

**THE BOARD OF SUPERVISORS OF THE COUNTY OF STANISLAUS
ACTION AGENDA SUMMARY**

DEPT: PUBLIC WORKS
Urgent _____ Routine ✓

BOARD AGENDA # *C-3

AGENDA DATE JANUARY 9, 2001

CEO Concurs with Recommendation YES _____ NO _____
(Information Attached)

4/5 Vote Required YES _____ NO ✓

SUBJECT: APPROVAL OF CONTRACT CHANGE ORDER NO. 1 FOR THE CLARIBEL ROAD AT CLAUS ROAD AND CLARIBEL ROAD AT OAKDALE ROAD PROJECT

STAFF
RECOMMEN-
DATIONS:

IT IS RECOMMENDED THAT YOU DO THE FOLLOWING:

- 1 APPROVE CONTRACT CHANGE ORDER NO. 1 FOR THE CLARIBEL ROAD AT CLAUS ROAD AND CLARIBEL ROAD AT OAKDALE ROAD PROJECT CONTRACTED WITH TEICHERT CONSTRUCTION OF TURLOCK, CA;
- 2 AUTHORIZE THE AUDITOR TO INCREASE APPROPRIATIONS IN THE PROJECT ACCOUNT BY \$50,000 DETAILED ON THE BUDGET JOURNAL SHEET AS SUBMITTED;

(CONTINUED ON PAGE 2)

FISCAL
IMPACT:

The additional funds necessary to construct the improvements included in Contract Change Order No. 1 are available in the Public Facilities Fee (PFF) Program intercity road account.

BOARD ACTION

No. 2001-23

On motion of Supervisor Simon, **Seconded by Supervisor** Blom,
and approved by the following vote,

Ayes: Supervisors: Mayfield, Blom, Simon, Caruso, and Chair Paul

Noes: Supervisors: None

Excused or Absent: Supervisors: None

Abstaining: Supervisor: None

1) X Approved as recommended

2) _____ Denied

3) _____ Approved as amended

Motion:

Christine Ferraro

File No.

SUBJECT: APPROVAL OF CONTRACT CHANGE ORDER NO. 1 FOR THE CLARIBEL ROAD AT
CLAUS ROAD AND CLARIBEL ROAD AT OAKDALE ROAD PROJECT

PAGE: 2

**STAFF
RECOMMEN-
DATION
(Continued)**

3. AUTHORIZE THE PURCHASING DEPARTMENT TO INCREASE THE CONTRACT AMOUNT.

ORIGINAL CONTRACT	\$ 1,009,939.25
CONTRACT CHANGE ORDER NO. 1	+ <u>50,000.00</u>
NEW CONTRACT TOTAL	\$ 1,059,939.25

DISCUSSION: The Claribel Road at Claus Road and Claribel Road at Oakdale Road project was previously approved by the Board for installing traffic signals at both locations and widening the intersections. The project is funded with a combination of a State Petroleum Violation Escrow Account (PVEA) monies and PFF road funds.

Submitted for your approval is Contract Change Order No. 1 for the subject project. Work covered by this change order includes placing reinforcing fabric between layers of asphalt concrete to account for unstable soils encountered during construction, additional pipe replacement work, traffic signal modification, and other incidentals. Details of the items covered by the change order are shown on the contract change order form submitted with this resolution.

**POLICY
ISSUE:**

This action is consistent with the Board's policy of providing a safe, healthy community.

**STAFFING
IMPACT:**

There is no staffing impact associated with this item.


JH:dh

L:\ROADS\32-020\const\CCO NO 1 BS.wpd

**AUDITOR-CONTROLLER
BUDGET JOURNAL**



Budget Organization **Stanislaus Budget Org**
 Budget **LEGAL BUDGET**
 Accounting Period From **Jul-00**
 To **Jun-01**



BATCH SCREEN

Journal Batch Category **PW - LW** **BO --**
Budget

Line	Coding Structure							Period	Description
	Fund 4	Org 7	Account 5	G/L Proj 7	Loc 6	Misc 6	Dec-00		
								AMOUNT	
1	1101	40300	31420	0	0	0	.0	50,000.00	Increase Est Revenue
2	1101	40300	63280	0	0	0	.0	50,000.00	Increase Appropriations
3							.0		
4							.0		
5							.0		
6							.0		
7							.0		
8							.0		
9							.0		
10							.0		
11							.0		
12							.0		
13							.0		
14							.0		
15							.0		
16							.0		
17							.0		
18							.0		
19							.0		
20							.0		
21							.0		
22							.0		
23							.0		
24							.0		
25							.0		
Totals								100,000.00	

Explanation:
 Increase Appr and Est Rev for Claribel Rd at Claus Rd and Oakdale Rd

Requesting Department	CEO	Auditors Office Only	
 Larry E. Wendel Signature 20-Dec-00 Date	_____ Signature _____ Date	_____ Approved By _____ Date	_____ Admin Approval (\$75K+) _____ Date

GEORGE STILLMAN **RECEIVED**

Director

- Administration
- Engineering
- Development Services
- Transit
- Facilities Services
- Road Maintenance
- Landfill
- Abandoned Vehicle

DEC 21 2000

TURLOCK DISTRICT

Public Works

STANISLAUS COUNTY

December 15, 2000

CONTRACT CHANGE ORDER NO. 1

PROJECT: Claribel Road at Claus Road and Claribel Road at Oakdale Road Project

PROJECT NO. 32 020

SHEET 1 of 1

TO: Teichert Construction.

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Board of Supervisors.

This change order provides a description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental equipment cover only such time as equipment is actually used, and no allowance will be made for idle time.

Change requested by: John Sanchez, Resident Engineer

CHANGES IN CHARACTER OF WORK

1. This change order increases bid item no. 37, "Supplemental Work," from \$50,000 to \$100,000. The purpose of the change order is to cover a variety of contract adjustments not covered by the original bid items. The Contractor was requested to place geotextile fabric between the proposed courses of asphalt concrete to stop reflective cracking from occurring. Other miscellaneous items of work include but are not limited to the following: flagging, fencing quantity modifications, additional clearing and grubbing, replacement of unsuitable material, and providing drainage system modifications at the Oakdale Intersection. This project change will also address various deductions for work not performed. Work to be at both agreed price and on a time and materials basis.

Agreed Price/Extra Work Total	+\$ 50,000.00
Not to Exceed	
Total	+\$ 50,000.00

By reason of this order the time of completion will be adjusted as follows:

47 Working Days will be added to the project.

Submitted by: _____ Date: _____

Approval Recommended: _____ Date: _____

Approved: By Director: _____ Date: _____

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agreed, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date: JAN - 2 2001 Contractor TEICHERT CONSTRUCTION

By Phil Gianfortone Title: **PHIL GIANFORTONE
Chief Estimator**

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.