



TABLE OF CONTENTS

Table of Contents	1
Board of Supervisors	10
Supervisorial District Map	11
Board Priority Department Team Chart	12

INTRODUCTION AND SUMMARY

Introduction and Summary	13
Accomplishments for Fiscal Year 2009-2010	13
Impact on the Operating Budget	14
Proposed CIP Projects	14
Estimated Cost of CIP Projects by Implementation Category	15
Comparison of Proposed CIP Projects in 2010-2011 to 2009-2010	15
Project Costs by Board of Supervisor Priority	16
Comparison of Project Costs by Board Priority	16
Project Implementation Timeline	17
Project Implementation Timeline Chart	18
Comparison by Board Priority and Department	18
Comparison by Board Priority and Department Table	19
CIP Projects by County Department	20
Focus for Fiscal Year 2010-2011	20
Capital Improvement Plan/General Plan Consistency	20
Looking to the Future	21
Contact Information	21
Implementation Category	22
Definition of a Capital Project	22
Category Definitions	22
Project Categorization	22
Process for Determining Implementation Category	23
Table of Projects by Implementation Category	23
Projects by Implementation Category	23
List of all "A" Projects--Approved/Funded	24
List of all "B" Projects--Pending Implementation	26
List of all "C" Projects--Future Project/Master Planned	28
List of all "D" Projects--Future Project/Pending Analysis	31

FINANCIAL POLICIES AND SCHEDULES

Basis of Budgeting	34
Capital Improvement Plan Process Flowmap	35

Debt Capacity	36
Public Facilities Fees	38
What is a CIP Financial Schedule?	39

A SAFE COMMUNITY

Introduction.....	42
Summary of Project Costs and Funding Sources	43
Pie Chart of Departments in Priority Area.....	44
Three Year Comparison Graph	44
Summary Lead Sheet.....	45

PROBATION

Juvenile Hall Security Electronics and Life Safety Improvements.....	46
Juvenile Hall New Commitment Facility.....	48

SHERIFF

Coroner/Public Administrator Facility.....	50
Honor Farm Wastewater and Infrastructure Upgrades	52
Public Safety Center Capacity Expansion	54
Inmate Programs Training and Education Facility	57
Firearms Range and Facility.....	57
Emergency Vehicle Operations Driving Course.....	57
High-Tech Crimes Facility.....	57

"D" Projects--Future Project/Pending Analysis	57
-----------------------------------------------------	----

A HEALTHY COMMUNITY

Introduction.....	58
Summary of Project Costs and Funding Sources	59
Pie Chart of Departments in Priority Area.....	60
Three Year Comparison Graph	60
Summary Lead Sheet.....	61

BEHAVIORAL HEALTH AND RECOVERY SERVICES

BHRS Information System Replacement Project.....	62
Stanislaus Recovery Center Kitchen	71
Behavioral Health and Recovery Services New Administrative Office.....	71
Behavioral Health & Recovery Services Warehouse.....	71

COMMUNITY SERVICES AGENCY

Community Services Facility HVAC Upgrades	64
-------------------------------------------------	----

Customer Parking Lot Expansion	66
Native California Landscape with Low Water Usage	71
Oakdale/Riverbank Community Services Facility	71
Turlock Community Services Center	71
Westside Community Service Facility.....	71

HEALTH SERVICES AGENCY

Electronic Medical Records	67
Public Health Laboratory Information Management.....	69
Relocation of Central Scheduling Unit	71
Central Unit Elevator Repair	71

"D" Projects--Future Project/Pending Analysis	71
-----------------------------------------------------	----

A STRONG LOCAL ECONOMY

Introduction.....	72
Summary of Project Costs and Funding Sources	73
Pie Chart of Departments in Priority Area.....	74
Three Year Comparison Graph	74
Summary Lead Sheet.....	75

CHIEF EXECUTIVE OFFICE—ECONOMIC DEVELOPMENT

Crows Landing Air Facility Runway Improvements.....	78
-----------------------------------------------------	----

LIBRARY

Salida Regional Library—Tenant Improvements	76
Library Master Plan Update	78

"D" Projects--Future Project/Pending Analysis	78
-----------------------------------------------------	----

A WELL-PLANNED INFRASTRUCTURE SYSTEM

Introduction.....	79
Summary of Project Costs and Funding Sources	80
Pie Chart of Departments in Priority Area.....	81
Three Year Comparison Graph	81
Summary Lead Sheet.....	82

LANDFILL

Fink Road Landfill Interior Expansion Phase 1 Conceptual Design	86
Fink Road Landfill—Transfer Station/Materials Recovery	87
Fink Road Landfill On Site Water System.....	88

Fink Road Landfill Ash Cell 4 Design & Construction	89
Fink Road Landfill Interior Expansion Phase 2 Design & Construction.....	90
Fink Road Landfill Municipal Solid Waste Cell 6 Design & Construction	91
Geer Road Transfer Station.....	243

PARKS AND RECREATION

Frank Raines Regional Park Water System Improvements	92
Heron Point Project at Woodward Reservoir	94
Woodward Reservoir Park Improvements	95
Frank Raines Off Highway Vehicle Park Fence.....	96
Salida Parks & Streetscaping Urban Conservation Water Supply	97
Woodward Reservoir Vaulted Toilet Installation	99
Modesto Reservoir Park Improvements.....	100
Shiloh Fishing Access Development	101
Frank Raines Regional Park Upgrade	102
Fairview Park—Playground Equipment & Restroom Renovation	103
Hatch Park—Playground Equipment and Restroom Replacement.....	104
Hatch Park—Ballfield Improvements	105
Frank Raines Regional Park—Day Use Area--Improvements	106
Frank Raines Regional Park—Hall Restoration Project.....	107
Parklawn Park Improvements—Phase II	243
Joe Domecq Wilderness Area—Center and Camping Development.....	243
New Salida Park Development	243
Las Palmas Fishing Access and Riparian Restoration	243
Hickman Neighborhood Park Property Acquisition	243
Burbank Paradise Park Improvements	243
Hatch Park Improvements—Phase 1.....	243
New South County Regional Park Property Acquisition.....	243
Mono Park Improvements.....	243
Fairview Park Improvements	243
Fairview Park—Ballfield Improvements	243
Leroy Fitzsimmons Memorial Park—Playground and Potable Water	243
Mono Park—Tot Lot Play Area	243
Kiwanis Camp—Facility Improvements for Rehabilitation.....	243
Laird Park Improvements.....	243

PLANNING AND COMMUNITY DEVELOPMENT

Empire Sewer, Storm Drain and Sidewalk Improvements	108
Airport District Sewer, Storm Drain/Sidewalk Improvements	110
Building Permits Software Upgrades	111
West Modesto Sewer, Storm Drain, Sidewalk Infrastructure	243

PUBLIC WORKS-ROADS

Public Works Department Message.....	113
BRIDGES	115
Crows Landing Road at San Joaquin River	116
Geer Road at Tuolumne River	118
Grayson Road at Laird Slough	120
Hickman Road at Tuolumne River	122
Hills Ferry/River Road at San Joaquin River	123
Killburn Road Bridge.....	125
McHenry Avenue at Stanislaus River	126
Pete Miller Road at Delta Mendota Canal.....	127
Santa Fe Avenue at Tuolumne River.....	129
Seventh Street at Tuolumne River.....	131
Geer Road at Tuolumne River (Replacement)	243
La Grange Road at Tuolumne River Bridge Bearing Pad Repair.....	244
West Main Street Bridge Over San Joaquin River	244
INTERSECTIONS – CONGESTION RELIEF/SAFETY	132
Carpenter Road at Beverly Drive and Robertson Road Traffic Signals	133
Carpenter Road at Crows Landing Road Traffic Signals	135
Carpenter Road at Grayson Road Traffic Signals	136
Carpenter Road at Hatch Road Traffic Signals.....	137
Carpenter Road at Keyes Road Traffic Signals	138
Carpenter Road at West Main Avenue Traffic Signals.....	139
Carpenter Road at Whitmore Avenue Traffic Signals	140
Central Avenue at Keyes Road Traffic Signals.....	243
Central Avenue at West Main Street Traffic Signals	141
Claribel Road at Coffee Road Traffic Signals	142
Claribel Road at Roselle Avenue Traffic Signals	143
Claribel Road at Terminal Avenue Traffic Signals	243
Crows Landing Road at Fulkerth Road Traffic Signals	144
Crows Landing Road at Grayson Road Traffic Signals.....	145
Crows Landing Road at Hatch Road Signal Upgrade.....	146
Crows Landing Road at Keyes Road Traffic Signals	147
Crows Landing Road at West Main Street Traffic Signals	148
Faith Home Road at Keyes Road Traffic Signals	243
Geer Road at Santa Fe Avenue Traffic Signals.....	149
Geer Road at Whitmore Avenue Traffic Signals	150
Golden State Blvd at Golf Road/Berkeley Avenue.....	151
Howard Road Bike Path—Pedestrian Facilities.....	152
Interstate 5 at Sperry Road Interchange.....	244
Las Palmas Avenue at Elm Avenue Traffic Signal.....	153
Las Palmas Avenue at Sycamore Avenue Traffic Signal.....	155

McHenry Avenue at Ladd Road Traffic Signals	156
Railroad Crossing Intersection Improvements	158
Santa Fe Avenue at East Avenue Traffic Signals	159
Santa Fe Avenue at Hatch Road Traffic Signals	160
Santa Fe Avenue at Keyes Road Traffic Signals	162
Santa Fe Avenue at Main Street Traffic Signals	163
Santa Fe Avenue at Service Road Traffic Signals	164
South Ninth Street at Latimar Avenue Turn Pocket	165
SR 219 (Kiernan Avenue) at SR 99 Interchange Replacement	166
SR 99 at Hammett Road Interchange	167
SR 108/120 at Atlas Road Traffic Signals	244
SR 108/120 at Dillwood Road Traffic Signals	244
SR 108/120 at Orange Blossom Road Traffic Signals	244
SR 108/120 at Stearns Road Traffic Signals	244
SR 132 (Maze Boulevard) at River/Kasson Road Traffic Signals	244
SR 33 at Crows Landing Road Traffic Signals	244
SR 99 at Hatch Road Overcrossing Improvements	244
SR 99 at Keyes Road Interchange	244
SR 99 at Keyes Road Traffic Signals	244
West Main Street at Faith Home Road Traffic Signals	168

WIDENING – CAPACITY INCREASING 169

Carpenter Road Widening – Segment 1	170
Carpenter Road Widening – Segment 2	171
Carpenter Road Widening – Segment 3	172
Claribel Road Widening (McHenry Avenue to Oakdale Road)	173
Claribel Road Bike Path McHenry to Oakdale Road	174
Claus Road Widening – Terminal to Claribel Roads	175
Crows Landing Road Widening – Segment 2	176
Crows Landing Road Widening – Segment 3	177
Crows Landing Road Widening – Segment 4	178
Crows Landing Road Widening – Segment 5	179
Crows Landing Road Widening – Segment 6	180
Crows Landing Road Widening – Segment 7	181
Faith Home Road—Widening-Project Initiation and Development	182
East Avenue Widening: Daubenberger to Gratton Roads	243
Faith Home Road Widening: Keyes to Redwood	243
Geer-Albers Road Widening –Segment 1	183
Geer-Albers Road Widening –Segment 2	184
Geer-Albers Road Widening –Segment 3	185
Geer-Albers Road Widening –Segment 4	186
Geer-Albers Road Widening –Segment 5	187
Golden State Boulevard Widening: Taylor Road to Keyes Road	244
Hatch Road Widening Phase 1	188
Hatch Road Widening –Segment 2	244
Keyes Road Widening: Faith Home Road to Highway 99	244

McHenry Avenue Widening – Segment 1	189
McHenry Avenue Widening – Segment 2	191
North County Transportation Corridor.....	193
Santa Fe Avenue Widening –Segment 1	194
Santa Fe Avenue Widening –Segment 2.....	195
Santa Fe Avenue Widening –Segment 3.....	196
South County Corridor-Project Initiation and Development Expressway	197
State Route 33—Project Initiation and Development.....	198
State Route 132 (SR 99 to Dakota Ave)--Realignment.....	199
State Route 132 (SR 99 to Geer/Albers)—Project Initiation and Development	200
State Route 132 (Dakota to County Line)—Project Initiation and Development	201
SR 108 Improvements --- SR 219 (Kiernan Road) to Crane Road	244
SR 120 Widening San Joaquin County to Valley Home Road.....	244
SR 132 (Yosemite Boulevard) Widening – Geer/Albers Rd to Reinway Ave	244
SR 132 (Yosemite Boulevard) Widening – Root Road to Geer Road.....	244
SR 219 (Kiernan Avenue) Widening – Segments 1a & 1b.....	202
SR 219 (Kiernan Avenue) Widening – Segment 2.....	203
SR 99 at Faith Home Road Overcrossing Widening.....	244
Stuhr Road Bicycle Lane	244
Stuhr Road Bridge Widening	244
Stuhr Road Widening	244
West Main Widening – Segment 1	204
West Main Widening – Segment 2	205
West Main Widening – Segment 3	206
West Main Widening – Segment 4	207
West Main Street Widening (Poplar to San Joaquin River)	244
 FACILITIES AND MAINTENANCE	 208
 2-Axle Road Tractor	 209
2-Axle Road Tractor	210
Backhoe.....	211
Chip Spreader	212
Front Loader	213
Front Loader	214
Front Loader	215
Morgan Road Operations Yard Facility Master Plan.....	216
Motor Grader	217
Motor Grader	218
Roll-off Truck	219
Sign Truck	220
Sign Truck	221
Street Sweeper.....	222
Superdump Truck	223
Superdump Truck	224
Transfer Truck	225
Water Truck.....	226

Water Truck.....	227
Water Truck.....	228
Morgan Operations Facility Phase 1—Office Building	244
Orestimba Creek Flood Control	244

TRANSIT PROJECTS..... 229

Bus for County Transit Service	230
Electronic Fareboxes for County Buses 2009-2010.....	231
Patterson Transfer Center	232
Security Camaras & Information Technology-County Buses 2009-2010	233
Purchase of Bus Stop Facilities: 2010-2011	234
Install Information Technology in Buses 2011-2012	235
Turlock Transfer Facility 2011-2012	236
Purchase of Bus Stop Facilities: 2016-2017	237
Purchase of 40 Foot CNG Buses 2013-2014	238
Rebuild 40-Foot CNG Bus: 2020-2021	239
Replace 40-Foot CNG Bus: 2021-2022	240
Replace 40-Foot CNG Bus: 2027-2028	241
Purchase of Bus Stop Facilities: 2024-2025	242
Multi-Modal Transfer Facility.....	244
Purchase of 40-Foot Buses	244
Rebuild CNG Buses	244

"D" Projects--Future Project/Pending Analysis	243
-----------------------------------------------------	-----

EFFICIENT DELIVERY OF PUBLIC SERVICES

Introduction.....	245
Summary of Project Costs and Funding Sources	246
Pie Chart of Departments in Priority Area.....	247
Three Year Comparison Graph	247
Summary Lead Sheet.....	248

CHIEF EXECUTIVE OFFICE/CAPITAL PROJECTS

Relocation of Services from County Center II.....	249
---------------------------------------------------	-----

CHIEF EXECUTIVE OFFICE/PUBLIC INFORMATION

Electronic Document Management Implementation	250
Information Technology Business Continuity.....	251

CLERK-RECORDER

Elections Warehouse/Office Improvements.....	254
Clerk-Recorder/Elections Office Expansion.....	254

GENERAL SERVICES AGENCY

Centralize General Services Agency Office Locations..... 254
Additional County Storage Facilities 254
Records Management Project 254

STRATEGIC BUSINESS TECHNOLOGY

Data Center Safety and Continuity Improvements..... 252
"D" Projects--Future Project/Pending Analysis 254

INDICES

Alphabetical by Project Name..... 255
Projects Eligible for Use of Public Facilities Fees 262
Stanislaus County Facilities Inventory 265
Summary of Changes 269

GLOSSARY

Capital Improvement Plan Terms and Acronyms 271