THE BOARD OF SUPERVISORS OF THE COUNTY OF STANISLAUS
BOARD ACTION SUMMARY

DEPT: Chief Executive Office BOARD AGENDA #:  *B-1
AGENDA DATE: June 28, 2016

SUBJECT:

Accept the First Update in Accordance with Public Contract Code Sections 20134 and 22050
for Emergency Remediation/Repairs at the Health Services Agency Central Unit, 830 Scenic
Avenue in Modesto, to Repair Water Damage and Restore Essential County Operations

BOARD ACTION AS FOLLOWS: No. 2016-327

and approved by the following vote,
Ayes: Supervisors: Chiesa, Withrow, DeMartini,_and Vice-Chairman O'Brien______________ _________________.

Noes: Supervisors: _____________ NON
Excused or Absent: Supervisors: Chairman Monteith_____
Abstaining: Supervisor: NONE
1) X Approved as recommended

2) Denied

3) Approved as amended

4) Other:

MOTION:
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ATTEST: ELIZABéQH A. KING, Clerk of the Bgajfof Supervisors File No.




THE BOARD OF SUPERVISORS OF THE COUNTY OF STANISLAUS
AGENDA ITEM

DEPT: _Chief Executive Office BOARD AGENDA #:  *B-1

Urgent©  Routine ® ' AGENDA DATE: _June 28, 2016
CEO CONCURRENCE: & ~ 4/5VoteRequired: Yes O No @
SUBJECT:

Accept the First Update in Accordance with Public Contract Code Sections 20134 and 22050
for Emergency Remediation/Repairs at the Health Services Agency Central Unit, 830 Scenic
Avenue in Modesto, to Repair Water Damage and Restore Essential County Operations

STAFF RECOMMENDATIONS:

1. Accept the first update on the state of the emergency remediation and repairs at Health
Services Agency Central Unit in accordance with Public Contract Code Sections 20134 and
22050 to repair water damage and restore essential County operations.

DISCUSSION:

On June 12, 2016, around 11 a.m., security staff at the Health Services Agency Central Unit
discovered flooding had occurred, apparently caused by a failure of the heating circulation
pump located in the mechanical equipment space above the third floor of the Central Unit
Building. Water flowed to parts of the 3™, 2", 1% and basement floors. The incident occurred at
the old Hospital building, which was fully used by the Agency for support and Specialty Clinics
and some space for the Community Services Agency. County staff immediately secured the
building and redirected all employees and impacted clinical operations to temporary locations
as the scope of this damage became more clear.

There was extensive water damage to the ceilings, walls and floors, as well as more limited
damage to equipment and furniture caused by the flooding in parts of this building. The
immediate response to the flooding was handled efficiently by Coit Restoration Services, Inc.
of Modesto, California who conducted water extraction. After performing initial work to remove
the water and due to existing workload obligations, Coit referred this matter to Belfor USA
Group. Belfor had the equipment and manpower necessary to efficiently address the water
intrusion and resultant damage throughout the building.

On June 14, 2016, the Board of Supervisors in accordance with Public Contract Code Sections
20134 and 22050 approved the delegation of authority for the Chief Operations Officer or her
designee to serve as Project Manager for all aspects of the HSA Central Unit water damage
remediation/repair project.

The Board also authorized the Project Manager to negotiate and execute an agreement with
Belfor USA Group, Inc., an approved contractor of the County’s insurer, to complete the
emergency abatement, demolition and clean-up of the site; and to take any action appropriate
to repair the water damage, and to take any directly related and immediate action required by
that emergency, and to procure the necessary equipment, services, and supplies for those

Page 1 of 3



Accept the First Update in Accordance with Public Contract Code Sections 20134 and 22050
for Emergency Remediation/Repairs at the Health Services Agency Central Unit, 830 Scenic
Avenue in Modesto, to Repair Water Damage and Restore Essential County Operations

purposes, without giving notice for bids to let a contract. Further, the Board found that the
remediation and repairs form water intrusion and damage at the HSA Central Unit is exempt
from the California Environmental Quality Act (CEQA) pursuant to CEQA Guidelines section
15269 (b), and directed staff to prepare and file a Notice of Exemption. Finally, the Board
directed the County’s Risk Manager or his designee to make the claims regarding the HSA
Central Unit water intrusion incident and damages to all applicable insurers.

Since the initial report was provided to the Board of Supervisors, drying has been completed
and testing was performed. Test results showed the presence of asbestos in certain materials
in parts of the water damaged areas. As a result, the entire water-damaged area has been
contained and will be fully abated and cleaned by Belfor.

In order to continue to meet community needs, all staff, programs and services were relocated
out of the HSA Central Unit. This included staff of the Health Services Agency and the
Community Services Agency. Within Health Services Agency, the major functions temporarily
relocated include:

o Specialty Clinics, temporarily relocated into HSA Building 1 on the Scenic Campus;

o California Children’s Services (CCS), temporarily located at HSA Building 3 of the
Scenic Campus;

o Childhood Health and Disability Prevention (CHDP), temporarily located at Building 4 on
the Behavioral Health and Recovery Center portion of the Scenic Campus; and

» Human Resources, now in the Finance building.

Specialty clinic appointments were rescheduled immediately following the emergency event;
as of Monday, June 20, 2016, all appointments are occurring in the temporary location.

Other impacted areas include the security desk, which is not available for contracted security
staff to use for reporting, as well as the cafeteria (supported by vendor), which is located within
the HSA Central Unit and will remain closed throughout the emergency action.

The Community Services Agency functions located in the HSA Central Unit include Eligibility
and Intake, and Welfare-to-Work staff. The majority of CSA staff has been relocated to the
Hackett Road location, with a few exceptions: one person to the Oakdale outstation, one to the
East County outstation and two to the Turlock outstation.

The Health Services Agency, along with the Community Services Agency, created a priority
listing of equipment, supplies and other items needed to conduct business in other locations.
As of June 22, 20186, Belfor has removed all of the priority items from the Central Unit. All
remaining (non-priority) items must be removed from the containment area in order for the
abatement work to be performed on the facility. It is estimated that the abatement phase of
work may begin as early as Friday, June 24, 2016 and is projected to last approximately four
weeks. No work is planned for build back at this time.

The Project Manager and team are working with the County's insurer on this issue. The Chief
Executive Office Risk Management Division notified the County's carrier of the loss and
apprised the assigned Adjustor of the need to move operations around in order to be able to
continue to see patients. The Adjustor visited the site on Wednesday, June 15, 2016, to
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document and assess the extent of the damage. The County is continuing discussions with
the Adjustor regarding the damage to the facility and continuity of operations.

POLICY ISSUE:

Public Contract Code Section 22050 (a)(1) states, “In the case of an emergency, a public
agency, pursuant to a four-fifths vote of its governing body, may repair or replace a public
facility, take any directly related and immediate action required by that emergency, and
procure the necessary equipment, services, and supplies for those purposes, without giving
notice for bids to let contracts.” Further, Public Contract Code Section 22050 (c)(1) requires
staff to report on the emergency at its next regularly scheduled meeting and every 14 days
thereafter until the emergency is terminated.

It is important to note that following emergency procedures will still require prevailing wage and
the use of local subcontractors is anticipated.

FISCAL IMPACT:

The County maintains “all-risk” property and fire insurance on the Health Services Agency and
improvements, with all standard coverage in an amount equal to their full insurable value, with
a replacement cost endorsement, excluding the cost of excavation and of foundation below the
level of the lowest basement floor. The County’s insurance coverage includes continuity of
operations coverage.

The County will contract with Belfor USA Group, Inc. to complete the emergency abatement,
demolition and clean-up of the site. Belfor USA Group, Inc. is an approved contractor of the
County’s insurer which will ensure the initial demolition and clean-up phase can be procured
efficiently and without any delays that may arise through a lengthy approval process.

Currently, the cost to repair the damage is being estimated. It is not yet known whether all
expenses incurred as a result of the flood damage should be recoverable by the County’s
insurance after the $10,000 deductible is met by the County. Until the County formally settles a
claim for the losses incurred, the project costs will be temporarily funded out of the Chief
Executive Office — Plant Acquisition budget out of existing appropriations previously approved
by the Board. The County will authorize the insurer to pay Belfor USA Group, Inc. directly once
the claim is accepted and after the County reviews and approves the final invoice submitted.

BOARD OF SUPERVISORS’ PRIORITY:

Approval of this action will address this unexpected situation and promote efficiency in the
administration of the County's operations. Additionally, this action supports the Board's
priorities of A Safe Community, A Healthy Community, Effective Partnerships, and Efficient
Delivery of Public Services.
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STAFFING IMPACT:

Existing Capital Projects Staff will manage this construction project in coordination and
collaboration with Chief Executive Office Risk Management Division and Health Services
Agency staff.

CONTACT PERSON:
Patricia Hill Thomas, Chief Operations Officer. 209-525-6333
ATTACHMENT(S):

None
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