Directors Present:

NORTH COUNTY CORRIDOR
TRANSPORTATION EXPRESSWAY AUTHORITY

MEETING MINUTES
July 20, 2011
4:30 P.M.
TENTH STREET PLACE
BOARD CHAMBERS
1010 10™ STREET, MODESTO CA
www.stancounty.com/publicworks

Michael Brennan (Oakdale), Brad Hawn (Modesto), William O’Brien, and Terry Withrow.

Also Present:

Ex-Officios: Carrie Bowen and Vince Harris
Authority Manager: Matt Machado
Legal Counsel: Thomas Boze

Absent: Virginia Maduefio

1. CALL TO ORDER
Chairman William O’Brien called the meeting to order at 4:30 p.m.

2. APPROVAL OF MINUTES FROM June 15, 2011 MEETING
The meeting minutes approval will be carried over to the next meeting.

3. AGENDA ITEMS
a. Project Updates (INFORMATION ONLY)

Kris Balaji from Jacobs provided the updates.

Environmental Update — Field work for the environmental analysis will continue over
the next few months. There are approximately 30 parcels where owners have denied
consent to Permission to Enter (PTE); however this is not interfering with the work.
Design Update — Comments regarding the layout of the access points to the proposed
facility were received from Caltrans and the geometrics are being revised.

Traffic Update — The work for developing the traffic forecast for the proposed
preliminary alignments is underway.

Public Outreach Update — A Community Focus Group (CFG) was held on June 8,
2011. Project alternatives were presented as well as a preview of the displays for the
upcoming Public Information Meeting. A Public Information Meeting was held on
June 16, 2011 at the Riverbank Community Center. There were 121 people from the
public in attendance. The meeting went well and positive feedback was received.
Copies of the Public Information Summary Report were provided.

Matt Machado stated that there were 36 identified risks on the Risk Matrix. Several
have been eliminated.

Questions were asked and answered.

Caltrans is the CEQA and NEPA lead agency for the North County Corridor State Route 99 to State Route 120 Project. Public
comments collected at this meeting are not part of the CEQA or NEPA public review process and will not be made a part of the

official public record.



4. AUTHORITY MANAGER’S REPORT

e A project preview and review was presented to the City of Oakdale’s City Council on
July 5" by Kris Balaji and Matt Machado. It was well received.

e At last month’s California Transportation Commission (CTC) meeting, Assembly Bill
286 was discussed. There is a concern by their staff that this legislation was too specific
to our project and that it may set precedence for other large projects in the State. We
have been working with their staff to amend the language.

e Matt is scheduling a presentation to the Farm Bureau, which will be a brief update to
their board.

5. PUBLIC COMMENTS

o Mark Stone read an article about Kaiser and funding for Hammett Road interchange. He
had questions about the Broadway/Kiernan design project funding. Matt Machado
replied by saying the contract (in the article) is not for the full design, but for the
environmental documentation and project approval (about 30% of the design). For our
project, we want to go through the environmental phase and stop. We want to get the
footprint settled and set through an entitlement type of document.

o Terry Withrow asked about the status of SR99 funds. Matt Machado stated that last
month, CTC programmed the first project in Tulare. As savings are realized, the next
project will be in Kern. After this, the next project will be Kiernan. Carrie Bowen said
we are seeing increased costs. In addition, CMIA projects will go ahead of the 99 bond
projects as funding becomes available.

e Gary Darpinian felt the public scoping meeting was well received. He is concerned with
land use assumptions, general plan areas, and spheres of influence in terms of long term
planning. He is urging to use the general plan areas to provide for local needs.

e Brad Hawn agrees with Gary Darpinian. We need to bear down and make Kiernan as
close to a freeway as we can.

6. DIRECTORS’ REPORTS
e William O’Brien stated that he liked the philosophical discussion in today’s meeting. It
is understood that we need to have a route to address the current and future traffic needs
so we don’t continue to build on that route.

7. EX-OFFICIO’S REPORTS
o Vince Harris stated that the State of California will have some additional resource
funding (State Transportation Improvement Program).
e Regarding PTE, Carrie Bowen stated that legal pursuit is not a Caltrans practice. There
are other ways to work through these situations.

8. ADJOURNMENT
e Chairman O’Brien advised that the next scheduled meeting would be on September 21,
2011 at Tenth Street Place. The meeting was adjourned at 5:12 p.m.

ATTESTED: MATT MACHADO, Authority Manager
of the North County Corridor Transportation Expressway Authority

BY: KEIMI ESPINOZA, Confidential Assistant
(The above is a summary of the minutes. Complete minutes are available from the Authority Manager,
Matt Machado. An audiotape of the entire meeting is available.)
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NORTH COUNTY CORRIDOR
TRANSPORTATION EXPRESSWAY AUTHORITY

July 20, 2011

There being no further business to come before this Board, the meeting adjourned at
212 p.m.

ATTEST:
Matthew Machado, Authority Manager of the
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