
Prepared by:

All-Inclusive PA&ED Services on the 
North County Corridor Project

Statement of Qualifications for

Prepared for:
STANISLAUS COUNTY

Innovation | Trust | Experience
Let’s get it done.



AECOM
2020 L Street, Suite 300
Sacramento, CA 95811
www.aecom.com

916.414.5800    tel
916.414.1557 fax

August 2, 2013

Matt Machado, PE 
Colt Esenwein, PE 
Stanislaus County Department of Public Works 
1716 Morgan Road 
Modesto, CA 95358

Re: All-Inclusive PA&ED Services on the North County Corridor Project

Dear Matt & Colt,

My unwavering commitment to the North County Corridor (NCC) project is still the same—I want to 
see it constructed. As you both know, I have taken personal steps recently in an attempt to fulfill this 
commitment. Along with you and the residents of Stanislaus County that are involved in this project, I too 
feel the need to get this done expeditiously. While I realize that there were things beyond our control that 
inhibited steady progress over the last two and a half years, I can’t rest on those excuses. We have made 
substantial progress together. We need to make one last push for the next 18 months to go over the peak. I 
am ready for that. I have chosen a team that is energized, experienced, innovative, trustworthy, and ready 
to strategically take on the challenge. Getting this done—efficiently and expeditiously—is not just my wish 
anymore; it is the team’s ambition. 

Hearing the JPA Board members at the last meeting, I am pleased with their overall support and 
understanding of your current action. However, I could hear their tiredness and the frustration resulting 
from the delays. It is the trust they have in you that is holding them patient. I want to help enhance 
that trust by providing them near-term incremental successes leading to the expedited delivery of the 
environmental document. Listening to the public’s concerns over the process, I can fully understand their 
frustration. I assure you that working together as in the past, we can increase their confidence in us. 

For successful delivery of this project, we envision three essential elements.

1. Experience. Delivering the environmental technical studies and getting the Draft Environmental 
Document is one of the most crucial components of what is left to finish the PA&ED for the NCC 
project. During the Route Adoption process, you and the community saw my experience and leadership 
ability to successfully resolve tough issues. Similar to what I had then, I now have the most qualified 
Environmental Lead—Kelly Dunlap—to help me identify and execute the correct strategies. 

Kelly’s extraordinary environmental experience authoring the Standard Environmental Reference, 
training the Caltrans environmental managers and staff, and delivering the most complex 
environmental documents will help us get the PA&ED done! When you read the rest of this proposal, I 
am positive you will be convinced that she is the right person to lead the environmental aspect of this 
project and get it done!

2. Trust. The AECOM team is built with people who have high professional integrity and passion for what 
they do. The transparency that we bring to the process will not only help you feel confident about the 
team, but will also help enhance the trust of your Board members and the public. We commit this top-
level crew to take you to the finish line. I want to discuss certain options with you that would back this 
promise. This team will get it done!
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3. Innovation. In the time I have been at AECOM, I have had the opportunity to get to know the technical 
staff in engineering, biology, botany, and cultural that are key for the NCC’s PA&ED. I experienced 
their passion for the work they do. They have the experience working with/for the resource agencies, 
Caltrans and local agencies, and understand what will work and what won’t to complete the NCC. They 
have the expertise in their subject areas and the positive personalities to work with their regulatory 
counterparts. For the last five weeks, I have been saturating the team with every trial and tribulation 
we have been through over the last five years. The questions they have been asking me, the out-of-the-
box ideas that they have been suggesting, and the project examples they have to back their ideas—all 
suggest that this innovative team will help us get it done.

For a complex project like NCC— based on my recent experience—I am thoroughly convinced that having 
the team members physically located together in the same office will promote efficiency, build synergy, 
and help to progress expeditiously. Having our environmental technical specialists, engineers, and planners 
located in the same building brings that advantage to this project.

In the following pages, you will find a summary of our understanding of the project, the current status, 
challenges ahead, and our approach to solving these challenges. You will see that the qualifications of our 
team are well-suited to get the environmental document done. To top it all, you will see that our team has 
put together a plan to get the DED on the street in less than two years! 

I am convinced that this is the team to get the PA&ED done and feel confident you will agree.

Looking forward to working with you again!

Sincerely,

Kris Balaji, PMP, PE     Kelly Dunlap, JD 
Project Manager/Vice President    Environmental Lead/Associate Vice President
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1. Project Understanding
1.A - Project Governance
North County Corridor (NCC) is planned as a key east-
west transportation corridor for moving people and 
goods in and through the Stanislaus County region. The 
project is being administered by North County Corridor 
Transportation Expressway Authority (NCCTEA). The 
NCCTEA was formed by a Joint Powers Authority (JPA) 
consisting of five elected representatives from the Cities 
of Oakdale, Riverbank, and Modesto, and Stanislaus 
County. The Executive Director of Stanislaus Council of 
Governments (StanCOG) and the Caltrans District 10 
Director serve as Ex-Officio members. The Stanislaus 
County Public Works Director serves as the Authority 
Manager. A Technical Advisory Committee (TAC) consisting 
of the staff from the Stanislaus County, StanCOG and the 
Cities of Riverbank, Oakdale, and Modesto provide project 
guidance to the Authority Manager on behalf of NCCTEA. 
The Stanislaus County Deputy Public Works Director serves 
as the NCC’s Project Manager. A Project Development 
Team (PDT) directs the technical execution of work.

1.B - Project Purpose
The NCC intends to address the deficiencies concerning 
high percentage of trucks on local roads, existing SR 108 
traversing downtown Riverbank and Oakdale, presence of 
several at-grade railroad crossings and high accident rates. 
The project will benefit interregional traffic circulation; 
improve access to and around the Cities of Oakdale, 
Riverbank, and Modesto; reduce traffic congestion and 
travel times; improve goods movement; accommodate 
projected growth; enhance traffic safety; and satisfy the 
mobility needs of the region.

1.C - NCC History 
The history of this project goes back to the days of the 
Oakdale Bypass and later on to the SR 108 Management 
Team assembled in 2001. A Project Study Report (PSR)
was initiated in 2002 by Caltrans and StanCOG that 
studied seven corridors, but the effort was stopped 
prior to completion. The current NCC project resulted 
from the Feasibility Study and the Preliminary Design 
Report (PDR) completed by StanCOG in 2008. The PDR 
enabled the StanCOG to program the Project Approval/
Environmental Document (PA/ED) phase of the project in 
the 2008 State Transportation Improvement Plan (STIP). 
In 2010, with Caltrans as the lead agency, the NCCTEA 
completed a Program Level EIR (PEIR) that resulted in the 
NCC that would eventually replace existing SR 108 through 
the cities of Riverbank and Oakdale. The PEIR addressed 

a corridor approximately 2,000 feet wide, from SR 108/
McHenry Avenue to SR 120 east of Oakdale. Legal action 
was brought against the PEIR that prevents program level 
studies from being used for the required future project 
level EIR.

1.D - Significance of ITIP Funding
The PEIR enabled the CTC to adopt the NCC (Corridor B) 
as SR 108 and commit up to $91 million in ITIP funding 
that was removed from the defunct Oakdale Bypass 
project. Through a separate legislative action, the NCCTEA 
redesignated the portion of SR 108 between SR 132 and 
SR 120 as an Interregional Route enabling the project to 
receive the ITIP funds.

1.E - Beginning of Project Level EIR/EIS
The Notice of Intent (NOI) and Notice of Preparation 
(NOP) were issued in August 2010 for the project level 
Environmental Impact Statement/Environmental Impact 
Report (EIS/EIR) and were followed by a Public Scoping 
meeting in September. The project was defined in the NOI/
NOP as a “multi-lane freeway/expressway facility” and 
described that the future project would be built in phases 
with the corridor preserved for “McHenry Avenue to SR 
99” with the first phase constructed between McHenry 
Avenue to SR 108/120 east of Oakdale. 

1.F - Evolution of Alternatives
Two scoping meetings were held in September 2010, and 
a number of different new alignment alternatives were 
identified. These alternatives are shown in Figure 1.2 on 
the following page. 

After an exhaustive screening process and concurrence 
from the Lead Agency and the 6002 Member Agencies, the 
project team settled on the six alternatives shown in Figure 
1.3 for further study.

Figure 1.1 – Route Adoption Corridors

(adopted)
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1.G - Public Outreach 
Significant efforts were undertaken to ensure public 
participation. A Community Focus Group (CFG) comprised 
of community members throughout the study area was 
formed. Since the project-level environmental analysis 
began in 2010, public outreach also occurred through 
many newspaper articles about the NCC project, including 
about 50 in the Modesto Bee, four in the Oakdale Leader, 
four in the Riverbank News, and three in the Sacramento 
Bee. Many meetings were conducted with the CFG, and 
presentations were made to the Oakdale and Riverbank 
City Councils, the Stanislaus County Farm Bureau, the 

Oakdale Rotary, the Oakdale Realtors Association, the 
Stanislaus Union School district, Elks members, the 
Oakdale Traffic Commission, and the Modesto Chamber 
of Commerce. One-on-one neighborhood meetings were 
held in the Stearns and Crawford Lane residents.

1.H - Agency Coordination
While refinements to the alignments continued (based 
on public input), close coordination continued among 
the stakeholders through the TAC meetings and PDT 
meetings to ensure the alternatives did not pose a conflict 
to the adopted land-use plans or planned updates to the 
agencies’ General Plan and related planning documents. 

Figure 1.2 – Public Proposed a Number of Different New Alignments

Figure 1.3 – Alternatives Chosen for Further Study in the Environmental Document
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Pursuant to Section 6002 of the SAFETEA-LU a Public 
Agency Coordination Plan was developed, and the agency 
personnel were involved on the project. This process 
started with a kick-off meeting in December 2010 with 
Caltrans, FHWA, USEPA, USFWS, USACE, DWR, CPUC, 
California EPA, SWRCB, SHPO, Air Quality Districts, and 
others as members. The 6002 Participating Agency 
members continued to provide guidance to the project 
through periodic meetings, with the last meeting held on 
August 15, 2012.

Project Development Team (PDT) meetings were held 
almost on a monthly basis to seek input from the project 
team. As the project team refined the alternatives and 
prepared the Environmental Study Limits (ESL) and Area 
of Potential Effect (APE) maps to start the environmental 
technical studies, the existing traffic conditions report 
was completed and the travel demand forecasting was 
started for two major alternatives (1 & 2), each with three 
variations (A, B, & C) as shown in Figure 1.3.

1.I - Issues with Right of Entry
In December 2010, the project team sent letters to 860 
property owners (approximately 1,160 parcels) seeking 
permission to enter (PTE) their premises to conduct 
environmental technical studies. Poor response to the PTE 
letters necessitated follow-up letters and a door-to-door 
campaign. By June 2011, to enable the environmental 
field studies, outstanding PTEs were prioritized into three 
categories: a) Those properties that shall be visited without 
exception if the technical studies were to be deemed valid, 
b) Those properties that could be visually inspected from 
adjacent properties or public roadways, and an assertion 
could be made for the suitability of area for the habitat 
presence, and c) Those developed properties where the 
absence of species could be asserted with confidence. 

1.J - Further Efforts to Screen Alternatives
In March 2012, there was a discussion at the PDT meeting 
to see if there were environmental reasons to eliminate 
Wamble Road Alignment (Alternative B). But it was 
not eliminated, as there were no potential financial, 
environmental, design, or other major issues identified 
with this alignment at that point in time. At the June 
2012 PDT meeting, the project team brought forth a 
technical memorandum that recommended eliminating 
Alternative C, the Warnerville-Lancaster Road Alternative. 
PDT concurred with dropping Alternatives 1C and 2C 
from further study. The USEPA and the USFWS staff were 
supportive of dropping Alternative C, as Alternative C 
traversed environmentally sensitive land and had the 
greatest potential for growth inducement with the 
potential infill development that could occur.

1.K - California Tiger Salamander Surveys
The 2012 and 2013 winter season experienced lower than 
the average annual rainfall for the region, impacting the 
California Tiger Salamander (CTS) survey. To avoid schedule 
delay, the project team took the risk of performing the CTS 
surveys starting March 2012. The survey results indicated 
negative findings. USFWS issued a memorandum on June 
4, 2012 stating that it would not accept any negative 
findings for that season, citing the less than sufficient 
rainfall needed for the CTS survey. In March 2013, 
recognizing the potential for the same scenario, the JPA 
staff directed the team not to start the 2013 wet season 
CTS survey.

1.L - Request to Downscope the Project
In August 2012, based on the preliminary NCC traffic 
forecasting numbers and the near term improvements 
to be completed for the Kiernan Interchange, SR 219 
Phase-2 Widening and the Claribel Road Widening, the 
JPA Manager presented a proposal to the PDT to shorten 
the project limits to McHenry Avenue on the west, instead 
of ending the project at SR 99. It was also proposed to 
revise the type of facility from “freeway” and build it as 
a four-lane divided expressway with a wide median to 
allow for an ultimate six-lane facility when warranted by 
future traffic. A memorandum was sent by the NCCTEA 
to Caltrans requesting the downscoping of the project 
limits and the type of facility. In September 2012, Caltrans 
essentially agreed to the downscoping and requested 
the traffic forecasting be completed to validate the 
downscoping request. 

2. Current Project Status
The NCCTEA Board authorized the Authority Manager at its 
July 17, 2013 meeting to issue an RFQ and negotiate a new 
scope and fee for the professional services for the NCC 
project. The JPA intends to select a firm that has, among 
other qualifications, a solid understanding of the project 
and its current status. The information presented in the 
following sections reflect our complete understanding of 
the current project status through: 

•	 Kris Balaji’s direct involvement as the Project Manager 
on the NCC project from 2008 until his departure in June

•	 The background, history, and current information Mr. 
Balaji has provided the AECOM environmental and 
engineering team

•	 Our team’s research on the project activities through 
interviews with subconsultants and reviewing public 
information, etc.
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•	 Data from the files specified in the RFQ
•	 Discussion with JPA staff prior to the RFQ’s release
•	 Information presented to the JPA Board at its July meeting

The following sections illustrate the depth of our 
understanding of project status.

2.A - Revised Project Limits
As of the June 5, 2013 PDT meeting, the revised traffic 
forecasting was completed and reviewed by Caltrans. The 
document showed that there was not a significant impact 
to traffic west of McHenry Avenue on SR 219. Based on 
this finding, PDT concurred with the recommendation to 
revise the project limits to between Tully Road and SR 120, 
and revise the facility to an expressway. In addition, the 
PDT concurred to study a modification to Alternative 1B/2B 
that would connect the termini slightly to the east of what 
is shown in Figure 1.4. This information was presented to 
the JPA Board at its July 17, 2013 meeting.

2.B - Traffic Analysis
Work is underway to complete the Traffic Forecasting 
and start the Operations Analysis. The existing conditions 
operations models are complete. The traffic forecasts were 
approved in late July 2013 so the future year analysis is 
ready to commence. Three major tasks remain: 

•	 Assisting the design team in developing intersection 
level geometries to serve the project traffic demands 

•	 Performing the future year (2022 and 2042) traffic 
operations analysis

•	 Preparing the traffic operations report

2.C - Engineering Studies
With respect to the roadway geometric design, the NCC 
project team had completed the necessary preliminary 
engineering to establish the project footprint and identify 

the Environmental Study Limits (ESL) and the Area of 
Potential Effects (APE) based on the previous limits and 
project type. This information can be easily revised to 
reflect the current project limits. With respect to the 
Geometric Approval Drawings (GAD), Caltrans is in the 
process of reviewing the second submittal. Revisions and 
additional review will be warranted once the Alternative 
1B/2B modifications are finalized. Once the review 
comments are obtained, they need to be resolved and 
incorporated into the final GAD. The ESLs and APEs might 
need revision based on the extent of modifications to 
Alternative 1B/2B.

The project team left off with a formal Mainline Horizontal 
and Vertical alignments review and comments by Caltrans 
Design Oversight in February 2012. A Design Focus meeting 
was held in June 2012 with the previous consultant, 
Caltrans, and JPA staff to discuss the GAD. The revised GAD 
information was presented at the PDT level at the June 20, 
2012 PDT meeting. But, at the August 2012 special PDT, the 
downscoping proposal was presented to change the limits 
and termini. Therefore, when we resume the project again, 
we will have to revisit the horizontal alignment. Caltrans 
needs to review the Oakdale Road area and any other 
proposed changes resulting from downscoping the project 
to an expressway (e.g., intersections, frontage road, etc.). 
As for the vertical alignment, the changes resulting from 
downscoping the grade-separated facility to at-grade 
intersections would need to be documented and reviewed 
by Caltrans. Also, the effort on the cross section and access 
control along the alignments need to be evaluated and 
agreed upon with Caltrans, as Caltrans expects design 
details of how the frontage road system would work. The 
project team also needs to go through an interchange 
review (at the termini and whatever locations traffic 
operations require interchange), and draft the preliminary 
engineering for each alternative. In addition, the route 
adoption may have to be revised if any portion of the 
roadway was denominated as a controlled access highway.

Figure 1.4 – Revised Project Limits
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2.D - Structure Design
The project team did a preliminary setup of drawings 
for structure Advanced Planning Study (APS). A Draft 
Preliminary Geotechnical Design Report and Material 
Testing Report was completed last May. The project team 
identified the following structures to perform an APS:

•	 Claus Road/BNSF/Terminal Avenue
•	 Eleanor Avenue Undercrossing
•	 SFPUC Hetch-Hetchy Aqueduct crossing
•	 Crane Road Overcrossing
•	 SR 108/SR 120 Interchange
•	 MID Canal Crossing
•	 Sierra Railroad Overhead

2.E - Draft Project Report
The following items are yet to be completed for the Draft 
Project Report:

•	 Conceptual Hydraulic/Hydrology Studies
•	 Drainage Concept Plans
•	 Storm Water Data Report
•	 Right of Way Requirements
•	 Utility Relocation Requirements
•	 Right of Way Data Sheets
•	 Right of Way Relocation Impact Report
•	 Railroad Study
•	 Multimodal Study
•	 Park & Ride Study
•	 Highway Planting Design Concepts
•	 Noise Abatement Decision Report (NADR)
•	 Life Cycle Cost Analysis (LCCA)
•	 Geotechnical Information
•	 Preliminary Transportation Management Plan
•	 Fact Sheets for Exceptions to Design Standards
•	 Value Analysis Study
•	 Administrative Draft and Draft Project Report

Upon completion of the circulation of Draft Environmental 
Document (DED) and identifying the preferred alternative, 
the following work needs to be performed to complete 
the Project Report to satisfy the requirements of PA&ED 
completion: Draft Final Project Report, GADs for the 
preferred alternative, Updated Storm Water Data Report, 
and the Final Project Report for Caltrans Signature.

2.F - Environmental Studies
Table 2.1 on the following page summarizes the current 
status of the environmental studies provided by the 
previous consultant and our assessment based on the data 
that was provided by the JPA staff for this RFQ.

3. Issues Based on the Current 
Project Status

NCCTEA anticipates completing the remaining 
environmental technical studies and release a DED 
in 24- to 30-month timeframe. We want to help you 
get the environmental done! We understand that the 
biggest overall risks to NCC’s schedule and cost is the 
environmental process. Keeping this in mind, we believe 
that the following environmental issues need to be 
addressed expeditiously. Solutions to these issues are 
provided in Section 4.

3.A - Downscoping of Project
Revising the scope of the NCC by shortening the western 
projects limits and designing the facility as an expressway 
rather than a freeway means that further coordination 
with Caltrans and the participating agencies (SAFETEA-LU 
6002) will be needed. Caltrans has provided input that the 
scope revision may necessitate the need for a reissuance 
of the NOI)/NOP. The challenge you face is that a re-
issuance of the NOP under the California Environmental 
Quality Act (CEQA) would re-set NCC’s environmental 
baseline. CEQA Guideline 15125 sets the environmental 
baseline for determining the significance of environmental 
impacts at the “time the notice of preparation is 
published.” Thus, a newly issued NOP could very well mean 
that the existing conditions for all the previously prepared 
technical studies would need to be re-set to the date of 
the new NOP—meaning a re-do of the existing conditions 
surveys/analyses in those reports.

3.B - Meeting Air Quality Conformity and 
Related Air Quality Concerns
Directly related to the revisions of the NCC alternatives 
is the issue of meeting FHWA transportation conformity 
requirements (40 CFR 93.115 et seq.) To secure a Record 
of Decision (ROD), NCC must be included in a currently 
conforming Regional Transportation Plan (RTP) and 
Transportation Improvement Program per 40 CFR 93.115, 
and the design and scope must be consistent with what 
was assumed in RTP conformity analysis. There is also risk 
involved in new population and traffic projections coming 
online during the development of the environmental 
document that may trigger updates to NCC technical 
studies. 
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For example, the NOP for the Program EIR for StanCOG’s 
2014 Regional Transportation Plan/Sustainable 
Communities Strategy (RTP/SCS) was issued in January 
2013. Lastly, mobile source air toxics (MSATs) and health 
risk/health impact assessments have been a growing 
concern for the U.S. EPA, the California Air Resources 
Board, and for many members of the public. Given the 
capacity-increasing nature of NCC, these may become 
issues for this project as the environmental document is 
developed and finalized.

3.C - Completing Protocol Level Biological 
Surveys and Getting a Biological Opinion
To complete the National Environmental Policy Act 
(NEPA) process and get a signed ROD, consultation under 
the Federal Endangered Species Act Section 7 must be 
complete. Recently, this project has been delayed because 
of the non-acceptance by the USFWS of CTS negative 
survey findings for the Sacramento Valley due to low 
seasonal rainfall (see June 4, 2012 letter from USFWS). 

The non-acceptance of the negative survey findings means 
that USFWS does not have the information it needs to 
complete a Biological Opinion (BO). While this is not a 
process-stopper in terms of circulating the Draft EIR/EIS, it 
is for getting the ROD. 

3.D - Regaining the Trust of Stearns Road 
Residents 
Residents along Stearns Road did not receive notice of the 
NCC Scoping Meeting held in September 2010 because 
at that time no NCC alternative was adjacent to them. 
However, as a result of the input received during the 
Scoping Meeting, Alternative B (which is directly adjacent 
to the Stearns Road residents) was conceptualized and is 
now an alternative that is under consideration. Many of 
the Stearns Road residents found out about Alternative 
B only upon receipt of a request for them to grant 
permission to enter their properties in December 2010. 
While this is not an issue of environmental consequence, 
we need to explore options to re-gain their trust and 
confidence. A few folks going to the podium to express 
their dissatisfaction with the public process could impact 
the public trust and confidence this project has gained 
over the last two years.

Current Status of NCC Engineering and Environmental  
Technical Studies and Deliverables

Technical Study/Deliverable
Prior Team’s 

Assessment % 
Complete

Our Assessment and Notes Based on Available Data/Reports

Environmental
NOI and NOP 100% Agree
Noise Study Report/NADR 69% We do not have any noise-related information to verify
Air Quality Report 5% We do not have any AQ-related information to verify
Energy Write-up for EIR/EIS 0% Agree
Geotechnical Summary 0% Agree
Paleontology 90% Agree, though we are not in possession of comments by Caltrans
Natural Environment Study 63% We have some raw field data but NES itself is 0% complete
Aquatic Surveys (Biological) 100% Agree that surveys were completed; however, more effort needed for surveys
Botanical Surveys 96% We have only partial data for botanical surveys
Wetland Delineation Report (WDR) 67% We have some raw field data but do not have a draft of the WDR itself
Biological Assessment 0% Agree
Archaeological Survey 88% We do not have archaeological information to verify
HRER 58% We agree that a substantial work effort remains for this task
HPSR 3% Agree
Draft EIR/EIS 0% Entire work effort on EIR/EIS remains
Community Impact Assessment (CIA) 0% PDT minutes stated CIA nearly complete; we do not have data or drafts
Visual Impact Assessment 0% PDT minutes stated VIA nearly complete; we do not have any data or drafts

Table 2.1 – Current Status of Environmental Studies
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3.E - Studying Alternatives 1B/2B Modified
The eastern end of the project limits has several 
competing environmental concerns—pristine farmland, 
a large regional nursery operation (Burchell Nursery), 
and relatively undeveloped vacant land that contain 
sensitive biological resources. The EPA, in an effort to 
limit unplanned growth, would recommend keeping the 
alignment out of the undeveloped vacant land, yet Burchell 
Nursery would like the alternatives to shift farther east 
(though not as far as Alternative C that was dropped) to 
avoid the core areas of their operations. In an effort to 
balance these competing interests, Alternatives 1B and 2B 
Modified were developed so that their alignments skirt 
the eastern boundary of the Burchell Nursery but do not 
divide the heart of the undeveloped vacant land farther 
to the east. While these modified alternatives have been 
conceptualized, they have not been studied in great detail.

3.F - Securing Permits to Enter and 
Studying All Those Parcels
Approximately 1,200 parcels are within the study limits of 
NCC. While great effort by the JPA staff resulted in access 
to many of the parcels, permission to enter many other 
parcels has been either denied or no response has been 
received to date. Lack of access to those parcels in order 
to survey and complete environmental studies presents 
problems with incomplete data and unknowns. Given 
that NCC has been underway for some time already, the 
expiration dates of the permits to enter (PTEs) will also 
be an issue. In addition to the PTEs, the sheer magnitude 
of the total study area is also an issue. Given the size of 
the study area and the conditions of the permit to enter, 
completing fieldwork will require attention to detail and 
solid logistical planning. 

3.G - Other Project-Specific Environmental 
Risks 
•	 ConAgra and the concerns about effects to their current 

waste discharge permitting
•	 Oakdale Area 9 and its future development plans
•	 Oakdale Airport and potential impacts to their 

operations
•	 Impacts to Historic Bambacigno steel plant at McHenry 

Avenue

4. Approach
Getting it Done!
This section outlines the solutions to help the JPA to 
expeditiously complete the environmental document and 
includes:

•	 4.A - Overall approach to completing the PA&ED
•	 4.B - Solutions to solve the specific current 

environmental issues
•	 4.C - Other items that would result in successful 

completion of PA&ED and construction

As is evident from the discussion in the previous pages, 
this project is now about getting the best environmental 
team to expeditiously complete the technical studies 
and release the DED in the shortest possible time. 
Transportation environmental review requires unique 
expertise, and Kelly and the rest of our environmental team 
have unmatched experience with delivering transportation 
projects. Kelly will build upon her established, credible, and 
strong relationships with Caltrans environmental staff at 
headquarters and Districts 10 and 6 to work collaboratively 
and proactively with them to devise the most effective and 
efficient delivery approach for the NCC. 

4.A - Overall Approach
Our overall approach to completing PA&ED is reflected 
in the project schedule included on page 12. To meet 
the schedule, we need to get a handle on the data from 
the previous study efforts. Though we have thoroughly 
reviewed all the data provided by the JPA staff, there are 
several missing pieces and some data is not in the correct 
format to be used for further work. The first order of work 
would be to request the missing/incomplete data from 
the previous team and quickly propose a strategy to fill 
the gaps in data. We recommend having a focus group 
with Caltrans environmental, the JPA Project Manager, 
and the AECOM Project Manager and Environmental Lead 
to quickly get to a resolution. In essence, our approach 
would entail performing the actions through two Task 
Orders. The first Task Order will essentially entail resolving 
the issues and strategies needed to accurately assess the 
scope of the project. We anticipate completing the first 
task within two months from the NTP.

Task Order #1 (activities to occur in parallel)
•	 Resolve data issues/gaps
•	 Resolve revised NOI/NOP issue
•	 Analyze PTE issues and resolve them
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•	 Formulate bio strategy; engage Caltrans and the 6002 
agencies

•	 Finalize Alt 1B/2B modified
•	 Secure Caltrans approval on project limits & facility type
•	 Conduct a public information meeting
•	 Prepare a final scope and fee to complete PA&ED and 

get JPA Board approval

Task Order #2 (activities to occur sequentially)
•	 Start Technical Studies
•	 Complete the Admin Draft of Technical Studies and get 

Caltrans approval; complete the pending engineering 
items described in the Current Project Status section 
under Engineering Studies

•	 Complete Admin DED & Draft PR and get Caltrans 
approval to circulate DED

•	 Release DED, conduct hearing, respond to public 
comments

•	 Identify Preferred Alternative, complete Final PR&ED 
•	 Complete the PA&ED, including NOD/ROD

4.B - Solutions to Solve the Specific 
Current Environmental Issues
This section includes our plan for handling the key 
environmental risks we identified in the section “Issues 
Based on the Current Project Status” and for getting the 
environmental done!

Downscoping of Project
We understand that in recent discussions the effort that 
is the subject of this RFQ has been referred to as “re-
scoping” and that the approach has been to re-issue the 
NOI and NOP. There is no clear requirement to do so in 
either NEPA or CEQA; looking at instances where FHWA 
has revised an NOI, they have done so in cases where 
the project limits have expanded or the overall project 
approach has changed (e.g., from a project-level approach 
to a tiered approach). We would propose a discussion 
with Caltrans and other key stakeholders to not re-issue 
the NOI and NOP and just proceed with the Draft EIR/
EIS. The NOI and NOP discussed the project as a freeway/
expressway and had project limits that included the 
now-proposed limits. Additionally, later public outreach 
efforts and meetings have provided notice to all interested 
parties of the NCC’s potential alignments. The effort on 
the table now is in essence a downscoping and “design 
modification” as a result of public and agency input to 
date and the freeway/expressway language is open-
ended enough to include expressway. Thus, we believe 

there is flexibility to proceed forward and to keep the 
environmental baseline at August 2010. This would avoid 
the need to re-set the baseline and re-do environmental 
setting work that has already been completed by the prior 
environmental consultant. If needed, we would also help 
lead coordination efforts with the SAFETEA-LU Section 
6002 participating agencies to give them an opportunity 
for involvement in any refinements to the purpose and 
need and range of alternatives and to inform them of 
the proposed approach to completing the Draft EIR/EIS. 
In the unlikely event the decision is made to re-issue the 
NOI and NOP, our team has the experience to complete 
those notices in short order following the Standard 
Environmental Reference (SER) guidance and templates, 
and we would work with Caltrans to get those published as 
soon as possible after NOP.

Meeting Air Quality Conformity and Related Air 
Quality Concerns
The scope and design of the NCC must be consistent 
with the then-current RTP and RTIP, especially at the 
Final EIR/EIS and NOD/ROD phase. We will actively track 
development of the new RTP and RTIPs and any further 
NCC design refinements to work with you to ensure that 
the project will be ready to meet regional air quality 
conformity. If we believe that the NCC is moving toward 
becoming inconsistent with the RTP and RTIP, we will 
advise you immediately so that we can devise a plan to 
amend the RTP and RTIP, or revisit the design change 
that is causing the inconsistency. This is also another 
example of how having our co-located and integrated 
environmental and engineering team would allow us to 
be proactive in minimizing the potential for a project hit 
of this nature because we will be in constant contact with 
one another.

The other risk for this project is that new population and 
traffic projections may come online from StanCOG during 
the PA&ED phase for the 2014 RTP that is scheduled 
for adoption next year and the one following. We know 
that the traffic numbers currently being used are more 
conservative than that would result from the 2014 RTP. 
However, the next update of the RTP could occur between 
the DED and completion of the PA&ED. If this occurs, we 
will search for solutions that do not necessitate a complete 
redo of traffic or other traffic-dependent studies. One 
approach that we have collaborated on with Caltrans in the 
past is to prepare a qualitative assessment documenting 
the differences in the traffic projections. If the qualitative 
assessment shows that the traffic projections would not 
alter the outcome of the air quality or other modeling 
done for the project or that they would result in less traffic, 
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then text is included in the environmental document that 
discusses these results and states that the “older” traffic 
projections actually represent a conservative estimate 
of effects. Only if the new projections would show a 
substantial increase in traffic and traffic-related effects 
would a new traffic study be completed.

Completing Protocol Level Biological Surveys and 
Getting a Biological Opinion
We will maximize the use of the already completed 
biological field surveys and research; efforts to date have 
included a habitat assessment for preparation of a natural 
environment study (NES), a wetland delineation, dry and 
wet season fairy shrimp sampling in areas of potential 
habitat, and a habitat assessment for California tiger 
salamander. We will determine where data gaps exist and 
which of those areas with data gaps are likely to support 
sensitive biological resources. With Michelle Tovar, an 
ex-USFWS staffer leading our overall biological compliance 
and agency coordination strategy, we will supplement the 
existing information with additional data to fill in any gaps 
and to form a rock-solid habitat assessment of the various 
alternatives for special-status plant and wildlife species 
along the various alternatives of the alignment. 

While reviewing the data you provided, we see that 
some of the suggested protocol-level surveys may not 
be needed. Protocol-level surveys are time consuming, 
expensive, and subject to weather conditions and agency 
preferences for multiple seasons of surveys. Therefore, 
we will work to conduct only those protocol-level surveys 
that are absolutely necessary. We will use our habitat 
assessments to establish habitat suitability for special-
status plant and wildlife species. Michelle and the rest of 
our biology team will support Caltrans in their coordination 
with USFWS and CDFW to develop an overall strategy 
for Section 7 and CESA consultation. Early involvement 
of the USFWS and CDFW will inform the agencies of the 
analyses being performed, the assumptions used in the 
analyses, and any limitations involving PTEs. Our approach 
is to conduct focused protocol-level surveys and focused 
habitat assessments only on that subset of parcels within 
the alternatives that contain suitable habitat and for which 
there is a high likelihood that protocol-level surveys can 
confirm absence of the species. Protocol surveys will not 
be pursued for species or habitats for which mitigation 
is likely to be required regardless of survey results. For 
example, if vernal pool habitat is to be impacted by the 
preferred alternative that will require mitigation under 
Section 404 of the Clean Water Act, we will recommend 
assuming presence of the fairy shrimp, saving the costly 
expense of protocol level-surveys since mitigation for 

the vernal pools would be required under the 404 permit 
regardless of the survey findings. 

Based on our experience with other large-scale projects 
such as the CA High Speed Train and our awareness 
of the scarcity of mitigation options, particularly in 
the Central Valley, we know that it is critical to begin 
developing mitigation strategies as early as possible. A 
BO issued by the USFWS is required prior to the issuance 
of the ROD/NOD and mitigation is a critical component 
of the BO. While the current scope of work does not 
include preparation of environmental permits, agency 
coordination occurs concurrently with the preparation 
of technical studies and the environmental document. 
This means early involvement in the process with USACE, 
USFWS, and the CDFW. Regulatory agency involvement 
early in the process allows for early design discussion, 
prevents late surprises, and, most importantly, enables 
preliminary concurrence on impacts and mitigation long 
before the actual permit process. This saves a substantial 
amount time and money at the permitting phase. We 
understand the importance of making every effort 
to avoid and minimize impacts to sensitive water and 
biological resources; again, our integrated environmental 
and engineering team means we can work in real-time to 
accomplish this.

For the BO, our strategy is to avoid preparing a Section 
7 Biological Assessment that presents a worst-case 
scenario for multiple alternatives. The BO may also be 
issued as a phased document, allowing the applicant to 
only have mitigation in place for the phase currently going 
to construction. This allows more time to complete any 
outstanding habitat assessments or protocol surveys in 
habitats that were not fully assessed prior to issuance of 
the BO due to lack of PTEs. Re-initiation of consultation 
on the BO once habitat assessments or focused surveys 
are conducted allows for more accurate assessment of 
impacts and avoids over-mitigating, thus saving significant 
mitigation costs.

Involving Stearns Road Residents 
Stearns Road residents have expressed concern about their 
lack of involvement at the initial public scoping meeting 
that took place in September 2010. We understand that 
there is work to do to regain their trust and that a meeting 
was held with the residents in September 2012 as a first 
step toward doing so. Again, we do not see this concern as 
something that would necessitate re-issuing the NOI and 
NOP. Our approach will include another publicly-noticed 
meeting, a “soft-scoping” meeting of sort, to gather 
additional input on the currently proposed alternatives. 
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While it is our understanding that no vulnerable 
communities (e.g., low-income) were identified in the 
initial study, to address any potential environmental justice 
concerns, we will ensure the accuracy of this information 
and if found, will address these concerns. Overall, our 
approach will be to aggressively incorporate the Stearns’ 
residents into the community outreach process to regain 
their trust, to address any and all potential environmental 
justice concerns, to diligently and consistently maintain a 
transparent and thorough process throughout our ongoing 
communication and public outreach efforts, and to 
provide a quality CIA report as part of the environmental 
documentation process. 

Studying Alternatives 1B/2B Modified
While we understand the concern that adding these 
modified alignments causes in terms of schedule, 
in particular, we do not foresee that studying these 
modifications will actually add time to the overall 
schedule. We are confident that the approaches we have 
laid out in this section can easily include these alignments 
without delaying the project. 

Securing Permits to Enter and Study All Those 
Parcels
First and foremost, our team will keep a tight rein on the 
schedule for and status of permits to enter (PTE). We 
understand that expiring PTEs may be an issue and will be 
proactive in renewing and tracking PTEs so there are no 
unforeseen delays in completing field studies on each parcel. 
Kris and the engineering team will be fully informed 
well ahead of time of when and where we need access 
for our studies. We already laid out our approach for 
biological resources on the previous page, but cultural 
resource compliance is another key component. For the 
cultural resources investigation, we will use a concurrent 
programmatic and technical studies process so that 
technical studies are immediately resumed, the CEQA and 
NEPA processes will move forward, and the overall costs 
for cultural resource studies may be lowered. 

Technical Studies
We will maximize the use of all existing cultural resources 
data and documentation prepared by the previous 
consultant. We will determine exactly what requires 
completion and prioritize needed work. This task will 
begin immediately upon notice to proceed. To comply 
with the requirements of CEQA and NEPA to make a 
good-faith effort to analyze the impacts of a proposed 
project, technical studies will be done to the extent that 
we have access to the potentially impacted parcels. Our 
archaeologists and historians will conduct inventory and 

evaluation tasks on parcels where PTE has been granted, 
but where inventory and evaluation has not already 
been completed. To maximize efficiency, we will start 
our inventory and study analyses with parcels that are 
common to all alternatives and for which we have access.

Programmatic Agreement
To avoid any delay in the issuance of a ROD under 
NEPA because of the inability to complete Section 106 
field investigations, we propose that a Programmatic 
Agreement (PA) under Section 106 be developed and 
executed concurrent with the completion of technical 
studies; this would allow for a phased inventory and 
evaluation. Our experience with the California High 
Speed Rail project has proven that a PA is an effective 
and necessary vehicle that allows completion of the 
CEQA and NEPA processes while letting completion of 
technical studies for cultural resources, Native American 
Consultation, and other required tasks wait until access or 
other conditions are fulfilled. 

Benefits of the Proposed Cultural Resource Strategy
This approach recognizes the realities that completion 
of inventory and other CEQA, NEPA and Section 106 
compliance are needed but that there will be parcels for 
which access will not be obtained in a timely manner. 
Moving forward with the PA now avoids an indeterminate 
delay of the CEQA and NEPA processes by allowing 
completion of inventory and other required tasks such as 
archaeological testing and data recovery efforts to take 
place when land access is eventually resolved. A potential 
cost saving of this approach may be to eliminate the 
need to conduct costly inventory efforts on alternative 
alignments that are not ultimately identified as the 
preferred alternative; this will depend upon the agreement 
reached by the by the agencies involved in the PA. If 
inventory efforts need to be extended to the period after 
the completion of the EIR/EIS (as stipulated in a PA) then 
only the selected alternative would be subject to inventory 
and evaluation. Other alternatives would be eliminated 
from further analysis, resulting in significant cost savings. 

4.C - Other Items that Would Assist in the 
Successful Completion of PA&ED and 
Construction
Public Outreach 
While the public outreach has been significant, residents 
along Stearns Road expressed concerns about the lack of 
notification for the September 2010 Scoping Meeting. As 
is evident from the recent written public correspondence 
presented to the JPA Board in July and the oral 
presentations made by the residents from the eastern end 
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of the project at the July meeting, there are some long-
time residents on the eastern end of the project whose 
concerns warrant close attention. We will explore the 
merits of focused CFG meetings to address the concerns of 
the citizens on the east. A conscious and concerted effort 
in the form of public meetings, quarterly e-news-letters, 
monthly updates at the City Council meetings, etc. will be 
taken to reduce public anxiety and gain the trust of the 
majority.

We will make additional efforts to educate the property 
owners on the eastern end of the project about the 
environmental process. As you have done in the past, we 
will continue to make every effort to satisfy the individual 
property owners while carefully balancing their requests 
against the overall benefit to the public in expeditiously 
moving the project forward. 

We anticipate questions related to the effects of the 
General Plans of the City of Riverbank and Oakdale, and 
issues related to the potential relinquishment of the 
existing SR 108. We will bring the in-depth knowledge we 
have gained from the preparation of City of Riverbank 
General Plan and EIR, and the extraordinary insight 
obtained through our work on SR 108 Relinquishment & 
Reinvestment Plan to benefit the PA&ED process for the 
NCC project.

Engineering
The majority of the engineering related issues have 
been resolved. We anticipate the need for some close 
coordination with City of Riverbank while finalizing the 
design details on Claribel Avenue, and with the City of 
Oakdale at the SR 108/SR 120 connection east of Oakdale. 
We will also work with the City of Oakdale with respect 
to the connection to the Stearns Avenue and the Area 
9 Development. The coordination with Caltrans Central 
Region Design will be continued to ensure the Geometric 
Approval Drawings meet the Caltrans requirements for the 
PA&ED. During the course of environmental analysis, the 
project team may be subject to pressures from both the 
residents and businesses to make modifications to design. 
So long as the footprint is well defined, we encourage the 
JPA staff to defer the finer design details to the PS&E phase 
of the project. It is important to keep in mind that the 
design is preliminary at this point, and further refinements 
will occur during final design. As evidenced by the 
correspondence presented at the last JPA Board meeting 
and the oral testimony by the public at that meeting, the 
proposed Alternative 1B/2B Modifications already have 
received attention of the property owners in the area. We 
will pay close attention to resolve any issues that may arise 
from this proposed modification.

Traffic
The traffic forecasts have been approved for four 
alignments. There are currently alignment modifications 
being considered that move the eastern terminus of the 
project further east. The suggested modification is very 
similar to the ones currently being evaluated and there 
is a logical argument that can be made that the currently 
approved forecasts can be used for these two new 
alignments. Given that we were able to make Caltrans 
agree in the past to consolidate the two far eastern legs 
(Alts B &C) based on sensitivity analysis, we are very 
confident that the modifications should not require new 
forecasting. 

As discussed earlier in the environmental section, the 
traffic forecasts have been prepared using the 2011 RTP. 
The 2014 RTP will be in circulation prior to the draft EIR 
for the project. The logical question is going to be if the 
new 2014 RTP would result in a different project design 
or less/more project impacts. Up to this point, there has 
been no definitive clarification from the PDT on how this 
is going to be handled. The biggest concern is if there is a 
sudden push by some stakeholders to use the 2014 RTP, 
traffic forecasts and operations analysis would need to be 
redone. We will attempt to make sure that any information 
that is needed can be obtained through a qualitative 
analysis rather than quantitative. We have provided some 
solutions to this issue in our environmental section titled 
Meeting Air Quality Conformity and Related Air Quality 
Concerns.

Funding
Our Project Manager works with the mindset that no 
transportation project is complete until the facility is 
opened to traffic. In addition to Kris’ wealth of contacts 
and knowledge to materialize funding, we have added 
John Barna as the strategic funding advisor. His experience 
working for the Agency Secretary and as the Executive 
Director of CTC—and the knowledge of NCC gained during 
the time the JPA went to the CTC for Route Adoption—
bodes well to benefit this project. Our approach is to 
continuously look for and obtain every dollar that we can 
get for this project. Similar to how the JPA secured the 
rights for the funding from sale of Oakdale Bypass RW, 
John has ideas related to Goods Movement, Interregional 
Mobility, High Speed Rail Connectivity, etc. that could be 
applied to get funds for the NCC project.
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5. Project Manager and Key 
Personnel

5.A - Innovation, Trust, and Experience 
This project requires a well-qualified team that has a 
get-it-done attitude. To be effective, the team requires 
strong managers who have the knowledge, relationships, 
and strategic thinking—in addition to being a motivational 
leader. Our team leaders have these traits and are fully 
committed to the project’s success. Kris Balaji will serve 
as our Project Manager, bringing to this project the 
history, vision, and leadership needed to efficiently and 
expeditiously construct the NCC. Kelly Dunlap, former 
Chief of Caltrans HQ Environmental Management Office, 
will serve as Environmental Lead. 

Our team’s environmental technical specialists are housed 
in the same building as the engineers and other planners—
on a complex project like this, it is a huge advantage 
that allows our team to interact, moving the project 
forward to completion. We have also kept the number of 
subconsultants on our team to a minimum, which helps 
alleviate red tape, increases our accountability, saves you 
money, and gives you a direct relationship with our staff. 

5.B - Caltrans Districts 6 and 10 
Relationships
In addition to strong technical skills, our key team 
members offer the County significant relationships with 
Caltrans Districts 6 and 10, which is described in further 
detail in the biographies that follow.

5.C - Key Personnel

Kris Balaji, PMP, PE
PRojECT MANAgER

Kris has essentially lived this project the last five years. 
He motivated and led a team that finished a CEQA for 
Route Adoption in 18 months. His knowledge, experience, 
and teamwork took the JPA to the finish line to secure 
a commitment for up to $91 million in ITIP funding from 
the old Oakdale Bypass project. 

He had secured the support and respect of the constituents 
and elected official alike in the Stanislaus County. He 
had developed the trust and confidence of the project 
stakeholders, member agency staff, regulatory agencies, 
members of the 6002 Agency, Caltrans and others that 
are crucial to the success of this project. His 25 years of 
experience managing complex transportation projects and 
programs, his last five years of on-the-ground experience 
successfully resolving the issues on NCC project, his proven 

abilities and passion for innovation, and the commitment 
to you to get the project built makes him the best Project 
Manager for this project. His key accomplishments directly 
related to NCC include the following:

•	 Recognizing the scarcity of funding and time to do a 
PSR, formulating the strategy to do a Preliminary Design 
Report as a STIP scoping document

•	 Assisting StanCOG in successfully programming $6.2M 
for PA&ED in the 2008 STIP

•	 Assisting in the formation of the NCC JPA
•	 Formulating, and successfully implementing, the 

strategy to perform Route Adoption and successfully 
assisting with getting a legislation to designate SR 108 
within the project limits as an Interregional Route

•	 Assisting the JPA through his relationships at Caltrans 
headquarters to fix the Streets & Highways code to 
provide continuity in Interregional Route by adding a 
piece of SR 132 into the Interregional System

•	 Successfully completing an EIR for Route Adoption in a 
record 18-month period

•	 Assisting the JPA by building consensus among the local 
agency members to keep the JPA intact

•	 Putting together and leading a well qualified team 
that formulated a blended CEQA/NEPA approach to 
complete the NCC

•	 Strategizing to form a Community Focus Group (CFG) to 
gain public support 

•	 Seamlessly becoming part of the JPA team as an 
extension of staff

•	 Effectively conducting several strategic sessions 
and focus meetings to resolve complex technical, 
administrative and politically sensitive issues

•	 Gaining the confidence of even the members of the 
public who most vocally opposed the project

•	 Effectively leading the PDT members to reach the 
desired solution, including the most recent success 
in making the PDT agree to make a recommendation 
regarding downscoping the project.

Kris Balaji’s education, experience, 
passion, work ethic, integrity, and 

penchant for innovation makes 
him the best choice to manage 

this project and get it done!
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Kelly Dunlap, JD
ENvIRoNMENTAl lEAD

Kelly is the former Chief of Caltrans HQ Environmental 
Management Office (EMO) where she was responsible 
for the creation and implementation of statewide 
policies for NEPA, CEQA, Section 4(f), SAFETEA-LU, 
Climate Change, Community Impact Assessment, and the 
environmental portions of cooperative agreements. 

She was lead author of Caltrans’ annotated outlines 
for environmental documents and authored many SER 
chapters including Coastal Zone, CEs, EIRs, joint NEPA/
CEQA documents, Reevaluations, Noise, and Energy. She 
created and led statewide classes on Section 4(f), NEPA/
CEQA environmental analysis, NEPA QC review, and 
SAFETEA-LU.

In addition to the representative projects discussed in 
Section 9, she has also worked as a subject matter expert 
for AASHTO, TRB and FHWA on NEPA and Section 4(f) 
issues, and was a member of the BT&H CEQA Task Force 
under Sunne Wright-McPeak. She is currently a member 
of TRB ADC10 Environmental Analysis in Transportation 
Subcommittee and has been actively involved in MAP-21 
implementation. 

Kelly’s project experience includes working on politically 
sensitive and complex EIR/EISs for Caltrans—both during her 
Caltrans career and now with AECOM. She has proven her 
ability to pick up projects midstream and carry them 
forward as demonstrated by her lead/senior project 
management role in the projects in Section 7. 

Similar to NCC, she took over the I-5/SR 56 Interchange 
project during development of the Draft EIR/EIS 
and following its successful public circulation is now 
collaborating with Caltrans on completing the Final EIR/
EIS and decision documents. Kelly and the AECOM team 
also picked up the Sonoma Marin Area Rail Transit (SMART) 
Non-Motorized Pathway after a CEQA document had been 
prepared for the full 70-mile corridor and SMART was 
struggling to secure NEPA approvals through Caltrans. Kelly 
developed a strategy to secure NEPA approvals using a 
phased approach based on developing solid independent 
utility and logical termini.

Caltrans Relationships
Kelly formerly served as the Central Region HQ 
Environmental Coordinator. Through this position, she built 
a solid working relationship with Carrie Bowen (former 
Environmental Division Chief for Central Region) and many 
Central Region environmental staff. In her position as 

EMO Chief, these relationships continued to build through 
Environmental Management Board Meetings, statewide 
trainings for environmental staff (Scott Smith was in 
several of those classes), and assisting with technical 
advice. She went through leadership training with Christine 
Cox-Kovacevich, the current Environmental Division Chief. 
Kelly also has an established relationship with Margaret 
Lawrence, the CR Environmental Office Chief for this area.

John Barna
STRATEgIC PolICy ADvISoR

John is a Vice President and Director of AECOM’s high-
speed rail practice in the United States. Previously, John 
was the Executive Director of the CTS. Prior to serving 
the CTC, John was Deputy Secretary for transportation 
at the California Business, Transportation, and Housing 
Agency (BT&H) under the Governor Schwarznegger’s 
administration. He oversaw such areas as state and 
federal transportation funding and transportation project 
delivery. He was integrally involved in the GoCalifornia 
policy effort, the state’s Goods Movement Action Plan 
and the development of the transportation elements of 
the Governor’s Strategic Growth Plan. John also served 
as the Deputy Executive Director for the California High-
Speed Rail Authority from January 1999 to June 2001. John 
was appointed by Governor Pete Wilson to help establish 
the authority and worked on all details of starting a new 
state agency. He the authority’s business plan, which was 
presented to the legislature in 2000. He helped devise 
the programmatic environmental impact report/study 
strategy for the largest transportation project the state 
has ever undertaken. Prior to joining the CHSRA, John was 
appointed by Governor Pete Wilson to serve the BT&H as 
its Deputy Secretary.

Kelly Dunlap’s project experience 
includes working on politically 

sensitive and complex EIR/EISs for 
Caltrans—both during her Caltrans 

career and now with AECOM. She has 
proven her ability to pick up projects 

midstream and carry them forward.
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Sandy Wong, PE
ENgINEERINg lEAD

Sandy has 14 years of civil engineering experience in 
the transportation field. An ex-Caltrans veteran, he is 
knowledgeable and experienced in writing PA&EDs 
and developing PS&E for state transportation projects, 
including several in Caltrans 10 where he has established 
relationships. Sandy is well versed in the Highway Design 
Manual, Project Development Procedure Manual, Work 
Breakdown Structure, and the importance of developing 
and leading the project development team in delivering 
PA&ED reports and completing PS&E sets. He specializes 
in sequencing and supervising work under tight schedules 
and is able to monitor, update, and successfully meet 
project schedules.

Sandy has delivered several complex highway projects, 
including the SR 99 Widening in District 10. Though he 
has completed a number of PS&E projects, Sandy believes 
that PA&ED provides the greatest opportunity to use his 
creativity and ingenuity to solve transportation challenges. 
He has produced a number of Project Reports and is well-
versed with Caltrans’ Standards and Process. In addition, 
Sandy has successfully secured a number of Design 
Exceptions through Caltrans for projects that couldn’t 
meet the Standards. He has the knowledge, experience, 
and skill set needed to be the Deputy Project Manager and 
Engineering Lead for NCC. 

Michelle Tovar
BIologICAl CoMPlIANCE AND  AgENCy CooRDINATIoN 

Michelle is a senior biologist with nearly a decade of 
experience in permitting, environmental compliance, 
sensitive species and their habitats, and mitigation. She 
was a senior fish and wildlife biologist at the USFWS for 
more than four years; prior to that, Michelle worked as 
a fish and wildlife biologist at USFWS for four years. She 
was responsible for carrying out consultations pursuant 
to the ESA and reviewing, planning, and conducting a 
variety of biological investigations to determine the impact 
of development projects on the terrestrial and aquatic 
resources of the Sacramento Valley area from 2003 to 
2012. Working with Kelly Dunlap, Michelle has picked up 
the agency coordination for SMART midstream and has 
been instrumental in securing USFWS and other resource 
agency approval for SMART’s suite of projects. 

Eddie Barrios, PE, TE, PTOE
TRAffIC STuDIES

Eddie has more than 16 years of experience in project 
development studies (PSR and PA&ED), micro-simulation, 
and transportation planning and engineering studies. 
On the SR 108 (NCC) East Route Adoption, Eddie worked 
closed with the project team, including Caltrans District 
10, Stanislaus County, City of Modesto, Riverbank, and 
Oakdale to develop alternatives that could meet the 
purpose and need.

Added-Value Personnel

Susanne Glasgow 
ENvIRoNMENTAl QC

Susanne has more than 37 years of Caltrans experience. 
She has a proven track record of successful environmental 
project delivery on complex transportation projects in 
California. For four years prior to her retirement in July 
2010, she served as the Caltrans District 11 Deputy District 
Director, Environmental Division, where she managed 
nine branches (52 employees); developed policies and 
strategic plans; provided support for local and regional 
jurisdictions for environmental studies and documents for 
projects on and off the state highway system; managed the 
Environmental Division budget; delivered several hundred 
environmental documents annually, and provided court 
testimony on environmental issues. Previously, she served 
for four years in Caltrans’ HQ Division of Environmental 
Analysis as an HQ Environmental Coordinator to four 
southern California districts, providing quality assurance and 
technical assistance for CEQA/NEPA documents and studies.

Matthew Hertel
PuBlIC ouTREACh

Matthew is an experienced planner and public 
participation specialist with expertise in the areas 
of transportation planning, streetscape, and park 
improvements, and infill development projects. He 
has led planning and construction projects from 
inception to completion, ensuring and facilitating 
forward planning, environmental review, stakeholder 
participation, consultant oversight, and governing board 
approval processes. Matthew has a particular focus 
on ensuring a high-level of stakeholder participation 
in determining long-range planning and development 
goals with residents, community leaders, neighborhood 
organizations, and elected officials.
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Matthew Hertel, AICP
Strategic Outreach Advisor

AECOM

Judith Buethe
Public Outreach

Judith Buethe 
Communications (WBE)

Kris Balaji, PE, PMP *
Project Management and 

Funding/Agency Coordination
AECOM

Eddie Barrios, PE, TE, PTOE *
Traffic Studies

Fehr & Peers

Carol Shariat, TE
Traffic Operations

AECOM

Teferi Abere, PE, QSD
Hydrology/Hydraulic Studies

Storm Water Data Report
AECOM

TECHNICAL STUDIES

PROJECT MANAGER

PUBLIC OUTREACH

Sandy Wong, PE *
Alternatives Analysis, Railroad Coordination, 

Geometric Approval Drawings, 
Construction Cost Estimating

AECOM

Noel Suan, PE
Structural Advanced Planning

BRG Engineering (DBE)

John Almazan
Right-of-Way

Interwest

Tony De Melo, PE, QSD/QSP
Utility and Irrigation District Coordination

Northstar

Benjamin Crawford, PE, GE
Geotechnical Studies
Crawford and Associates

Martin Hsu, PE, CVS
Value Analysis

CVS & Associates, Inc. (DBE)

ENGINEERING SUPPORT

Cori Resha
NEPA/CEQA Documentation

AECOM

Mark Bowen
Barry Scott

Cultural Resources
AECOM

Jason Paukovits
Air Quality

AECOM

Mike Dudasko
Hazards/Waste

AECOM

Michelle Tovar *
Biological Compliance and 

Agency Coordination 
Area West Environmental, Inc. (DBE)

ENVIRONMENTAL SUPPORT

Sandy Wong, PE *
QA/QC & Constructibility Review

AECOM

DEPUTY PROJECT MANAGER

Tammie Beyerl
Biology (Plants) 

AECOM

David Bise
Biology (Wildlife) 

AECOM

Cindy Davis
Permitting 

AECOM

Jason Mirise
Noise

AECOM

Garrett Avery
Visual/Land Use

AECOM

John Barna *
Strategic Policy Advisor

AECOM

STRATEGIC POLICY ADVISOR

Sandy Wong, PE *
Engineering Lead

Kelly Dunlap, JD *
Environmental Lead

Courtney Gonzalez, PE
QA

AECOM

Susanne Glasgow 
Environmental QA/QC

AECOM

QA/QC

* Key Personnel

North County Corridor
Transportation Expressway 

Authority

Figure 6.1 – Organization Chart

6. Availability
The simple truth remains that despite all the technology 
available today, it is still people that drive projects forward. 
Our team of in-house engineering and environmental staff 
takes full advantage of the people-power we bring to NCC. 
Our engineers and environmental planners are literally 
a flight of stairs away from each other and have already 
begun working iteratively and collaboratively on NCC. 
Our team brings the advantage of asking questions and 
getting answers face-to-face in real time, which maximizes 
efficiency and minimizes the risk of miscommunication. 
Similarly, the results of field reviews and surveys can be 
shared and discussed instantaneously, meaning there is no 
time lost if something critical comes up. 

The fact that AECOM is one, inclusive team also means 
less administrative costs and red tape and the removal of 
what for other teams might be another layer of contract 
administration if they complete environmental through a 
subconsultant. You would have a direct relationship with 

our environmental staff. Lastly, as one fully integrated 
and co-located team, all engineering and environmental 
products and field data will be stored in one location and 
we would establish a SharePoint or ProjectSolve site that 
would allow you instant access to all NCC project data.

As stated above, it is the people and their availability to 
pay attention to the details that defines the outcome 
of the project. To ensure that this project receives the 
attention it deserves, Kris Balaji will continue to be 
available to you as in the past, when you need him. As 
the Project Manager, he will be your first point of contact 
and will be available to respond to your requests on short 
notice. He can be reached via his cell phone (916) 799-
6779 or through email at kris.balaji@aecom.com. Sandy 
Wong will support Kris in the Project Management role, 
and he is also available to you via phone at (916) 414-6028 
or via email sandy.wong@aecom.com. The key person who 
will be supporting Kris is Kelly Dunlap. Kelly can be reached 
through email at kelly.dunlap@aecom.com or via phone 
(916) 414-1600.
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One of the greatest advantages that the AECOM team 
brings is that all of its key personnel reside in the same 
office. As Kris has done in the past, there will be weekly 
face-to-face team meetings among the AECOM key staff to 
discuss items that include following:

•	 Progress made for the week and overall progress on 
tasks

•	 Work planned for the following week
•	 A rolling 30-day look ahead
•	 Issues needing resolution
•	 Status of action items from PDT and other meetings
•	 Any new risks that need to be brought to your attention
•	 Preparation for external meetings

6.A - Managing Subconsultants
In addition to frequent face-to-face meetings, our 
subconsultants will participate in the weekly meeting via 
conference calls and WebEx to guarantee frequent and 
ongoing coordination. One of the advantages to this team 
is that there are only a few subconsultants, and it is easier 
to manage them efficiently. 

In addition to the inherent effectiveness and efficiency 
our team brings by performing majority of the work in-
house, AECOM has the tools and processes to manage 
subconsultants successfully. AECOM employs strong 
project management controls and a direct approach 
to communication with and the coordination of our 
subconsultants to ensure delivery of our clients’ projects. 
Project Manager Kris Balaji will be responsible for frequent 
communication with subconsultants sufficiently in advance 
of project milestone deadlines to mitigate any potential 
schedule conflicts. The team will meet frequently to 
discuss project status and any unique issues that arise, 
identifying issues early and finding resolution swiftly.

Overall project efficiency will be maintained by “walk-by” 
impromptu discussions when a question or issue arises 
rather than waiting for a meeting to be set up to discuss and 
resolve them. 

6.B - In-House Quality Experts
Performing the majority of the work in-house not only 
brings efficiency and expediency, but holds us accountable 
for quality. Our seasoned environmental and engineering 
quality experts will ensure that all work meets AECOM’s 
highest standards.

Additionally, AECOM requires that any subconsultants 
provide quality assurance for the technical and 

professional quality of the products they prepare 
that are incorporated into our documents. We review 
subconsultant deliverables to assess compliance with our 
statement of work and quality standards.

6.C - Staff Location and Availability
With the exception of our subconsultants, our key 
personnel and their technical staff will be working out 
of AECOM’s office at 2020 L Street in Sacramento. The 
availability percentage of the key staff and their work 
location is provided in Table 8.1 below.

7. Relevant Project Experience
7.A - Kris Balaji’s Experience

North County Corridor (PSR and Route Adoption)
While at a firm prior to joining AECOM, Kris Balaji was 
awarded the PSR contract to complete the PSR in just 
2.5 months. Another major issue was that StanCOG only 
had $150,000 to complete the tasks. Typically, it costs 
anywhere between $1.5 million - $2 million to create a PSR 
for a project of this scale. As the project manager, Kris took 
on these challenges and successfully completed the tasks 
on time and within budget using an innovative approach 
that had never previously been attempted anywhere in the 
state. The approach consisted of the following:

•	 Recognizing that the decisions involving this 27-mile 
project involving five public jurisdictions cannot be 
just made by StanCOG alone. Kris formed a project 
team that included the Public Works/Community 
Development directors from all these agencies. 

•	 StanCOG initially intended to construct this facility  
as a local roadway, not as a state highway. Recognizing 
that the funding potential could be realized if the 
project were to be constructed as a state highway, Kris 
recommended that the project team carry out  
the PSR process by including Caltrans as one of the 
project team members. At the same time, recognizing 
the additional steps and approvals that would be 

Key Staff Member % Availability
Kris Balaji, PE, PMP 50%
Kelly Dunlap, JD 50%
Sandy Wong, PE 50%
John Barna 25%
Eddie Barrios, PE, TE, PTOE 50%
Michelle Tovar 50%

Table 6.1 – Availability of Key Staff
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required for the PSR if the project were to proceed as 
a state highway and the limited amount of time and 
budget, it was recommended that StanCOG proceed 
with the PSR document treating the project as a local 
roadway with the intention to call it a state highway 
during a later phase. 

•	 Kris introduced a new programming document called 
a Preliminary Design Report (PDR) that served as a 
PSR equivalent for programming purposes. Unlike the 
PSR-PDS document that Caltrans uses for programming 
just the environmental and design components, Kris 
convinced Caltrans that this PDR would serve as a 
Scoping Document to program just the PA&ED as there 
was no funding available at that time to program any 
other component. 

•	 Kris also convinced Caltrans management and the CTC 
to accept this document and successfully programmed 
$6.2 million of STIP funds in the 2008 STIP. 

•	 As an added value, the team performed two major steps 
that contributed to the awarding of the PA&ED contract. 

•	 Kris led a delegation of Stanislaus County’s elected 
officials and the Caltrans local District Director to 
meet with the then Caltrans Director, Will Kempton. 
The delegation convinced the Caltrans Director that 
this NCC project is in fact a substitute to the Oakdale 
Bypass project that was abandoned a few years back by 
Caltrans due to lack of local support. 

•	 Kris further convinced the Caltrans director that the $91 
million in state funding that was once associated with 
the Oakdale Bypass project should be reallocated to the 
NCC project. 

•	 The Caltrans Director agreed with the request and 
provided a letter of commitment to transfer the $91 
million, once the region brought to Caltrans a suitable 
project eligible for state funding. Kris went one step 
further and helped StanCOG codify the commitment by 
putting a supporting language in the CTC resolution that 
adopted the 2008 STIP. 

•	 Kris recommended to StanCOG that a Joint Powers 
Authority is needed with participation by member 
agencies to successfully build the project. Once StanCOG 
agreed with this concept, Kris took the lead, with no 
additional cost to StanCOG, to draft a Charter. He 
assisted in its adoption by all the agencies involved and 
executed the formation of the JPA.

•	 As the Oakdale Bypass funding is eligible only for 
state routes (not for local roads) and that too, only 
for state routes that are deemed Interregional Route, 
Kris assisted Stanislaus County to find a legislator and 
got state legislation approved through the Senate that 

eventually designated the NCC as an Interregional Route. 
•	 Kris led the team that has since successfully completed 

the Route Adoption Environmental Document in less 
than 12 months, and met the 2010 STIP deadline to 
secure the $91M committed by the CTC.

7.B - Kelly Dunlap’s Experience
Kelly’s project experience includes working on politically 
sensitive and complex EIR/EISs for Caltrans—both during 
her Caltrans career and now with AECOM. She has proven 
her ability to pick up projects midstream and carry them 
forward. 

References: 
•	 Shay Lynn Harrison, Caltrans District 11 Environmental 

Branch Chief, (619) 688-0190
•	 Gail Miller, Deputy District Director, Caltrans Planning 

and Local Programs, (559) 488-4115
•	 Mark Thomas, Senior Engineer, City of Rancho Cordova, 

(916) 851-8876

SR 125 South EIR/EIS
$360 million, a new 11.2 mile, 10-lane controlled access, 
design-build tollway/highway through sensitive habitats, 
park and recreational lands and a politically active, semi-
rural community. Kelly and Susanne Glasgow lead the 
efforts on this environmentally sensitive and controversial 
project. Kelly joined the project team after circulation of 
the Draft EIR/EIS and came up to speed quickly to write 
sections of the Supplemental Draft EIR/EIS and to later 
take over the lead role in getting the project through the 
Final EIR/EISs stages and securing the ROD. Some of Kelly’s 
specific responsibilities included:

•	 Preparing and processing the Supplemental Draft EIR/
EIS and Final EIR/EIS and Final Section 4(f) Evaluation, 
Findings, Statement of Overriding Considerations, 
Notice of Determination, and ROD

•	 Coordinating with resource agencies, local agencies, 
FHWA, and private consultants as part of the NEPA/
CEQA environmental processes

•	 Writing an environmental assessment for USACE to 
support the issuance of the Section 404 permit

I-5/SR 56 Interchange EIR/EIS
$300 million addition of interchange ramps involving 
noise, aesthetics, and other community concerns. After 
Kelly came on-board with AECOM, Caltrans District 11 
requested that Kelly assume the role of Senior Project 
Manager. Building on her relationships with Caltrans staff 
and her knowledge of Caltrans environmental process, 
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General Category Standard 
Rate

Kris Balaji, Project Manager  $300 
Kelly Dunlap, Senior PM/Environmental Lead $275 
Sandy Wong, Deputy PM/Engineering Lead $225
John Barna, Strategic Policy Advisor $300
Michelle Tovar, Section 7 Strategic Lead $140*
Susanne Glasgow, Environmental QA/QC $250 
Eddie Barrios, Traffic $230*
Administrative Project Assistant  $90 
Biologist  $135 
Senior Biologist  $175 
Cultural Specialist  $135 
Senior Cultural  $175 
Design-Landscape II  $125 
Technical Editor  $100 
Environmental - Air/Noise  $155 
Environmental - CEQA/NEPA Planner  $135 
Geologist  $230 
GIS  $115 
Graphic Designer  $125 
Planner  $100 
Visualization  $125 
Word Processing/Document Production  $95 
Senior Engineer  $200 
Project Engineer I  $165 
Project Engineer II  $140 
CADD  $115 

Kelly was able to successfully lead the team in making the 
needed changes to the Administrative Draft EIR/EIS to 
allow the document to move forward to public circulation. 
Kelly’s current efforts on the project include:

•	 Preparing the Final EIR/EIS, including responses to 
comments

•	 Working with the Caltrans PDT on strategies to include 
some design variations into the Final EIR/EIS without 
triggering public re-circulation of the document

•	 Preparing the NOD, ROD, and Findings

SMART Non-Motorized Bicycle and Pedestrian 
Pathway, Sonoma/Marin Counties, CA
70-mile-long NMP through Sonoma and Marin Counties. 
Many members of the AECOM included in this SOQ 
(including Michelle Tovar) have come into this project 
midstream after another consultant team—who was 
accustomed to working primarily with CEQA and not with 
transportation NEPA—was struggling with moving the 
project forward. Kelly was brought in as the Senior Project 
Manager and successfully worked with Caltrans District 4 
environmental staff to craft a NEPA strategy that efficiently 
achieves key milestones. The team’s work includes:

•	 Conducting surveys and habitat assessments for 
California tiger salamander, and sensitive plants and 
Section 7 consultation and waters/wetlands permitting 
efforts

•	 Preparing cultural resource studies including record 
searches and field surveys for architectural and 
archaeological historic resources; revising and preparing 
the APE map, HRER, HPSR, and FOE in compliance with 
Section 106 of the NHPA and the Caltrans Programmatic 
Agreement

•	 Preparing NEPA environmental documentation, 
including Section 4(f) documentation

McHenry Avenue Corridor Improvements
$20 million, multiple bridge-replacement and corridor 
improvement project in San Joaquin and Stanislaus County. 

Environmental review for these three closely-related local 
assistance projects is being carried out simultaneously and 
is combined in a single environmental document. Caltrans 
is the lead agency for NEPA, and San Joaquin County is 
the lead agency for CEQA. PMC is the main environmental 
consultant. However, Kelly Dunlap was recently brought 
in to work with D-10 Local Assistance environmental staff 
to move the McHenry Avenue environmental document 
forward to circulation when it was in a state of impasse. 
Building on her already established relationships with * Doesn’t include AECOM’s subconsultant mark-up

Caltrans Central Region and District 10, she worked 
collaboratively with D-10 staff and PMC’s environmental 
staff and was able to offer solutions to the remaining 
issues in short order allowing the environmental document 
to reach the public circulation milestone. She was brought 
in again to play a similar role in moving the environmental 
document forward from the draft stage into final approval.

8. Fee Schedule
The rate schedule represents the typical hourly charge 
rates (inclusive of overhead and profit) for the fiscal 
year ending 2013 for the Key Personnel and personnel 
categories that would be used for the project. The rate 
schedule only includes the subconsultants identified as 
Key Personnel. Upon selection and identification of the 
appropriate personnel, an appropriate yearly escalation 
rate will be provided.



AECOM is a global provider of professional 
technical and management support services to a 
broad range of markets, including transportation, 
facilities, environmental, energy, water and 
government. With approximately 45,000 
employees around the world, AECOM is a leader 
in all of the key markets that it serves. AECOM 
provides a blend of global reach, local knowledge, 
innovation and technical excellence in delivering 
solutions that create, enhance and sustain the 
world’s built, natural, and social environments. A 
Fortune 500 company, AECOM serves clients in 
more than 140 countries and had revenue of $8.2 
billion during the 12 months ended March 31, 2013. 
More information on AECOM and its services can 
be found at www.aecom.com.
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2020 L Street, Suite 300
Sacramento, CA 95811
916.414.5800  tel
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