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SPECIAL NOTICES 
 
 
1. Bonds and Insurance will be due PRIOR to Award – see Part II, paragraph 10 for 

details. 
 
2. Utilities: 

• Overhead utilities exist at the project including overhead power (TID) and communication 
lines (AT&T).  You are required to coordination with each of these utilities during the 
duration of project construction.  Contact information is shown in the following table: 

Utility Contact Information 
Utility Utility Address Location 

TID 
 

David 
Porath 

Turlock Irrigation District 
PO Box 949 
Turlock, CA 95381 
Office: (209) 883-8659 
Cell:     (209) 605-0945 

Existing overhead power lines running along the 
south edge of the TID Ceres Main Canal. 

AT&T 
 

Robert 
Knecht 

AT&T California 
1116 M Street 
Modesto, Ca 95354 
Office: 209-578-7037 
Cell: 209-487-4622 

Existing overhead telecommunication lines running 
along the east shoulder of Gilbert road, crossing the 
TID Ceres Main canal east of the proposed structure. 

• The utilities shown in the above table will not be rearranged. You must protect all utilities 
in place at all times during project construction. 

3. In-Canal Work Restrictions: 
• Your attention is directed to the Agreement Consenting to Common Use included in 

Appendix A for requirements during construction from TID. 
• You must notify TID ten (10) working days prior to starting any activities within the areas 

of common use, as defined in the Agreement Consenting to Common Use.  The contacts 
for TID are: 
 

Todd Troglin Supervising Engineering  
Technician 

Office: (209) 883-8397 
Cell:    (209) 535-1882 

David Porath Supervising Electrical  
Engineering Technician 

Office: (209) 883-8659 
Cell:     (209) 605-0945 

 
• There may be a nominal amount of nuisance flow (approx. 10 cfs) from stormwater runoff 

through the canal during the construction period.  You are expected to coordinate with 
Turlock Irrigation District (TID) to have the nuisance flow bypassed around the 
construction site when needed during your operations. 
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• Work within the canal is confined to the period from November 2nd through March 14th.  
Irrigation service must be maintained during the irrigation season which is ordinarily 
between March 15th and November 1st. 

• Your construction schedule must 
o Include a detailed construction and TID inspection schedule 
o Be verified by a representative of TID prior to excavation or construction in TID 

Right-of-Way and the Common Use Area. 
• Inspections must be requested two working days in advance.  The TID’s inspector must 

inspect all work phases on irrigation facilities for conformance to approved engineering 
plans and TID specifications 

o Reinforcing must not be encased in concrete without prior TID inspection and 
approval. 

o Concrete structures and pipelines must not be covered with earth prior to TID 
inspection and approval.  

• TID requires concrete compressive stress tests on concrete irrigation facilities; 
• Test results must be sent to TID.  The following concrete components are classified as 

irrigation facilities 
 

NO. BID ITEM NO. BID ITEM DESCRIPTION 
22 510090 STRUCTURAL CONCRETE (BOX CULVERT) 
42 721430 CONCRETE (CHANNEL LINING) 

 
• Irrigation facilities which are determined, by TID, as no longer needed must be removed 

prior to construction. 
• Used materials, rejects, misfits or seconds are not acceptable for use on irrigation facilities  
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 COUNTY OF STANISLAUS 
DEPARTMENT OF PUBLIC WORKS 

 
PART I - INVITATION TO BIDDERS 

 
Contractors are invited to submit written, formal bids for the Gilbert Road Bridge Replacement Over 
Turlock Irrigation District Ceres Main Canal, Federal Aid Project No. BRLO-5938(190) project. Estimated 
Construction cost for this project is less than $1,595,000. The work to be accomplished includes replacing 
existing two-lane bridge with a two-lane reinforced concrete box culvert.. 

Plans and Specifications are available for viewing on the Modesto Reprographics webpage at 
www.modestoplanroom.com. Paper copies are available from Modesto Reprographics. Call (209) 544-
2400 for questions regarding the purchase of plans and specifications.  

Technical Questions: All questions must be submitted in writing. Email your questions to 
collinss@stancounty.com or fax your questions to (209) 541-2509, Attn: Sarah Collins. 

Bid forms are provided in the Section titled “Bid Proposal.”  Bids shall be submitted in a sealed envelope 
and plainly marked “Bid Proposal for Gilbert Road Bridge Replacement Over Turlock Irrigation 
District Ceres Main Canal, Federal Aid Project No. BRLO-5938(190).” Bid envelopes shall be 
addressed to Marcie Ryan, Stanislaus County Public Works, 1716 Morgan Rd, Modesto, California, 95358. 
Bid envelopes must be delivered to Stanislaus County Public Works prior to 2:00 p.m. PM, August 11, 
2020, as evidenced by the Public Works administrative staff’s date/time stamp on the envelopes. The bids 
will be publicly opened after bid closing. 

EVENT DESCRIPTION ANTICIPATED DATE 

Project Advertisement July 16th, 2020 
Last Day Contractors Clarification Requests August 5, 2020 
Issuance of Addendum (if required) August 7, 2020 
Bid Opening August 11, 2020 
Board Approval of Contract October 13, 2020 
Pre-Construction Meeting October 15, 2020 
First Working Day November 2, 2020 

 
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid proposal 
complies with all the requirements prescribed. 
 
The lowest bid shall be the lowest bid price on the base contract without consideration of the prices on the 
additive or deductive items. 
 
All bids will be compared on the basis of the Engineer’s Estimate of the quantities of work to be done. 
 
Bidders are advised that, as required by 49 CFR Part 26, the County of Stanislaus is implementing a Race 
Conscious DBE Program. DBE requirements are located in Part V, “Special Conditions,” Section SC-12, 
“Federal Aid Construction Contracts.” 
 

http://www.modestoplanroom.com/
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The DBE contract goal for this project has been set at 13 percent participation. 
 

Other such items and details not mentioned herein that are required by the Plans, Standard Specifications or 
Special Provisions shall be performed, placed, constructed or detailed. 
 
A pre-construction conference shall be required prior to the “Notice to Proceed”. 
 
This project is subject to the “Buy America” provisions of the Surface Transportation Assistance Act of 
1982, as amended by the Intermodal Surface Transportation Efficiency Act of 1991. 
 
The contractor shall possess a Class A License from the time this contract is awarded through contract 
acceptance. 
 
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to 
Government Code, Section 12990. 
 
The successful bidder shall furnish a payment bond and a performance bond. 
 
A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the 
requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for 
public work, as defined in this chapter, unless currently registered and qualified to perform public work 
pursuant to Section 1725.5. It is not a violation of this section for an unregistered contractor to submit a bid 
that is authorized by Section 7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 
of the Public Contract Code, provided the contractor is registered to perform public work pursuant to 
Section 1725.5 at the time the contract is awarded. 
 
Pursuant to Sections 1770 and 1773 of the Labor Code, the Board of Supervisors has ascertained the 
general prevailing rate of per diem wages applicable to the work to be done for straight time, overtime, 
Saturday, Sunday, and holiday work. These wage rates are set forth by the Director of the Department of 
Industrial Relations and are available at the agencies web site and are on file with the Department of Public 
Works and hereby made a part of the agreement. 
 
Attention is directed to the Federal minimum wage rate requirements in Part III, “Bid Proposal.” If there is 
a difference between the minimum wage rates predetermined by the Secretary of Labor and the general 
prevailing wage rates determined by the Director of the California Department of Industrial Relations for 
similar classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage 
rate. The County will not accept lower State wage rates not specifically included in the Federal minimum 
wage determinations. This includes “helper” (or other classifications based on hours of experience) or any 
other classification not appearing in the Federal wage determinations. Where Federal wage determinations 
do not contain the State wage rate determination otherwise available for use by the Contractor and 
subcontractors, the Contractor and subcontractor shall pay not less than the Federal minimum wage rate, 
which most closely approximates the duties of the employees in question. 
 
The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. 
Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is 
(800) 424-9071. The service is available 24 hours 7 days a week and is confidential and anonymous. The 
hotline is part of the DOT’s effort to identify and investigate highway construction contract fraud and abuse 
and is operated under the direction of the DOT Inspector General.  
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Pursuant to and in accordance with the Provisions of Public Contract Code Section 22300, the contractor 
may elect to substitute securities for retention monies withheld by the County or to request payment of 
retention monies earned to an escrow agent. 
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COUNTY OF STANISLAUS 
DEPARTMENT OF PUBLIC WORKS 

 
PART II - INFORMATION FOR BIDDERS 

 
1. DATE AND PLACE FOR OPENING PROPOSALS 

Pursuant to the “Invitation to Bidders,” sealed proposals for performing the work will be received by 
the Stanislaus County Public Works.  
 
At the place and time set forth in said “Invitation to Bidders,” they will be publicly opened and read. 
The awarding of the agreement, if awarded, will be made by said Board of Supervisors as soon 
thereafter as practicable.  
 

2. PRINTED FORM OF PROPOSALS 
All proposals must be made upon the blank proposal as included in PART III - PROPOSAL, and must 
give the price data in figures, and must be signed by the bidder. In accordance with the directions in 
the proposal, in order to insure consideration the proposal must be enclosed in a return envelope 
furnished by the bidder, and plainly marked: “Proposal for the Gilbert Road Bridge Replacement 
Over Turlock Irrigation District Ceres Main Canal, Federal Aid Project No. BRLO-5938(190)” 
and addressed to the Stanislaus County Public Work Department, Attn: Marcie Ryan, 1716 Morgan 
Road, Modesto, California, 95358. No bid may be withdrawn within Sixty (60) days after time of 
opening.  
 

3. OMISSIONS AND DISCREPANCIES 
Should a bidder find discrepancies in, or omissions from, the drawings or other contract documents, or 
should the bidder be in doubt as to their meaning, it shall at once notify the Engineer in writing who 
may send a written instruction to all bidders.  
 

4. ACCEPTANCE OR REJECTION OF PROPOSALS 
The Board of Supervisors reserves the right to reject any or all proposals. Without limiting the 
generality of the foregoing, any proposal that is incomplete, obscure, or irregular may be rejected. Any 
proposal having erasures or corrections in the price sheet may be rejected. Any proposal that omits a 
bid on any one or more items in the price sheet may be rejected. Any proposal in which unit prices are 
obviously unbalanced may be rejected. Any proposal accompanied by an insufficient or irregular 
bidder's bond may be rejected. Any proposal that does not include and have attached a list of all 
subcontractors, complete with names and addresses, may be rejected.  
 
Also, the Board reserves the right to reject the proposal of any bidder who is not responsible. The 
successful bidder shall be licensed by the State of California to perform the work required by the plans 
and specifications and shall endorse its license number on the proposal. The Board may require 
additional evidence of experience, financial responsibility, or corporate existence, at its option. Each 
bidder shall endorse its address to which notices hereunder may be directed on the proposal.  
 
A bidder may be deemed not to be responsible and its bid rejected if a listed subcontractor is not 
responsible. Responsibility of any bidder or of any listed subcontractor shall be determined at the sole 
discretion of the Board. Bidder must not be on Caltrans no bid list. Any proposal that does not comply 
with Section 410(a)(1) Public Contract Code (PCC) may be rejected.  
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5. CASH, CERTIFIED CHECK, CASHIER'S CHECK OR BIDDER'S BOND  

All proposals shall be accompanied by cash, a certified check, certified to by some responsible bank or 
banker, a cashier's check on a bank, or a bidder's bond prepared and guaranteed by an admitted 
corporate surety made payable to the "County of Stanislaus" in the amount of ten percent (10%) of the 
total bid, unless otherwise specified. All such cash or checks will be returned to the respective bidder 
within ten (10) days after the proposals are opened, except those which the Board of Supervisors 
elects to hold until the successful bidder has executed the contract. Thereafter, all remaining cash or 
checks, including that of the successful bidder, will be returned within five (5) days after the issuance 
of the Notice to Proceed.  
 

6. ACCEPTANCE OF PROPOSALS AND ITS EFFECT 
Within ninety (90) days after the opening of the bid proposals, the Board of Supervisors will act upon 
them. The acceptance of a proposal will be notice in writing signed by a duly authorized 
representative of the Board of Supervisors and no other act of the Board of Supervisors shall 
constitute the acceptance of a bid proposal. The acceptance of a bid proposal shall bind the successful 
bidder to execute the contract and to be responsible for liquidated damages, as provided in Article SC-
08. The rights and obligations provided for in the contract shall become effective and binding upon the 
parties only with its formal execution by the Board of Supervisors or its authorized designee.  
 

7. MANDATORY PRE-BID MEETING AND SITE VISIT – Not Applicable. 
 

8. BID PROTEST  
Any Bid protest must be submitted in writing to the County Department of Public Works office 
(Attention: Marcie Ryan), before 5:00 p.m. of the tenth (10) day following posting on the official 
bulletin board of the Clerk of the Board of Notice of Intent to Award for Construction. Time will be 
determined by County staff using the official clock of the Clerk of the Board. County will use 
reasonable efforts to deliver by facsimile a copy of Notice of Intent to Award for Construction to all 
Bidders who submitted Bids no later than the Business Day after issuance, although any delay or 
failure to do so will not extend the Bid protest deadline described above. 
 
The initial protest must contain a complete statement of the basis for the protest. 
 
The protest must refer to the specific portion of the document that forms the basis for the protest. 
 
The protest must include the name, address, and telephone number of the person representing the 
protesting party. 
 
Only Bidders who the County otherwise determines are responsive and responsible are eligible to 
protest a Bid; protests from any other Bidder will not be considered.  
 
The party filing the protest must concurrently transmit a copy of the initial protest document and any 
attached documentation to all other parties with a direct financial interest that may be adversely 
affected by the outcome of the protest. Such parties shall include all other Bidders who appear to have 
a reasonable prospect of receiving an award depending upon the outcome of the protest. 
 
The procedure and time limits set forth in this paragraph are mandatory and are Bidder’s sole and 
exclusive remedy in the event of a Bid protest. Bidder’s failure to comply with these procedures shall 
constitute a waiver of any right to further pursue the Bid protest, including filing a Government Code 
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Claim or legal proceedings. A Bidder may not rely on a protest submitted by another Bidder, but must 
timely pursue its own protest. 
 

9. WITHDRAWAL OF BIDS 
Bidders may withdraw their Bids at any time prior to the Bid opening time fixed in this Information to 
Bidders, only by written request for the withdrawal of Bid filed with the County at the County’s 
office. Bidder or its duly authorized representative shall execute request to withdraw Bid. The 
submission of a Bid does not commit the County to award a contract for the Project, to pay costs 
incurred in the preparation of a Bid, or to procure or contract for any goods or services. 
 

10. TIME FOR EXECUTING CONTRACT AND DAMAGES FOR FAILURE TO EXECUTE 
After Notice of Intent to Award, the successful Bidder must execute and submit the following 
documents as indicated below: 

1. Submit the following documents to County by 2:00 p.m. of the tenth (10) Day following 
Notice of Intent to Award. Execution of Contract by County depends upon approval of these 
documents, and any other document identified in County’s Notice of Intent to Award: 

a. Agreement: To be executed by successful Bidder. Submit four originals, each bearing 
an original signature. 

b. Construction Performance Bond: To be executed by successful Bidder and surety, in 
the amount set forth in Construction Performance Bond. Submit one original. 

c. Construction Labor and Material Payment Bond: To be executed by successful Bidder 
and surety, in the amount set forth in Construction Labor and Materials Payment Bond. 
Submit one original. 

d. Insurance certificates and endorsements required by Special Conditions Article SC-15, 
INSURANCE. Submit one original set. 

e. One complete set of documentary information received or generated by successful 
Bidder in preparation of Bid prices for its Bid, as set forth in Escrow Bid Documents. 

f. The Guaranty in the form set forth in Guaranty. Submit four originals, each bearing an 
original signature. 

g. Any other item described in Notice of Intent to Award (if any). 

2. County shall have the right to communicate directly with Apparent Low Bidder’s proposed 
performance bond surety, to confirm the performance bond. County may elect to extend the 
time to receive faithful performance and labor and material payment bonds. 

3. The damages to the County for such breach will include loss from interference with its 
construction program and other items whose accurate amount will be difficult or impossible to 
compute. The amount of the cash, certified check, cashier's check or bidder's bond 
accompanying the proposal of such bidder shall be forfeited and applied by the Board of 
Supervisors as liquidated damages for such breach. In the event any bidder whose proposal 
shall be accepted shall fail or refuse to execute the contract as accepted as hereinbefore 
provided, the Board of Supervisors may, at its option, determine that such bidder has 
abandoned the contract and thereupon his proposal and the acceptance thereof shall be null and 
void and the County shall be entitled to liquidated damages as provided in the Special 
Conditions. In such event, the Board of Supervisors may award the contract to the next low 
responsible bidder or bidders. 
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11. DETERMINATION OF LOW BIDDER  
Except where the Board of Supervisors exercises the right reserved herein to reject any or all 
proposals, the contract will be awarded by said Board to the responsible bidder who has submitted the 
lowest bid. Quantities are approximate, only being as a basis for the comparison of bids. The Board of 
Supervisors reserves the right to increase, decrease or omit portions of the work as may be deemed 
necessary or advisable by the Engineer.  
 

12. TIME FOR BEGINNING AND COMPLETING THE WORK 
The Contractor shall commence work within five (5) calendar days after the date of the Notice to 
Proceed, and shall complete the work within eighty-two (82) working days. The date of the Notice to 
Proceed shall constitute the first working day. 
 

13. PRICES 
The prices are to include the furnishing of all materials, plant, equipment, tools, scaffolds, and all 
other facilities, and the performance of all labor and services necessary or proper for completion of the 
work, except such as may be otherwise expressly provided in the contract documents.  
 

14. INTERPRETATION OF ADDENDA 
Oral interpretations shall not be made to any bidder as to the meaning of any of the contract 
documents, or be effective to modify any of the provisions of the contract documents. Every request 
for an interpretation shall be made in writing at least ten (10) calendar days prior to the bid opening 
and addressed and forwarded to Public Works Engineering, Attn: Sarah Collins, 1716 Morgan Road, 
Modesto, California 95358.  
 

15. RIGHT TO MAKE CORRECTIONS  
The Engineer/Architect shall have the right to make such corrections and interpretations as may be 
deemed necessary for the fulfillment of the intent of the specifications. The Contractor shall be 
responsible for calling apparent errors or omissions to the attention of the Engineer/Architect for his 
corrections and/or interpretation. The Contractor shall not take advantage of said apparent errors or 
omissions.  
 

16. SUBSTITUTIONS OF SECURITIES FOR WITHHELD PAYMENTS 
Except as otherwise prohibited by law, the Contractor may elect to receive all payments due under the 
contract pursuant to without any retention. If the Contractor so elects, he shall deposit with the County 
securities with a value equal to the monies that would otherwise be withheld by the County. Said 
securities shall be as provided in Section 22300 of the Public Contract Code and shall be approved by 
the County as to both sufficiency and form. 
 

17. CONSTRUCTION PAYMENT BOND & LABOR AND MATERIALS BOND SURETY 
A surety insurer admitted in the State of California by the Department of Insurance shall execute 
Construction Payment Bond and Construction Labor and Materials Bond. County shall verify Surety’s 
admission by either: (1) printing out information from the website of the Department of Insurance 
confirming that Surety is an admitted surety insurer; or, (2) obtaining a certificate from the County 
Clerk confirming that Surety is an admitted insurer. County shall attach such verification to 
Construction Payment Bond and Construction Labor and Materials Bond.  
 

18. CONFORMED CONSTRUCTION DOCUMENTS 
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Following Award of Contract, County may prepare a conformed set of Contract Documents reflecting 
Addenda issued during bidding, which shall, failing objection, constitute the approved set of Contract 
Documents. 
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COUNTY OF STANISLAUS 
DEPARTMENT OF PUBLIC WORKS 

 

PART III - PROPOSAL 
 

STANISLAUS COUNTY BOARD OF SUPERVISORS 
 

FOR THE CONSTRUCTION OF  
 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal, 
 Federal Aid Project No. BRLO-5938(190)  
 

NAME OF BIDDER:  

BUSINESS P.O. BOX:  

CITY, STATE, ZIP:  

BUSINESS STREET ADDRESS:  
 (Please include even if P.O. Box used) 

CITY, STATE, ZIP:  

TELEPHONE NO: (              )  
 Area Code  

FAX NO: (              )  
 Area Code  

CONTRACTOR LICENSE NO.:  
 
The work for which this proposal is submitted is for construction in conformance with the special provisions 
(including the payment of not less than the State general prevailing wage rates or Federal minimum wage rates), the 
project plans described below, including any addenda thereto, the contract annexed hereto, and also in conformance 
with the California Department of Transportation Standard Plans, dated 2015, the Standard Specifications, dated 
2015, and the Labor Surcharge and Equipment Rental Rates in effect on the date the work is accomplished. 
 
Bids are to be submitted for the entire work.  The amount of the bid for comparison purposes will be the total of all 
items. The bidder shall set forth for each unit basis item of work a unit price and a total for the item, and for each 
lump sum item a total for the item, all in clearly legible figures in the respective spaces provided for that purpose.  In 
the case of unit basis items, the amount set forth under the "Item Total" column shall be the product of the unit price 
bid and the estimated quantity for the item. 
 
In case of discrepancy between the unit price and the total set forth for a unit basis item, the unit price shall prevail, 
except as provided in (a) or (b), as follows: 
 

(a) If the amount set forth as a unit price is unreadable or otherwise unclear, or is omitted, or is the same as the 
amount as the entry in the item total column, then the amount set forth in the item total column for the item 
shall prevail and shall be divided by the estimated quantity for the item and the price thus obtained shall be 
the unit price; 
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(b) Decimal Errors.  If the product of the entered unit price and the estimated quantity is exactly off by a factor 

of ten, one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total, the discrepancy will be 
resolved by using the entered unit price or item total, whichever most closely approximates percentage wise 
the unit price or item total in the Item Total. 

 
If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the bid may be deemed 
irregular.  Likewise, if the item total for a lump sum item is unreadable or otherwise unclear, or is omitted, the bid 
may be deemed irregular unless the project being bid has only a single item and a clear, readable total bid is 
provided. 
 
Symbols such as commas and dollar signs will be ignored and have no mathematical significance in establishing any 
unit price or item total or lump sums.  Written unit prices, item totals and lump sums will be interpreted according to 
the number of digits and, if applicable, decimal placement.  Cent symbols also have no significance in establishing 
any unit price or item total since all figures are assumed to be expressed in dollars and/or decimal fractions of a 
dollar.  Bids on lump sum items shall be item totals only; if any unit price for a lump sum item is included in a bid 
and it differs from the item total, the items total shall prevail. 
 
The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive as to cover every 
omission, inconsistency, error or other irregularity which may occur in a bid.  Any situation not specifically provided 
for will be determined in the discretion of the COUNTY OF STANISLAUS, and that discretion will be exercised in 
the manner deemed by the COUNTY OF STANISLAUS to best protect the public interest in the prompt and 
economical completion of the work.  The decision of the COUNTY OF STANISLAUS respecting the amount of a 
bid, or the existence or treatment of an irregularity in a bid, shall be final. 
 
Accompanying this proposal shall be a bidder's bond issued by a California admitted surety, or certified or cashier's 
check, or cash in the amount of ten percent (10%) of the proposal as a form of bidder's security. 
 
If this proposal shall be accepted and the undersigned shall fail to enter into the contract and furnish the 2 bonds in 
the sum required by Article SC-14, BONDS, with surety satisfactory to the COUNTY OF STANISLAUS, within ten 
(10) days, not including Saturdays, Sundays and legal holidays, after the bidder has received notice from the 
COUNTY OF STANISLAUS that the contract has been awarded, the COUNTY OF STANISLAUS may, at its 
option, determine that the bidder has abandoned the contract, and thereupon this proposal and the acceptance thereof 
shall be null and void and the forfeiture of the security accompanying this proposal shall operate and the same shall 
be the property of the COUNTY OF STANISLAUS. 
 
The undersigned, as bidder, declares that the only persons or parties interested in this proposal as principals are those 
named herein; that this proposal is made without collusion with any other person, firm, or corporation; that he has 
carefully examined the location of the proposed work, the annexed proposed form of contract, and the plans therein 
referred to; and he proposes, and agrees if this proposal is accepted, that he will contract with the COUNTY OF 
STANISLAUS, in the form of the copy of the contract annexed hereto, to provide all necessary machinery, tools, 
apparatus and other means of construction, and to do all the work and furnish all the materials specified in the 
contract, in the manner and time therein prescribed, and according to the requirements of the Engineer as therein set 
forth, and that he will take in full payment therefore the following prices, to wit: 
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CONTRACTOR’S BID SHEET 
 
 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal 
Federal Aid Project No. BRLO-5938(190) 

 

ITEM 
No. 

Final 
Pay (F) 

 
Bid Item 

No.  BID ITEM DESCRIPTION UNIT OF 
MEASURE 

ESTIMATED 
QUANTITY 

UNIT PRICES 
(IN FIGURES) 

ITEM TOTAL  
(IN FIGURES) 

 

1   070030 
LEAD COMPLIANCE PLAN 

LS 1   

2   100100 DEVELOP WATER SUPPLY LS 1   

3   120089A CONSTRUCTION FUNDING 
SIGN LS 1   

4   120090 CONSTRUCTION AREA 
SIGNS LS 1   

5   120100 TRAFFIC CONTROL 
SYSTEM LS 1   

6   120120 TYPE III BARRICADE EA 6   

7   120165 CHANNELIZER (SURFACE 
MOUNTED) EA 75   

8   128651 PORTABLE CHANGEABLE 
MESSAGE SIGN EA 2   

9   129000 TEMPORARY RAILING 
(TYPE K) LF 380   

10   129110 TEMPORARY CRASH 
CUSHION EA 2   

11   130100 JOB SITE MANAGEMENT LS 1   

12   130200 
PREPARE WATER 
POLLUTION CONTROL 
PROGRAM 

LS 1   

13   130610 TEMPORARY CHECK DAM 
(TYPE 1) LF 105   

14   130620 
TEMPORARY DRAINAGE 
INLET PROTECTION (TYPE 
3B) 

EA 2   

15   130680 TEMPORARY SILT FENCE LF 360   

16   130710 
TEMPORARY 
CONSTRUCTION 
ENTRANCE (TYPE 1) 

EA 1   

17   130900 TEMPORARY CONCRETE 
WASHOUT EA 1   

18   146002 CONTRACTOR-SUPPLIED 
BIOLOGIST (LS) LS 1   



Contract No. 9454 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal III-4 
Federal Aid Project No. BRLO-5938(190) Proposal 
August 2020  

ITEM 
No. 

Final 
Pay (F) 

 

Bid Item 
No.  BID ITEM DESCRIPTION UNIT OF 

MEASURE 
ESTIMATED 
QUANTITY 

UNIT PRICES 
(IN FIGURES) 

ITEM TOTAL  
(IN FIGURES) 

19   170103 CLEARING AND GRUBBING LS 1   

20   190101 ROADWAY EXCAVATION CY 840   

21 F 192025 STRUCTURE EXCAVATION 
(CULVERT) CY 591   

22 F 193004 STRUCTURE BACKFILL 
(CULVERT) CY 73   

23   210350 FIBER ROLL LF 620   

24   210430 HYDROSEED SQFT 360   

25   250201 CLASS 2 AGGREGATE BASE 
(CULVERT) CY 265   

26   260203 CLASS 2 AGGREGATE BASE CY 570   

27   390132 HOT MIX ASPHALT (TYPE 
A) TON  400   

28   393004 
GEOSYNTHETIC 
PAVEMENT INTERLAYER 
(PAVING FABRIC) 

SQYD 130   

29   394074 PLACE HOT MIX ASPHALT 
DIKE (TYPE C) LF 126   

30   394077 PLACE HOT MIX ASPHALT 
DIKE (TYPE F) LF 48   

31   398200 COLD PLANE ASPHALT 
CONCRETE PAVEMENT SQYD 184   

32 F 510054 STRUCTURAL CONCRETE, 
BRIDGE (POLYMER FIBER) CY 89   

33 F 510090 STRUCTURAL CONCRETE 
(BOX CULVERT) CY 239   

34 P-F 520107 BAR REINFORCING STEEL 
(CULVERT) LB 88,363   

35   600097 BRIDGE REMOVAL LS 1   

36 F 682042 CLASS 2 PERMEABLE 
MATERIAL  

CY 117   

37 P-F 68xxxx 48" PERFORATED PLASTIC 
PIPE (HORIZONTAL DRAIN) LF 108   

38   707125 48" PRECAST CONCRETE 
PIPE INLET EA 2   

39   710128 REMOVE STORM DRAIN LF 60   

40   710150 REMOVE INLET EA 2   

41   710260 REMOVE CONCRETE 
(CHANNEL) LS 1   
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ITEM 
No. 

Final 
Pay (F) 

 

Bid Item 
No.  BID ITEM DESCRIPTION UNIT OF 

MEASURE 
ESTIMATED 
QUANTITY 

UNIT PRICES 
(IN FIGURES) 

ITEM TOTAL  
(IN FIGURES) 

42   721430 CONCRETE (CHANNEL 
LINING) CY 19.5   

43   729011 ROCK SLOPE PROTECTION 
FABRIC (CLASS 8) SQYD 75   

44   750030 INLET FRAME AND GRATE EA 2   

45   77xxxx DREDGE POST EA 1   

46   810170 DELINEATOR (CLASS 1) EA 2   

47   810180 DELINEATOR (CLASS 2) EA 2   

48   820132 OBJECT MARKER (TYPE L - 
UTILITY POLE) EA 2   

49   820134 OBJECT MARKER (TYPE P) EA 4   

50   820XXX TEMPORARY OBJECT 
MARKER (TYPE P) EA 2   

51   820510 RESET ROADSIDE SIGN 
(ONE POST) EA 1   

52   820590 RELOCATE ROADSIDE SIGN 
(ONE POST) EA 2   

53   832070 VEGETATION CONTROL 
(MINOR CONCRETE) SQYD 75   

54   839543 TRANSITION RAILING 
(TYPE WB-31) EA 2   

55 P-F 839584 ALTERNATIVE IN-LINE 
TERMINAL SYSTEM  EA 1   

56 P-F 839585 ALTERNATIVE FLARED 
TERMINAL SYSTEM  EA 1   

57 P-F 839591 ALTERNATIVE CRASH 
CUSHION SYSTEM  EA 2   

58 F 839741 CONCRETE BARRIER (TYPE 
836) LF 123   

59 F 839743 CONCRETE BARRIER (TYPE 
836B) LF 38   

60   810120 REMOVE PAVEMENT 
MARKER EA 51   

61   840505A THERMOPLASTIC TRAFFIC 
STRIPE (DETAIL 21) LF 150   

62   840505B THERMOPLASTIC TRAFFIC 
STRIPE (DETAIL 22) LF 81   

63   840505C THERMOPLASTIC TRAFFIC 
STRIPE (DETAIL 27B) LF 750   

64   840505D THERMOPLASTIC TRAFFIC 
STRIPE (DETAIL 32) LF 70   
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ITEM 
No. 

Final 
Pay (F) 

 

Bid Item 
No.  BID ITEM DESCRIPTION UNIT OF 

MEASURE 
ESTIMATED 
QUANTITY 

UNIT PRICES 
(IN FIGURES) 

ITEM TOTAL  
(IN FIGURES) 

65   840516 

THERMOPLASTIC 
PAVEMENT MARKING 
(ENHANCED WET NIGHT 
VISIBILITY) 

SQFT 46   

66   846030 REMOVE THERMOPLASTIC 
TRAFFIC STRIPE LF 1,752   

67   846035 REMOVE THERMOPLASTIC 
PAVEMENT MARKING SQFT 42   

68   999990 MOBILIZATION (10%) LS 1   

  

 
 TOTAL PROJECT COST: 

  

(SIGNED)  Date:  
 
Note: All line items must have an entry placed in its appropriate box, and this form must be signed for the bid to be 

accepted as complete. 
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ADDENDUM SHEET 
 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal 
Federal Aid Project No. BRLO-5938(190) 

 

ADDENDUM  DATED  DATE RECEIVED  INITIALS 

       

       

       

       

       

       

       

       
 
 
 
 

Contractor  

Address  

  

Phone (           )  Fax (            )  
 
 
 
 
 
 

(SIGNED)  Date:  
 
Note: This sheet must be completed and submitted with your bid for your bid to be accepted as complete. 
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SUBCONTRACTORS LIST 
 
The Bidder shall list the name and address of each subcontractor to whom the Bidder proposes to subcontract 
portions of the work, as required by the provisions in Section 2-1.10, "Subcontractor List," of the Standard 
Specifications.  Photocopies of this form may be used for additional subcontractors. 
 
 

Subcontractor: License # DIR/PWCR # License Classification(s): 

Business Address: DBE (Yes/No): 

Bid Item(s): Amount: 

Subcontractor: License #: DIR/PWCR # License Classification(s): 

Business Address: DBE (Yes/No): 

Bid Item(s): Amount: 

Subcontractor: License #: DIR/PWCR # License Classification(s): 

Business Address: DBE (Yes/No): 

Bid Item(s): Amount: 

Subcontractor: License #: DIR/PWCR # License Classification(s): 

Business Address: DBE (Yes/No): 

Bid Item(s): Amount: 

Subcontractor: License #: DIR/PWCR # License Classification(s): 

Business Address: DBE (Yes/No): 

Bid Item(s): Amount: 

 
 
 

(SIGNED)  Date:  
 
Note: This sheet must be completed and submitted with your bid for your bid to be accepted as complete. 
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BID DOCUMENTS REQUIRED AT BID OPENING 
 
It is required that the following documents must be completed, signed, and submitted with the Proposal at bid 
opening.  Failure to complete or provide any of the required documents will be deemed an incomplete and rejected 
bid. 
 

- Contractor’s Bid Sheet 
- Addendum Sheet 
- Subcontractors List 
- Insurance Requirements Acknowledgement 
-  Equal Employment Opportunity Certification (for Contractor and each Subcontractor) 
- Non-Discrimination of Individuals with Disabilities 
- Noncollusion Affidavit 
- Public Contract code 
- Debarment and Suspension Certification 
- Disclosure of Lobbying Activities  
- W-9 Form 
- Proposal Signature Sheet 
- Bidder’s Bond 

 
 

Note: The following documents below must be completed, signed, and submitted to 1716 Morgan Road, Modesto, 
CA 95358 no later than 4:00 p.m. on the 4th business day after bid opening. 

 
DOCUMENT NAME PAGE 

Exhibit 15-G Construction Contract DBE Commitment III-32 

Exhibit 15-H DBE Information – Good Faith Efforts III-37 

Exhibit 12-B Bidder’s List of Subcontractors (DBE and Non-DBE) III-42 
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INSURANCE REQUIREMENTS ACKNOWLEDGEMENT 
 
Your insurance agent must thoroughly review the contract specifications before he issues the Certificate of 
Insurance.  Insurance requirements are as specified in Article SC-15, INSURANCE. 
 
ACKNOWLEDGEMENT of receipt of, and AGREEMENT to obtain/provide an insurance policy for the subject 
project as per the requirements set forth herein above by both the Contractor and Insurance Agent as listed in our 
project specifications, Section SC-15 Insurance. 
 
    
Signature of Contractor Date  
    
Contractor Federal ID No.  
  
Street Address 
  (          )  
City, State, Zip   Phone Number 
    
Type of Business:    Sole Proprietor   Partnership   Non-Profit 501 (c)(3) 
 
   Other, please explain:   
 
 
    
Signature of Insurance Agent Date  
  
Insurance Agent / Firm Name  
  
Street Address 
  (          )  
City, State, Zip   Phone Number 
 

Insurance Type Amount Policy Number 

General Liability   

Auto Liability   

Umbrella Liability 
  

Workers Comp/Employers 
Liability (per State of California) 

  

All-Risk Course of Construction  
(if applicable) 

  

Railroad Protective Liability  
(if applicable) 

  

 
Note: Use copies of this form when more than one broker/agent is used. 
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

 
 
The bidder ____________________________________________________________________, proposed 

subcontractor ____________________________________________________, hereby certifies that he has ______, 

has not ______, participated in a previous contract or subcontract subject to the equal opportunity clauses, as 

required by Executive Orders 10925, 11114, or 11246, and that, where required, he has filed with the Joint Reporting 

Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or 

administering agency, or the former President's Committee on Equal Employment Opportunity, all reports due under 

the applicable filling requirements. 

 
 
Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of 

Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in 
connection with contracts and subcontracts which are subject to the equal opportunity clause.  Contracts and 
subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5.  (Generally 
only contracts or subcontracts of 10,000 or under are exempt.) 

 
Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their 
implementing regulations.  

 
Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract 
subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) 
prevents the award of contracts and subcontracts unless such contractor submits a report covering the 
delinquent period or such other period specified by the Federal Highway Administration or by the Director, 
Office of Federal Contract Compliance, U.S. Department of Labor. 

 
 
 
 

(SIGNED)  Date:  
 
Note: This sheet must be completed and submitted with your bid for your bid to be accepted as complete. 
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NON-DISCRIMINATION OF INDIVIDUALS WITH DISABILITIES 
 
 
POLICY STATEMENT 
 
In compliance with 29 U.S.C. 794 and 42 U.S.C. 12132, it is the policy of the County of Stanislaus that it will not 
aid or perpetuate discrimination against a qualified individual with a disability by funding an agency, organization, 
or person that discriminates on the basis of handicap disability in providing any aid, benefit, or service to 
beneficiaries of the program or activity.   
 
The County is committed to provide access to all County services, programs, and meetings open to the public to 
people with disabilities.   
 
In this regard, County and all of its contractors and subcontractors will take all reasonable steps in accordance with 
29 U.S.C. 794 and 42 U.S.C. 12132 to ensure that individuals with disabilities have the maximum opportunity for 
the same level of aid, benefit, or service as any other individual.   
 
CERTIFICATION  
 
Each agency, organization, or person seeking a bid, contract, or agreement with the County of Stanislaus shall sign a 
Certification of Compliance with 29 U.S.C. 794 and 42 U.S.C. 12132.   
 

CERTIFICATION OF BIDDER REGARDING 
NON-DISCRIMINATION OF INDIVIDUALS WITH DISABILITIES 

 
 
The Bidder hereby certifies that he/she/it is in compliance with 29 U.S.C. 794, 42 U.S.C. 12132,, the applicable 
administrative requirements promulgated in response thereto, and any other applicable Federal laws and regulations 
relating to discrimination and participation of individuals with disabilities.   
 
 
Name of Bidder:   
 
By:   

              (Signature) 
Name:                 

(Printed) 
Title:                 
 
Dated:   
 
 
This sheet must be completed and submitted with your bid for your bid to be accepted as complete.  
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NONCOLLUSION AFFIDAVIT 
(Title 23 United States Code Section 112 and 

Public Contract Code Section 7106) 
 
 

TO THE COUNTY OF STANISLAUS DEPARTMENT OF PUBLIC WORKS 
 
________________________________, being duly sworn, deposes and says that he or she is 

________________________________, of _________________________________ the party making the foregoing 

bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 

association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not 

directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or 

indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that 

anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any 

overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against 

the public body awarding the contract of anyone interested in the proposed contract, that all statements contained in 

the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any 

breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, 

any fee to any corporation, partnership, company association, organization, bid depository, or to any member or 

agent thereof to effectuate a collusive or sham bid.   

 
 
 
 

(SIGNED)  Date:  
 
Note: This sheet must be completed and submitted with your bid for your bid to be accepted as complete.  
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PUBLIC CONTRACT CODE 
 

Public Contract Code Section 10285.1 Statement 
 
In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby declares 
under penalty of perjury under the laws of the State of California that the bidder has ____, has not ____ been 
convicted within the preceding three years of any offenses referred to in that section, including any charge of fraud, 
bribery, collusion, conspiracy, or any other act in violation of any state or Federal antitrust law in connection with 
the bidding upon, award of, or performance of, any public works contract, as defined in Public Contract Code 
Section 1101, with any public entity, as defined in Public Contract Code Section 1100, including the Regents of the 
University of California or the Trustees of the California State University.  The term "bidder" is understood to 
include any partner, member, officer, director, responsible managing officer, or responsible managing employee 
thereof, as referred to in Section 10285.1. 
 
Note:  The bidder must place a check mark after "has" or "has not" in one of the blank spaces provided. The above 

Statement is part of the Proposal.  Signing this Proposal on the signature portion thereof shall also constitute 
signature of this Statement. Bidders are cautioned that making a false certification may subject the certifier 
to criminal prosecution. 

 
Public Contract Code Section 10162 Questionnaire 

 
In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of perjury, the 
following questionnaire: 
 
Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in the bidder, 
ever been disqualified, removed, or otherwise prevented from bidding on, or completing a federal, state, or local 
government project because of a violation of law or a safety regulation? 
 
 Yes ____    No ____ 
 
If the answer is yes, explain the circumstances in the following space. 
 
 
 
 

Public Contract Code 10232 Statement 
 
In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of perjury, 
that no more than one final unappealable finding of contempt of court by a federal court has been issued against the 
Contractor within the immediately preceding two year period because of the Contractor's failure to comply with an 
order of a federal court which orders the Contractor to comply with an order of the National Labor Relations Board. 
 
 

(SIGNED)  Date:  
 
Note: This sheet must be completed and submitted with your bid for your bid to be accepted as complete.  Bidders 

are cautioned that making a false certification may subject the certifier to criminal prosecution. 
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DEBARMENT AND SUSPENSION CERTIFICATION 
 

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 
 
The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person associated 
therewith in the capacity of owner, partner, director, officer, manager: 
 

• Is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any 
Federal agency; 

 
• Has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal agency 

within the past 3 years; 
 
• Does not have a proposed debarment pending; and 
 
• Has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent 

jurisdiction in any matter involving fraud or official misconduct within the past 3 years. 
 
If there are any exceptions to this certification, insert the exceptions in the following space. 
 
 
 
 
 
 
 
 
 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining bidder responsibility.  
For any exception noted above, indicate below to whom it applies, initiating agency, and dates of action. 
 
 
 
 
 
 
 
 
 

(SIGNED)  Date:  
 
Note: This sheet must be completed and submitted with your bid for your bid to be accepted as complete. 

Providing false information may result in criminal prosecution or administrative sanctions. 
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NONLOBBYING CERTIFICATION FOR FEDERAL-AID CONTRACTS 
 
The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 

(l) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any 
person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with 
the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or cooperative agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 

influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure of Lobbying Activities," in conformance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by Section 1352, Title 31, U.S. Code.  Any person who fails to file the required certification shall be subject to a 
civil penalty of not less than 10,000 and not more than 100,000 for each such failure. 
 
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the 
language of this certification be included in all lower tier subcontracts, which exceed 100,000 and that all such 
subrecipients shall certify and disclose accordingly. 
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PROPOSAL SIGNATURE SHEET 
 
Accompanying this proposal is _______________________________________ (insert the words “cash,” “cashier’s 
check,” “certified check,” or “bidder’s bond,” ( _________),” as the case may be) in amount equal to at least ten 
percent of the total of the bid. 
 
The names of all persons interested in the foregoing proposal as principals are as follows:  
 
If bidder or other interested person is a corporation, state legal name of corporation, also names of the president, 
secretary, treasurer, and manager thereof; if a copartnership, state true name of firm, also names of all individual 
copartners composing firm; if bidder or other interested person is an individual, state first and last names in full. 
 
 
 

 
Licensed in conformance with an act providing for the registration of contractors, 
 
License No.  _____________________________  Classification(s)___________________ 
 
Expiration Date __________________________ 
 
ADDENDA – THIS PROPOSAL IS SUBMITTED WITH RESPECT TO THE CHANGES TO THE CONTRACT 
INCLUDED IN ADDEND NUMBER/S ___________________________________ 
(Fill in addenda numbers if addenda have been received and insert, in this Proposal, any Engineer's Estimate sheets 
that were received as part of the addenda.) 
 
By my signature on this proposal I certify, under penalty of perjury under the laws of the State of California, that the 
foregoing questionnaire and statements of Public Contract Code Sections 10162, 10232 and 10285.1 are true and 
correct and that the bidder has complied with the requirements of Section 8103 of the Fair Employment and Housing 
Commission Regulations (Chapter 5, Title 2 of the California Administrative Code). By my signature on this 
proposal I further certify, under penalty of perjury under the laws of the State of California and the United States of 
America, that the Noncollusion Affidavit required by Title 23 United States Code, Section 112 and Public Contract 
Code Section 7106; and the Title 49 Code of Federal Regulations, Part 29 Debarment and Suspension Certification 
are true and correct. 
 

 Date:    

    

    
  Signature and Title of Bidder  

Business Address:   

Place of Business:   

Place of Residence:   
 
Note: This sheet must be completed and submitted with your bid for your bid to be accepted as complete. 
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COUNTY OF STANISLAUS 
DEPARTMENT OF PUBLIC WORKS 

 
BIDDER'S BOND 

 
We, _________________________________________________________________ as Principal, and 
_____________________________________________________________ as Surety are bound unto the County of 
Stanislaus, State of California, hereafter referred to as "Obligee", in the penal sum of ten percent (10%) of the total 
amount of the bid of the Principal submitted to the Obligee for the work described below, for the payment of which 
sum we bind ourselves, jointly and severally,  
 
THE CONDITION OF THIS OBLIGATION IS SUCH, THAT: 
 
WHEREAS, the Principal is submitted to the Obligee, for the Gilbert Road Bridge Replacement Over Turlock 
Irrigation District Ceres Main Canal Federal Aid Project No. BRLO-5938(190), for which bids are to be opened 
at Stanislaus County Public Works, 1716 Morgan Road, Modesto, CA, August 11, 2020. 
 
NOW, THEREFORE, if the Principal is awarded the contract and, within the time and manner required under the 
specifications, after the prescribed forms are presented to him for signature, enters into a written contract, in the 
prescribed form, in conformance with the bid, and files two bonds with the Obligee, one to guarantee faithful 
performance of the contract and the other to guarantee payment for labor and materials as provided by law, then this 
obligation shall be null and void; otherwise, it shall remain in full force. 
 
In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all costs 
incurred by the Obligee in such suit, including a reasonable attorney's fee to be fixed by the court. 
 

Dated:    

   
  Principal 

   
  Surety 

 By:  
  Attorney-in-fact 

 
NOTE: Signatures of those executing for the surety must be properly acknowledged. 
 

CERTIFICATE OF ACKNOWLEDGEMENT 
 

ATTACH APPROPRIATE NOTARY CERTIFICATE AND SEAL 
 
 
Note: A Bidder’s Bond must be completed and submitted with your bid for your bid to be accepted as complete. 
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RELATIONS WITH RAILROAD 
 
This project does not involve work with railroad.  
 
 
STATE PREVAILING WAGE RATES 
 
For current rates go to the California Department of Industrial Relations webpage at the following: 
 
http://www.dir.ca.gov/dlsr/DPreWageDetermination.htm 
 
 
FEDERAL MINIMUM WAGE RATES 
 
For current Federal Minimum Wage Rates go the Davis Bacon California County webpage at the following:   
 
https://beta.sam.gov/search?index=wd 
 
Navigate to Stanislaus County and select the appropriate wage rate.   

 
 

 

http://www.dir.ca.gov/dlsr/DPreWageDetermination.htm
https://beta.sam.gov/search?index=wd
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PART IV – SAMPLE AGREEMENT, BONDS, AND GUARANTEE 
 

COUNTY OF STANISLAUS 
AGREEMENT 

 
 

THIS AGREEMENT, by and between ___________________, whose place of business is located 
at ____________________ (“Contractor”), and the County of Stanislaus (“County”), acting under 
and by virtue of the authority vested in the County by the laws of the State of California. 
 
WHEREAS, County, by its Resolution No. ____________________adopted on the 
_____________ day of __________________, 20__ awarded to Contractor the following 
Contract: 

 
Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal 

County Contract Number: 9454 
 

 NOW, THEREFORE, in consideration of the mutual covenants hereinafter set forth, 
Contractor and County agree as follows: 
 

Article 1.  Work 
 
1.1 Contractor shall complete all Work specified in the Contract Documents, in accordance 

with the Specifications, Drawings, and all other terms and conditions of the Contract 
Documents. 

 
Article 2.  Architect/Engineer and Project Manager  

 
2.1 ______________________ designed the Project and furnished the Plans and 

Specifications.  __________________________ shall have the rights assigned to 
Architect/Engineer in the Contract Documents.   

 
2.2 County has designated the Public Works Construction Manager as its Project Manager to 

act as County’s Representative in all matters relating to the Contract Documents.   
 

Article 3.  Contract Time and Liquidated Damages 
 
3.1 Contractor shall commence Work on the date established in the Notice to Proceed.  County 

reserves the right to modify or alter the Commencement Date of the Work. 
  
3.2 Contractor shall achieve Final Completion of the entire Work and be ready for Final 

Payment in accordance with Contract Closeout   _______________Working Days from the 
date when the Contract Time commences to run as provided in the Agreement. 

 
3.3 Liquidated Damages shall comply with SC-08 of the Special Conditions and 8-1.10 of the 

Standard Specifications. 
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3.4 Liquidated damages shall apply cumulatively and except as provided below, shall be 

presumed to be the damages suffered by County resulting from delay in completion of the 
Work. 

 
3.5 Liquidated damages for delay shall only cover administrative, overhead, interest on bonds, 

and general loss of public use damages suffered by County as a result of delay.  Liquidated 
damages shall not cover the cost of completion of the Work, damages resulting from 
Defective Work, lost revenues or costs of substitute facilities, or damages suffered by 
others who then seek to recover their damages from County (for example, delay claims of 
other contractors, subcontractors, tenants, or other third-parties), and defense costs thereof.  

 
Article 4.  Contract Sum 

 
4.1 County shall pay Contractor the Contract Sum for completion of Work in accordance with 

Contract Documents as set forth in Contractor’s Bid. 
 

Article 5.  Contractor’s Representations 
 
In order to induce County to enter into this Agreement, Contractor makes the following 
representations and warranties: 
 
5.1 Contractor has visited the Site and has examined thoroughly and understood the nature and 

extent of the Contract Documents, Work, Site, locality, actual conditions, as-built 
conditions, and all local conditions, and federal, state and local laws and regulations that in 
any manner may affect cost, progress, performance or furnishing of Work or which relate 
to any aspect of the means, methods, techniques, sequences or procedures of construction 
to be employed by Contractor and safety precautions and programs incident thereto. 

 
5.2 Contractor has examined thoroughly and understood all reports of exploration and tests of 

subsurface conditions, as-built drawings, drawings, products specifications or reports, 
available for Bidding purposes, of physical conditions, including Underground Facilities, 
which have been made available for Bidders or which may appear in the Drawings.  
Contractor accepts the determination set forth in these Documents of the limited extent of 
the information contained in such materials upon which Contractor may be entitled to rely.  
Contractor agrees that except for the information so identified, Contractor does not and 
shall not rely on any other information contained in such reports and drawings. 

 
5.3 Contractor has conducted or obtained and has understood all such examinations, 

investigations, explorations, tests, reports and studies (in addition to or to supplement those 
referred to in Section 5.2 of this Document that pertain to the subsurface conditions, as-
built conditions, Underground Facilities and all other physical conditions at or contiguous 
to the Site or otherwise that may affect the cost, progress, performance or furnishing of 
Work, as Contractor considers necessary for the performance or furnishing of Work at the 
Contract Sum, within the Contract Time and in accordance with the other terms and 
conditions of the Contract Documents, including specifically the provisions of the Special 
Conditions; and no additional examinations, investigations, explorations, tests, reports, 
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studies or similar information or data are or will be required by Contractor for such 
purposes. 

 
5.4 Contractor has correlated its knowledge and the results of all such observations, 

examinations, investigations, explorations, tests, reports and studies with the terms and 
conditions of the Contract Documents.  

 
Article 6.  Contract Documents 

 
6.1 Contract Documents consist of the following documents, including all changes, addenda, 

and modifications thereto:   
 
  Agreement 
  Public Works Request for Proposal 
  Contractors Response 
  Project Plans 
  Project Specifications 
  State Standard Specifications and Standard Plans 
  County’s Insurance Requirements – (Exhibit B) 

Encroachment Permit (if applicable) 
  Form FHWA-1273 (if applicable) 
     

Article 7. Indemnity 
 

7.1 County and each of its officers, employees, consultants and agents including, but not 
limited to the Board, Architect/Engineer and each County Representative, shall not be 
liable or accountable in any manner for loss or damage that may happen to any part of the 
Work; loss or damage to materials or other things used or employed in performing the 
Work; injury, sickness, disease, or death of any person; or damage to property resulting 
from any cause whatsoever except their sole negligence, willful misconduct or active 
negligence, attributable to performance or character of the Work, and Contractor releases 
all of the foregoing persons and entities from any and all such claims.  

 
7.2 To the furthest extent permitted by law (including without limitation California Civil Code 

Section 2782), Contractor shall assume defense of, and indemnify and hold harmless, 
County and each of its officers, employees, consultants and agents, including but not 
limited to the Board, Architect/Engineer and each County representative, from claims, 
suits, actions, losses and liability of every kind, nature and description, including but not 
limited to claims and fines of regulatory agencies and attorney’s fees and consultant’s fees, 
directly or indirectly arising out of, connected with or resulting from performance of the 
Work, failure to perform the Work, or condition of the Work which is caused in whole or 
part by any act or omission of Contractor, Subcontractors, anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, regardless 
of whether it is caused in part by the negligence of County or by any person or entity 
required to be indemnified hereunder.  

 
7.3 With respect to third-party claims against Contractor, Contractor waives any and all rights 



Contract No. 9454 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal IV-4 
Federal Aid Project No. BRLO-5938(190) Sample Agreement, Bonds, and Guarantee 
August 2020  

to any type of express or implied indemnity against County and each of its officers, 
employees, consultants and agents including, but not limited to County, the Board, 
Architect/Engineer and each County representative.  

 
7.4 Approval or purchase of any insurance contracts or policies shall in no way relieve from 

liability nor limit the liability of Contractor, its Subcontractors of any tier, or the officers or 
agents of any of them.  

 
7.5 To the furthest extent permitted by law (including, without limitation, Civil Code Section 

2782), the indemnities, releases of liability and limitations of liability, claims procedures, 
and limitations of remedy expressed throughout the Contract Documents shall apply even 
in the event of breach of contract, negligence (active or passive), fault or strict liability of 
the party(is) indemnified, released, or limited in liability, and shall survive the termination, 
rescission, breach, abandonment, or completion of the Work or the terms of the Contract 
Documents.  If Contractor fails to perform any of these defense or indemnity obligations, 
County may in its discretion back charge Contractor for County’s costs and damages 
resulting therefrom and withhold such sums from progress payments or other contract 
moneys which may become due.  

 
7.6 The indemnities in the Contract Documents shall not apply to any indemnified party to the 

extent of its sole negligence or willful misconduct; nor shall they apply to County or other 
indemnified party to the extent of its active negligence.  

 
Article 8.  Miscellaneous 

 
8.1 Terms and abbreviations used in this Agreement are defined in Special Conditions, 

Section 1:  DEFINITIONS AND TERMS and will have the meaning indicated therein. 
 
8.2 It is understood and agreed that in no instance are the persons signing this Agreement for 

or on behalf of County or acting as an employee, agent, or representative of County, liable 
on this Agreement or any of the Contract Documents, or upon any warranty of authority, 
or otherwise, and it is further understood and agreed that liability of the County is limited 
and confined to such liability as authorized or imposed by the Contract Documents or 
applicable law. 

 
8.3 Contractor shall not assign any portion of the Contract Documents, and may subcontract 

portions of the Contract Documents only in compliance with the Subcontractor Listing 
Law, California Public Contract Code §4100 et seq.  

 
8.4 The Contract Sum includes all allowances (if any). 
 
8.5 In entering into a public works contract or a subcontract to supply goods, services or 

materials pursuant to a public works contract, Contractor or Subcontractor offers and 
agrees to assign to the awarding body all rights, title and interest in and to all causes of 
action it may have under Section 4 of the Clayton Act (15 U.S.C. §15) or under the 
Cartwright Act (Chapter 2 (commencing with §16700) of Part 2 of Division 7 of the 
Business and Professions Code), arising from purchases of goods, services or materials 
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pursuant to the public works contract or the subcontract.  This assignment shall be made 
and become effective at the time County tenders final payment to Contractor, without 
further acknowledgment by the parties. 

 
8.6 Copies of the general prevailing rates of per diem wages for each craft, classification, or 

type of worker needed to execute the Contract, as determined by Director of the State of 
California Department of Industrial Relations, are deemed included in the Contract 
Documents and on file at County’s Office, and shall be made available to any interested 
party on request.  Pursuant to California Labor Code §1861, Contractor represents that it 
is aware of the provisions of Section 3700 of the Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that Code, and Contractor shall comply 
with such provisions before commencing the performance of the Work of the Contract 
Documents. 

 
8.7 Should any part, term or provision of this Agreement or any of the Contract Documents, 

or any document required herein or therein to be executed or delivered, be declared 
invalid, void or unenforceable, all remaining parts, terms and provisions shall remain in 
full force and effect and shall in no way be invalidated, impaired or affected thereby.  If 
the provisions of any law causing such invalidity, illegality or unenforceability may be 
waived, they are hereby waived to the end that this Agreement and the Contract 
Documents may be deemed valid and binding agreements, enforceable in accordance with 
their terms to the greatest extent permitted by applicable law.  In the event any provision 
not otherwise included in the Contract Documents is required to be included by any 
applicable law, that provision is deemed included herein by this reference (or, if such 
provision is required to be included in any particular portion of the Contract Documents, 
that provision is deemed included in that portion). 

 
8.8 This Agreement and the Contract Documents shall be deemed to have been entered into in 

the County of Stanislaus, State of California, and governed in all respects by California 
law (excluding choice of law rules).  The exclusive venue for all disputes or litigation 
hereunder shall be in Stanislaus County Superior Court.  Contractor accepts the Claims 
Procedure in Special Conditions, Article SC-16, WORK DISPUTES, as a claims 
procedure by agreement under the California Government Code, Title 1, Division 3.6, 
Part 3, Chapter 5. 

 
8.9 Notices: Any notices, documents, correspondence or other communications concerning 

this Agreement or the work hereunder may be provided by personal delivery, facsimile or 
mail and shall be addressed as set forth below. Such communication shall be deemed 
served or delivered: a) at the time of delivery if such communication is sent by personal 
delivery; b) at the time of transmission if such communication is sent by facsimile; and c) 
48 hours after deposit in the U.S. Mail as reflected by the official U.S. postmark if such 
communication is sent through regular United States mail.  
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If to County:      If to Contractor:  
 
 
 
 
 

IN WITNESS WHEREOF the parties have executed this Agreement in quadruplicate the day and 
year first above written. 
 
 
COUNTY OF STANISLAUS 
Department of Public Works 
 
 
By:  ______________________________ 
        David A. Leamon, PE, MPA 
        Director 
 
 

CONTRACTOR 
 
 
 
By:  _______________________________ 
                 

APPROVED AS TO FORM: 
Thomas E. Boze, County Counsel 
 
 
 
By:  _________________________________ 
        Todd James 
        Deputy County Counsel 

 

 
 
 
 
 
 
 
 
 
 
 

END OF AGREEMENT 
 



Contract No. 9454 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal IV-7 
Federal Aid Project No. BRLO-5938(190) Sample Agreement, Bonds, and Guarantee 
August 2020  

CONSTRUCTION PERFORMANCE BOND 
 
 

 This Construction Performance Bond (“Bond”) is dated ________________________ in the penal 
sum of _______________________ which is one hundred percent of the Contract Sum, and is entered into 
by and between the parties listed below to ensure the faithful performance of the Construction Contract 
listed below.  This Bond consists of this page and the Bond Terms and Conditions as stated on the 
following page.  Any singular reference to _____________________________ (“Contractor”), 
_____________________________ (“Surety”), County of Stanislaus (“County”), or other party shall be 
considered plural where applicable. 

 
CONTRACTOR:  SURETY: 
   

Name  Name 
   

Address  Principal Place of Business 
   

City/State/Zip  City/State/Zip 
 
 
 
 CONSTRUCTION CONTRACT:   
    
 
 CONTRACT NUMBER:  
 
 
Dated _______________________ in the Amount of $__________________________ (the “Penal Sum”). 
 
 
 
 

CONTRACTOR:  SURETY: 

Company:  (Corp. Seal)  Company:  (Corp. Seal) 
   

Signature  Signature 
   

Name  Name 
   

Title  Title 
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CONSTRUCTION PERFORMANCE BOND TERMS AND CONDITIONS 
 
1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and assigns to County for the complete and proper 

performance of the Construction Contract, which is incorporated herein by reference. 
 
2. If Contractor completely and properly performs all of its obligations under the Construction Contract, Surety and Contractor shall have no obligation under this 

Bond. 
 
3. If there is no County Default, Surety’s obligation under this Bond shall arise after: 

3.1 County has declared a Contractor Default under the Construction Contract pursuant to the terms of the Construction Contract; and 
3.2 County has agreed to pay the Balance of the Contract Sum: 

3.2.1 To Surety in accordance with the terms of this Bond and the Construction Contract; or  
3.2.2 To a contractor selected to perform the Construction Contract in accordance with the terms of this Bond and the Construction Contract. 

 
4. When County has satisfied the conditions of Paragraph 3, Surety shall promptly (within thirty (30) Days) and at Surety’s expense elect to take one of the following 

actions: 
4.1 Arrange for Contractor, with consent of County, to perform and complete the Construction Contract (but County may withhold consent, in which case the 

Surety must elect an option described in Paragraphs 4.2, 4.3 or 4.4, below); or 
4.2 Undertake to perform and complete the Construction Contract itself, through its agents or through independent contractors; provided, that Surety may not 

select Contractor as its agent or independent contractor without County’s consent; or 
4.3 Undertake to perform and complete the Construction Contract by obtaining bids from qualified contractors acceptable to County for a contract for 

performance and completion of the Construction Contract and, upon determination by County of the lowest responsive and responsible Bidder, arrange for a 
contract to be prepared for execution by County and the contractor selected with County’s concurrence, to be secured with performance and payment bonds 
executed by a qualified surety equivalent to the bonds issued on the Construction Contract; and, if Surety’s obligations defined in Paragraph 6, below, 
exceed the Balance of the Contract Sum, then Surety shall pay to County the amount of such excess; or 

4.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable promptness under the circumstances and, 
after investigation and consultation with County, determine in good faith its monetary obligation to County under Paragraph 6, below, for the performance 
and completion of the Construction Contract and, as soon as practicable after the amount is determined, tender payment therefore to County with full 
explanation of the payment’s calculation.  If County accepts Surety’s tender under this Paragraph 4.4, County may still hold Surety liable for future 
damages then unknown or unliquidated resulting from the Contractor Default.  If County disputes the amount of Surety’s tender under this Paragraph 4.4, 
County may exercise all remedies available to it at law to enforce Surety’s liability under Paragraph 6, below. 

 
5. If Surety does not proceed as provided in Paragraph 4, then Surety shall be deemed to be in default on this Bond ten (10) Days after receipt of an additional written 

notice from County to Surety demanding that Surety perform its obligations under this Bond.  At all times County shall be entitled to enforce any remedy available 
to County at law or under the Construction Contract including, without limitation, and by way of example only, rights to perform work, protect Work, mitigate 
damages, advance critical Work to mitigate schedule delay, or coordinate Work with other consultants or contractors. 

 
6. Surety’s monetary obligation under this Bond is limited by the amount of this Bond identified herein as the Penal Sum.  This monetary obligation shall augment the 

Balance of the Contract Sum.  Subject to these limits, Surety’s obligations under this Bond are commensurate with the obligations of Contractor under the 
Construction Contract.  Surety’s obligations shall include, but are not limited to: 

6.1 The responsibilities of Contractor under the Construction Contract for completion of the Construction Contract and correction of Defective Work; 
6.2 The responsibilities of Contractor under the Construction Contract to pay liquidated damages, and for damages for which no liquidated damages are 

specified in the Construction Contract, actual damages caused by non-performance of the Construction Contract including, but not limited to, all valid and 
proper backcharges, offsets, payments, indemnities, or other damages; 

6.3 Additional legal, design professional and delay costs resulting from Contractor Default or resulting from the actions or failure to act of the Surety under 
Paragraph 4, above (but excluding attorney’s fees incurred to enforce this Bond). 

 
7. No right of action shall accrue on this Bond to any person or entity other than County or its successors or assigns. 
 
8. Surety hereby waives notice of any change, alteration or addition to the Construction Contract or to related subcontracts, purchase orders and other obligations, 

including changes of time.  Surety consents to all terms of the Construction Contract, including provisions on changes to the Contract.  No extension of time, 
change, alteration, Modification, deletion, or addition to the Contract Documents, or of the Work required thereunder, shall release or exonerate Surety on this Bond 
or in any way affect the obligations of Surety on this Bond. 

 
9. Any proceeding, legal or equitable, under this Bond shall be instituted in any court of competent jurisdiction where a proceeding is pending between County and 

Contractor regarding the Construction Contract, or in the courts of the County of Stanislaus, or in a court of competent jurisdiction in the location in which the 
Work is located.  Communications from County to Surety under Paragraph 3.1 of this Bond shall be deemed to include the necessary agreements under Paragraph 
3.2 of this Bond unless expressly stated otherwise. 

 
10 All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the signature page of this Bond), and all notices to County shall be mailed 

or delivered as provided in the Agreement.  Actual receipt of notice by Surety, County or Contractor, however accomplished, shall be sufficient compliance as of 
the date received at the foregoing addresses. 

 
11. Any provision in this Bond conflicting with any statutory or regulatory requirement shall be deemed deleted herefrom and provisions conforming to such statutory 

requirement shall be deemed incorporated herein.  
 
12. Definitions 

12.1 Balance of the Contract Sum: The total amount payable by County to Contractor pursuant to the terms of the Construction Contract after all proper 
adjustments have been made under the Construction Contract, for example, deductions for progress payments made, and increases/decreases for approved 
Modifications to the Construction Contract. 

12.2 Construction Contract: The agreement between County and Contractor identified on the signature page of this Bond, including all Contract Documents 
and changes thereto. 

12.3 Contractor Default: Material failure of Contractor, which has neither been remedied nor waived, to perform or otherwise to comply with the terms of the 
Construction Contract including, but not limited to, “default” or any other condition allowing a termination for cause as provided in Section 8-1.11 of the 
State of California, Department of Transportation, Standard Specifications. 

12.4 County Default: Material failure of County, which has neither been remedied nor waived, to pay Contractor progress payments due under the Construction 
Contract or to perform other material terms of the Construction Contract, if such failure is the cause of the asserted Contractor Default and is sufficient to 
justify Contractor termination of the Construction Contract.  
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CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND 
 
 
 This Construction Labor and Material Payment Bond (“Bond”) is dated 
________________________ in the penal sum of _______________________ which is one hundred 
percent of the Contract Sum, and is entered into by and between the parties listed below to ensure the 
faithful performance of the Construction Contract listed below.  This Bond consists of this page and the 
Bond Terms and Conditions as stated on the following page.  Any singular reference to 
_____________________________ (“Contractor”), _____________________________ (“Surety”), 
County of Stanislaus (“County”), or other party shall be considered plural where applicable. 

 
 

CONTRACTOR:  SURETY: 
   

Name  Name 
   

Address  Principal Place of Business 
   

City/State/Zip  City/State/Zip 
 
 
 
 CONSTRUCTION CONTRACT:   
    
 
 CONTRACT NUMBER:  
 
 
 
Dated _______________________ in the Amount of $__________________________ (the “Penal Sum”). 
 
 
 

CONTRACTOR:  SURETY: 

Company:  (Corp. Seal)  Company:  (Corp. Seal) 
   

Signature  Signature 
   

Name  Name 
   

Title  Title 
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CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND TERMS AND CONDITIONS 
 
1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors and assigns to County and to 

Claimants, to pay for labor, materials and equipment furnished for use in the performance of the Construction Contract, which is incorporated 
herein by reference. 

  
2. With respect to County, this obligation shall be null and void if Contractor: 

2.1 Promptly makes payment, directly or indirectly, for all sums due Claimant; and 
2.2 Defends, indemnifies and hold harmless County from all claims, demands, liens or suits by any person or entity who furnished labor, 

materials or equipment for use in the performance of the Construction Contract, provided County has promptly notified Contractor and 
Surety (at the address set forth on the signature page on this Bond) or any claims, demands, lien or suits and tendered defense of such 
claims, demands, liens or suits to Contractor and Surety, and provided there is no County Default. 

 
3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes payment, directly or indirectly through its 

Subcontractors, for all sums due Claimants.  If Contractor or its Subcontractors, however, fail to pay any of the persons named in Section 3181 
of the California Civil Code, or amounts due under the Unemployment Insurance Code with respect to Work or labor performed under the 
Contract, or for any amounts required to be deducted, withheld, and paid over to the Employment Development Department form the wages of 
employees of Contractor or Subcontractors pursuant to Section 13020 of the Unemployment Insurance Code, with respect to such work and 
labor, then Surety shall pay for the same, and also, in case suit is brought upon this Bond, a reasonable attorney’s fee, to be fixed by the court. 

 
4. Consistent with the California’s Mechanic’s Lien Law, Civil Code §3082, et seq., Surety shall have no obligation to Claimants under this Bond 

unless the Claimant has satisfied all applicable notice requirements. 
 
5. Surety’s total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be credited for any payments made in 

good faith by Surety under this Bond. 
 
6. Amounts due Contractor under the Construction Contract shall be applied first to satisfy claims, if any, under any Construction Performance 

Bond and second, to satisfy obligations of Contractor and Surety under this Bond. 
 
7. County shall not be liable for payment of any costs, expenses, or attorney’s fees of any Claimant under this Bond, and shall have under this 

Bond no obligation to made payments to, give notices on behalf of, or otherwise have obligations to Claimants under this Bond. 
 
8. Surety hereby waives notice of any change, including changes to time, to the Construction Contract or to related subcontracts, purchase orders 

and other obligations.  Surety further hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the 
Construction Contract, or to the Work to be performed thereunder, or materials or equipment to be furnished thereunder or the Specifications 
accompanying the same, shall in any way affect its obligations under this Bond, and it does hereby waive any requirement of notice or any such 
change, extension of time, alteration or addition to the terms of the Construction Contract or to the Work or to the Specifications or any other 
changes. 

 
9. Suit against Surety on this Bond may be brought by any Claimant, or its assigns, at any time after the Claimant has furnished the last of the 

labor or materials, or both, but, per Civil Code §3249, must be commenced before the expiration of six (6) months after the period in which 
stop notices may be filed as provided in Civil Code §3184. 

 
10. All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the signature page of this Bond), and all notices to 

County shall be mailed or delivered as provided in Agreement.  Actual receipt of notice by Surety, County or Contractor, however 
accomplished, shall be sufficient compliance as of the date received at the foregoing address. 

 
11. This Bond has been furnished to comply with the California Mechanic’s Lien Law including, but not limited to, Civil Code §3247, 3248, et seq.  

Any provision in this Bond conflicting with said statutory or other legal requirements shall be deemed incorporated herein.  The intent is that 
this Bond shall be construed as a statutory bond and not as a common law bond. 

 
12. Upon request by any person or entity appearing to be a potential beneficiary of this Bond, Contractor shall promptly furnish a copy of this Bond 

or shall permit a copy to be made. 
 
13. Definitions: 

13.1 Claimant:  An individual or entity having a direct contract with Contractor or with a Subcontractor of Contractor to furnish labor, 
materials or equipment for use in the performance of the Contract, as further defined in California Civil Code §3181.  The intent of 
this Bond shall be to include without limitation in the terms “labor, material or equipment” that part of water, gas, light, heat, oil, 
gasoline, telephone service or rental equipment used in the Construction Contract, architectural and engineering services required for 
performance of the Work of Contractor and Contractor’s Subcontractors, and all other items for which a stop notice might be asserted.  
The Term Claimant shall also include the Unemployment Development Department as referred to in Civil Code §3248(b), 

13.2 Construction Contract:  The agreement between County and Contractor identified on the signature page of this Bond, including all 
Contract Documents and changes thereto. 

13.3 County Default:  Material failure of County, which has neither been remedied nor waived, to pay the Contractor as required by the 
Construction Contract, provided that failure is the cause of the failure of Contractor to pay the Claimants and its sufficient to justify 
termination of the Construction Contract. 
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GUARANTEE 
 
TO: The County of Stanislaus (“County”), for construction of the 

________________________________________________.  
 

The undersigned guarantees all construction performed on this Project and also guarantees all 
material and equipment incorporated therein. 
 

Contractor hereby grants to County for a period of one (1) year following the date of Final 
Acceptance of the Work completed, or such longer period specified in the Contract Documents, its 
unconditional warranty of the quality and adequacy of all of the Work including, without limitation, all 
labor, materials and equipment provided by Contractor and its Subcontractors of all tiers in connection with 
the Work. 
 

Neither final payment nor use nor occupancy of the Work performed by the Contractor shall 
constitute an acceptance of Work not done in accordance with this Guarantee or relieve Contractor of 
liability in respect to any express warranties or responsibilities for faulty materials or workmanship.  
Contractor shall remedy any defects in the Work and pay for any damage resulting therefrom, which shall 
appear within one year, or longer if specified, from the date of Final Acceptance of the Work completed. 
 

If within one (1) year after the date of Final Acceptance of the Work completed, or such longer 
period of time as may be prescribed by laws or regulations, or by the terms of Contract Documents, any 
Work is found to be Defective, Contractor shall promptly, without cost to County and in accordance with 
County’s written instructions, correct such Defective Work.  Contractor shall remove any Defective Work 
rejected by County and replace it with Work that is not Defective, and satisfactorily correct or remove and 
replace any damage to other Work or the work of others resulting therefrom.  If Contractor fails to 
promptly comply with the terms of such instructions, or in an emergency where delay would cause serious 
risk of loss or damage, County may have the Defective Work corrected or the rejected Work removed and 
replaced.  Contractor shall pay for all claims, costs, losses and damages caused by or resulting from such 
removal and replacement.  Where Contractor fails to correct Defective Work, or defects are discovered 
outside the correction period, County shall have all rights and remedies granted by law.  
 

Inspection of the Work shall not relieve Contractor of any of its obligations under the Contract 
Documents.  Even though equipment, materials, or Work required to be provided under the Contract 
Documents have been inspected, accepted, and estimated for payment, Contractor shall, at its own expense, 
replace or repair any such equipment, material, or Work found to be Defective or otherwise not to comply 
with the requirements of the Contract Documents up to the end of the guarantee period. 
 

All abbreviations and definitions of terms used in this Agreement shall have the meanings set forth 
in the Contract Documents, including, without means of limitation, Special Provisions. 
 

The foregoing Guarantee is in addition to any other warranties of Contractor contained in the 
Contract Documents, and not in lieu of, any and all other liability imposed on Contractor under the 
Contract Documents and at law with respect to Contractor’s duties, obligations, and performance under the 
Contract Documents.  In the event of any conflict or inconsistency between the terms of this Guarantee and 
any warranty or obligation of the Contractor under the Contract Documents or at law, such inconsistency or 
conflict shall be resolved in favor of the higher level of obligation of the Contractor.  

 

(SIGNATURE NEXT PAGE) 



Contract No. 9454 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal IV-12 
Federal Aid Project No. BRLO-5938(190) Sample Agreement, Bonds, and Guarantee 
August 2020  

 
 

Date: 

   

   Contractor’s Name  
    

 
 
 
 
 
 
 
 
 
 

   Signature  
    

   Print Name  
    

   Title  
    

   Street Address  
    

   City, State, Zip Code  
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 COUNTY OF STANISLAUS 
DEPARTMENT OF PUBLIC WORKS 

 
PART V - SPECIAL CONDITIONS 

 
SC-01 DEFINITIONS AND TERMS 
The work herein shall be done in accordance with the Standard Specifications, and the Standard Plans dated 
2015, of the California Department of Transportation insofar as the same may apply and these Special 
Provisions. 
 
In case of conflict between the Standard Specifications and these Special Provisions, the Special Provisions 
shall take precedence. 
 
Whenever in the Standard Specifications, Standard Plans, Special Provisions, Invitation to Bidders, 
Proposal, Contract, or other contract documents the following terms are used, the intent and meaning shall 
be interpreted as follows: 
 
State or State of California – County of Stanislaus 
 
Department of Transportation – Stanislaus County, Department of Public Works 
 
Director of Transportation – Stanislaus County, Director of Public Works 
 
District Director – Stanislaus County, Director of Public Works 
 
Engineer – Resident Engineer 
 
Attorney General – Stanislaus County, County Counsel 
 
Contract – Agreement 
 
Amendments to the Standard Specifications set forth in these Specifications shall be considered as part of 
the Standard Specifications for the purposes set forth in Section 5-1.02, “Contract Components,” of the 
Standard Specifications.  Whenever either the term “Standard Specifications is amended” or the term 
“Standard Specifications are amended” is used in the Special Provisions, the indented text or table 
following the term shall be considered an amendment to the Standard Specifications.  In case of conflict 
between such amendments and the Standard Specifications, the amendments shall take precedence over and 
be used in lieu of the conflicting portions. 
 
Attention is directed to Section 1 of the Standard Specifications and to the following additional and 
qualifying definitions: 
 
Board of Supervisors – Board of Supervisors, Stanislaus County, State of California. 
 
Contractor – Any person or persons, firm, partnership, corporation or a combination thereof who have 
entered into a contract with any person, corporation, company, special district, the County of Stanislaus as 
a party or parties of the second part, or his or their legal representatives, for the construction of any capital 
improvement within the County of Stanislaus. 



Contract No. 9454 
 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal V-2 
Federal Aid Project No. BRLO-5938(190) Special Conditions 
August 2020  

 
County – County of Stanislaus, a political subdivision of the State of California. 
 
Design Engineer – Any person or persons, firm, partnership or corporation legally authorized to practice 
civil engineering in the State of California who prepares improvement plans and specifications for any 
improvement or portion of any improvement within the County of Stanislaus. 
 
Department – Department of Public Works, County of Stanislaus. 
 
Developer/Subdivider – A person, firm, partnership, corporation, association, or agent thereof who causes 
land to be divided into a subdivision or causes existing property to be developed for himself or for others. 
 
Director – The Public Works Director of County of Stanislaus, acting either directly or through properly 
authorized agents, such agents acting within the scope of the particular duties delegated to them. 
 
Standards and Specifications – Improvement Specifications and Standards of the County of Stanislaus, 
Public Works Department.  In case of conflicts, The Standard Specifications and Standard Plans of the 
State of California and Special Provisions should take precedence over The Improvement Specifications 
and Standards of The County of Stanislaus. 
 
Laboratory – Any testing agency or quality control firm licensed to practice in the State of California. 
 
Owner – County of Stanislaus. 
 
Project Plans – The project plans are specific details and dimensions peculiar to the work and are 
supplemented by the Standard Plans and Standard Drawings insofar as they may apply. 
 
Special Provisions – The special provisions are specific clauses setting forth conditions or requirements 
peculiar to the work and supplementary to the Standard Specifications of the State of California. 
 
Standard Plans – Standard Plans 2015 of the State of California Department of Transportation unless 
otherwise noted on the Project Plans.   
 
Standard Details – Standard Details of the County of Stanislaus, unless otherwise noted on The Project 
Plans. 
 
Standard Specifications – Standard Specifications 2015 of the State of California, Department of 
Transportation. 
 
SC-02 PROPOSAL REQUIREMENTS AND CONDITIONS 
The bidder’s attention is directed to the provisions in Section 2, “Bidding,” of the Standard Specifications 
and these Special Conditions for the requirements and conditions which the bidder must observe in the 
preparation of the proposal form and the submission of the bid. 
 
In addition to the subcontractors required to be listed in conformance with Section 2-1.10, “Subcontractor 
List,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will be 
done by each subcontractor listed.  A sheet for listing the subcontractors is included in Part III. 
 
The form of Bidder’s Bond mentioned in Section 2-1.34, “Bidder’s Security,” of the Standard 
Specifications will be found in Part III. 
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In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in Part III.   
 
The contractor, subrecipient or subcontractor shall not discriminate on the basis of race, color, national 
origin, or sex in the performance of this contract.  The contractor shall carry out applicable requirements of 
49 CFR Part 26 in the award and administration of DOT assisted contracts.  Failure by the contractor to 
carry out these requirements is a material breach of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems appropriate.  Each subcontract signed by the bidder 
must include this assurance. 
 
SC-03 BLANK 
 
SC-04 BLANK 
 
SC-05 EXCAVATION SAFETY PLANS 
Attention is directed to Section 7-1.02K(6)(b), "Excavation Safety" of the Standard Specifications and 
these Special Conditions. 
 
The Contractor’s attention is directed to the provisions, which require submitting a shoring/bracing plan for 
County’s Review and approval. 
 
Approval by the Engineer of the shoring drawings or shoring inspection performed by the Engineer shall in 
no way relieve the Contractor of full responsibility for adequacy of the shoring. 
 
When construction is taking place in a public area, the Contractor shall take all necessary precautions to 
protect the public from the hazards of open excavations. Trenches shall be covered at night, on weekends, 
and during non-working hours. 
 
SC-06 CONTROL OF MATERIALS 
Attention is directed to Section 6-1.01 of the Standard Specifications. 
 
The Contractor shall be responsible for Quality Control.  Contractor Quality Control shall comply with 6-
2.02 of the Standard Specifications. 
 
The County will perform Quality Assurance testing per 6-2.03 of the Standard Specifications and according 
to the County’s Quality Assurance program. 
 
SC-07 LEGAL RELATIONS AND RESPONSIBILITY 
Prevailing Wage and Certified Payrolls 
The Contractor shall comply with Section 7-1.02K(2) “Wages” and Section 7-1.02K(3) “Certified Payroll 
Records” of the Standard Specifications. 
 
The general prevailing wage rates determined by the Director of Industrial Relations, for the County in 
which the work is to be done, are available at the County of Stanislaus Department of Public Works, 
Construction Division, 1716 Morgan Road, Modesto, CA 95358 and the Division of Labor Statistics and 
Research web page: 

 
http://www.dir.ca.gov/DLSR/statistics_research.html 

 

http://www.dir.ca.gov/DLSR/statistics_research.html
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These wage rates are not included in the Proposal and Agreement for the project.  Changes, if any, to the 
general prevailing wage rates will be available at the same location. 
 
The County does not accept Certified Payroll Submittals by electronic filing. 
 
Immediate changes: 

• Duty to notify DIR when awarding a contract for a public works project, using the online 
PWC-100 form. This requirement, found in Labor Code Section 1773.3, now applies to all public 
works projects. Previously it applied to projects subject either to apprenticeship or DIR compliance 
monitoring requirements. 

• Elimination of the obligation to pay DIR for compliance monitoring on state bond-funded 
projects and other projects that required use of DIR's Compliance Monitoring Unit (CMU). 
DIR will continue to monitor compliance on these projects but will not charge awarding bodies for 
any services provided on or after June 20, 2014 [the effective date of SB 854]. The alternative of 
using a DIR-approved Labor Compliance Program (LCP) or a project labor agreement in lieu of 
the CMU on one of these projects has also been eliminated. However, for ongoing projects that 
were using one of the alternatives, monitoring should continue until the project is completed. 

Phased-in changes: 
I. Public Works Contractor Registration Program 

• All contractors and subcontractors who bid or work on a public works project must register 
and pay an annual fee to DIR. The phase-in timetable is as follows: 
 
July 1, 2014: Registration program became effective and first contractors registered. Initial 
registrations will be valid through June 30, 2015.  
March 1, 2015: No contractor or subcontractor may be listed on a bid proposal for a public works 
project unless registered with DIR. 
April 1, 2015: No contractor or subcontractor may work on a public works project unless 
registered with DIR. All projects bid before March 1, 2015, or awarded prior to April 1, 2015 will 
not trigger the registration requirements. 

• Once the registration requirement becomes mandatory (March 1, 2015 for bids and April 1, 
2015 for projects awarded), an awarding body may not accept a bid or enter into a contract 
for public work with an unregistered contractor.  

o DIR maintains an up-to-date listing of registered contractors. 
o There are exceptions to the registration requirement for bidders in circumstances where a 

CSLB license would not be required at the time of bidding. 
o Additional exceptions and protections are included in the registration laws to limit bid 

challenges, allow some violations to be cured through payment of penalty fees, and allow 
unregistered contractors to be replaced with registered ones. 

https://www.dir.ca.gov/pwc100ext/
https://efiling.dir.ca.gov/PWCR/Search.action
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II. NOTICE REQUIREMENTS 

• January 1, 2015: The call for bids and contract documents must include the following 
information:  

o No contractor or subcontractor may be listed on a bid proposal for a public works project 
(submitted on or after March 1, 2015) unless registered with the Department of Industrial 
Relations pursuant to Labor Code section 1725.5 [with limited exceptions from this 
requirement for bid purposes only under Labor Code section 1771.1(a)]. 

o No contractor or subcontractor may be awarded a contract for public work on a public 
works project (awarded on or after April 1, 2015) unless registered with the Department of 
Industrial Relations pursuant to Labor Code section 1725.5. 

o This project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations. 

• [To be determined]: The awarding body must post or require the prime contractor to post job site 
notices prescribed by regulation. (See 8 Calif. Code Reg. §16451(d) for the notice that previously 
was required for projects monitored by the CMU.) 

III. FURNISHING OF ELECTRONIC CERTIFIED PAYROLL RECORDS TO LABOR 
COMMISSIONER 

• All contractors and subcontractors must furnish electronic certified payroll records directly 
to the Labor Commissioner (aka Division of Labor Standards Enforcement). The phase-in 
timetable for this requirement is as follows: 

June 20, 2014 [immediate]: Any project that was being monitored by the CMU/Labor Commissioner prior 
to the adoption of SB 854 will continue to be monitored by the Labor Commissioner afterward; and the 
contractors on those projects must continue to furnish certified payroll records to the Labor Commissioner 
until the project is complete. 
April 1, 2015: For all new projects awarded on or after this date, the contractors and subcontractors must 
furnish electronic certified payroll records to the Labor Commissioner. 
Anytime: For projects besides those listed above, the Labor Commissioner may at any time require the 
contractors and subcontractors to furnish electronic certified payroll records. The Labor Commissioner 
anticipates requiring this for green energy school projects that receive Proposition 39 funding. 
January 1, 2016: The requirement to furnish electronic certified payroll records to the Labor 
Commissioner will apply to all public works projects, whether new or ongoing. 
Exceptions: The Labor Commissioner may (but is not required to) excuse contractors and subcontractors 
from furnishing electronic certified payroll records to the Labor Commissioner on a project that is under 
the jurisdiction of one of the four legacy DIR-approved labor compliance programs (Caltrans, City of Los 
Angeles, Los Angeles Unified School District, and County of Sacramento) or that is covered by a 
qualifying project labor agreement. 
These new requirements will apply to all public works that are subject to the prevailing wage 
requirements of the Labor Code, without regard to funding source. 
- - - - - - - 
Ongoing projects that were subject to Labor Compliance Program (LCP) or Compliance Monitoring Unit 
(CMU) requirements prior to the adoption of SB 854: 
Older projects (contract for public work was awarded prior to January 1, 2012): The LCP requirements and 
alternatives that applied to projects funded by Propositions 47, 55, or 84 and to certain design-build 
projects remain in effect. These monitoring and compliance requirements must continue to be observed 
through the end of the project, even if the Labor Commissioner starts monitoring the project pursuant to SB 
854. 
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More recent projects (contract for public work was awarded on or after January 1, 2012): All requirements 
for state bond-funded projects and other design-build and specially authorized projects to use the CMU or a 
specified alternative have been repealed. However, it is important to note the following: 

• Any project that was being monitored by the CMU/Labor Commissioner prior to the adoption of 
SB 854 will continue to be monitored by the Labor Commissioner after; and the contractors on 
those projects must continue to furnish certified payroll records to the Labor Commissioner until 
the project is complete. 

• Bond funding agencies (such as the State Allocation Board) may still require that awarding bodies 
demonstrate past compliance with DIR requirements in order to qualify for retroactive funding. In 
particular, awarding bodies may need to show that they notified DIR of the project using the PWC-
100. 

• The LCP requirement for past, present, and future projects funded by Proposition 84 (Safe 
Drinking Water, Water Quality and Supply, Flood Control, River and Coastal Protection Bond Act 
of 2006) remains in effect. This LCP requirement must continue to be observed, even if the Labor 
Commissioner also monitors the project pursuant to SB 854. 

 
A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the 
requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for 
public work, as defined in this chapter, unless currently registered and qualified to perform public work 
pursuant to Section 1725.5 .  It is not a violation of this section for an unregistered contractor to submit a 
bid that is authorized by Section 7029.1 of the Business and Professions Code or by Section 10164 or 
20103.5 of the Public Contract Code, provided the contractor is registered to perform public work pursuant 
to Section 1725.5 at the time the contract is awarded. 
 
Apprentices 
The Contractor shall comply with Section 7-1.02K(4) “Apprentices” of the Standard Specifications” to 
ensure compliance and complete understanding of the law regarding apprentices. 
 
Water Pollution 
Water pollution Control shall comply with SP-02, “Water Pollution Control” of the Special Provisions. 
 
Sound Control Requirements 
Sound control shall conform to the provisions in Section 14-8.02, "Noise Control," of the Standard 
Specifications and these Special Conditions. 
 
The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not 
exceed 86 DBA at a distance of 50 feet.  This requirement shall not relieve the Contractor from 
responsibility for complying with local ordinances regulating noise level. 
 
The noise level requirement shall apply to the equipment on the job or related to the job, including but not 
limited to trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  
The use of loud sound signals shall be avoided in favor of light warnings except those required by safety 
laws for the protection of personnel. 
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Full compensation for conforming to the requirements of this section shall be considered as included in the 
prices paid for the various contract items of work involved and no additional compensation will be allowed 
there for. 
 
Permits 
The Contractor shall conform to the requirements of Section 5-1.20B “Permits, Licenses, Agreement, and 
Certification” of Standard Specifications. The Contractor must conform to the requirements of: 
 

Common Use Agreement between Turlock Irrigation District and Stanislaus County (for 
the Gilbert Road Bridge Replacement Project over Turlock Irrigation District Ceres Main 
Canal) 
Dated: June 18, 2019  

 
Compensation for conforming to the requirements of “Permits” is included in the various items of work, 
and no additional compensation will be allowed. 
 
Notice and Removal of Asbestos and Hazardous Substances 
When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the 
specifications and the Contractor encounters materials which the Contractor reasonably believes to be 
asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the 
asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in 
unaffected areas reasonably believed to be safe.  The contractor shall immediately cease work in the 
affected area and report the condition to the Engineer in writing. 
 
Contractor shall give a written Notice of Hazardous Materials Condition to County promptly, before any of 
the following conditions are disturbed (except in an emergency as required by Article SC-22, Emergencies, 
and in no event later than twenty-four (24) hours after first observance of any: 
 

a. Material that Contractor believes may be hazardous waste or hazardous material, as defined in 
Section 25117 of the Health and Safety Code (including, without limitation, asbestos, lead, PCBs, 
petroleum and related hydrocarbons, and radioactive material) that is required to be removed to a 
Class I, Class II, or Class III disposal site in accordance with provisions of existing law 
(“hazardous material”); or 

 
b. Other material that may present an imminent substantial danger to persons or property exposed 

thereto in connection with Work at the Site (“other materials”). 
 
Except as otherwise provided in the Contract Documents or as provided by applicable law, Contractor shall 
not be required to give any notice for the disturbance or observation of any such hazardous materials or 
other materials where such matter is disturbed or observed as part of the scope of Work under the Contract 
Documents (such as hazardous waste or hazardous material investigation, remediation or disposal activities 
which are identified as the subject of Work under the Contract Documents), where Contractor complies 
with all requirements in the Contract Documents and applicable law respecting such materials. 
 
Contractor’s Notice of Hazardous Materials Condition shall indicate whether the hazardous materials or 
other materials were shown or indicated in the Contract Documents to be within the scope of Work, and 
whether the hazardous materials or other materials were brought to the Site by Contractor, its 
Subcontractors, suppliers, or anyone else for whom Contractor is responsible.   
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Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed 
hazardous waste or materials if: 
 

a. Contractor knew of the existence of such hazardous materials or other materials at the time 
Contractor submitted its Bid; or 

 
b. Contractor should have known of the existence of such hazardous material or other materials as a 

result of its having the responsibility to obtain additional or supplementary examinations, 
investigation, explorations, tests, studies, and data concerning the conditions at or contiguous to the 
Site prior to submitting its Bid; or 

 
c. Contractor failed to give the written notice within the time required by this Article. 

 
If County determines that conditions involve hazardous materials or other materials and that a change in 
Contract Document terms is justified, County will issue either a Request for Proposal or Construction 
Change Directive under the procedures described in the Contract Documents, including without limitation 
Article SC-17 Alterations and Modifications.  If County determines that conditions do not involve 
hazardous materials or other materials or that no change in Contract Document terms is justified, County 
will notify Contractor in writing, stating the reasons for its determination. 
 
If County and Contractor are unable to agree on entitlement to or as to the amount or length of any 
adjustment in the Contract Sum or Contract Time required under this section, Contractor shall proceed with 
the Work as directed by County and may make a claim as provided in Article SC-16, WORK DISPUTES. 
 
In addition to the parties’ other rights under this section, if Contractor does not agree to resume Work based 
on a reasonable belief that it is unsafe, or does not agree to resume Work under special conditions, County 
may order the disputed portion of Work deleted from the Work, or performed by others, or County may 
invoke its right to terminate Contractor’s right to proceed under the Contract Documents in whole or in 
part, for convenience or for cause as the facts may warrant.  If Contractor does not agree with County’s 
determination of any adjustment in the Contract Sum or Contract Time as a result, Contractor may make a 
claim as provided in Article SC-16, WORK DISPUTES. 
 
In conformance with Section 25914.2 of the Health and Safety Code, removal of asbestos or hazardous 
substances including exploratory work to identify and determine the extent of the asbestos or hazardous 
substance will be performed by separate contract. 
 
If exploratory or removal work delays the current controlling operation, the delay will be considered a 
right-of-way delay and the Contractor shall be compensated for the delay in conformance with the 
provisions in Section 8-1.07, “Delays” of the Standard Specifications. 
 
Public Convenience 
Where work is to be performed in residential or commercial driveways, suitable provisions approved by the 
Engineer shall be made by the Contractor prior to commencing work. The Contractor shall minimize the 
duration of said blocking and notify the property owners of this need at least forty-eight (48) hours in 
advance.  
 
Contractor shall provide access to each residential or commercial establishment each evening. No driveway 
shall be closed over a weekend. No driveway shall be closed for more than a total of eight (8) hours. Where 
concrete has been removed, a temporary surface shall be placed suitable to provide vehicular access to the 
property if reconstruction has not been completed by that evening. Access to private property shall be 
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provided at all times during construction except when access must be denied to protect forms or to permit 
improvements to be constructed. The County may require grading to the back of the new driveway 
approach so as to provide adequate access. Such work shall be done at no additional compensation. 
 
Public Safety 
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in 
Section 7-1.04, "Public Safety," of the Standard Specifications and these Special Conditions. 
 
Except for installing, maintaining and removing traffic control devices, whenever work is performed or 
equipment is operated in the following work areas, the Contractor shall close the adjacent traffic lane unless 
otherwise provided in the Standard Specifications and these Special Conditions: 

 
Approach Speed of Public Traffic 

Posted Limit Miles Per Hour Work Areas 

45 Within 6 feet of a traffic lane but not 
on a traffic lane 

35 to 45 Within 3 feet of a traffic lane but not 
on a traffic lane 

 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or 
temporary railing or barrier. 
 
When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones 
or delineators shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce 
the width of an existing lane to by more than two (2) feet without written approval from the Engineer. 
 
When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the 
traffic cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge 
of the traveled way.  The spacing of the cones or delineators shall be not more than the spacing used for the 
lane closure. 

 
Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 

 
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an 
excavation, obstacle or storage area when the following conditions exist: 
 

A. The near edge of the excavation is 15’ or less from the edge of the lane, except: 
 

i. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent 
accidental entry by traffic or the public. 

 
ii. Excavations protected by existing barrier or railing. 
 
iii. Trenches less than 1’ wide for irrigation pipe or electrical conduit, or excavations less than 

1’ in depth. 
 

B. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
 
C. Excavations in side slopes, where the slope is steeper than 4:1 (horizontal:vertical). 
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D. Temporarily Unprotected Permanent Obstacles.  The work includes the installation of a fixed 

obstacle together with a protective system, such as a sign structure together with protective railing, 
and the Contractor elects to install the obstacle prior to installing the protective system; or the 
Contractor, for the Contractor’s convenience and with permission of the Engineer, removes a 
portion of an existing protective railing at an obstacle and does not replace such railing complete in 
place during the same day. 

 
E. Storage Areas.  Material or equipment is stored within 12’ of the lane and the provisions of the 

Standard Specifications and these Special Conditions do not otherwise prohibit the storage. 
 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this 
section “Public Safety” and in Section 7-1.04 “Public Safety,” of the Standard Specifications, shall be 
offset a minimum of 15’ from the edge of the traffic lane open to public traffic.  The temporary railing shall 
be installed on a skew toward the edge of the traffic lane of not more than 1’ transversely to 10’ 
longitudinally with respect to the edge of the traffic lane.  If the 15’ minimum offset cannot be achieved, 
the temporary railing shall be installed on the 10:1 skew to obtain the maximum available offset between 
the approach end of the railing and the edge of the traffic lane, and an array of temporary crash cushion 
modules shall be installed at the approach end of the temporary railing. 
 
Temporary railing (Type K) shall conform to the provisions in Section 12-3.20 “Type K Temporary 
Railing,” of the Standard Specifications.  Temporary railing (Type K) conforming to the details shown on 
2015 Standard Plan T3A and T3B may be used.   
 
Temporary crash cushion modules shall conform to the provisions in Section 12-3.22, “Temporary Crash 
Cushion Module” of the Standard Specification. 
 
Full compensation for conforming to the provisions in this section “Public Safety,” including furnishing 
and installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as 
included in the contract prices paid for the various items of work involved and no additional compensation 
will be allowed therefore. 
 
Cooperation 
The Contractor shall conform to the requirements of Section 5-1.20 “Coordination with Other Entities” of 
the Standard Specifications and these Special Conditions.   
 
Compensation for conforming to the requirements of “Cooperation” shall be included in the various items 
of work and no additional compensation will be allowed. 
 
SC-08 PROSECUTION AND PROGRESS 
Subcontracting 
Attention is directed to the provisions in Section 5-1.13, "Subcontracting," of the Standard Specifications, 
and SC-2, "Proposal Requirements and Conditions," of these Special Conditions. 
 
Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and 
distributes a list of contractors ineligible to perform work as a subcontractor on a public works project.  
This list of debarred contractors is available from the Department of Industrial Relations web site at: 
 

http://www.dir.ca.gov/DLSE/Debar.html 
 

http://www.dir.ca.gov/DLSE/Debar.html
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Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required 
Contract Provisions Federal-Aid Construction Contracts" in SC-12 of these Special Conditions.  This 
requirement shall be enforced as follows: 
 

Noncompliance shall be corrected.  Payment for subcontracted work involved shall be withheld 
from progress payments due, or to become due, until correction is made.  Failure to comply may 
result in termination of the contract. 

 
Prosecution 
The Contractor shall comply with the provisions in Section 8-1.04B, “Standard Start,” Section 8-1.05, 
“Time,” and Section 8-1.10, “Liquidated Damages,” of the Standard Specifications and these Special 
Provisions. 
 
Liquidated Damages 
The County will withhold liquidated damages per calendar day as described in Section 8-1.10, “Liquidated 
Damages” of the Standard Specifications.  The actual daily withhold will be determined according to the 
chart in Section 8-1.10A, “General” of the Standard Specifications. 
 
The amount specified may, at the option of the County, be deducted from any payments due or to become 
due to the Contractor. 
 
County may deduct from any money due or to become due to Contractor subsequent to time for completion 
of entire Work and extensions of time allowed pursuant to provisions hereof, a sum representing then-
accrued liquidated damages.  Should Contractor fall behind the approved Progress Schedule, County may 
deduct liquidated damages based on its estimated period of late completion.  County need not wait until 
Final Completion to withhold liquidated damages from Contractor’s progress payments.  Should money 
due or to become due to Contractor be insufficient to cover aggregate liquidated damages due, then 
Contractor forthwith shall pay the remainder of the assessed liquidated damages to County. 
 
Preconstruction Conference 
Prior to the issuance of the Notice to Proceed, a pre-construction conference shall be held at the County of 
Stanislaus, Department of Public works, Engineering Division, 1716 Morgan Road, Modesto, California, 
for the purpose of discussing with the Contractor the scope of work, contract drawings, specifications, 
existing conditions, materials to be ordered, equipment to be used, and all essential matters pertaining to the 
prosecution of and the satisfactory completion of the project as required.  The Contractor’s representative at 
this conference shall include all major superintendents for the work and may include subcontractors. 
 
SC-09 MEASUREMENT AND PAYMENT 
Payment 
The County makes contract payments according to Section 9, “Payment” of the Standard Specifications. 
 
Withholds 
The County may withhold payment for noncompliance per Section 9-1.16E, “Witholds” of the Standard 
Specifications. 
 
Progress Payments 
Attention is directed to Section 9-1.16, “Progress Payments,” and 9-1.17, “Payment After Contract 
Acceptance,” of the Standard Specifications and these Special Conditions. 
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For the purpose of making progress payments pursuant to Section 9-1.16, "Progress Payments," of the 
Standard Specifications and Part VI, Special Provisions, Section 9-1.16C the amount set forth for the 
contract items of work hereinafter listed shall be deemed to be the maximum value of said contract item of 
work which will be recognized for progress payment purposes. 
 
BAR REINFORCING STEEL (CULVERT) 
48" PERFORATED PLASTIC PIPE (HORIZONTAL DRAIN) 
ALTERNATIVE IN-LINE TERMINAL SYSTEM 
ALTERNATIVE FLARED TERMINAL SYSTEM  
ALTERNATIVE CRASH CUSHION SYSTEM  
 
 
After acceptance of the contract pursuant to Section 5-1.46, “Final Inspection and Contract Acceptance,” of 
the Standard Specifications, the amount, if any, payable for a contract item of work in excess of the 
maximum value for progress payment purposes hereinabove listed for said item, will be included for 
payment in the first estimate made after acceptance of the contract. 
 
No partial payment will be made for any materials on hand which are furnished but not incorporated in the 
work. 
 
Withholding of Retention Monies 
Pursuant to and in accordance with the provisions of Public Contract Code Section 20146, the County shall 
retain 5 percent of the estimated value of the work done and 5 percent of the value of materials so estimated 
to have been furnished and delivered and unused or furnished and stored as aforesaid as part security for 
the fulfillment of the contract by the Contractor. 
 
Payment of Withheld Funds 
Pursuant to and in accordance with the provisions of Public Contract Code Section 22300, the contractor 
may elect to substitute securities for retention monies withheld by the County or to request payment of 
retention monies earned to an escrow agent. 
 
Final Payment and Claims  
Attention is directed to Section 9-1.17D, “Final Payment and Claims,” of the Standard Specifications. 
 
SC-10 GEOTECHNICAL DATA AND EXISTING CONDITIONS 
The following geotechnical data and existing conditions data is provided to assist the bidder in preparing 
their bid.  Reference Part VI, Special Provisions, Section 2-1.1.06B.  This data is supplied for informational 
purposes.  These materials are not contract documents and Contractor shall not in any manner rely on the 
information in these materials.  Subject to the foregoing, Contractor shall make its own independent 
investigation of all conditions affecting the Work and must not rely on information provided by County.   
 

Geotechnical/Foundation Report, Crawford & Associates, 2017 
 
SC-11 SITE DATA 
The following site data is provided to assist the bidder in preparing their bid.  Reference Part VI, Special 
Provisions, Section 2-1.1.06B.  This data is supplied for informational purposes.  These materials are not 
contract documents and Contractor shall not in any manner rely on the information in these materials.  
Subject to the foregoing, Contractor shall make its own independent investigation of all conditions 
affecting the Work and must not rely on information provided by County. 
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Existing Bridge As-Built Drawings 
Design Hydraulic Study, 03/30/2018, Prepared by Avila & Associates 

 
SC-12 FEDERAL AID CONSTRUCTION CONTRACTS 
The Contractors attention is directed to the following Federal Requirements for Federal-Aid Construction 
Projects:   
 
The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 

No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, 
to any person for influencing or attempting to influence an officer or employee of any Federal 
agency a Member of Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in connection with the awarding of any Federal contract, the making of any Federal 
grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, 
or cooperative agreement. 
 
If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any Federal Agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, “Disclosure of Lobbying Activities,” in conformance 
with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into.  Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less that $10,000 and not more than $100,000 for each 
such failure. 
 
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require 
that the language or this certification be included in all lower tier subcontracts which exceed $100,000 and 
that all such subrecipients shall certify and disclose accordingly. 
 
The bidder shall complete the Disclosure of Lobbying Activities form included in Part III, “Proposal” 
which shall be submitted with its bid.   
 
Federal Lobbying Restrictions 
Section 1352, Title 21, United States Code prohibits Federal funds being expended by the recipient or any 
lower tier sub recipient of a Federal-aid contract to pay for any person for influencing or attempting to 
influence a Federal agency or Congress in connection with the awarding of any Federal-aid contract, the 
making of any Federal grant or loan, or the entering into of any cooperative agreement. 
 
If any funds other than Federal funds have been paid for the same purpose in connection with this Federal-
aid contract, the recipient shall submit an executed certification and, if required, submit a completed 
disclosure form as part of the bid documents. 
 
A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency 
is included in the Proposal.  Standard Form – LLL, “Disclosure of Lobbying Activities,” with instructions 
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for completion of the Standard Form is also included in the Proposal.  Signing the Proposal shall constitute 
signature of the Certification. 
 
The above referenced certification and disclosure of lobbying activities shall be included in each 
subcontract and any lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, 
shall be forwarded from tier to tier until received by the Engineer. 
 
The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each 
calendar quarter in which there occurs any event that requires disclosure or that materially affects the 
accuracy of the information contained in any disclosure form previously filed by the Contractor, 
subcontractors and any lower-tier contractors.  An event that materially affects the accuracy of the 
information reported includes: 
 

A cumulative increase if $25,000 or more in the amount paid or expected to be paid for influencing 
or attempting to influence a covered Federal action; or  
 
A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal 
action; or  
 
A change in the officer(s), employees(s), or Member(s) contacted to influence or attempt to 
influence a covered Federal Action. 

 
Disadvantaged Business Enterprise (DBE) 
This project is subject to Title 49 CFR 26.13(b): 
 

The Contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract.  The Contractor shall carry out 
applicable requirements of 49 CFR part 26 in the award and administration of BOT-assisted 
contracts.  Failure by the Contractor to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as the recipient 
deems appropriate. 
 

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 
CFR 26). 
 
To ensure equal participation of DBEs provided in 49CFR 26.5, the County shows a goal for DBEs. 
 
Make work available to DBEs and select work parts consistent with available DBE subcontractors and 
suppliers. 
 
Meet the DBE goal shown in the Invitation to Bidders or demonstrate that you made adequate good faith 
efforts to meet this goal. 
 
It is your responsibility to verify that the DBE firm is certified as DBE at date of bid opening.  For a list of 
DBEs certified by the California Unified Certification Program, go to: 
 

http://www.dot.ca.gov/hq/bep/find_certified.htm 
 

All DBE participation will count towards the Agency's Annual Anticipated DBE Participation Level and 
the California statewide goal. 



Contract No. 9454 
 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal V-15 
Federal Aid Project No. BRLO-5938(190) Special Conditions 
August 2020  

Credit for materials or supplies you purchase from DBEs counts towards the goal in the following manner: 
 

1. 100 percent counts if the materials or supplies are obtained from a DBE manufacturer. 
 
2. 60 percent counts if the materials or supplies are obtained from a DBE regular dealer. 
 
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or 

supplies count if obtained from a DBE that is neither a manufacturer or regular dealer.  49 CFR 
26.55 defines "manufacturer" and "regular dealer." 

 
You receive credit towards the goal if you employ a DBE trucking company that performs a commercially 
useful function as defined in 49 CFR 26.55(d)(1) through (4) and (6). 
 
DBE Commitment Submittal 
Submit DBE information on the “Construction Contract DBE Commitment”, Exhibit 15-G form included 
in Part III, “Proposal”.  If the form is not submitted with the bid, remove the form from the Bid book before 
submitting your bid. 
 
If the DBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, 
and the 3rd low bidder must complete and submit the DBE Commitment form to the Agency.  DBE 
Commitment form must be received by the Agency no later than 4:00 p.m. on the 4th business day after bid 
opening. 
 
Other bidders do not need to submit the DBE Commitment form unless the Agency requests it.  If the 
Agency requests you to submit a DBE Commitment form, submit the completed form within 4 business 
days of the request. 
 
Submit written confirmation from each DBE stating that it is participating in the contract.  Include 
confirmation with the DBE Commitment form.  A copy of a DBE's quote will serve as written confirmation 
that the DBE is participating in the contract. 
 
If you do not submit the DBE Commitment form within the specified time, the Agency finds your bid 
nonresponsive. 
 
Good Faith Efforts Submittal 
If you have not met the DBE goal, complete and submit the “DBE Information - Good Faith Efforts,” 
Exhibit 15-H, form with the bid showing that you made adequate good faith efforts to meet the goal. Only 
good faith efforts directed towards obtaining participation by DBEs will be considered.  If good faith 
efforts documentation is not submitted with the bid, it must be received by the Agency no later than 4:00 
p.m. on the 4th business day after bid opening. 
 
If your DBE Commitment form shows that you have met the DBE goal or if you are required to submit the 
DBE Commitment form, you must also submit good faith efforts documentation within the specified time 
to protect your eligibility for award of the contract in the event the Agency finds that the DBE goal has not 
been met. 
 
Good faith efforts documentation must include the following information and supporting documents, as 
necessary: 
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1. Items of work you have made available to DBE firms.  Identify those items of work you might 
otherwise perform with its own forces and those items that have been broken down into 
economically feasible units to facilitate DBE participation.  For each item listed, show the dollar 
value and percentage of the total contract.  It is your responsibility to demonstrate that sufficient 
work to meet the goal was made available to DBE firms. 

 
2. Names of certified DBEs and dates on which they were solicited to bid on the project.  Include the 

items of work offered.  Describe the methods used for following up initial solicitations to 
determine with certainty if the DBEs were interested, and the dates of the follow-up.  Attach 
supporting documents such as copies of letters, memos, facsimiles sent, telephone logs, telephone 
billing statements, and other evidence of solicitation.  You are reminded to solicit certified DBEs 
through all reasonable and available means and provide sufficient time to allow DBEs to respond. 

 
3. Name of selected firm and its status as a DBE for each item of work made available.  Include 

name, address, and telephone number of each DBE that provided a quote and their price quote.  If 
the firm selected for the item is not a DBE, provide the reasons for the selection. 

 
4. Name and date of each publication in which you requested DBE participation for the project.  

Attach copies of the published advertisements. 
 
5. Names of agencies and dates on which they were contacted to provide assistance in contacting, 

recruiting, and using DBE firms.  If the agencies were contacted in writing, provide copies of 
supporting documents. 

 
6. List of efforts made to provide interested DBEs with adequate information about the plans, 

specifications, and requirements of the contract to assist them in responding to a solicitation.  If 
you have provided information, identify the name of the DBE assisted, the nature of the 
information provided, and date of contact.  Provide copies of supporting documents, as appropriate. 

 
7. List of efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance, 

necessary equipment, supplies, and materials, excluding supplies and equipment that the DBE 
subcontractor purchases or leases from the prime contractor or its affiliate.  If such assistance is 
provided by you, identify the name of the DBE assisted, nature of the assistance offered, and date 
assistance was provided.  Provide copies of supporting documents, as appropriate. 

 
8. Any additional data to support demonstration of good faith efforts. 
 

The Agency may consider DBE commitments of the 2nd and 3rd bidders when determining whether the low 
bidder made good faith efforts to meet the DBE goal. 
 
Subcontractor and disadvantaged Business Enterprise Records 
Use each DBE subcontractor as listed on Exhibit 12-B, “Bidder’s List of Subcontractors (DBE and Non-
DBE) and Exhibit 15-G, “Construction Contract DBE Commitment”, form unless you receive authorization 
for a substitution. 
 
The Agency requests the Contractor to: 
 

1. Notify the Engineer of any changes to its anticipated DBE participation 
2. Provide this notification before starting the affected work 
3. Maintain records including: 
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a. Name and business address of each 1st-tier subcontractor 
b. Name and business address of each DBE subcontractor, DBE vendor, and DBE Trucking 

company, regardless of tier 
c. Date of payment and total amount paid to each business 
 

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding 
value of the work. 
 
Before the 15th of each month, submit a Monthly DBE Trucking Verification form. 
 
If a DBE is decertified before completing its work, the DBE must notify you in writing of the 
decertification date.  If a business becomes a certified DBE before completing its work, the business must 
notify you in writing of the certification date.  Submit the notifications.  On work completion, complete a 
Disadvantaged Business Enterprises (DBE) Certification Status Change, Exhibit 17-O form.  Submit the 
form within 30 days of contract acceptance. 
 
Upon work completion, complete Exhibit 17-F, “Final Report – Utilization of Disadvantaged Business 
Enterprises (DBE), First-Tier Subcontractors.”  Submit it within 90 days of contract acceptance.  The 
Agency will withhold $10,000 until the form is submitted.  The Agency releases the withhold upon 
submission of the completed form. 
 
Performance of Disadvantaged Business Enterprises 
DBEs must perform work or supply materials as listed in the Exhibit 15-G, “Construction Contract DBE 
Commitment” form, included in the Bid. 
 
Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or 
obtain materials from other sources without authorization from the Agency. 
 
The Agency authorizes a request to use other forces or sources of materials if it shows any of the following 
justifications: 
 

1. Listed DBE fails or refuses to execute a written contract based on plans and specifications for the 
project. 

2. You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to 
meet your bond requirements. 

3. Work requires a contractor’s license and listed DBE does not have a valid license under 
Contractors License Law. 

4. Listed DBE fails or refuses to perform the work or furnish the listed materials. 

5. Listed DBE’s work is unsatisfactory and not in compliance with the contract. 

6. Listed DBE is ineligible to work on the project because of suspension or debarment. 

7. Listed DBE becomes bankrupt or insolvent. 

8. Listed DBE voluntarily withdraws with written notice from the Contract. 

9. Listed DBE is ineligible to receive credit for the type of work required. 

10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the 
Contract. 
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11. Agency determines other documented good cause. 
 

Notify the original DBE of your intent to use other forces or material sources and provide the reasons.  
Provide the DBE with 5 days to respond to your notice and advise you and the Agency of the reasons why 
the use of other forces or sources of materials should not occur.  Your request to use other forces or 
material sources must include: 
 

1. One or more of the reasons listed in the preceding paragraph. 
2. Notices from you to the DBE regarding the request. 
3. Notices from the DBEs to you regarding the request. 

 
If a listed DBE is terminated or substituted, you must make good faith efforts to find another DBE to 
substitute for the original DBE.  The substitute DBE must perform at least the same amount of work as the 
original DBE under the contract to the extent needed to meet the DBE goal. 
 
The substitute DBE must be certified as a DBE at the time of request for substitution. 
 
Unless the Agency authorizes (1) a request to use other forces or sources of materials or (2) a good faith 
effort for a substitution of a terminated DBE, the Agency does not pay for work listed on the Exhibit 15-G, 
“Construction Contract DBE Commitment”, form unless it is performed or supplied by the listed DBE or 
an authorized substitute. 
 
Buy America Requirements 
Furnish steel and iron materials to be incorporated into the work with certificate of compliance.  Steel and 
iron materials must be produced in the U.S. except: 
 

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic 
production of the steel and iron materials [60 Fed Reg 15478 (03/24/1995)]; 

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid 
or $2,500, materials produced outside the U.S. may be used. 

 
Production includes: 
 

1. Processing steel and iron materials, including smelting or other processes that alter the physical 
form or shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical 
composition; 

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances 
the value of steel and iron materials. 

 
Use of United States-Flag Vessels (Cargo Preference Act) 
The contractor agrees- 
 

1. To utilize privately owned United States-flag commercial vessels to ship at least 50 percent 
of the gross tonnage (computed separately for dry bulk carries, dry cargo liners, and 
tankers) involved, whenever shipping any equipment, material, or commodities pursuant to 
this contract, to the extent such vessels are available at fair and reasonable rates for United 
States-flag commercial vessels. 

2. To Furnish within 20 days following the date of loading for shipments originating within 
the United State or within 30 working days following the date of loading for shipments 



Contract No. 9454 
 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal V-19 
Federal Aid Project No. BRLO-5938(190) Special Conditions 
August 2020  

originating outside the United States, a legible copy of a rated “on-board” commercial 
ocean bill-of-lading in English for each shipment of cargo described in paragraph (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of 
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590. 

3. To insert the substance of the provisions of this clause in all subcontracts issued pursuant to 
this contract. 

 
 
Prompt Payment of Withheld Funds to Subcontractors 
The agency shall hold retainage from the prime contractor and shall make prompt and regular incremental 
acceptances of portions, as determined by the agency of the contract work and pay retainage to the prime 
contractor based on these acceptances. The prime contractor or subcontractor shall return all monies 
withheld in retention from all subcontractors within 30 days after receiving payment for work satisfactorily 
completed and accepted including incremental acceptances of portions of the contract work by the agency.  
Any delay or postponement of payment may take place only for good cause and with the agency’s prior 
written approval. Any violation of these provisions shall subject the violating prime contractor to the 
penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business and 
Professions Code. This requirement shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to the contractor or subcontractor in the event of: a 
dispute involving late payment or nonpayment by the contractor; deficient subcontractor performance 
and/or noncompliance by a subcontractor. This clause applies to both DBE and non-DBE subcontractors. 
 
Female and Minority Goals 
To comply with Section II, “Nondiscrimination,” of the “Required Contract Provisions Federal-Aid 
Construction Contracts,” the following are goals for female and minority utilization goals for Federal-Aid 
construction contracts and subcontracts that exceed $10,000: 

1. The nationwide goal for female utilization is 6.9 percent. 
2. The goal for minority utilization [45 Fed Reg 65984 (10/3/1980)] in Stanislaus County is 12.3%. 

 
For each July during which work is performed under the contract, the Contractor and each non material-
supplier subcontractor with a subcontract of $10,000 or more must complete form FHWA PR-1391 
(Appendix C to 23 CFR 230).  Submit the forms by August 15th. 
 
Federal Trainee Program 

A Federal Trainee goal and special provisions do not apply since the engineer’s estimate is under 
$400,000 or the project has less than 100 working days 
 

Title VI Assurances 
During the performance of this Agreement, the contractor, for itself, its assignees and successors in interest 
(hereinafter collectively referred to as CONTRACTOR) agrees as follows: 
 

1. Compliance with Regulations: CONTRACTOR shall comply with the regulations relative to 
nondiscrimination in federally assisted programs of the Department of Transportation, Title 49, 
Code of Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter 
referred to as the REGULATIONS), which are herein incorporated by reference and made a part of 
this agreement. 
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2. Nondiscrimination: CONTRACTOR, with regard to the work performed by it during the 
AGREEMENT, shall not discriminate on the grounds of race, color, sex, national origin, religion, 
age, or disability in the selection and retention of sub-applicants, including procurements of 
materials and leases of equipment.  CONTRACTOR shall not participate either directly or 
indirectly in the discrimination prohibited by Section 21.5 of the Regulations, including 
employment practices when the agreement covers a program set forth in Appendix B of the 
Regulations. 

 
3. Solicitations for Sub-agreements, Including Procurements of Materials and Equipment: In all 

solicitations either by competitive bidding or negotiation made by CONTRACTOR for work to be 
performed under a Sub-agreement, including procurements of materials or leases of equipment, 
each potential sub-applicant or supplier shall be notified by CONTRACTOR of the 
CONTRACTOR’S obligations under this Agreement and the Regulations relative to 
nondiscrimination on the grounds of race, color, or national origin. 

 
4. Information and Reports: CONTRACTOR shall provide all information and reports required by the 

Regulations, or directives issued pursuant thereto, and shall permit access to its books, records, 
accounts, other sources of information and its facilities as may be determined by the California 
Department of Transportation or FHWA to be pertinent to ascertain compliance with such 
Regulations or directives. Where any information required of CONTRACTOR is in the exclusive 
possession of another who fails or refuses to furnish this information, CONTRACTOR shall so 
certify to the California Department of Transportation or the FHWA as appropriate, and shall set 
forth what efforts CONTRACTOR has made to obtain the information. 

 
5. Sanctions for Noncompliance: In the event of CONTRACTOR’s noncompliance with the 

nondiscrimination provisions of this agreement, the California Department of Transportation shall 
impose such agreement sanctions as it or the FHWA may determine to be appropriate, including, 
but not limited to: 

 
a. withholding of payments to CONTRACTOR under the Agreement within a reasonable 

period of time, not to exceed 90 days; and/or 
 

b. cancellation, termination or suspension of the Agreement, in whole or in part. 
 

6. Incorporation of Provisions: CONTRACTOR shall include the provisions of paragraphs (1) 
through (6) in every sub-agreement, including procurements of materials and leases of equipment, 
unless exempt by the Regulations, or directives issued pursuant thereto. 

 
CONTRACTOR shall take such action with respect to any sub-agreement or procurement as the California 
Department of Transportation or FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance, provided, however, that, in the event CONTRACTOR becomes involved in, 
or is threatened with, litigation with a sub-applicant or supplier as a result of such direction, 
CONTRACTOR may request the California Department of Transportation enter into such litigation to 
protect the interests of the State, and, in addition, CONTRACTOR may request the United States to enter 
into such litigation to protect the interests of the United States. 
 
Maintain records and submit reports documenting your performance under this section. 
 
Required Federal Contract Provisions 
See the following pages for provisions. 
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SC-13 BLANK 
 
SC-14 BONDS 
At or before the date indicated in Part II – INFORMATION TO BIDDERS, Contractor shall file with 
County the following bonds: 
 

a. Corporate surety bond, in the form of Construction Performance Bond, in the penal sum of 100% 
of the Contractor’s Bid as accepted, to guaranty faithful performance of the Work; and 

 
b. Corporate surety bond, in the form of Construction Labor and Material Payment Bond, in the penal 

sum of 100% of the Contractor’s Bid as accepted, to guaranty payment of wages for services 
engaged and of bills contracted for materials, supplies, and equipment used in performance of 
Contract Documents. 

 
Sureties shall be satisfactory to County.  Corporate sureties on these bonds and on bonds accompanying 
Bids shall be duly licensed to do business in the State of California and shall have an A.M. Best Company 
financial rating of [A,VII] or better in termination of the contract. 
 
SC-15 INSURANCE 
Contractor shall comply with the insurance requirements included in the Exhibit B “Insurance 
Requirements for Construction Contracts” of Part III - Proposal.  
 
SC-16 WORK DISPUTES 
All disputes shall comply with the provisions of Assembly Bill No. 626 (an act to add and repeal Section 
9204 of the Public Contract Code, relating to public contracts. Approved by the Governor: September 29, 
2016) and requirements set forth in section 5-1.43, “Potential Claim and Dispute Resolution,” of the 
Standard Specifications. 
 
SC-17 ALTERATIONS AND MODIFICATIONS 
The County reserves the right to make changes to the plans and specifications in accordance with section 4-
1.05, “Changes and Extra Work,” of the Standard Specifications. 
 
SC-18 DISCOVERY OF CONFLICTS, ERRORS, OMISSIONS, OR DISCREPANCIES 
In case of discovery by Contractor of conflict, discrepancies, errors, or omissions among the various 
Contract Documents the matter shall be submitted in writing by Contractor to Engineer for clarification.  
Any work affected by Contractor prior to clarification by Engineer shall be at Contractor’s risk.   
 
SC-19 DIFFERING SITE CONDITIONS 
See Section 4-1.06, “Differing Site Conditions” of the Standard Specifications. 
 
If either of the following conditions is encountered at Site when digging trenches or other excavations that 
extend deeper than four (4) feet below the surface, Contractor shall give a written Notice of Differing Site 
Conditions to County promptly before conditions are disturbed, except in an emergency as required by 
Article SC-22, Emergencies, and in no event later than seven (7) days after first observance of: 
 

a. Subsurface or Latent physical conditions which differ materially from those indicated in the 
Contract Documents; or 

 



Contract No. 9454 
 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal V-34 
Federal Aid Project No. BRLO-5938(190) Special Conditions 
August 2020  

b. Unknown physical conditions of an unusual nature or which differ materially from those ordinarily 
encountered and generally recognized as inherent in work of the character provided for in the 
Contract Documents. 

 
In response to Contractor’s Notice of Differing Site Conditions under this paragraph, County will 
investigate the identified conditions, and if they differ materially and cause increase or decrease in 
Contractor’s cost of, or time required for, performance of any part of the Work, County will issue either a 
Request for Proposal or a Construction Change Directive under the procedures described in the Contract 
Documents, including without limitation Article SC-17 Alterations and Modifications.  If County 
determines that physical conditions at the Site are not latent or are not materially different from those 
indicated in Contract Documents or that no change in terms of the Contract Documents is justified, County 
will so notify Contractor in writing, stating reasons. 
 
Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed 
Latent or materially different Site conditions (whether above or below grade) if: 
 

a. Contractor knew of the existence of such conditions at the time Contractor submitted its Bid; or 
 

b. Contractor should have known of the existence of such conditions as a result of having complied 
with the requirements of Contract Documents, or 

 
c. Contractor was required to give written Notice of Differing Site Conditions and failed to do so 

within the time required. 
 
SC-20 BLANK 
 
SC-21 TIME ADJUSTMENT AND ENTITLEMENTS FOR DELAYS 
Contractor may receive a time extension and be compensated for delays caused directly and solely by the 
County.  Submit an RFI per 8-1.07, “Delays” of the Standard Specifications. 
 
All delay related time adjustments shall be per Section 8-1.07B, “Time Adjustments” of the Standard 
Specifications.   
 
All delay related payment adjustments shall be per Section 8-1.07C, “Payment Adjustment” of the Standard 
Specifications. 
 
SC-22 EMERGENCIES 
In emergencies affecting the safety or protection of persons or Work or property at the Site or adjacent 
thereto, Contractor, without special instruction or authorization from County, is obligated to act to prevent 
threat and damage, injury or loss, until directed otherwise by County.  Contractor shall give County prompt 
written notice if Contractor believes that any significant changes in Work or variations from Contract 
Documents have been caused thereby.  If County determines that a change in the Contract Documents is 
required because of the action taken by Contractor in response to such an emergency, a Change Order or 
Construction Change Directive will be issued to document the consequences of such action. 
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SC-23 WORKING DAYS AND LEGAL HOLIDAYS 
County will provide inspectors during work days at no cost to the Contractor. Work days shall be defined 
as hours between 7 a.m. and 5 p.m. any day Monday through Friday of any week, excluding the following 
legal holidays: 

New Year’s Day, January 1 
Martin Luther King Day, January, third Monday 
President’s Day, February, third Monday 
Memorial Day, May, last Monday 
Independence Day, July 4 
Labor Day, September, first Monday 
Veteran’s Day, November 11 
Thanksgiving Day, November, fourth Thursday 
Friday after Thanksgiving Day 
Christmas Eve, 1PM -5PM 
Christmas Day, December 25 

 
If the Contractor elects to schedule work outside normal hours of work, the Contractor shall request the 
additional days or hours at least forty-eight (48) hours prior to the work.  No work shall be done outside of the 
normal working hours, without the prior consent of the County.  The Contractor shall be responsible for 
payment to the County for providing inspectors for those days or hours.  Inspector costs shall be the full 
reimbursable rate established by the County.  Rates will be available to the Contractor at the pre-construction 
meeting if requested. 
 
SC-24  SUBMITTALS 
Each submittal should meet the requirements of Section 5-1.23, “Submittals” of the Standard Specification 
and these Special Conditions. 
 
Each Submittal must include: 

1. Contract Number. 
2. Designation as an “Action” or “Informational” Submittal 
3. Sequential submittal number 
4. A concise description of the material or item submitted 
5. Be referenced to the bid item and Specification section  

 
Submittals may be rejected if they are missing required information or do not meet the requirements of the 
Specification. 
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ORGANIZATION 
Special provisions are under headings that correspond with the main-section headings of the Standard 
Specifications. A main-section heading is a heading shown in the table of contents of the Standard 
Specifications. 

Each special provision begins with a revision clause that describes or introduces a revision to the 
Standard Specifications as revised by any revised standard specification. 

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the 
Standard Specifications for any other reference to a paragraph of the Standard Specifications. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION I  GENERAL PROVISIONS 
1  GENERAL 

Add to section 1-1.01: 
 

Bid Items and Applicable Sections 
Item 
code 

Item description Applicable 
section 

12089A CONSTRUCTION FUNDING SIGN 12 
68XXXX 48" PERFORATED PLASTIC PIPE (HORIZONTAL DRAIN) 68 
77XXXX DREDGE POST 77 
820XXX TEMPORARY OBJECT MARKER (TYPE P) 82 
840505A THERMOPLASTIC TRAFFIC STRIPE (DETAIL 21) 84 
840505B THERMOPLASTIC TRAFFIC STRIPE (DETAIL 22) 84 
840505C THERMOPLASTIC TRAFFIC STRIPE (DETAIL 27B) 84 
840505D THERMOPLASTIC TRAFFIC STRIPE (DETAIL 32) 84 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

2  BIDDING 
Add between the 1st and 2nd paragraphs of section 2-1.06B: 

The Department makes the following supplemental project information available: 

Supplemental Project Information 
Means Description 

Available for inspection at: 
Stanislaus County Department of 
Public Works 
1716 Morgan Road 
Modesto, CA 95358 
(209) 525-4130 

• Asbestos Containing Material Survey Report 
• Geotechnical/Foundation Report, Crawford & 

Associates 2017 
• Design Hydraulic Study, Avila 2018 
• Natural Environment Study (Minimal Impact) 
• Notice of Exemption 
• Bridge As-Built Drawings 

Included in the project specifications • Environmental Commitments Record 
• Agreement Consenting to Common Use 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

3  CONTRACT AWARD AND EXECUTION 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

4  SCOPE OF WORK 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

5  CONTROL OF WORK 
Add to the end of section 5-1.32: 

Personal vehicles of your employees must not be parked on the traveled way or shoulders of the sections 
of Hatch Road open to public traffic including partially open sections.  All vehicles must be parked within 
the closed sections of Hatch Road at Gilbert Road / Hatch Road Intersection. 

Add between the 2nd and 3rd paragraphs of the RSS for section 5-1.36C(3): 
The utilities shown in the following table will not be rearranged.  

Utilities Not Rearranged for  Contact Activities 

Utility Utility Address Location 

TID 
 

David 
Porath 

Turlock Irrigation District 
PO Box 949 
Turlock, CA 95381 
Office: (209) 883-8659 
Cell:     (209) 605-0945 

Existing overhead power lines running along the 
south edge of the TID Ceres Main Canal. 

AT&T 
 

Robert 
Knecht 

AT&T California 
1116 M Street 
Modesto, Ca 95354 
Office: 209-578-7037 
Cell: 209-487-4622 

Existing overhead telecommunication lines 
running along the east shoulder of Gilbert road, 
crossing the TID Ceres Main canal east of the 
proposed structure. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

6  CONTROL OF MATERIALS 
Add to section 6-1: 

6-1.06  BUY CLEAN CALIFORNIA ACT 
6-1.06A  General 
The following materials or products are subject to the Buy Clean California Act (Pub Cont Code § 3500 et 
seq.): 

Material or product Material specifications 

Carbon steel rebar Section 52-1.02B, "Bar Reinforcement"  

For product category rules and North America program operators for applicable materials or products, go 
to the METS website. 
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For projects with bid opening dates after November 30, 2018, through November 30, 2019, the 
Department collects existing environmental product declarations for materials or products subject to the 
Buy Clean California Act. 

6-1.06B  Definitions 
environmental product declaration: Independently verified document created and verified in 

accordance with International Organization for Standardization (ISO) 14025 for Type III environmental 
declarations that identifies the global warming potential emissions of the facility-specific material or 
product through a product stage life cycle assessment. 

product category rule: Program operator established rule based on the science of life cycle assessment 
that governs the development of the environmental product declaration for the material or product. 

product stage: Boundary of the environmental product declaration that includes (1) raw material supply, 
(2) transportation processes, and (3) processing operations, including operations such as melting, 
mixing, fabrication, finishing, curing, cooling, trimming, packaging and loading for transport delivery. 
Commonly referred to as a "cradle-to-gate" life cycle assessment. 

program operator: Independent agency that supervises and confirms the full environmental product 
declaration development process in accordance with ISO 14025. 

raw material supply: Upstream processes which can include allocations, extraction, refinement, 
reclamation, handling and processing of the constituents used in producing the material or product. 

transportation processes: Includes transportation of raw, reclaimed or recycled material constituents 
from the supplier to the gate of the manufacturer, producer or fabricator. Includes transport of related 
waste products. 

6-1.06C  Submittals 
At least 15 days before submitting environmental product declarations, you must register on the 
Department’s Data Interchange for Materials Engineering. Follow the registration process at: 

https://dime.dot.ca.gov/ 

 

Submit available environmental product declarations for applicable materials or products as informational 
submittals to the Department’s Data Interchange for Materials Engineering and provide PDF copies to the 
Engineer. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 

Replace Reserved in section 7-1.02M(2) with: 
Cooperate with local fire prevention authorities in eliminating hazardous fire conditions. 

Obtain the phone numbers of the nearest fire suppression agency, California Department of Forestry and 
Fire Protection (Cal Fire) unit headquarters, United States Forest Service (USFS) ranger district office, 
and U.S. Department of Interior (USDI) BLM field office. Submit these phone numbers to the Engineer 
before the start of job site activities. 

Immediately report to the nearest fire suppression agency fires occurring within the project limits. 

Prevent project personnel from setting open fires that are not part of the work. 

Prevent the escape of and extinguish fires caused directly or indirectly by job site activities. 

https://dime.dot.ca.gov/
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Except for motor trucks, truck tractors, buses, and passenger vehicles, equip all hydrocarbon-fueled 
engines, both stationary and mobile including motorcycles, with spark arresters that meet USFS 
standards as specified in the Forest Service Spark Arrester Guide. Maintain the spark arresters in good 
operating condition. Spark arresters are not required by Cal Fire, the BLM, or the USFS on equipment 
powered by properly maintained exhaust-driven turbo-charged engines or equipped with scrubbers with 
properly maintained water levels. The Forest Service Spark Arrester Guide is available at the district 
offices. 

Each toilet must have a metal ashtray at least 6 inches in diameter by 8 inches deep half-filled with sand 
and within easy reach of anyone using the facility. 

Locate flammable materials at least 50 feet away from equipment service, parking, and gas and oil 
storage areas. Each small mobile or stationary engine site must be cleared of flammable material for a 
radius of at least 15 feet from the engine. 

Each area to be cleared and grubbed must be cleared and kept clear of flammable material such as dry 
grass, weeds, brush, downed trees, oily rags and waste, paper, cartons, and plastic waste. Before 
clearing and grubbing, clear a fire break at the outer limits of the areas to be cleared and grubbed. Other 
fire breaks may be ordered and are change order work. 

Furnish the following fire tools: 

1. 1 shovel and 1 fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel 
vehicle, tractor, grader, or other heavy equipment. 

2. 1 shovel and 1 backpack 5-gallon water-filled tank with pump for each welder. 

3. 1 shovel or 1 chemical pressurized fire extinguisher, fully charged, for each gasoline-powered tool, 
including chain saws, soil augers, and rock drills. The fire tools must always be within 25 feet from the 
point of operation of the power tool. Each fire extinguisher must be of the type and size required by 
the Pub Res Code § 4431 and 14 CA Code of Regs § 1234. Each shovel must be size O or larger 
and at least 46 inches long. 

The pickup truck and operator must patrol the area of construction for at least 1/2 hour after job site 
activities have ended. 

Cal Fire, USFS, and BLM have established the following adjective class ratings for 5 levels of fire danger 
for use in public information releases and fire protection signing: low, moderate, high, very high, extreme. 
Obtain the fire danger rating daily for the project area from the nearest Cal Fire unit headquarters, USFS 
ranger district office, or BLM field office. 

Arrangements have been made with Cal Fire, USFS, and BLM to notify the Department when the fire 
danger rating is very high or extreme. This information will be furnished to the Engineer who will notify 
you for dissemination and action in the area affected. If a discrepancy between this notice and the fire 
danger rating obtained from the nearest office of either Cal Fire or USFS exists, you must conduct 
operations according to the higher of the two fire danger ratings. 

If the fire danger rating reaches very high: 

1. Falling of dead trees or snags must be discontinued. 

2. No open burning is permitted and fires must be extinguished. 

3. Welding must be discontinued except in an enclosed building or within an area cleared of flammable 
material for a radius of 15 feet. 

4. Blasting must be discontinued. 

5. Smoking is allowed only in automobiles and cabs of trucks equipped with an ashtray or in cleared 
areas immediately surrounded by a fire break unless prohibited by other authority. 

6. Vehicular travel is restricted to cleared areas except in case of emergency. 
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If the fire danger rating reaches extreme, take the precautions specified for a very high fire danger rating 
except smoking is not allowed in an area immediately surrounded by a firebreak and work of a nature that 
could start a fire requires that properly equipped fire guards be assigned to such operation for the 
duration of the work. 

The Engineer may suspend work wholly or in part due to hazardous fire conditions. The days during this 
suspension are non–working days. 

If field and weather conditions become such that the determination of the fire danger rating is suspended, 
section 7-1.02M(2) will not be enforced for the period of the suspension of the determination of the fire 
danger rating. The Engineer will notify you of the dates of the suspension and resumption of the 
determination of the fire danger rating. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

8  PROSECUTION AND PROGRESS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

9  PAYMENT 
Add to the end of section 9-1.16C: 

The following items are eligible for progress payment even if they are not incorporated into the work: 

 

No. 
BID  

ITEM No. BID ITEM DESCRIPTION 
34 520107 BAR REINFORCING STEEL (CULVERT) 
37 68xxxx 48" PERFORATED PLASTIC PIPE (HORIZONTAL DRAIN) 
55 839584 ALTERNATIVE IN-LINE TERMINAL SYSTEM  
56 839585 ALTERNATIVE FLARED TERMINAL SYSTEM  
57 839591 ALTERNATIVE CRASH CUSHION SYSTEM  

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION II  GENERAL CONSTRUCTION 
10  GENERAL 

Replace Reserved in section 10-1.02A General with 

In general terms, the work sequencing must follow the order of work steps shown on the Stage 
Construction and Traffic Handling Plan sheets.  The work sequencing must follow the logical order of 
work needed to complete the project within the allowable number working days.  Prior to starting any 
construction activities, you must: 

1) As a first order of work you must place the construction area, detour and project funding signage. 

2) As a first order of work you must contact the overhead utility companies.  Overhead utilities exist 
at the project including overhead power (TID) and communication lines (AT&T).  You are required 
to coordination with each of these utilities during the duration of project construction.  Contact 
information is shown in the following table: 
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Utility Contact Information 

Utility Utility Address Location 

TID 
 

David 
Porath 

Turlock Irrigation District 
PO Box 949 
Turlock, CA 95381 
Office: (209) 883-8659 
Cell:     (209) 605-0945 

Existing overhead power lines running along the 
south edge of the TID Ceres Main Canal. 

AT&T 
 

Robert 
Knecht 

AT&T California 
1116 M Street 
Modesto, Ca 95354 
Office: 209-578-7037 
Cell: 209-487-4622 

Existing overhead telecommunication lines 
running along the east shoulder of Gilbert road, 
crossing the TID Ceres Main canal east of the 
proposed structure. 

The utilities shown in the above table will not be rearranged. You must protect all utilities in place 
at all times during project construction. 

3) As a first order of work you must contact the Turlock Irrigation District (TID) notifying the district of 
your intent to start construction activities and provide an anticipated start date for work impacting 
the TID Ceres Main Canal.   You must notify TID ten (10) working days prior to starting any 
activities within the areas of common use, as defined in the Agreement Consenting to Common 
Use.  The contacts for TID are: 

Todd Troglin Supervising Engineering 
Technician 

(209) 883-8367 (office) (209) 535-1882 (cell) 

David Porath Supervising Electrical 
Engineering Tech 

(209) 883-8659 (office) (209) 605-0945 (cell) 

 

You may work within the canal during the non-irrigation season, which is defined as November 2nd 
through March 14th of each year. 

Your construction schedule must 
o Include a detailed construction and TID inspection schedule 
o Be verified by a representative of TID prior to excavation or construction in TID Right-of-

Way and the Common Use Area. 
Inspections must be requested two working days in advance.  The TID’s inspector must inspect all work 
phases on irrigation facilities for conformance to approved engineering plans and TID specifications. 

o Reinforcing must not be encased in concrete without prior TID inspection and approval. 
o Concrete structures and pipelines must not be covered with earth prior to TID inspection 

and approval.  
TID requires concrete compressive stress tests on concrete irrigation facilities; test results must be sent to 
TID.  The following concrete components are classified as irrigation facilities: 
 

No. BID ITEM No. BID ITEM DESCRIPTION  

22 510090 STRUCTURAL CONCRETE (BOX CULVERT)  

42 721430 CONCRETE (CHANNEL LINING)  

 

Irrigation facilities which are determined, by TID, as no longer needed must be removed prior to 
construction. 
 
Used materials, rejects, misfits or seconds are not acceptable for use on irrigation facilities  
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Add to the beginning of section 10-1.02E: 

 
Construct the new pavement structure adjacent to the existing traveled way by successively excavating, 
preparing subgrade, placing base materials, and paving. Perform these activities concurrently after you 
start paving. Excavation within 8 feet of the existing traveled way must not precede the paving operation 
by more than 5 working days unless: 

1.Authorized 

2.Material is placed and compacted against the vertical cuts within 8 feet of the existing traveled way. 
During excavation, you may use native material for this purpose except you must use structural material 
once you start placing the pavement structure. Place the material to the top of the existing pavement and 
taper at a slope of 4:1 (horizontal:vertical) or flatter to the bottom of the excavation. Do not use treated 
base for the taper. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

11  WELDING 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

12  TEMPORARY TRAFFIC CONTROL 
Add to section 12-1.01: 

You must submit a Traffic Management Plan for review and approval by the Engineer.  The Traffic 
Management Plan must be submitted to the County for review and approval.  The Traffic Management 
Plan must be approved prior to commencing construction activities. 

Allow 30 days for the review of the Traffic Management Plan. 

Replace section 12-1.04 with: 
If flagging is required, you will be responsible for 100% of the flagging costs. 

Replace Reserved in section 12-3.11B(5) with: 
A construction project funding sign must comply with the details shown on the Department's Traffic 
Operations website and to the details shown on the Construction Area Signs sheet in the contract plans. 

The sign must be a wood-post sign complying with section 82-3. 

The sign panels must be framed, single-sheet aluminum panels complying with section 82-2. 

The background on the sign must be Type II retroreflective sheeting. The Type II retroreflective sheeting 
must be on the Authorized Material List for signing and delineation materials. 

The legend must be retroreflective except for nonreflective black letters and numerals. The blue must 
match PR color no. 3 on FHWA's Color Tolerance Chart. The orange must match PR color no. 6 on 
FHWA's Color Tolerance Chart. 

The legend for the type of project must read as follows: 

BRIDGE CONSTRUCTION 

The legend for the types of funding on a construction project funding sign must read as follows and in the 
following order: 

FEDERAL HIGHWAY TRUST FUNDS 
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STATE HIGHWAY FUNDS 

The legend for the year of completion on a construction project funding sign must read as follows: 

YEAR OF COMPLETION 2021 

Do not add information to the construction project funding sign unless authorized. 

 

Replace Reserved in section 12-3.11C(3) with: 
Install 2 Type 1 construction project funding sign at the location determined by the Engineer before 
starting major work activities visible to highway users. 

Dispose of construction project funding signs upon completion of the project if authorized. 

 

Add between the 9th and 10th paragraphs of the RSS for section 12-3.32C: 
Start displaying the message on the sign 120 minutes before closing the lane or shoulder or when 
directed by the Engineer. 

 
Keep a minimum of 1 paved traffic lane at least 11 feet wide open for traffic. 

Add to section 12-4.01A: 
During project construction, unless otherwise specified in these Special Provisions, you must maintain 
access to all adjacent private properties and driveways.  You must also maintain access and not block for 
more than a single day period the Turlock Irrigation District (TID) Ceres Main Canal maintenance roads.  
No consecutive single day closures of the TID Ceres Main Canal maintenance roads will be allowed. 

Replace Reserved in section 12-4.02C(3)(d) with: 
You may keep Gilbert Road completely closed for the duration of project construction to remove the 
existing bridge, construct the replacement bridge, and reconstruct the road approaches. 

 
Add to section 12-4.02D): 

The unit price paid for Traffic control system includes the costs associated with developing, obtaining 
approval, and implementing the Traffic Control Plan. 

 

Add to the end of section 12-4.02C(7)(b): 
For a stationary one-way-reversing traffic-control lane closure, you may stop traffic in 1 direction for 
periods not to exceed 5 minutes between the hours of 7:30 am and 4:30 pm. After each stoppage, all 
accumulated traffic for that direction must pass through the work zone before another stoppage is made. 

The maximum length of a single stationary one-way-reversing traffic-control lane closure is 1 mile 
between flaggers. 

Not more than 1 stationary one-way-reversing traffic-control lane closure will be allowed at one time. 
Transport bicyclists through the one-way-reversing traffic-control work zone. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

13  WATER POLLUTION CONTROL 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

14  ENVIRONMENTAL STEWARDSHIP 
 

Add the following to the end of Section 14-1.01: 
The Contractor must comply with all environmental permit conditions and environmental control rules, 
regulations, ordinances and statutes which apply to the project and any work performed pursuant to the 
contract. 

The Contractor must also comply with the mitigation measures and monitoring requirements specified in 
the Mitigation, Monitoring, and Reporting Program specific for the Gilbert Road Bridge (38C-0348) 
replacement project (See Part VII of the project Specifications). 

All waste materials removed must be hauled away and disposed of at proper disposal sites by the 
Contractor. 

Unless otherwise designated for removal, all trees, landscape, and shrubbery must be protected 

Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved and no additional compensation will be 
allowed therefor.  

 
Add to the 1st paragraph of section 14-6.03A: 

This project is within or near habitat for the regulated species shown in the following table: 

Regulated Species 

Townsend’s big-eared bat 

Swainson’s hawk (Buteo swainsoni) 

Migratory birds protected under the 
Migratory Bird Treaty Act 

 

Add to section 14-6.03A: 
Use the protocols for the corresponding regulated species shown in the following table: 
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Regulated species 
name 

Protocol 

Swainson’s hawk Prior to construction, surveys will be conducted by a 
contractor supplied biologist to determine presence/absence 
of nesting Swainson’s hawk in and within 0.50 miles of the 
PIA according to the Recommended Timing and 
Methodology for Swainson’s Hawk Nesting Surveys in 
California’s Central Valley. If no Swainson’s hawks are found 
during any of the surveys, no further mitigation will be 
necessary. If Swainson’s hawk nests are found, DFW will be 
consulted regarding measures to reduce the likelihood of 
forced fledging of young or nest abandonment by adult birds. 
These measures will likely include, but are not limited to, the 
establishment of a no-work zone around the nest until the 
young have fledged as determined by a contractor supplied 
biologist. 

Townsend’s big-
eared bat 

A bat survey shall be conducted by a contractor supplied 
biologist to inspect the underside of the existing bridge for 
roosting bats prior to demolition. If no roosting bats are found, 
no further mitigation would be necessary. If Townsend’s big-
eared bats or other bat species are detected within the roost 
at the time of the survey, excluding any bats from roosts will 
be accomplished by a contractor supplied biologist prior to 
demolition of the bridge. The timing and other methods of 
exclusionary activities will be developed by the contractor 
supplied biologist in order to reduce the stress on the bats to 
the amount feasible while taking into account project 
schedule. Exclusionary devices, such as plastic sheeting, 
plastic or wire mesh, can be used to allow for bats to exit but 
not re-enter any occupied roosts. Expanding foam and 
plywood sheets can be used to prevent bats from entering 
unoccupied roosts. 
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Migratory bird 
species 

If feasible, conduct all tree and shrub removal and grading 
activities during the non-breeding season (generally 
September 1 through January 31). If grading and tree 
removal activities are scheduled to occur during the breeding 
and nesting season (February 1 through August 31), pre-
construction surveys would be performed prior to the start of 
project activities. 

If an active nest of a bird of prey or MBTA bird is found, then 
the biologist shall flag a minimum 250-foot ESA around the 
nest if the nest is of a bird of prey and a minimum 100-foot 
ESA around the nest if the nest is of an MBTA bird other than 
a bird of prey.   

No construction activity shall be allowed in the buffer until the 
biologist determines that the nest is no longer active, or 
unless monitoring determines that a smaller buffer will protect 
the active nest. 

The buffer may be reduced if the biologist monitors the 
construction activities and determines that no disturbance to 
the active nest is occurring.  The size of suitable buffers 
depends on the species of bird, the location of the nest 
relative to the project, project activities during the time the 
nest is active, and other project specific conditions. 

Between 1 February and 31 August, if additional trees or 
shrubs need to be removed after construction has started, a 
survey will be conducted for active nests in the area to be 
affected.  If an active nest is found, the above measures will 
be implemented. 

If an active nest is found after the completion of pre-
construction surveys and after construction begins, all 
construction activities will stop until a contractor supplied 
biologist has evaluated the nest and erected the appropriate 
buffer around the nest.  If establishment of the buffer is not 
feasible, CDFW will be contacted for further avoidance and 
minimization guidelines. 

 

Replace the 2nd paragraph of section 14-6.03B with: 
The Department anticipates nesting or attempted nesting by migratory and nongame birds from February 
1 to August 31. 

Add to the end of section 14-9.02: 
The US EPA has established the National Emission Standards for Hazardous Air Pollutants (NESHAP). 
Under the Health & Safety Code § 39658(b)(1), your demolition and rehabilitation activities must comply 
with 40 CFR 61, Subpart M (National Emission Standard for Asbestos). 

The asbestos survey and sampling report for this project is included in the Information Handout. 

You must notify the San Joaquin Valley Air Pollution Control District of your demolition activities even if 
the activities will not disturb asbestos-containing material. 

You may obtain the notification form, submittal instructions, and other information from: 
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San Joaquin Valley Air Pollution Control District 
Northern Region (San Joaquin, Stanislaus and Merced Counties)  
4230 Kiernan Ave., #130  
Modesto, CA 95356-9321  
(209) 557-6400 • FAX: (209) 557-6475 
http://www.valleyair.org/busind/comply/asbestosbultn.htm 
 
 

Instead of the 10 working days specified at the website, submit a notification form to the San Joaquin 
Valley Air Pollution Control District at least 15 days before starting demolition or rehabilitation activities. 

Submit a copy of the notification form and the necessary attachments as informational submittals before 
starting demolition or rehabilitation activities. 

If you discover unanticipated asbestos-containing material during the demolition or rehabilitation activities, 
immediately stop work in that area and notify the Engineer. The Department will use other forces to 
remove and dispose of the material. Do not resume work in the area until authorized. 

Notify the San Joaquin Valley Air Pollution Control District of a change to your demolition or rehabilitation 
activities, including a revised work plan or the discovery of unanticipated asbestos-containing materials, 
within 2 days of the change or discovery. 

Add after the 2nd paragraph of section 14-11.12A: 
This project includes removal of yellow pavement striping that will produce hazardous waste residue. 

 

Add after the 1st paragraph of 14-11.12E: 
After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint 
hazardous waste residue at a Class 1 disposal facility located in California 90 days after accumulating 
220 lb of residue. 

If less than 220 lb of hazardous waste residue and dust is generated in total, dispose of it within 90 days 
after the start of accumulation of the residue. 

 Add after the 1st paragraph of 14-11.13A: 
Painted concrete railing removed from the existing bridge is treated as lead based paint 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

15  EXISTING FACILITIES 
Replace section 15-1.01 General with: 

15-1.01  GENERAL 
15-1.01A  General 
Section 15 includes general specifications for performing work on existing facilities. 

Performing work on existing facilities includes abandoning, adjusting, modifying, obliterating, 
reconstructing, relaying, relocating, remodeling, removing, repairing, resetting, or salvaging a facility. 

Do not perform work on an existing facility until the facility is no longer needed. 

Reconstructed facilities must comply with the design of and be equal to the best parts of the existing 
facilities. 

Reconstruction work must comply with the specifications for new work of similar character. 

15-1.01B  Turlock Irrigation District (TID) Ceres Main Canal Requirements 
Work within the Turlock Irrigation District (TID) Ceres Main Canal must comply with the requirements 
specified in the Common Use Agreement between Turlock Irrigation District and Stanislaus County for the 

http://www.valleyair.org/busind/comply/asbestosbultn.htm
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Gilbert Road Bridge Replacement Project included in Appendix A.  All work within the TID Ceres Main 
Canal must occur during the allowable in-canal work window of November 2nd to March 14th.  You must 
notify TID ten (10) working days prior to starting any activities within the areas of common use, as defined 
in the Agreement Consenting to Common Use.  The contacts for TID are: 
 

Todd Troglin Supervising Engineering  
Technician 

Office: (209) 883-8397 
Cell:    (209) 535-1882 

David Porath Supervising Electrical  
Engineering Technician 

Office: (209) 883-8659 
Cell:     (209) 605-0945 

 

All materials, temporary structures, temporary coffer dams, piping, pumps, equipment etc. must be 
removed from the SSJID Main Canal outside of the November 1st through February 15th allowable in-
canal work window.  Any requests for exceptions must be made to the Engineer in writing and will be 
subject to approval by SSJID. 

There may be a nominal amount of nuisance flow (approx. 10 cfs) from stormwater runoff through the 
canal during the construction period.  You are expected to coordinate with Turlock Irrigation District (TID) 
to have the nuisance flow bypassed around the construction site when needed during your operations. 
 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

16  TEMPORARY FACILITIES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION III  EARTHWORK AND LANDSCAPE 
17  GENERAL 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

18  DUST PALLIATIVES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

19  EARTHWORK 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

20  LANDSCAPE 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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21  EROSION CONTROL 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

22  FINISHING ROADWAY 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION IV  SUBBASES AND BASES 
23  GENERAL 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

24  STABILIZED SOILS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

25  AGGREGATE SUBBASES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

26  AGGREGATE BASES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

27  CEMENT TREATED BASES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

28  CONCRETE BASES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

29  TREATED PERMEABLE BASES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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30  RECLAIMED PAVEMENTS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

31–35  RESERVED 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION V  SURFACINGS AND PAVEMENTS 
36  GENERAL 

 
^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

37  BITUMINOUS SEALS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

38  RESERVED 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

39  ASPHALT CONCRETE 
 

 

Replace section 39-2.01C(3)(c) with: 
39-2.01C(3)(c)  Prime Coat 
Apply a slow-setting asphaltic emulsion as a prime coat to AB areas designated by the Engineer and at a 
spread rate from 0.15 to 0.40 gal/sq yd. Do not apply more prime coat than can be absorbed completely 
by the AB in 24 hours. 

You may modify the prime coat application rates if authorized. 

Close areas receiving prime coat to traffic. Do not allow tracking the prime coat onto pavement surfaces 
beyond the job site. 

 

Replace Reserved in section 39-2.02B(3): 
The grade of asphalt binder for Type A HMA must be PG 64-10. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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40  CONCRETE PAVEMENT 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

41  EXISTING CONCRETE PAVEMENT 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

42  GROOVE AND GRIND CONCRETE 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

43–44  RESERVED 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION VI  STRUCTURES 
45  GENERAL 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

46  GROUND ANCHORS AND SOIL NAILS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

47  EARTH RETAINING SYSTEMS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

48  TEMPORARY STRUCTURES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

49  PILING 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

50  PRESTRESSING CONCRETE 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

51  CONCRETE STRUCTURES 
 
 

Replace the 2nd paragraph of section 51-1.01C(1) with: 
Submit a deck placement plan for concrete bridge decks. Include in the placement plan your method and 
equipment for ensuring that the concrete bridge deck is kept damp by misting immediately after finishing 
the concrete surface. 

Add to section 51-1.02B: 
Concrete for concrete bridge decks must contain polymer fibers. Each cubic yard of concrete must 
contain at least 1 pound of microfibers and at least 3 pounds of macrofibers. 

Concrete for concrete bridge decks must contain a shrinkage reducing chemical admixture. Each cubic 
yard of concrete must contain at least 3/4 gallon of a shrinkage reducing admixture. If you use the 
maximum dosage rate shown on the Authorized Material List for the shrinkage reducing admixture, your 
submitted shrinkage test data does not need to meet the shrinkage limitation specified. 

 

Replace the 2nd paragraph of section 51-1.03H with: 
Cure the top surface of bridge decks by (1) misting and (2) the water method using a curing medium 
under section 90-1.03B(2). After strike off, immediately and continuously mist the deck with an atomizing 
nozzle that forms a mist and not a spray. Continue misting until the curing medium has been placed and 
the application of water for the water method has started. At the end of the curing period, remove the 
curing medium and apply curing compound on the top surface of the bridge deck during the same work 
shift under section 90-1.03B(3). The curing compound must be curing compound no. 1. 

 

Delete the 4th paragraph of section 51-1.03H. 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

52  REINFORCEMENT 
Add to section 52-1.01D: 

Reinforcing must not be encased in concrete without prior Turlock Irrigation District (TID) inspection and 
approval.  Inspections must be requested two working days in advance.  The TID’s inspector must inspect 
all work phases on irrigation facilities for conformance to approved engineering plans and TID 
specifications.  The contacts for TID are: 
 

Todd Troglin Supervising Engineering  
Technician 

Office: (209) 883-8397 
Cell:    (209) 535-1882 

David Porath Supervising Electrical  
Engineering Technician 

Office: (209) 883-8659 
Cell:     (209) 605-0945 
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Replace section 52-4 with: 
52-4  ELECTRIC-RESISTANCE WELDED STIRRUPS FOR CONCRETE BARRIER REINFORCEMENT 

CAGES 
52-4.01  GENERAL 
52-4.01A  Summary 
Section 52-4 includes specifications for welding longitudinal support wire to stirrups using electric-
resistance welding (ERW) to partially fabricate reinforcing cages for concrete barriers. 

Electric-resistance welded supports may be used only for concrete barrier stirrups on structures. 

You may use ERW to weld support wire to no.5 reinforcing bars or smaller. The support wire must be W 
6.5 or smaller. 

52-4.01B  Definitions 
partially fabricated reinforcing cage: Stirrups for concrete barrier reinforcing cages held in position by 

welded longitudinal support wires. 

lot: 150 count, or fraction thereof, of welds for each size of reinforcing bar and support wire and for each 
change to the welding equipment settings. 

52-4.01C  Submittals 
52-4.01C(1)  General 
Not Used 

52-4.01C(2)  Certificate of Compliance 
Submit a certificate of compliance for each shipment of partially fabricated cages. Include with the 
submittal: 

1. Identification of each cage including lot numbers, welds traceable by welding clamp, and location 
tracking information. 

2. Grade and size of welded reinforcement used for the stirrups and support wire. 
3. For the reinforcing bar and support wire: 

3.1. Heat number 
3.2. Mill certificate 

 
52-4.01C(3)  Test Samples 
Submit QA test samples to METS. 

Include copies of certificates of compliance with the test samples. 

52-4.01C(4)  Welding Quality Control Plan 
Submit 2 copies of a welding QC plan for each subcontractor or supplier performing ERW. The QC plan 
must include: 

1. WPSs 
2. Names and certifications of welding personnel 
3. Welding procedures including current setting, welding clamp force, weld time, and hold time for each 

size of reinforcement to be welded 
4. Welding equipment manufacturer's operating instructions including the recommended calibration 

frequency of the welding equipment 
5. Documentation of ERW equipment calibration 
6. Fabricator's QC Process Control Manual 
7. Method for identifying welds and tracking lots 
 
For the contents, format, and organization required for a welding QC plan, go to the METS website. 
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52-4.01C(5)  Shop Drawings 
Submit shop drawings showing the stirrup positioning, welded connections of the support wire to the 
stirrups, and welding equipment layout. Allow 15 days for the Engineer's review. 

52-4.01C(6)  Prefabrication Test Results 
Submit the prefabrication test results within 3 days of prefabrication testing. The prefabrication test results 
must include: 

1. Contract number 
2. Bridge number 
3. Welds identified by welding clamp 
4. Reinforcement and support wire sizes 
5. Test specimen length 
6. Physical condition of test samples 
7. Notable defects 
8. Ultimate tensile strength of each sample 
9. Location of necking area of each sample 
 
Allow 3 business days for the Engineer's review. 

52-4.01C(7)  Quality Control Test Reports 
Submit a QC test report within 7 days of testing for each lot. The report must be prepared by the 
authorized laboratory performing the testing. The report must be signed by the QC manager. For each lot, 
the report must include: 

1. Contract number 
2. Bridge number 
3. Lot numbers with welds identified by welding clamp 
4. Installed location of completed cages 
5. Reinforcement and support wire sizes 
6. Cage types 
7. Cage lengths 
8. Test specimen length 
9. Physical condition of test samples 
10. Notable defects 
11. Ultimate tensile strength of each sample 
12. Location of necking area of each test sample 
 
Allow 3 business days for the Engineer's review. 

52-4.01D  Quality Assurance 
52-4.01D(1)  General 
Provide a welding QC manager. The QC manager must be registered as a civil engineer in the State or 
currently certified as a CWI. 

52-4.01D(2)  Prewelding Meeting 
Before submitting a welding QC plan, hold a prewelding meeting to discuss the work and the 
requirements for the welding QC plan. The meeting attendees must include the Engineer, your welding 
QC manager, and a representative from each entity performing welding or welding inspection. 

52-4.01D(3)  Test Samples 
Samples must be a minimum length of 4 feet of bar reinforcing steel with a support wire welded at 
midpoint. You may furnish shorter length samples if authorized. 

Prepare the samples using the same materials, procedures, equipment, and equipment settings used in 
the work. 

The welding clamps that produce the samples are determined by the Engineer. 
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Prepare QC test samples and the Department acceptance test samples concurrently: 

1. During fabrication of samples representing the 1st lot 
2. From 1 of every 5 subsequent lots, or fraction thereof, randomly selected by the Engineer 
 
After receiving notification that lots are ready for QC testing, the Engineer (1) randomly selects test 
samples to represent each lot and (2) places tamper-proof markings or seals on the test samples. 

Before transporting test samples to an authorized laboratory and METS: 

1. Securely bundle and package the test samples for each test in a way that preserves their condition 
during transportation 

2. Identify each test sample by lot number and Contract number using weatherproof markings 
3. Attach a completed Sample Identification Card to each bundle 
 
If a sample show signs of tampering before testing, the sample is rejected. 

52-4.01D(4)  Quality Control 
52-4.01D(4)(a)  General 
Test the samples for tensile strength under California Test 670, Section E, Part III, Tensile Test. 

Tensile testing must be performed by an authorized laboratory. The laboratory must be on the Authorized 
Laboratories List for testing reinforcing steel splices. 

52-4.01D(4)(b)  Prefabrication Testing 
Before the start of fabrication of production cages, prepare 4 samples from each welding clamp. 

Notify the Engineer at least 5 business days before fabricating the samples. 

If 3 or more of the 4 samples from each welding clamp attain the specified minimum tensile strength, the 
Department accepts the prefabrication test results. 

If 2 of the 4 samples attain the specified minimum tensile strength, determine the cause of the failure and 
take corrective action as specified in section 52-4.01D(4)(c). Fabricate 4 additional samples from the 
clamp that produced the noncompliant samples, and perform tensile tests until at least 3 of the 4 samples 
attain the specified minimum tensile strength. 

Do not start fabrication of production cages until the Department accepts the test results. 

52-4.01D(4)(c)  Fabrication Testing 
During fabrication of production cages, for each lot prepare 8 test samples. 

At least 5 business days before performing fabrication testing, notify the Engineer of: 

1. Date of the testing 
2. Location of the authorized laboratory where the tests will be conducted 
3. Number of lots to be tested 
 
Do not perform tests on test samples from bundles containing fewer than 8 samples. Test 4 of the 
samples. The Engineer determines the samples to be tested. 

If 3 or more of the 4 samples from a lot attain the specified minimum tensile strength, the Department 
accepts the lot. 

If 2 of the 4 samples from a lot attain the specified minimum tensile strength, perform additional tests on 
the remaining samples. If any of the additional samples do not attain the specified minimum tensile 
strength, the Department rejects the lot. 

If a lot is rejected, stop production until the following corrective actions have been performed: 

1. QC manager reviews your QC process 
2. You have prepared a welding rejection mitigation report describing: 
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2.1. Cause of the failure 
2.2. Method used to identify the cause of failure 
2.3. Identification of affected lots 
2.4. Provisions for preventing similar failures in future lots 
2.5. Procedure for repairing or replacing the welded connections in the rejected lot 

3. Engineer has notified you that the welding rejection mitigation report is authorized 
 
52-4.01D(5)  Department Acceptance 
The Department accepts lots based on your QC tension test results specified in section 52-4.01D(4)(c). 

The Department performs tensile test on samples from the 1st lot and from 1 of every 5 subsequent lots, 
or fraction thereof, randomly selected by the Engineer. 

If 3 or more of the 4 samples attain the specified minimum tensile strength, the Department accepts the 
lot. 

If 2 of the 4 samples attain the specified minimum tensile strength, fabricate 4 additional samples using 
the same materials and welding machine settings as the noncompliant lot. If any of the 4 additional 
samples do not attain the minimum specified tensile strength, the Department rejects the lot. 

If QC and Department acceptance testing results have different compliance determinations, the 
Department will perform QA testing for all subsequent lots until QC testing and the Department testing are 
consistent for 2 consecutive lots before resuming testing for 1 of every 5 lots, or fraction thereof, as 
determined by the Engineer. 

52-4.02  MATERIALS 
52-4.02A  General 
Reinforcing bars must comply with ASTM A706, Grade 60. 

Support wire must comply with the specifications for plain wire in ASTM A1064. 

The tensile strength of reinforcing bars with the support wire welded to the bar must be at least 80,000 
psi. 

52-4.02B  Fabrication 
Perform ERW at a fabrication shop using computer-controlled equipment. 

Weld the support wire to the stirrups. The stirrups must be positioned as shown. The support wire must 
be capable of maintaining the dimensions, position, and shape of the stirrups until the cage is complete. 

52-4.03  CONSTRUCTION 
Provide bracing to avoid collapse of the cage during assembly, transportation, and placement as needed. 

Field tack welding of support wire to reinforcement is not allowed. 

Wiring longitudinal reinforcement at each stirrup intersection is not required. 

52-4.04  PAYMENT 
Not Used 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

53  SHOTCRETE 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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54  WATERPROOFING 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

55  STEEL STRUCTURES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

56  OVERHEAD SIGN STRUCTURES, STANDARDS, AND POLES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

57  WOOD AND PLASTIC LUMBER STRUCTURES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

58  SOUND WALLS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

59  STRUCTURAL STEEL COATINGS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

60  EXISTING STRUCTURES 
Add to section 60-2.01A: 

Remove the following structures or portions of structures: 

Bridge no./Structure name Description of work 
Br. No. 38C-0150 Remove existing 3 span reinforced concrete slab bridge 

including pier walls, pier footings, abutments, abutment 
footings, barrier and barrier end posts, and wingwalls as 

shown on contract plans. 
Concrete Channel Remove a portion of the existing concrete channel lining, 

limits and depth of removal as shown on contract plans. 
 

The painted portions of the existing concrete railing that are to be removed as part of the existing bridge 
removal must be handled, transported, and disposed of as lead based paint waste per section 14-11.13. 

The lump sum price paid for Bridge Removal includes all labor, tools, equipment, and incidental costs 
associated with removing the existing bridge to the limits shown on the plans including the costs to 
handle, transport, and dispose the concrete railings as treated lead based paint waste per section 14-
11.13. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION VII  DRAINAGE FACILITIES 
61  GENERAL 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

62–63  RESERVED 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

64  PLASTIC PIPE 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

65  CONCRETE PIPE 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

66  CORRUGATED METAL PIPE 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

67  STRUCTURAL PLATE CULVERTS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

68  SUBSURFACE DRAINS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

69  OVERSIDE DRAINS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

70  MISCELLANEOUS DRAINAGE FACILITIES 
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Special Provisions 
 

 
 

 

70  MISCELLANEOUS DRAINAGE FACILITIES 

 

Replace Section 70-4.04 with 

Payment of 48” Precast Concrete Pipe Inlet will be paid at the contract unit price per each.   The contract 
unit price paid per each includes full compensation for furnishing all labor, materials, tools, equipment, 

and incidentals, and for doing all the work involved in installing the 48” Precast Concrete Pipe and the 60” 
x 60” Precast Concrete Junction Box post as shown on the contract plans. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

71  EXISTING DRAINAGE FACILITIES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION VIII  MISCELLANEOUS CONSTRUCTION 
72  SLOPE PROTECTION 

Replace Reserved in section 72-1.01D with: 

Turlock Irrigation District (TID) requires the strength of the channel lining concrete be verifed.  Verify the 
concrete strength section 90-1.01D(5)(a) 

Add to section 72-1.02 

The concrete channel lining must have a minimum compressive strength of 3,000 psi 

Add to Section 72-11.01D 

Payment includes prequalification testing 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

73  CONCRETE CURBS AND SIDEWALKS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

74  PUMPING EQUIPMENT AND CONTROLS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

75  MISCELLANEOUS METAL 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

76  WELLS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

77  LOCAL INFRASTRUCTURE 
Replace Reserved in Section 77-1 with: 

77-1.01  Payment 
“Dredge Post” will be paid at the contract unit price per each.  The contract unit price paid per each 
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
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doing all the work involved in installing the dredge post as shown on the contract plans, including 
excavation, wrought iron post, concrete, and concrete base. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

78  INCIDENTAL CONSTRUCTION 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
79  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

80  FENCES 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION IX  TRAFFIC CONTROL DEVICES 
81  MISCELLANEOUS TRAFFIC CONTROL DEVICES 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

82  SIGNS AND MARKERS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

83  RAILINGS AND BARRIERS 
Replace Reserved in section 83-2.02C(3) with: 

The offset from the face of the Type WB-31 transition railing to the hinge point must be at least 3'-6". 

The offset from the face of the adjacent midwest guardrail system to the hinge point must be transitioned 
from the offset at the Type WB-31 transition railing to 4'-0" using a ratio of 6:1. 

83-4.02  ALTERNATIVE IN-LINE CRASH CUSHION SYSTEM 
83-4.02A  General 
83-4.02A(1)  Summary 
Section 83-4.02 includes specifications for constructing the Alternative In-Line Crash Cushion System. 

83-4.02A(2)  Definitions 
Not Used 

83-4.02A(3)  Submittals 
Submit a copy of the manufacturer's plan and parts list for the Alternative In-Line Crash Cushion System 
being installed as an informational submittal. 



Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal VI-28 
Federal Aid Project No. BRLO-5938(190) Special Provisions 
August 2020 

Submit a certificate of compliance for the Alternative In-Line Crash Cushion System being installed. 

83-4.02A(4)  Quality Assurance 
Obtain the manufacturer's check list for the assembly and installation of the Alternative In-Line Crash 
Cushion Systems from the manufacturer's representative or distributor. Notify the Engineer of the 
Alternative In-Line Crash Cushion System to be installed before starting installation activities. Complete, 
sign, and date the check list for the Alternative In-Line Crash Cushion System and submit a copy of the 
completed and signed check list for each installed location, and include the following:  

1. Contract number  

2. Name of installation Contractor  

3. Date of installation  

4. Location on the project by post mile, and by station if stationing shown on plans  

5. Name and signature of individual completing the checklist.  

The Engineer signs and dates the completed check lists, verifying the Alternative In-Line Crash Cushion 
System at each location was assembled and installed under the manufacturer's instructions and as 
described.  

Use personnel trained by the manufacturer to install the Alternative In-Line Crash Csushion System. A 
record of training provided by the manufacturer may be requested by the Engineer at any time. 

83-2.04C(2)  Materials 
Alternative flared terminal systems must be one of the following or a Department-authorized equal: 

1. Type FLEAT terminal system. Type FLEAT terminal system must be a FLEAT-350 manufactured by 
Road Systems, Inc., located in Big Spring, Texas, and must include the connection components. The 
FLEAT-350 can be obtained from the following distributors: 

 
Address Telephone no. 

UNIVERSAL INDUSTRIAL SALES 
PO BOX 699 
PLEASANT GROVE UT  84062 

(801) 785-0505 

GREGORY INDUSTRIES INC 
4100 13TH ST SW 
CANTON OH  44708 

(330) 477-4800 

 
2. Type SRT terminal system. Type SRT terminal system must be an SRT-350 Slotted Rail Terminal (8-

post system) manufactured by Trinity Highway Products, LLC, and must include the connection 
components. The SRT-350 Slotted Rail Terminal (8-post system) can be obtained from the 
manufacturer: 

 
Address Telephone no. 

TRINITY HIGHWAY PRODUCTS LLC 
PO BOX 99 
CENTERVILLE UT  84012 

(800) 772-7976 

 

83-2.04C(3)  Construction 
Install alternative flared terminal systems under the manufacturer's installation instructions. 

Identify each terminal system by painting the type of terminal system in 2-inch-high, neat, black letters 
and figures on the backside of the rail element between system posts number 4 and 5. 

For Type SRT terminal systems, drive the steel foundation tubes with soil plates attached with or without 
pilot holes, or place them in drilled holes. Backfill the space around the foundation tubes with selected 
earth that is free of rock. Place the earth in 4-inch-thick layers. Moisten and thoroughly compact each 
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layer. Coat the inside surfaces of the foundation tubes to receive wood terminal posts with grease. Insert 
the posts into the tubes by hand. Do not drive the posts. You may slightly round the post edges to 
facilitate insertion. 

For Type FLEAT terminal systems, drive the steel foundation tubes with or without pilot holes, or place 
them in drilled holes. Backfill the space around the foundation tubes with selected earth that is free of 
rock. Place the earth in 4-inch-thick layers. Moisten and thoroughly compact each layer. Coat the inside 
surfaces of the foundation tubes to receive wood terminal posts with grease. Insert the posts into the 
tubes by hand. Do not drive the posts. You may slightly round the post edges to facilitate insertion. 

83-2.04C(4)  Payment 
Not Used 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

84  MARKINGS 
 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

85  RESERVED 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION X  ELECTRICAL WORK 
86–88  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION XI  MATERIALS 
89  AGGREGATE 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

90  CONCRETE 
Add to section 90-1.01C: 

90-1.01C(11)  Polymer Fibers 
Submit fiber manufacturer's product data and instructions for use. 

Submit a certificate of compliance for each shipment and type of fibers. 

Replace the row for bridge deck concrete in the table in the 1st paragraph of section 90-1.02A 
with: 

Bridge deck concrete 0.032 
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Add to section 90-1.02: 
90-1.02K  Polymer Fibers 
Fibers must comply with ASTM D 7508. Microfibers must be from 1/2 to 2 inches long. Macrofibers must 
be from 1 to 2-1/2 inches long. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

91  PAINT 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

92  ASPHALT BINDERS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

93  RESERVED 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

94  ASPHALTIC EMULSIONS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

95  EPOXY 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

96  GEOSYNTHETICS 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

97–98  RESERVED 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
 

DIVISION XII  BUILDING CONSTRUCTION 
99  BUILDING CONSTRUCTION 
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  COUNTY OF STANISLAUS 
DEPARTMENT OF PUBLIC WORKS 

 
PART VII – DRAWINGS & PERMITS 

STANDARD PLANS LIST 

The standard plan sheets applicable to this Contract include those listed below. The applicable revised 
standard plans (RSPs) listed below are available for viewing on the Modesto Reprographics webpage at 
www.modestoplanroom.com. 
 

ABBREVIATIONS, LINES, SYMBOLS, AND LEGEND 

A3A  Abbreviations (Sheet 1 of 3) 
A3B  Abbreviations (Sheet 2 of 3) 
A3C  Abbreviations (Sheet 3 of 3) 
A10A  Legend - Lines and Symbols (Sheet 1 of 5) 
RSP A10B Legend - Lines and Symbols (Sheet 2 of 5) 
A10C  Legend - Lines and Symbols (Sheet 3 of 5) 
A10D  Legend - Lines and Symbols (Sheet 4 of 5) 
A10E  Legend - Lines and Symbols (Sheet 5 of 5) 
A10F  Legend – Soil (Sheet 1 of 2) 
A10G  Legend – Soil (Sheet 2 of 2) 
 

PAVEMENT MARKERS, TRAFFIC LINES, AND PAVEMENT MARKINGS 

RSP A20A Pavement Markers and Traffic Lines - Typical Details 
RSP A20B Pavement Markers and Traffic Lines - Typical Details 
RSP A20C Pavement Markers and Traffic Lines - Typical Details 
RSP A20D Pavement Markers and Traffic Lines - Typical Details 
A24A  Pavement Markings - Arrows 
A24B  Pavement Markings - Arrows and Symbols 
A24C  Pavement Markings - Symbols and Numerals 
A24D  Pavement Markings - Words 

EXCAVATION AND BACKFILL 

A62A  Excavation and Backfill – Miscellaneous Details 
A62E  Excavation and Backfill – Cast-in-Place Reinforced Concrete Box and Arch Culverts 
A62A  Excavation and Backfill – Miscellaneous Details 
A62E  Limits of Payment for Excavation and Backfill - Bridge 

OBJECT MARKERS, DELINEATORS, CHANNELIZERS, AND BARRICADES 

A73A  Object Markers 
A73B  Markers 

http://www.modestoplanroom.com/
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MIDWEST GUARDRAIL SYSTEM - STANDARD RAILING SECTIONS 

RSP A77L1 Midwest Guardrail System - Standard Railing Section (Wood Post with Wood Block) 
RSP A77N1 Midwest Guardrail System - Wood Post and Wood Block Details 
RSP A77N3 Midwest Guardrail System - Typical Line Post Embedment and Hinge Point Offset Details 
RSP A77N4 Midwest Guardrail System - Typical Railing Delineation and Dike Positioning Details 

MIDWEST GUARDRAIL SYSTEM - TYPICAL VEGETATION CONTROL 

RSP A77N5 Midwest Guardrail System – Typical Vegetation Control Standard Railing Section 
RSP A77N6 Midwest Guardrail System – Typical Vegetation Control for Terminal System End 

Treatments 
RSP A77N7 Midwest Guardrail System – Typical Vegetation Control at Structure Approach 

MIDWEST GUARDRAIL SYSTEM - TYPICAL LAYOUTS FOR EMBANKMENTS 

RSP A77P1 Midwest Guardrail System - Typical Layouts for Embankments 

MIDWEST GUARDRAIL SYSTEM - TYPICAL LAYOUTS FOR STRUCTURES 

RSP A77Q1 Midwest Guardrail System - Typical Layouts for Structure Approach 
RSP A77Q4 Midwest Guardrail System - Typical Layouts for Structure Departure 

MIDWEST GUARDRAIL SYSTEM – CONNECTION DETAILS AND TRANSITION RAILING 
TO BRIDGE RAILINGS, ABUTMENTS AND WALLS 

A77U4  Midwest Guardrail System - Transition Railing (Type WB-31) 

CURBS, DRIVEWAYS, DIKES, CURB RAMPS, AND ACCESSIBLE PARKING 

RSP A87B Hot Mix Asphalt Dikes 

DRAINAGE INLETS, PIPE INLETS AND GRATES 

D75B  Concrete Pipe Inlets 
D77B  Grate Details No. 2 

BOX CULVERTS 

D82  Cast-In-Place Reinforced Concrete Box Culvert – Miscellaneous Details 
D84  Box Culvert Wingwalls – Types A, B, and C 

LANDSCAPE AND EROSION CONTROL 

RSP H51 Erosion Control Details - Fiber Roll and Compost Sock 

TEMPORARY CRASH CUSHIONS, RAILING AND TRAFFIC SCREEN 

T3A  Temporary Railing (Type K) 
T3B  Temporary Railing (Type K) 
T5  Temporary Terminal Section (Type K) 
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TEMPORARY WATER POLLUTION CONTROL 

T51  Temporary Water Pollution Control Details (Temporary Silt Fence) 
T57  Temporary Water Pollution Control Details (Temporary Check Dam) 
T58  Temporary Water Pollution Control Details (Temporary Construction Entrance) 
T59  Temporary Water Pollution Control Details (Temporary Concrete Washout Facility) 
T62  Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection) 
RSP T65 Temporary Water Pollution Control Details (Temporary High-Visibility Fence) 

BRIDGE DETAILS 

B0-1  Bridge Details 

RETAINING WALLS 

B3-5  Retaining Wall Details No. 1 

ROADSIDE SIGNS 

RS1  Roadside Signs - Typical Installation Details No. 1 
RS2  Roadside Signs - Wood Post - Typical Installation Details No. 2 
RS4  Roadside Signs - Typical Installation Details No. 4 
 



Contract No. 9454 
 

Gilbert Road Bridge Replacement Over Turlock Irrigation District Ceres Main Canal VII-4 
Federal Aid Project No. BRLO-5938(190) Drawings & Permits 
August 2020 

 

DRAWINGS: 

Sheet Number Title 
1 Title Sheet 
2 Typical Cross Sections 
3 Project Control 
4 Layout  
5 Profiles  
6 Construction Details No. 1 
7 Construction Details No. 2 
8 Construction Details No. 3 
9 Construction Details No. 4 

10 Temporary Water Pollution Control Plan 
11 Erosion Control 
12 Contour Grading  
13 Drainage Plan  
14 Drainage Profiles  
15 Drainage Details  
16 Utility Plan  
17 Construction Area Signs 
18 Construction Funding Sign 
19 Stage Construction and Traffic Handling Plans 
20 Stage Construction and Traffic Handling Plans 
21 Stage Construction and Traffic Handling Plans 
22 Stage Construction and Traffic Handling Plans 
23 Pavement Delineation and Sign Plan  
24 General Plan  
25 Deck Contours 
26 Foundation Plan  
27 Bridge and Channel Removal Details 
28 Culvert Layout No. 1 
29 Culvert Layout No. 2 
30 Culvert Details No. 1 
31 Culvert Details No. 2 
32 Culvert Details No. 3 
33 Typical Section 
34 Slab Details No. 1 
35 Slab Details No. 2 
36 Concrete Barrier Type 836 Details No. 1 
37 Concrete Barrier Type 836 Details No. 2 
38 Log of Test Borings  
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COUNTY OF STANISLAUS 
DEPARTMENT OF PUBLIC WORKS 

 
PART VIII – REVISED STANDARD PLANS AND REVISED 

STANDARD SPECIFIATIONS 
 

REVISED STANDARD PLANS 
  
The revised standard plans (RSPs) are available for viewing on the Modesto Reprographics webpage at 
www.modestoplanroom.com. 
 

 
REVISED STANDARD SPECIFICATIONS 

 
The revised standard specifications are available for viewing on the Modesto Reprographics webpage at 
www.modestoplanroom.com. 
 

http://www.modestoplanroom.com/
http://www.modestoplanroom.com/


 

 

 

 

APPENDIX A 

 

TID AGREEMENT CONSENTING TO COMMON USE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



AGREEMENT CONSENTING TO COMMON USE

This Agreement is made on June 1 8 , 2019 by and between the

Turlock Tirigation District, a political subdivision, hereinafter called “DISTRICT”, and

Stanislaus County, a political subdivision of the State of California, hereinafter referred to

as “COUNTY”.

This Agreement is made with reference to the following facts:

A. DISTRICT is in possession of certain real property in Stanislaus County

consisting of a strip of land, 90 feet in width, with certain canal improvements thereon,

which real property is commonly known and referred to as DISTRICT’ s Ceres Main Canal.

B. COUNTY desires, at COUNTY’s expense to widen the existing crossing

facility by which Gilbert Road crosses over the DISTRICT’s Ceres Main Canal, and to

make such improvements to DISTRICT’s Ceres Main Canal as are necessary to maintain

said canal crossing in light of the widening of COUNTY’s crossing facility. This includes

Turlock Tirigation District Canal property.

C. The widened crossing facility will occupy a portion of DISTRICT’s

property for the Ceres Main Canal, which portion is hereinafter referred to as the “Area of

Common Use”, and is described and depicted on Exhibit “A” and Exhibit “B” attached

hereto.

NOW, THEREFORE, IT IS AGREED as follows:

1. DISTRICT, pursuant to the terms and conditions hereinafter set forth,

hereby consents to the COUNTY’s proposed widening of the crossing

facility and to the common use by the DISTRICT and COUNTY of said

widened crossing facility and “Area of Common Use”.

AGREEMENT CONSENTING TO COMMON USE 1



2. COUNTY acknowledges DISTRICT’s title to DISTRICT’s facilities within

the “Area of Common Use”. Except in emergencies, DISTRICT shall give

reasonable notice to COUNTY before performingany work on DISTRICT’s

facilities in the “Area of Common Use” when such work will obstruct the

free flow of traffic. In all cases, DISTRICT shall make adequate provisions

for the protection of the traveling public when performing work on the

DISTRICTS’s facilities in the “Area of Common Use”.

3. Except in emergencies, COUNTY shall give reasonable notice to

DISTRICT before performing any work on COUNTY’s property or

facilities in the “Area of Common Use” when such work could potentially

obstruct the free flow of water through DISTRICT’ s canal. In all cases

COUNTY shall make adequate provisions for the protection of DISTRICT

property and facilities when performing work on COUNTY’ s property or

facilities in the “Area of Common Use”.

4. The widening of the crossing facility consented to in Paragraph 1 of this

Agreement shall be coordinated with the DISTRICT so that construction

work will be carried out during the non-irrigation season. In that respect,

the parties hereto are mindful of the fact that DISTRICT’s irrigation season

is ordinarily from March 15, through November 1, of each year.

5. COUNTY shall perform all design, construction, and inspection, of the

entire project, and DISTRICT shall review the final plans prior to the

construction of the crossing facility. DISTRICT’s review of COUNTY’s

plans shall not be construed as confirming or endorsing the design nor as

any warranty of safety or reliability. DISTRICT shall not, by reason of such

AGREEMENT CONSENTING TO COMMON USE 2



review or failure to review, be responsible for strength, details of design,

adequacy or safety of COUNTY’s proposed details and work.

6. COUNTY shall maintain the entire work zone in a safe manner and shall

provide adequate safety barricades and lights to protect the safety of persons

using any adjacent canal bank or street or any part of DISTRICT property.

Upon completion of the work, COUNTY shall leave the entire work zone

in a clean, neat, and orderly condition. The COUNTY shall insure that no

materials or liquids, other than clean and uncontaminated water, are allowed

to enter the DISTRICT’s canal.

7. COUNTY shall provide for monument preservation as required by Section

877 1 of the California Business and Professions code. DISTRICT shall

provide COUNTY with a copy of the most current Monument Preservation

Form to be signed and stamped by an individual authorized to practice Land

Surveying within the State of California for each maintenance or

construction event contemplated by this Agreement.

8. Prior to the completion of the crossing facility by COUNTY, DISTRICT

shall inspect the construction to satisfy itself that the work was performed

in accordance with the plans and is complete.

9. Except as expressly set forth herein, this Agreement shall not in any way

alter, modify, or terminate any of DISTRICT’s rights in its property. Both

COUNTY and DISTRICT shall use the “Area of Common Use” in such a

manner as to not interfere unreasonably with the rights of the other. Nothing

herein contained shall be constructed as a release or waiver of any claim for

compensation or damages which DISTRICT or COUNTY may now have,

AGREEMENT CONSENTING TO COMMON USE 3



or may hereafter acquire, resulting from the construction of additional

facilities or the alteration of existing facilities by either COUNTY or

DISTRICT in such a manner as to cause an unreasonable interference with

the use of the “Area of Common Use” by the other.

10. This Agreement shall inure to the benefit of and be binding upon the

successors and assigns of both parties.

1 1 . COUNTY shall defend, indemnify and hold harmless DISTRICT,

(including its directors, officers, agents and employees) from and against

any and all claims arising from any act or omission, or negligence of

COUNTY or of COUNTY’s supervisors, officers, contractors, agents, or

employees, in connection with the construction, maintenance, and use

consented to in Paragraph 1 of this Agreement and the use of such

COUNTY property and facilities by the COUNTY or the public; except to

the extent that any such loss was caused by the negligence of the

DISTRICT.

12. This Agreement shall operate to give COUNTY the rights herein provided

for only insofar as DISTRICT may do so under and by virtue of the rights

that DISTRICT has in DISTRICT’s property.

13. COUNTY will be responsible for the ongoing structural maintenance of the

entire road crossing from outside face of headwall to outside face of

headwall to insure DISTRICT can pass the required design flow. The

COUNTY will be responsible for the maintenance of new structures and

gates constructed by COUNTY throughout the first irrigation season

following construction.
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14. Time is of the essence of each provision of this agreement.

15. All exhibits referred to in this Agreement are attached hereto and

incorporated herein by reference.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed

on the day and year first above written.

TURLOCK IRRIGATION DISTRICT

Charles Fernandes
Prtiident

By:
Tami Wallenburg
Executive Secretary to
the Board of Directors of the
Turlock Irrigation District

COUNTY OF STANISLAUS

Chairman of the Board of Supervisors

ATTEST
Elizabeth A. King
Clerk of the Board of Supervisors of
the County of Stanislaus, State of
California

Deputy Clerk 0

APPROVED AS TO CONTENT:
County of Stanis us

By:
David Leamon
Director of Public Works

APPROVED AS TO FORM:

Thomas E. Boze
County Counsel

Todd James,
Deputy County Counsel
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EXHIBIT “A”

COMMON AREA

LEGAL DESCRIPTION

All that certain real property lying in a portion of the Northwest Quarter of Section 7,
Township 4 South, Range 10 East, Mount Diablo Meridian, being more particularly
described as follows:

BEGINNING at the intersection of the West Right of Way line of 40-foot wide Gilbert Road
and the South Right of Way line of the 90-foot wide Turlock Irrigation District Main Canal,
being also a point which is 12300 feet distant at right angles from the North line of said
Section 7;

thence, along said South Canal Right of Way, North 89°33’02” West I 000 feet to a point
which is I 0.00 feet distant at right angles from said West Right of Way line of Gilbert Road;

thence, parallel with said West Right of Way line of Gilbert Road, North 00°07’48” East
25.00 feet to a point which is 25.00 feet distant at right angles from said South Canal Right
of Way line;

thence, parallel with said South Canal Right of Way line, North 89°33’02” West 2000 feet
to a point which is 30.00 feet distant at right angles from said West Right ofWay line of
Gilbert Road;

thence, parallel with said West Right of Way line of Gilbert Road, North 00°07’48” East
65.00 feet to a point which is 3300 feet distant at right angles from the North line of said
Section 7, being also a point on the North Right ofWay line of said Turlock Irrigation District
Main Canal;

thence, along said North Canal Right of Way line, parallel with said North line of Section 7,
South 89°33’02” East 30.00 feet to the intersection of said West Right of Way line of Gilbert
Road and said North Canal Right of Way line;

thence, along said West Right of Way line of Gilbert Road, South 00°07’48” West
90.00 feet to the point of beginning.

Containing 2,200 square feet more or less

This legal description as described is delineated on the accompanying “Plat to Accompany
Legal Description” and made a part hereof for reference purposes.

121Wcole Cannella 99
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EXHIBIT “A”

COMMON AREA

LEGAL DESCRIPTION

All that certain real property lying in a portion of the Northwest Quarter of Section 7,
Township 4 South, Range 10 East, Mount Diablo Meridian, being more particularly
described as follows:

BEGINNING at the intersection of the East Right of Way line of 40-foot wide Gilbert Road
and the South Right of Way line of the 90-foot wide Turlock Irrigation District Main Canal,
being also a point which is 123.00 feet distant at right angles from the North line of said
Section 7;

thence, along said East Right of Way line of Gilbert Road, North 00°07’48” East 9000 feet
to the intersection of said East Right of Way line of Gilbert Road and the North Right of
Way line of said Turlock Irrigation District Main Canal, being also a point which is 33.00 feet
distant at right angles from the North line of said Section 7;

thence, along said North Canal Right ofWay line, parallel with said North line of Section 7,
South 89°33’02” East 30.00 feet to a point which is 30.00 feet distant at right angles from
said East Right of Way line of Gilbert Road;

thence, parallel with said East Right of Way line of Gilbert Road, South 00°07’48” West
64.00 feet to a point which is 26.00 feet distant at right angles from said South Canal Right
of Way line;

thence, parallel with said South Canal Right of Way line, North 89°33’02” West 20.00 feet
to a point which is I 0.00 feet distant at right angles from said East Right of Way line of
Gilbert Road;

thence, parallel with said East Right of Way line of Gilbert Road, South 00°07’48” West
26.00 feet to a point on said South Canal Right of Way line;

thence, along said South Canal Right of Way line, North 89°33’02” West 10.00 feet to the
point of beginning.

Containing 2,180 square feet more or less

This legal description as described is delineated on the accompanying “Plat to Accompany
Legal Description’ and made a part hereof for reference purposes.

col Cannella, . . 099
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RESOLUTION NO.2019-24

RESOLUTION APPROVING AGREEMENT CONSENTING TO COMMON USE BETWEEN
THE TURLOCK IRRIGATION DISTRICT AND STANISLAUS COUNTY

WHEREAS, the Turlock Irrigation District are the owners of that certain canal right of way
known as the Ceres Main Canal, as described in Deed recorded in Book 1 10 ofStanislaus County Official
Records on Page 412; and

WHEREAS, Stanislaus County has requested that the Turlock Irrigation District and Stanislaus
County enter into a Agreement Consenting to Common Use for a portion of the Turlock Irrigation
District’s Ceres Main Canal, to accommodate proposed intersection widening and improvements by
Stanislaus County at Whitmore and Carpenter Road; and

WHEREAS, the proposed intersection widening and improvements shall not interfere with the
rights or responsibilities ofthe District and shall be to the benefit ofthe public.

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Turlock Irrigation
District that the Agreement Consenting to Common Use between the Turlock Irrigation District and
Stanislaus County for a portion ofthe Turlock Irrigation District’s Ceres Main Canal is hereby approved,
and the President and Secretary are hereby authorized and directed to execute the same on behalf of the
District, and the Survey/Right of Way Manager is hereby directed to cause the same to be presented to
the Stanislaus County Board of Supervisors for the approval of, and execution by, that body.

Moved by Director Frantz, seconded by Director Santos, that the foregoing resolution be
approved.

Upon roll call the following vote was had:

Ayes: Directors Santos, Frantz, Alamo, Macedo, Fernandes
Noes: Directors - None
Absent: Directors - None

The President declared the resolution adopted.

I, Tami Wallenburg, Executive Secretary to the Board of Directors of the TURLOCK
IRRIGATION DISTRICT, do hereby CERTIFY that the foregoing is a full, true and correct copy of a
resolution duly adopted at a regular meeting of said Board of Directors held the 7th day of May, 2019.

Executive Secretary to the Board of
Directors of the Turlock Irrigation District



WATER & POWER

7 Sctvrng Central California since 1887

‘

WATER RESOURCES ADMINISTRATION

MEMORANDUM

TO: Board of Directors DATE: May 1, 2019

PREPARED BY: Tristan S. Higgins, PLS RE: Resolution Approving Agreement Consenting to
Common Use

Action Requested
Approval of a Resolution approving Agreement Consenting to Common Use between the Turlock
Irrigation District and Stanislaus County for a portion of the Turlock Irrigation District’s Ceres Main
Canal, to accommodate proposed intersection widening and improvements by Stanislaus County at
Gilbert Road and East Hatch Road.

Discussion
District Staff received a request from the County of Stanislaus regarding proposed improvements at
the intersection of Gilbert Road and East Hatch Road, to utilize a portion of the Ceres Main Canal
right of way for a widening project and the associated improvements at that intersection. It was
determined that a consent to common use agreement would be appropriate to protect the District rights
as well as permit the widening of the roadway for public benefit. Two areas of proposed common use
were identified, on each side of Gilbert Road south of East Hatch Road within the District right of
way. The County will incur all costs associated with the widening project and perform the work,
subject to inspection and review by District engineering staff. Therefore, District staff recommends
the Board approve, and the President and Secretary of the Board execute the Agreement Consenting
to Common Use, and direct the Survey/Right of Way Manager to cause the Agreement to be presented
to the Stanislaus County Board of Supervisors for the approval of, and execution by, that body.

Presenter Dept. Manager Assistant GM General Manager
Signature/Date: Signature/Date: Signature/Date: Signature/Date:

‘ft
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MITIGATION MONITORING AND REPORTING PROGRAM 
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MITIGATION MEASURE  TIMING  IMPLEMENTING PARTY 

FREQUENCY AND 
DURATION OF 
MONITORING 

PERFORMANCE 
CRITERIA 

SPECIFICATION NOTES 

Biological Resources  Biological Resources                

BIO‐1 

Avoidance and Minimization Measures for 
Swainson’s hawk. Prior to construction, surveys 
will be conducted by a contractor supplied 
biologist to determine presence/absence of 
nesting Swainson’s hawk in and within 0.50 miles 
of the PIA according to the Recommended Timing 
and Methodology for Swainson’s Hawk Nesting 
Surveys in California’s Central Valley. If no 
Swainson’s hawks are found during any of the 
surveys, no further mitigation will be necessary. If 
Swainson’s hawk nests are found, DFW will be 
consulted regarding measures to reduce the 
likelihood of forced fledging of young or nest 
abandonment by adult birds. These measures will 
likely include, but are not limited to, the 
establishment of a no‐work zone around the nest 
until the young have fledged as determined by a 
contractor supplied biologist. 

PRIOR TO 
CONSTRUCTION 

CONTRACTOR SUPPLIED BIOLOGIST 
PRIOR TO 

CONSTRUCTION 
Comply with condition 

objective 

  

BIO‐2 

Avoidance and Minimization Measures for 
Townsend’s big‐eared bat.  A bat survey shall be 
conducted by a contractor supplied biologist to 
inspect the underside of the existing bridge for 
roosting bats prior to demolition. If no roosting 
bats are found, no further mitigation would be 
necessary. If Townsend’s big‐eared bats or other 
bat species are detected within the roost at the 
time of the survey, excluding any bats from roosts 
will be accomplished by a contractor supplied 
biologist prior to demolition of the bridge. The 
timing and other methods of exclusionary 
activities will be developed by the contractor 
supplied biologist in order to reduce the stress on 
the bats to the amount feasible while taking into 
account project schedule. Exclusionary devices, 
such as plastic sheeting, plastic or wire mesh, can 
be used to allow for bats to exit but not re‐enter 
any occupied roosts. Expanding foam and 
plywood sheets can be used to prevent bats from 
entering unoccupied roosts. 

PRIOR TO 
CONSTRUCTION 

CONTRACTOR SUPPLIED BIOLOGIST 
PRIOR TO 

CONSTRUCTION 
Comply with condition 

objective 
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MITIGATION MEASURE  TIMING  IMPLEMENTING PARTY 

FREQUENCY AND 
DURATION OF 
MONITORING 

PERFORMANCE 
CRITERIA 

SPECIFICATION NOTES 

MBTA‐1 

Avoid Active Nesting Season.  If feasible, conduct 
all tree and shrub removal and grading activities 
during the non‐breeding season (generally 
September 1 through January 31). If grading and 
tree removal activities are scheduled to occur 
during the breeding and nesting season (February 
1 through August 31), pre‐construction surveys 
would be performed prior to the start of project 
activities. 

PRIOR TO 
CONSTRUCTION 

CONTRACTOR SUPPLIED BIOLOGIST  Prior to Construction 
Comply with condition 

objective 
  

MBTA‐2 

Conduct Pre‐construction Nesting Bird Surveys.  
If an active nest of a bird of prey or MBTA bird is 
found, then the biologist shall flag a minimum 
250‐foot ESA around the nest if the nest is of a 
bird of prey and a minimum 100‐foot ESA around 
the nest if the nest is of an MBTA bird other than 
a bird of prey.    

PRIOR TO 
CONSTRUCTION 

CONTRACTOR SUPPLIED BIOLOGIST  Prior to Construction 
Comply with condition 

objective 
  

MBTA‐3 

Avoidance and Minimization Measures for Birds 
of Prey and Birds Protected by the Migratory 
Bird Treaty Act.    

 No construction activity shall be allowed in the 
buffer until the biologist determines that the 
nest is no longer active, or unless monitoring 
determines that a smaller buffer will protect 
the active nest. 

 The buffer may be reduced if the biologist 
monitors the construction activities and 
determines that no disturbance to the active 
nest is occurring.  The size of suitable buffers 
depends on the species of bird, the location of 
the nest relative to the project, project 
activities during the time the nest is active, and 
other project specific conditions. 

 Between 1 February and 31 August, if 
additional trees or shrubs need to be removed 
after construction has started, a survey will be 
conducted for active nests in the area to be 
affected.  If an active nest is found, the above 
measures will be implemented. 

 If an active nest is found after the completion 
of pre‐construction surveys and after 
construction begins, all construction activities 

DURING CONSTRUCTION  CONTRACTOR SUPPLIED BIOLOGIST 
Ongoing During 
Construction 

Comply with condition 
objective 
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MITIGATION MEASURE  TIMING  IMPLEMENTING PARTY 

FREQUENCY AND 
DURATION OF 
MONITORING 

PERFORMANCE 
CRITERIA 

SPECIFICATION NOTES 

will stop until a contractor supplied biologist 
has evaluated the nest and erected the 
appropriate buffer around the nest.  If 
establishment of the buffer is not feasible, 
CDFW will be contacted for further avoidance 
and minimization guidelines.  

Hazards  Hazardous Waste                

HAZ‐1 

Development of a Health and Safety Plan 
(HASP).  A HASP shall be developed for the 
proposed project.  The HASP shall describe 
appropriate procedures to follow in the event 
that any contaminated soil or groundwater is 
encountered during construction activities. Any 
unknown substances shall be tested, handled and 
disposed of in accordance with appropriate 
federal, state and local regulations. 

PRIOR TO 
CONSTRUCTION 

CONSTRUCTION CONTRACTOR 
Once prior to 
construction 

Comply with federal, 
state and local 
regulations 
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