
THE BOARD OF SUPERVISORS OF THE COUNTY OF STANISLAUS 
BOARD ACTION SUMMARY 

DEPT: General Services Agency 

SUBJECT: 

BOARD AGENDA: 5.8.10 
AGENDA DATE: September 29, 2026 

Approval to Extend the Closure of the Modesto Library Facility Through January 9, 
2027, to Allow for the Delivery and Installation of Enhanced Furniture and 
Improvements 

BOARD ACTION AS FOLLOWS: RESOLUTION NO. 2026-0488 

On motion of Supervisor ____ Grewal______________ Seconded by Supervisor _ C. Condit __________ _ 
and approved by the following vote, 
Ayes: Supervisors: B. Condit, Withrow, Grewal, C._Conditi and Chairman_Chiesa _____________________ _ 
Noes: Supervisors: _None ___________________________________________________________________ _ 
Excused or Absent: Supervisors: _ t:J.9_n_e _______________________________________________________ _ 
Abstaining: Supervisor: J~911,e __________________________________________________________ ------· 

1) X Approved as recommended 
2) ___ Denied 
3) ___ Approved as amended 
4) ___ Other: 

MOTION: 

This item was removed from the consent calendar for discussion and consideration. 

File No. 



 

 

THE BOARD OF SUPERVISORS OF THE COUNTY OF STANISLAUS 
AGENDA ITEM 

 
DEPT: General Services Agency BOARD AGENDA:5.B.10 
  AGENDA DATE:  September 29, 2026 
CONSENT:  
 
CEO CONCURRENCE:  YES 4/5 Vote Required:  NO 
 
 

SUBJECT: 

Approval to Extend the Closure of the Modesto Library Facility Through January 9, 
2027, to Allow for the Delivery and Installation of Enhanced Furniture and 
Improvements 
 
STAFF RECOMMENDATION: 

1. Approve the extension of the closure of the Modesto Library through January 9, 

2027, to allow for the delivery and installation of enhanced furniture and 

improvements. 

 
DISCUSSION:   

On March 12, 2024, the Board of Supervisors (Board) (Board Resolution 2024-0098) 
approved the Modesto Library Tenant Improvement Capital Project, with a total budget 
of $15 million, of which $9.2 million was estimated for construction. 

On October 15, 2024, the Board (Board Resolution 2024-0590) approved the closure of 
the Modesto Library for a period of 20 months for renovations beginning on November 
30, 2024, and reopening Summer 2026. 

On April 29, 2025, the Board (Board Resolution 2025-0203) approved a $9 million 
construction agreement with Haggerty Construction, Inc. for improvements to the 
Modesto Library.  

On June 2, 2026, the Board (Board Resolution 2026-0273) approved the extension of 
the closure of the Modesto Library through October 31, 2026. This extension was 
requested by staff due to project delays associated with additional hazardous materials 
that required remediation.  

Staff are requesting an additional extension of the temporary closure through January 9, 
2027. Significant progress has been made in modernizing the library using the awarded 
project grant and the Building Community Services Investment funds. In parallel, a 
major fundraising effort led by the Friends of the Modesto Library is underway, with 
more than $3 million being raised to support enhanced facility furnishings and 
improvements. 

Because much of the upgraded furniture is custom-made, additional lead time is 
required for procurement, fabrication, and delivery. During the procurement process, 
Library staff learned that many of the enhanced furnishings are not readily available for 
immediate shipment; because they must be manufactured to order, several imported 
items carry extended production and transit timelines. The originally planned furnishings 

https://www.stancounty.com/bos/agenda/2024/20240312/B02.pdf
https://www.stancounty.com/bos/agenda/2024/20241015/B08.pdf
https://www.stancounty.com/bos/agenda/2025/20250429/B13.pdf
https://www.stancounty.com/bos/agenda/2026/20260602/B10.pdf
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are being upgraded using the funds raised by the Friends of the Modesto Library, 
resulting in a more robust and modern design package, requiring additional installation 
time. 

Additional time is also necessary to accommodate the purchase and installation of a 

substantial quantity of new library shelving. This extension will allow Library staff to 

complete shelving installation, relocate the collection, and adequately prepare the 

facility for reopening to the public. 

POLICY ISSUE:   

The Board is required to approve library closures pursuant to County Code Section 
2.56.010, which reads, “All County offices shall be kept open for the transaction of 
business during such hours and days as may be prescribed by the Board of Supervisors 
by resolution.”  

FISCAL IMPACT:   

There is no fiscal impact associated with this Board agenda item. 

BOARD OF SUPERVISORS’ PRIORITY:   

The closure of the Modesto Library is consistent with the Board’s priorities of Delivering 
Efficient Public Services and Promoting Lifelong Learning by ensuring that the facility is 
fully equipped with enhanced furniture and properly prepared prior to reopening to the 
public. 

STAFFING IMPACT:   

This project will be managed and delivered by existing staff in the General Services 
Agency (GSA) and the Modesto Library. 

CONTACT PERSON:   

Andrew Johnson, GSA Director/Purchasing Agent   
(209) 525-4380 
 
Al Valencia, GSA Assistant Director   
(209) 525-4380 

https://ecode360.com/43728662
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