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August 2, 2013 
 
Mr. Colt Esenwein, P.E. 
Stanislaus County Department of Public Works 
1716 Morgan Road  
Modesto, CA 95358 
 
RE: LETTER OF INTEREST AND STATEMENT OF QUALIFICATIONS  
 FOR ALL-INCLUSIVE PA&ED SERVICES  
 ON THE NORTH COUNTY CORRIDOR PROJECT  

    
Dear Mr. Esenwein: 
 
Rajappan & Meyer Consulting Engineers, Inc. (R&M), in association with LSA Associates, 
Inc. (LSA), is pleased to offer our Letter of Interest and Statement of Qualifications to 
provide consulting services for the completion of PA&ED on the North County Corridor (NCC) 
Project.  We understand the importance of NCC to Stanislaus County and the communities of 
Oakdale and Riverbank, and we feel the County deserves a highly skilled, reliable and dedicated 
consulting team to deliver the project. We feel we are that consultant team the County is seeking, and 
we look forward to this opportunity to continue our strong working relationship with the Public 
Works Department.  Our team leaders, similar project experience, local knowledge and reputation 
with Caltrans will all combine to ensure a successful completion of the PA&ED phase. 
 
THE RIGHT TEAM  
 
R&M is a California Corporation in business since 1994, with our exclusive focus on transportation 
project development for public agencies.  We have been working on major projects in Stanislaus and 
San Joaquin Counties since 1998, starting with the award-winning $15 million Route 99/Jack Tone Road 
interchange in Ripon, and most recently, the $420 million I-5 North Stockton Widening Project, which 
involves widening of 22 bridges and eight miles of freeway.    
 
R&M will be the prime consultant for the NCC PA&ED effort, responsible for program 
management, civil and structural engineering, drainage and stormwater, railroad coordination, Project 
Report and Caltrans approvals.  Our primary partner in this effort will be LSA, to lead the 
environmental evaluation, documentation and clearance efforts.  LSA has prepared every 
major environmental document for R&M in San Joaquin and Stanislaus Counties, and brings 30 years of 
EIR/EIS experience from major corridor projects throughout California.  Our partnership has prepared 
over 20 environmental and project approval documents in California, and has an outstanding 
reputation for high quality and responsive services with Caltrans Central Region Environmental Branch 
and District 10. 
 
R&M’s sole business is transportation (highway, bridge) project planning, development and design.  We 
are the most experienced transportation planning and design firm in San Joaquin County and Stanislaus 
County, having been the Prime Consultant for over approvals and design of $1 billion in local road, 
highway and bridge projects.  Some of these include: 
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 I-5 North Stockton Corridor Widening Project - City of Stockton (PSR, PA&ED, PS&E)  - $450 m. 
 Route 99/Arch Road interchange - San Joaquin COG (PSR, PA&ED, PS&E) - $40 m. 
 Route 99/Jack Tone Road Interchange –City of Ripon (PSR, PA&ED, PS&E) - $ 20m. 
 I-205 Auxiliary Lanes – SJCOG – (PSR, PA&ED, PS&E) $20 m. 
 Route 4 Crosstown Freeway Extension – SJCOG (PS&E) - $110 m. 
 Route 120/McKinley Avenue interchange – City of Manteca (PA&ED, PS&E) – $ 40 m. 
 I-205/Lammers Interchange - City of Tracy (PSR, PA&ED) – $65 m. 
 Hammett Road/SR 99 Interchange – Stanislaus County (PSR, PA&ED, PS&E) - $45 m. 
 Kiernan Avenue/SR 99 Interchange – Stanislaus County (PSR, PA&ED, PS&E) - $40 m. 
 In addition, construction was recently finished on the $40 million Willow Road Extension and new 

interchange with US-101 (a project very similar to new alignment features of the North County 
Corridor) in San Luis Obispo County (District 5).  R&M and LSA prepared the EIR, EA, PR and PS&E. 

 
We will be supported by seven other specialty subconsultants, the majority of whom have worked 
closely with R&M and LSA in the past on a variety of projects to provide superior project deliverables 
from environmental clearance to right of way acquisition and final design.  Team members and their 
attributes include: 
 
 Bender Rosenthal, Inc., Sacramento, to evaluate right of way impacts and prepare Right of Way Data 

Sheets and estimates.  BRI is the right of way consultant to R&M on the Route 4 Freeway 
Extension Project in Stockton, as well the SR 99/Kiernan and Hammett Interchanges. 
 

 Crawford Associates, Modesto, for geotechnical and hazardous materials reports.  Principals at 
Crawford Associates were responsible for the geotechnical and hazardous materials reports 
for the North County Corridor Project.   

 
 Fehr & Peers Transportation Consultants, Walnut Creek, for traffic forecasts, traffic operations and 

analysis, electrical engineering and TMP Data Sheet.  F&P has been responsible for all traffic 
forecasts and operations evaluations for the NCC Project.  In addition, F&P is the traffic 
consultant to R&M on virtually all our work in San Joaquin and Stanislaus Counties. 

 
 Gray-Bowen, Walnut Creek, for funding evaluations and project positioning.  Although funding has 

been promised by CTC to the North County Corridor it will be advantageous to have Gray-
Bowen as an advocate to secure final design, right of way and construction funding in the 
next two years.  They have provided similar services on the Atwater Merced Expressway in 
Merced County, SR 219 in Stanislaus County, the SR 49 Bypass in Amador County, and the 
SR 4 Bypass in Calaveras County. 

 
 Judith Buethe Communications (JBC), Stockton, for public outreach and consensus building. JBC has 

been responsible for all public outreach and communications on the North County Corridor 
Project to date.  In addition, JBC is the public outreach consultant to R&M on all our work 
in San Joaquin and Stanislaus Counties. 
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 Martin Hsu Associates (MHA), Desert Hot Springs, for value analysis and reporting.  MHA has been 

responsible for all Value Analysis on R&M’s projects in San Joaquin and Stanislaus Counties 
including the I-205/Lammers interchange in Tracy, the I-5 North Stockton Corridor, and the 
SR-99/Kiernan Avenue Interchange for Stanislaus County. 
 

 Stantec, Inc., Modesto, for surveying, mapping, right of way engineering, utility investigations and 
landscape/aesthetics. Stantec is currently the survey and utility consultant for R&M on the 
Route 4/ Route 160 Interchange project in Antioch for CCTA and for the I-205/ Lammers 
Interchange in Tracy.  Principals in the Modesto office have been intimately involved with a 
wide variety of projects in Stanislaus County and bring extensive local knowledge and 
political savvy to our team. 

 
THE RIGHT MANAGEMENT  
 
Mr. Keith G. Meyer, P.E. will be the Consultant Team Manager.  Keith has been the Vice President 
of R&M for 19 years, and possesses 40 years of highway, bridge, interchange and freeway project 
management experience, including four major corridor projects in California (San Joaquin Hills 
Corridor), Arizona (Outer Loop Freeway) and Colorado (E-470 and C-470), and over 120 
interchanges in his career.  He has extensive Caltrans District 10 experience in highway and bridge 
project development planning, project implementation, design management, construction management, 
and public outreach  Mr. Meyer is a hands-on manager and has managed planning studies, preliminary 
engineering, and final design plans for over $3 billion in freeway, bridge, highway interchange, and local 
street design projects. He is also among the most knowledgeable engineering consultants regarding 
Caltrans, FHWA, and environmental project development procedures and has prepared dozens of 
project study reports, project reports, constructability evaluations and other engineering approval 
documents.  His experience includes management of all R&M projects in Stanislaus and San Joaquin 
Counties as discussed in this Proposal.  He is available immediately to lead the team through PA&ED 
completion.  
 
Mr. Rob McCann will be the team’s Environmental Manager.  Since joining LSA in 1989, Rob has been 
a leader in establishing LSA’s reputation for excellence in the successful completion of environmental 
documents for transportation projects, particularly those requiring approval by Caltrans and FHWA.  
Rob will be responsible for overseeing the activities of the environmental team, leading to approval of 
the EIR/EIS and related approvals. Over the years, Mr. McCann has developed an outstanding working 
relationship with various Caltrans Districts’ Environmental Planning staff through his work on a variety 
of projects, including numerous on-call services contracts.  Rob was the Environmental Manager for 
LSA on the SR 99/Jack Tone Road interchange, and has been the Environmental Manager on several 
major corridor projects in California, including the Riverside County Mid County Parkway EIR/EIS (a 
new 16 mile freeway) and the SR-91 Corridor Improvement Project EIR/EIS in Riverside and Orange 
Counties.  His extensive experience on large corridor projects and expertise in the NEPA/404 
integration process makes him ideally suited to oversee the North County Corridor EIR/EIS 
environmental team. 
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Other key managers to deliver our work plan will include experienced individuals who are all well-
known to the Stanislaus County Public Works Department: 

 Martha Dadala, P.E. (R&M), to manage the alignment design, engineering studies and 
project report preparation and approval by Caltrans District 10.  Martha managed both the 
Kiernan/99 and Hammett/99 PA&ED documents and has been with R&M for 14 years. 

 Edward Heming (LSA), to manage the day to day environmental studies and coordination 
with Caltrans Central Region Environmental.    

 Eddie Barrios, P.E. (F&P), to manage the traffic forecasting and operations analysis process.  
Eddie has been responsible for all traffic work to date on NCC. 

 Ben Crawford, G.E. (Crawford), to manage geotechnical and hazardous waste studies. Ben 
has been responsible for all geotechnical work to date on NCC. 

 Bill Gray (Gray-Bowen), to handle funding approvals.  Bill was the key person instrumental 
in funding the noted projects in Stanislaus, Merced and San Joaquin Counties. 

 Judith Buethe (JBC), to manage the public outreach process. Judith has been responsible for 
all outreach activities to date on NCC. 

 Chris Vierra, P.E. (Stantec), to manage the coordination of Stantec’s surveys, right of way 
engineering and utility evaluations.  Chris will also be a key local resource to the County for 
property owner discussions and local approvals. 

 
Our Statement of Qualifications contains all requested sections (Project Understanding and Approach, 
Project Management and Key Personnel, Staff Availability and Team Experience) within the 20-page 
limit.  Due to each subconsultant having their own billing rates, I have placed those in a separate tab at 
the end. 
 
In closing, Rob and I are very excited about our team, its capabilities, knowledge and enthusiasm that 
we bring to the NCC Project.  We also are confident that we have the experience necessary to 
successfully guide the project through a complicated refinement and selection of alternatives, public 
outreach, as well as the environmental documentation process with Caltrans and permitting agencies.  
The timing for the work is perfect given our current staff availability, and we believe our staff’s record 
of success in delivering projects in Stanislaus and San Joaquin Counties will provide for a smooth and 
enjoyable process.    
 
Again, thank you for providing us with this great opportunity to continue our work for Stanislaus 
County.  We look forward to hearing from you. 
 
Sincerely, 
 
RAJAPPAN & MEYER CONSULTING ENGINEERS, INC. 
 
 
 
Keith G. Meyer, P.E.      
Vice President        



                                   

St
at

em
en

t 
of

 Q
ua

lif
ic

at
io

ns
 



STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY 
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT 

 

 

 
RAJAPPAN & MEYER CONSULTING ENGINEERS, INC  Page 1 

 

 

  1     Project Understanding & Approach  
 

Project History 
The North County Corridor (NCC) Project (SR-99 to SR-120) is a high-priority project for 
Stanislaus County, its communities and the growing urbanized cities of Modesto, Oakdale, and 
Riverbank.  The purpose of the project is to ultimately build a west-east roadway that would improve 
regional network circulation, relieve existing traffic congestion, reduce traffic delay, accommodate 
future traffic, benefit commerce and enhance safety. 
 
In April 2010, a program level Final Environmental Impact Report (FEIR) was approved by Caltrans 
for Route adoption and in May 2010, the California Transportation Commission adopted the NCC as 
the new State Route 108. This action also secured $91 million in programming capacity for 
construction. Jacobs Engineering and JPA staff continued working on the project collecting data and 
developing reports for the technical studies required for the project level environmental report. 
 
The original environmental phase studied a roadway alignment for a west-east facility from SR-99 
north of the City of Modesto to SR-120 approximately six miles east of the City of Oakdale.  This 
new roadway would be approximately 25 miles in length from a location on State Route 99 in the 
vicinity of Kiernan Avenue/Salida community to a location on State Route 120 approximately six 
miles east of the City of Oakdale.  Various roadway alignment alternatives were considered along 
with the “No Action” alternative during this project study.  Public Scoping Meetings were conducted 
in September 2010.  An initial screening of the alternatives resulted in alignment alternatives that 
were presented to the public at a project information meeting in June 2011.  
 
In May 2013, Fehr & Peers submitted a Draft Year 2022 and 2042 Traffic Demand Forecasts for 
North County Corridor PA&ED, which showed that there was not a significant impact to traffic west 
of McHenry Avenue on Claribel Avenue.  At the June 2013 PDT meeting, it was unanimously decided 
to revise the scope of the NCC by changing the project limits to between Tully Road and State 
Route 120.  Four expressway alignment alternatives are now under consideration, shown on the 
following map: 
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Initial access points assumed in the traffic forecasting for each alternative are as follows.  These may 
change as the traffic operations reports are completed. 
 

ALTERNATIVE 1A: 
NORTH + WEST 

ALTERNATIVE 1B: 
NORTH + EAST 

ALTERNATIVE 2A: 
SOUTH + WEST 

ALTERNATIVE 2B: 
SOUTH + EAST 

 
ACCESS POINTS 
 Interchange - McHenry  
 Intersection - Coffee 
 Interchange - Oakdale 
 Cul de sac Claribel and 
provide ramp onto NCC  

 Intersection - Claus  
 Intersection - Crane 
 Intersection - Albers 
 Intersection at new road 
connection to Stearns 
Intersection at SR-120 
plus connectors to/from 
East SR-120 

 
 

GRADE SEPARATIONS  
 Roselle 
 Terminal Ave. plus RR 
 McGee/Eleanor 
 Langworth 
 Patterson 
 Kaufman 
 Warnerville 
 Sierra Road plus RR 
 Stearns 

 

 
ACCESS POINTS 
 Interchange –McHenry 
 Intersection - Coffee 
 Interchange – Oakdale 
 Cul de sac Claribel and 
provide ramp onto NCC 

 Intersection - Claus  
 Intersection – Crane 
 Intersection – Albers 
 Intersection - Stearns 
 Intersection – SR-120 plus 
connectors to/from East 
SR-120 

 
 
 
GRADE SEPARATIONS  
 Roselle 
 Terminal Ave. plus RR 
 McGee/Eleanor 
 Langworth 
 Patterson 
 Kaufman 
 Warnerville 
 Fogarty 
 Sierra Road plus RR 

 
ACCESS POINTS 
 Interchange –McHenry 
 Intersection - Coffee 
 Interchange – Oakdale 
 Cul de sac Claribel and 
provide ramp onto 
NCC 

 Intersection - Claus  
 Intersection – Bentley 
 Intersection – Albers 
 Intersection at new 
road connection to 
Stearns Intersection at 
SR-120 plus connectors 
to/from East SR-120 

 
GRADE SEPARATIONS  
 Roselle 
 Terminal Ave. plus RR 
 McGee/Eleanor 
 Langworth 
 Oakdale/Waterford Hwy 
 Warnerville 
 Sierra Road plus RR 
 Stearns 

 
ACCESS POINTS 
 Interchange –McHenry 
 Intersection - Coffee 
 Interchange – Oakdale 
 Cul de sac Claribel and 
provide ramp onto 
NCC 

 Intersection - Claus  
 Intersection – Bentley 
 Intersection – Albers 
 Intersection - Smith 
 Intersection – SR-120 plus 
connectors to/from East 
SR-120 

 
 
GRADE SEPARATIONS  
 Roselle 
 Terminal Ave. plus RR 
 McGee/Eleanor 
 Langworth 
 Oakdale/Waterford Hwy 
 Warnerville 
 Fogarty 
 Sierra Road plus RR 

 

Environmental Approach  
The County is now requesting engineering and environmental services to prepare updated and 
finalized PA&ED deliverables for the re-scoped NCC Project. The scope of services to be provided 
include all studies and activities for providing alternative analyses, developing the draft and final 
project report, providing environmental studies, and developing the draft and final environmental 
document for the project.  This work must be performed in accordance with the California 
Department of Transportation (Caltrans) guidelines including the Caltrans Project Development 
Procedures Manual, Local Programs Guidelines, Local Assistance Procedures Manual, Standard 
Environmental Reference, 2010 Highway Design Manual, all governing local agency guidelines and 
criteria, and other appropriate manuals for the PA&ED process. 
 
In order to re-start the PA/ED process for the NCC Project and get it moving towards approval of a 
preferred alternative, the R&M/LSA team will conduct an initial “triage” effort to verify the status and 
acceptability of all technical work products prepared to date. This review effort will also verify the 
status of all critical processes that need to be completed in order for Caltrans to approve the Draft 
EIR/EIS for public circulation. Critical questions that will be addressed in this “triage” effort include: 

 Has all data collected to date been reviewed and accepted by Caltrans for use in the 
technical studies? 

 Does any data collected need to be updated (e.g. records search for hazardous waste)? 
 Had the JD been verified by the Corps? 
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 What effort will be required to get the preliminary engineering and traffic data at a stage 
where is can be used for the analysis of impacts? 

 Section 106 compliance: What coordination has occurred with the SHPO and Native 
American tribes? 

 NEPA/404 Integration: Have formal checklist approval been obtained for Purpose and Need 
and the range of alternatives? 

 Have any Section 4(f) properties been identified that may pose a constraint to the 
alternatives or that would require identification of avoidance alternatives? 
 

Much of this “triage” effort has already been initiated by the R&M/LSA team in preparing this SOQ; 
therefore, this effort can be completed within two weeks of a Notice to Proceed. Once completed 
and agreed-upon by the County, we will have a clear understanding of the critical path in the project 
schedule so that consultant team and agency resources can be focused accordingly in re-initiating and 
completing the technical work effort.  
 
Once the assessment is complete and a new critical path schedule is established, the R&M/LSA team 
will initiate work on revising technical studies that have been drafted, and completing draft technical 
studies for which only initial data was gathered or where no work was initiated at all. The first step in 
this effort will be to prepare an updated alternatives description to reflect the minor change in 
project limits adopted by the PDT on June 5, 2013, as well as any other pertinent changes that have 
occurred since the original description was drafted. This updated alternatives description will be 
submitted to the County and Caltrans for approval, and will be used consistently in all of the 
technical studies.  
 
The R&M/LSA team will work closely with Caltrans and the County to make sure that necessary 
agency coordination is undertaken and completed pursuant to the 2006 NEPA/404 Integration MOU 
to ensure that there are no “surprises” from any of the federal resource agencies at the time the 
Draft EIR/EIS is completed.  Once the data is verified and an updated alternatives description is 
complete, the R&M team will then complete the technical studies for approval by the County and 
Caltrans, prior to completion of the First Administrative Draft EIR/EIS. Based on our review of the 
information provided with the SOQ, key technical issues to be addressed include, but are not 
necessarily limited to: 
 

 Biology. Key challenges for the biology work will be determining the extent of the existing 
survey effort and the nature of the results, since this information will be crucial for 
determining how to proceed. Options include: continue surveys, discontinue surveys and 
assume presence, or a hybrid. 

 Cultural Resources. Key challenges for the cultural resources work will be determining 
whether an Extended Phase 1 investigation is required and, if so, the locations and extents of 
the investigation. Another challenge will be to gain approval of the Historic Resources 
Evaluation Report without access to many properties (owners refused to provide access) 
that contain potentially historic structures. 
 

Once the technical studies have been approved, the R&M/LSA team will prepare the First 
Administrative Draft EIR/EIS and will work proactively with Caltrans to carry the document through 
the required internal and external QC review processes as described in Chapter 37 of the SER.  
 
The following elements of our approach have been applied by LSA on other Caltrans’ EIR/EISs in 
California and have improved the quality of the document and helped expedite the review and 
approval process. 
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 Early submittal of a revised Chapter 1 (Purpose and Need) and Chapter 2 
(Alternatives) for review by Caltrans District and Central Region Environmental staff in 
advance of the formal submittal of the complete First Administrative Draft EIR/EIS. This early 
review ensures that there are no revisions/corrections required that may “ripple through” 
the entire EIR/EIS document. 

 After the technical studies are completed but in advance of the formal submittal of the 
complete First Administrative Draft EIR/EIS, schedule a workshop meeting with Caltrans 
District and HQ QC reviewers to discuss recommended significance determinations under 
CEQA. This workshop will help expedite the preparation of and ultimately Caltrans’ review 
of Chapter 4 (CEQA Considerations) of the EIR/EIS. 

 Following receipt of Caltrans’ comments on the First Administrative Draft EIR/EIS, the 
R&M/LSA team will schedule a meeting to review any comments that require clarification 
or discussion prior to submittal of the Second Administrative Draft EIR/EIS. This will be done 
for all document submittals as a means to eliminate “back and forth” submittals that would 
impact schedule and budget. 

 Concurrent with the submittal of the Second Administrative Draft EIR/EIS for District and 
HQ QC review, the document will be circulated to the three federal Cooperating 
Agencies (USACE, USEPA, and USFWS) for review. An early review by the Cooperating 
Agencies is consistent with NEPA requirements and helps to minimize comments from the 
federal agencies on the Draft EIR/EIS as well as expedite the later Checkpoint 3 step in the 
NEPA/404 process (identifying a preliminary LEDPA). 

 Following completion of the public circulation period of the Draft EIR/EIS, the R&M/LSA team 
will review the comments and flag issues that require discussion with and/or policy direction 
from the County and Caltrans. A meeting will be scheduled to discuss these comments in 
advance of the submittal of the first draft of the complete Responses to Comments 
document. Having this early discussion will help expedite the preparation of and ultimately 
Caltrans’ review of the Responses to Comments. 

 To help facilitate our schedule, a joint Final EIS and ROD will be prepared consistent with 
Section 1319 (Accelerated Decision-making in Environmental Reviews) of MAP-21. 

 Finally, based on LSA’s recent experience in delivering the Final EIR/EIS on the $1.1 billion 
SR-91 CIP in District 8 and consistent with FHWA’s “Every Day Counts” initiative, it is 
strongly recommended that a brief weekly conference call including key staff from the 
County, Caltrans, and the R&M/LSA team be scheduled at a regular day and time, and that an 
action item log be maintained to ensure that all critical path follow up actions by all parties 
are promptly completed. This type of frequent and proactive communication fosters a spirit 
of collaboration and teamwork necessary to deliver a project of the scope and magnitude of 
the North County Corridor Project. 

 

Alternatives Evaluation 
Once environmental impacts and traffic operations benefits are known, then a review process can be 
followed which may be able to narrow the number of alternatives down to those most 
environmentally feasible, acceptable to the community and beneficial to the motoring public and 
community.  Areas of evaluation, as developed during prior NCC planning efforts, will include: 
 
Purpose and Need.  This criterion includes screening measures to determine if the alternative 
would result in operational traffic conditions that would support the stated Purpose and Need of the 
proposed action. Traffic modeling for each alternative will provide the data to complete the analysis. 
Elements to consider related to mobility include: 

 Travel time, 
 Travel speed,   
 Corridor Level of Service (LOS),  

 Primary Intersection LOS, and 
 Screenline Volume Reduction.  
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Engineering Considerations. This criterion includes evaluation of the safety and function of the 
proposed transportation system. Conceptual designs will be used to evaluate alternative issues that 
may affect the performance of the proposed project or reduce conflicts between modes of 
transportation. 

 Operation of State Route 108: Would the alternative maintain a State Route 108 mainline 
LOS D or better? 

 Connectivity: Would the alternative provide improved transportation network connectivity? 
 Convenience/Accessibility: Would the alternative provide additional transportation options 

for the traveling public? 
 Driver Expectancy: Would navigation of the alternative be understood and provide expected 

movements? 
 Safety: Would the alternative reduce the number of movements with the potential conflict 

with one another? 
 

Environmental Considerations.  This criterion includes consideration of both impacts to the 
community and the natural environment.  

 Agricultural Impacts: Which alternatives would affect farmlands under the Williamson Act 
contract or on prime agricultural soils? 

 Air Quality Impacts: What air quality impacts would result under each alternative? 
 Biological Impacts: Would the alternative affect rare, endangered, or threatened species, and 

if so, to what extent? Would wetland resources be affected? What plant and animal species 
would be affected? 

 Cultural Resources/Historic Resources Impacts: Would archaeological resources be affected 
by the alternative? How many structures more than 45 years of age would be affected by 
each alternative? (based on year built data)  

 Community Cohesion/Land Use/Growth Impacts: Would each alternative divide an 
established community, and if so, how? 

 Emergency Services Impacts: Which alternatives would negatively increase anticipated 
emergency response times? 

 Geology/Soils/Seismicity Impacts: Would an alternative result in impacts to the area’s 
underlying geological conditions, soils, or seismicity? 

 Hydrology/Water Quality Impacts: Which alternatives may result in impacts to local and 
regional hydrology and water quality? 

 Noise Impacts: Which alternatives may result in noise impacts to surrounding land uses? 
 Right-of-way Impacts: Would the alternative result in acquisitions? (number of partial and full 

acquisitions, number of commercial and residential acquisitions) 
 Visual impacts: Would the alternative create substantial visual impacts? 
 Feasibility of Implementation: Are their physical, political or funding constraints?  
 Would the alternative be consistent with adopted transportation and land use plans? 
 Is there support by the local municipalities for the alternative? 

 

Planning For a Successful Approach 
The primary goal of the PA&ED services for the North County Corridor Project interchange project 
is to develop an implementable design, based on sound engineering, reliable cost estimates and 
thorough technical studies.  It is necessary to work closely with Caltrans District 10, Central Region 
and Headquarters, and other agency approvals for the development of Environmental Documentation 
and PA&ED.  One of the most important aspects to our process is maintaining close coordination 
and communication with the design team including the transportation planners, environmental 
planners, civil designers, R/W consultants, utility coordinator, bridge designer, Caltrans functional 
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units and the County.  The end goal is to ensure delivery of the final PA&ED phases with consistency, 
uniformity, and quality.  R&M and LSA will create this working partnership as the Team Manager 
to keep the project on schedule with a high degree of communication and high quality work 
products.   
 
PROJECT MANAGEMENT STRATEGY 
R&M’s method for expediting planning and design review approach includes several proven 
management techniques, such as: 
 Maintain a Detailed Critical Path Schedule.  Clearly our key to schedule success on our 

work to date for many clients has been development of a detailed planning and design milestone 
schedule.  This allows all task members to understand and plan ahead for deliverable dates.   

 Technical Study Focus Sessions.  Successfully used on all projects, early review of technical 
elements and discussion at specialized focus meetings will allow the Technical Reports to be 
reviewed with “no surprises”.  

 Hold Frequent Coordination Meetings.  A successful approach on our most complex projects 
others has been to have alternating PDT meetings and local agency meetings or conference calls 
on a regular 4-week basis.  We would alternate weeks so that, overall, project meetings took 
place every two weeks.  This level of communication has greatly helped to speed reviews, solve 
problems or fulfill data requirements. 

 Follow Up.  For both information needed from R&M and information required from Caltrans or 
local agencies, it is a practice of R&M to follow up immediately with phone calls, fax, e-mail or 
office visits as necessary to deliver or obtain information.  Action Item data logs will be provided. 

 Commit to Success.  Perhaps more than anything is the attitude with which we enter an 
assignment.  All team members have agreed to a successful team approach to the project and to 
maintain that commitment throughout the life of the project. 

 
QUALITY ASSURANCE PROCESS 
R&M maintains a rigorous Quality Assurance / Quality Control Plan (QA/QCP) for general 
application, with additional plans developed specifically for large projects to ensure adherence to the 
highest standards of quality assurance throughout the life of the project work. The control 
procedures are applicable equally to all participating members of the consultant team, subject to 
approval by the Project Manager of alternate quality control plans as may be proposed for use by 
the individual team members.  In addition to normal checking procedures of drawings, reports and 
specifications, a number of project team “workshops” are typically held to review and resolve design 
details at interdisciplinary interfaces. Formal reviews will be conducted prior to submittal of each 
technical study as well as Draft and Final Reports.  Each consultant is responsible for performing 
their design work in accordance with the QA/QCP.   
 
BUZZSAW® PROJECT DESIGN TEAM WEB SITE 
The Autodesk Buzzsaw® FTP program is an immensely successful online file storage and information 
sharing system process that will be utilized as the primary formal mode of submittals and inquiries 
among project team members, including Caltrans, Stanislaus County and its local partners. The 
process has been successfully used on the last eight PA&ED projects done by R&M and LSA.  
R&M/LSA submittals to Central Region Environmental are now made on Buzzsaw. 
 
PROJECT DEVELOPMENT ACTIVITIES 
The primary goals of this phase are to build on the work already prepared and to refine the 
assessment, preliminary design, environmental evaluations, obtain environmental clearance, design, 
acquire right of way and construct the project.  If possible, further alignment review will be 
developed to reduce the number of alignment options, desirably to no more than two.  Caltrans and 
the County will provide input to the design process for refinements to accommodate their desired 
improvements.   
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Our priority will be to eventually establish and develop a preferred geometric alternative that 
provides for the most cost-effective solution, within the budget and schedule, and reflective of all 
agency inputs.  This will be done concurrently with the environmental analysis (known as 
“at risk design”) in order to obtain the fastest delivery schedule and to ensure the 
environmental analysis is reflective of the most complete design.  
 
One of the most important 
aspects to the design 
process is maintaining close 
coordination and 
communication with the 
design team including the 
transportation planner, 
environmental planner, civil 
designer, R/W consultant, 
utility coordinator, bridge 
designer, Caltrans, the 
County and other local 
agencies.  Our Scope of 
Work  for  the  PA&ED  
services is divided into five 
tasks, which are 
summarized below and 
approach and organized to 
satisfy the PA&ED 
processes of Caltrans under 
WBS 160, 165, 170, 175 
and 180. 

 

 
 
Milestone Schedule 
The County’s has stated it desires a 2 ½ year schedule for PA&ED approval.  Looking at the current 
status of deliverables, approval times required by Caltrans District 10 and Central Region 
Environmental, and considering acceleration techniques described above, we believe this is 
achievable.  The following are major milestones, with a more detailed Gantt chart for PA&ED on the 
following page.    

 

MILESTONE DATE 
M020 - BEGIN ENVIRONMENTAL  Sep - 2013 
M100 - APPROVE DPR  Oct - 2014 
M120 - CIRCULATE DED  Oct - 2014 
M160 - APPROVE FED  Sep - 2015 
RECORD OF DECISION  Nov - 2015 
M200 - PA & ED COMPLETE Dec - 2015 
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Proposed Project Timeline 
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  2     Project Manager and Staff Experience  
 
Our consultant team for the Corridor Planning, Environmental and design phase work is comprised of 
senior and support staff from each firm.  The following chart depicts our proposed staff organization for 
the work.  A key to our organizational philosophy and success is to have an R&M principal 
manage every project.  This has been important to our clients as they have a single senior company 
representative available at all times to provide management, issue resolution, immediate decisions and 
guidance, all keys to a successful project and relationship.  
 

Design Support Disciplines

TMP/Detours
(Fehr & Peers)

Ryan McClain, P.E.

Geotechnical 
Investigations

(Crawford)
Ben Crawford P.E., G.E.

Value Analysis
(MHA)

Martin Hsu, CVS

Funding Analysis
Bill Gray

R&M Engineering  Team

Martha Dadala, P.E.
Civil Design Manager

Roadways Geometrics
Alex Ng, P.E.

Praveen Chilkapati, P.E.
Andy Do

Drainage/SWDR
William Devabalan, P.E.

Deepa Bhaskar

Stage Construction
John Nguyen, P.E.

Tinh Truong

LEGEND
R&M Staff

Subconsultant Staff 

QA/QC Manager

Consultant Team Manager

Surveying/Mapping
Right of Way Engr.

(Stantec)
Ryan Vance, R.L.S.

Right of Way
(BRI)

Mike Lahondny
Bob Morrison

Landscape Design
(Stantec)

Maisha Ruth, RLA

UPRR Coordination
(Stantec)

Chris Vierra, P.E.

Structures/
Retaining Walls

Kianoush Harirsaz, P.E.
Phil Shinn, P.E.

Allen Wang, P.E.
Sissay DeAlegn, P.E.

Cost Estimates
Alex Ng, P.E.

Praveen Chilkapati, P.E.

Project Report
Martha Dadala, P.E.

Keith Meyer, P.E.

Buzzsaw/CADD
Ziad Dweiri

Kranthi Mannila, P.E.

Keith Meyer, P.E.

Environmental Disciplines

Rob McCann
Environmental Manager

Environmental Studies
(LSA)

Edward Heming, Reporting 
Jeff Bray, Biology

Tony Chung, Air and Noise
Neal Kaptain, Cultural

Traffic Forecasts
(Fehr & Peers)

Eddie Barrios, P.E.

Traffic Operations
(Fehr & Peers)

Francisco Martin, P.E.

Public Outreach
(JBC)

Judith Buethe

 
 
 
Communication within the team is accomplished through weekly conference status calls and staff 
meetings.  When necessary, video conferencing is used.  Stanislaus County will be invited to participate 
in each weekly meeting.  Action items are assigned and followed up weekly.  A huge part of our team 
communication is based on using the Buzzsaw file sharing web site, which allows the entire team to have 
the latest files for use in their respective efforts. 
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Project Management  
 
CONSULTANT TEAM MANAGER - KEITH G. MEYER, P.E. – R&M 
Keith has been the Vice President of R&M for 20 years, and possesses 40 years of highway, bridge, 
interchange and freeway project management experience, including four major corridor projects in 
California (San Joaquin Hills Corridor), Arizona (Outer Loop Freeway) and Colorado (E-470 and C-
470), and over 120 interchanges in his career.  He has extensive Caltrans District 10 experience in 
highway and bridge project development planning, project implementation, design management, 
construction management, and public outreach  Mr. Meyer is a hands-on manager and has managed 
planning studies, preliminary engineering, and final design plans for over $3 billion in freeway, bridge, 
highway interchange, and local street design projects. He is also among the most knowledgeable 
engineering consultants regarding Caltrans, FHWA, and environmental project development procedures 
and has prepared dozens of project study reports, project reports, constructability evaluations and 
other engineering approval documents.  His experience includes management of all R&M projects in 
Stanislaus and San Joaquin Counties as discussed in this Proposal.  He is available immediately to lead the 
team through PA&ED completion.  Keith has been the project manager on the following recent PA&ED 
projects: 

 I-5 North Stockton Corridor Widening Project - City of Stockton EIR/EA - $450 m. 
 Route 99/Arch Road interchange - San Joaquin COG ND/FONSI - $40 m. 
 Route 99/Jack Tone Road Interchange –City of Ripon ND/FONSI- $ 20m. 
 I-205 Auxiliary Lanes – SJCOG – (PSR, PA&ED, PS&E) CE/CE - $20 m. 
 Route 120/McKinley Avenue interchange – City of Manteca ND/FONSI – $ 40 m. 
 I-205/Lammers Interchange - City of Tracy EIR/EA – $65 m. 
 Hammett Road/SR 99 Interchange  – Stanislaus County ND/FONSI - $45 m. 
 Kiernan Avenue/SR 99 Interchange – Stanislaus County ND/FONSI - $40 m. 
 Willow Road Extension and US-101 Interchange – San Luis Obispo County EIR/EA - $50 m. 

At other firms prior to 1994, Mr. Meyer was the Project Manager for the $160 million SR-87 Guadalupe 
Freeway Extension through Downtown San Jose, the General Management Consultant for the $1 billion 
San Joaquin Hills Toll Road in Orange County, and part of the General Design Consultant teams for the 
$1 billion E-470 Beltway in Denver, the $300 million C-470 Freeway in Denver and the $850 million 
Outer Loop Freeway in Phoenix. 
 
ENVIRONMENTAL MANAGER - ROB MCCANN - LSA 
Since joining LSA in 1989, Rob has been a leader in establishing LSA’s reputation for excellence in the 
successful completion of environmental documents for transportation projects, particularly those 
requiring approval by Caltrans and FHWA.  Rob will be responsible for overseeing the activities of the 
environmental team, leading to approval of the EIR/EIS and related approvals. Over the years, Mr. 
McCann has developed an outstanding working relationship with various Caltrans Districts’ 
Environmental Planning staff through his work on a variety of projects, including numerous on-call 
services contracts.  Rob was the Environmental Manager for LSA on the SR 99/Jack Tone Road 
interchange, and has been the Environmental Manager on several major corridor projects in California, 
including the Riverside County Mid County Parkway EIR/EIS (a new 16 mile freeway) and the SR-91 
Corridor Improvement Project EIR/EIS in Riverside and Orange Counties.  His extensive experience on 
large corridor projects and expertise in the NEPA/404 integration process makes him ideally suited to 
oversee the North County Corridor EIR/EIS environmental team. 
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Key Staff  
 
MARTHA DADALA, P.E. – Civil Design Manager – R&M   
Years with R&M: 14 
Ms. Dadala will be the Senior Civil Design Manager for the project. She is a Senior Civil Engineer who 
has worked on projects in the US and overseas.  She has over 20 years of experience in design, 
coordination, and execution of civil engineering works in the following areas: geometric design of 
highways; infrastructure development; catchment area analysis; drainage design; pavement design; 
geometric design of interchanges; and geometric design of at-grade intersections.  Her project design 
experience includes the I-205/Lammers Road/Eleventh Street Interchange (PSR, PR), SR 4 Crosstown Freeway 
Extension Project (PS&E), the I-5 North Corridor Improvements, City of Stockton, I-205 Auxiliary Lanes (PSR, PR 
& PS&E), SJCOG, I-5/Eight Mile Road Interchange, Stockton, the SR 99/Kiernan Interchange PSR and PA&ED, 
and the SR 99/Hammett Road PSR and PA&ED. 
 
KIANOUSH HARIRSAZ, P.E. - Senior Structural Design Manager – R&M 
Years with R&M: 15 
Mr.  Harirsaz  is  a  Structural  Design  Manager  with  R&M.   He  has  over  30  years  of  experience  in  the  
design and management of a broad range of structural projects, including bridges, earth retaining 
structures, underground hydraulic related structures, buildings, and heavy industrial structures.  His 
recent structural design management includes SR-4 Crosstown Freeway Extension Project, Route 99/Kiernan 
Road interchange, Route4/Route 160 interchange ramp project, I-5 North Stockton Widening Project in the City 
of Stockton, I-205 Auxiliary Lanes, SJCOG and I-5/Eight Mile Road Interchange, Stockton,  I-880 Corridor HOV 
Lane Project.  
 
MIKE LAHODNY -  R/W MANAGER - BRI 
Mike Lahodny is a Right-of-Way specialist with over 44 years of experience.  Prior to joining Bender 
Rosenthal, Inc (BRI), Mr. Lahodny worked for the California Department of Transportation (Caltrans) 
for 35 years in the Right-of-Way Division. Mr. Lahodny served as the Caltrans Assistant Right-of-Way 
Chief for North and Central Regions, overseeing Right-of-Way delivery for Districts 1, 2, 3, 9 and 10. 
Mr. Lahodny has an in-depth knowledge of the legal aspects, development and administration of the 
Uniform Act and Right-of-Way process and procedures. He was directly involved in delivery of Right-of-
Way appraisals, appraisal review, and acquisitions; and understands the pressing issues facing the delivery 
of small and large Right-of-Way intensive projects. He also has extensive experience and expertise in 
teaching various International Right of Way Association Appraisal courses. 
 
EDDIE BARRIOS, P.E., T.E. - Traffic Operations Analysis – F&P 
Eddie Barrios, P.E., Senior Associate in Fehr & Peers’ Walnut Creek office, has over 15 years of 
experience in project development studies (PSR and PA/ED), micro-simulation, and transportation 
planning and engineering studies.  He has served as Project Manager or Project Engineer on over 30 
project development studies in several Caltrans Districts including District 4, 5, and 10.  Several of the 
mainline projects that Eddie has been involved with have included high-occupancy vehicle (HOV) 
facilities and/or ramp metering.  Some of his relevant projects include: North County Corridor, 11th 
Street/Grant Line Road Roundabout Project (San Joaquin County, CA),  I-205/Chrisman Road Interchange 
PSR/PDS  (Tracy,  CA),  I-5  North  Stockton  PA/ED  (Stockton,  CA)  State  Route  99/Pelandale  Avenue  PA/ED  
(Modesto, CA), I-205/Lammers Road Interchange PA/ED (Tracy, CA), State Route 132 East/West Connectivity 
Project. 
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WILLIAM R GRAY – Funding – Gray Bowen  
Bill will be Gray Bowen’s Principle in Charge and strategic advisor and resource to the team. Bill has 
developed and successfully implemented project delivery and/or financing strategies to advance a 
number of complex, high profile projects on the state highway system including the SR 99 Atwater 
Merced Expressway, SR 37/White Slough project in Vallejo, the SR 41 freeway project in Madera County, the I-
680 Sunol Grade HOV lane project in Alameda County, the SR 121/Maxwell Bridge project in Napa, the Sutter 
Creek Bypass in Amador County, and several projects on SR 4 in Contra Costa County.  With close to 40 years 
of working knowledge and experience 
 
JUDITH BUETHE - Project Communications - JBC 
Judith Buethe, founder and owner of JBC, has more than 30 years of private and public sector 
experience in public relations, and consensus building. Judith designs and implements effective strategic 
public involvement plans, public meetings and open houses, public outreach and education, cross-cultural 
communications, social marketing, meeting facilitation, stakeholder identification, media relations, 
newsletters, direct mail campaigns, advertising, events (large and small), consensus development, and 
staffed Hotlines. She has designed and facilitated formal focus groups, regional surveys, and walked door-
to-door in mobile home parks to survey tenants and satisfy environmental justice requirements. Among 
the more than 250 public participation programs designed and implemented in the Central Valley and 
Foothills include Projects in and around Manteca, e.g., SR120/McKinley PSR, and major improvement 
projects on interstates and state highways, e.g., SR99/Arch Road to SR120, Interstate 5 North Stockton Corridor. 
 
EDWARD HEMING - Environmental Task Manager - LSA 
Mr. Heming is a senior environmental planner at LSA Associates, Inc., with 6 years of experience in 
environmental planning, urban planning, and geographic information systems and 3 years of experience in 
hazardous materials assessment and abatement. Mr. Heming has managed numerous projects including 
several projects for both environmental planning and hazardous materials assessment and abatement. 
Mr. Heming is responsible for managing projects and writing environmental documentation including 
EIRs/EISs, MNDs, CEs and other documents. He has experience in public and private sector planning and 
project management. This experience involves administrative tasks, workload management, management 
of associate staff, staff development, and interoffice coordination on Environmental Impact Reports 
(EIRs).  He has managed the following projects:  North Stockton I-5 Widening and Interchange Improvements 
in Stockton; Kiernan Avenue/SR-99 Interchange in Salida; Hammett Road/SR-99 Interchange. 
 
RYAN VANCE – Survey/Geomatics Manager - Stantec 
Ryan is a Professional Land Surveyor and is the Survey/Geomatics Manager for Stantec in Modesto. Ryan 
has nearly 20 years of surveying experience-performing boundary, topographic and ALTA surveys.  He 
has extensive use of GPS total stations, conventional total stations and AutoCAD LDD/Civil 3D 
software.  Ryan also has experience with construction surveys and layouts for roadway infrastructure, 
site development projects, and heavy civil construction. 
 
CHRIS VIERRA, P.E. LEED – Utility Engineering – Stantec – Property Negotiations 
Mr. Vierra has more than 20 years of transportation and utility planning, design, and management 
experience. As the managing principal for the Urban Development group based in the Modesto, 
California, his experience includes project entitlement, environmental permitting, master infrastructure 
planning, project design, project management, and providing leadership and direction for multi-discipline 
design teams. Mr. Vierra is well regarded for his ability to effectively communicate with governmental 
agencies in areas that relate to the project through his experience and understanding of public policy 
issues. 
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  3     Staff Availability  
 
The R&M/LSA Team can meet a widely varying task load and potentially compressed schedules because 
of a large base of professionals, a tested system of project methods and documentation, and a flexible 
management approach. This allows technical personnel to work on several projects at one time without 
sacrificing quality.   Our major projects currently underway will be substantially complete by September 
2013 and therefore can apply full resources to the project.  We rely on a constant influx of new 
projects to maintain consistent and qualified staff have more than adequate capacity to accommodate 
the planning and design needs of this project.   
 
Key personnel assigned to the project will be available to the extent proposed for the 
duration of the project, and no person designated as “key” will be removed or replaced 
with out the prior written concurrence by Stanislaus County. 
 

Key Team Member 
 

Company 
 

Role 2013 2014 2015 

Keith Meyer, P.E. R&M Project  
Manager 50% 60% 70% 

Martha Dadala, P.E. R&M Design Manager 80% 80% 80% 

John Nguyen, P.E. R&M Design Manager 60% 70% 80% 
William Devabalan, P.E. R&M Drainage 70% 100% 100% 
Alex Ng, P.E. R&M Geometrics 80% 70% 100% 
Kianoush Harirsaz, P.E. R&M Structures 50% 60% 100% 
Phillip Shinn, P.E. R&M Structures 50% 60% 100% 

Mike Lahodny BRI Right of Way 50% 60% 80% 

Bob Morrison BRI Right of Way 50% 60% 80% 
Ryan McClain , P.E. F&P TMP/Detours 40% 50% 80% 

Eddie Barrios, P.E. F&P Traffic Forecasts 50% 50% 80% 

Francisco Martin, P.E. F&P Traffic Operations 50% 50% 80% 

Martin Hsu, P.E. CVS MHA Value Analysis 50% 50% 70% 

Judith Buethe JBC Public Outreach 50% 50% 80% 

Rob McCann LSA Environmental 
Manager 40% 50% 50% 

Edward Heming LSA Environmental 50% 50% 50% 

Jeff Bray LSA Biology 50% 50% 50% 

Tony Chung LSA Air & Noise 50% 50% 50% 

Neal Kaptain LSA Cultural 50% 50% 50% 

Ryan Vance, R.L.S. STANTEC Surveying/Mapping  50% 50% 50% 
Chris Vierra, P.E.  STANTEC Drainage Design 40% 50% 50% 

Ben Crawford, P.E., G.E. CRAWFORD GDMR/Foundations 40% 50% 50% 

Bill Gray GRAY-BOWEN Funding 30% 30% 30% 
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  4     Team Experience 
 
The consultant team proposed for PA&ED Services includes R&M as the prime consultant, LSA as the 
major teaming partner, and seven key specialty subconsultants:  
 

 
TEAM MEMBER 

 
LOCATION 

 
RESPONSIBILITIES 

Rajappan & Meyer 
Consulting Engineers, Inc.
  

San Jose 

Prime Consultant 
PA&ED management 
Civil and structural engineering 
Geometric design 
Cost estimates, drainage design 
Pavement evaluation 
Stormwater design 
Stage construction design 
Soundwall design 
Project Report preparation 
Drainage reports and design 
Railroad coordination 
Structures independent check 

LSA Associates 
 

Rockville 
Irvine 

Environmental Management 
Environmental analysis 
Environmental technical reports 
Environmental permitting 
EIS and EIR Preparation 

Bender Rosenthal, Inc Sacramento 

Right of way appraisals 
Right of way data sheets 
Optional right of way acquisition 
Relocation Studies 

Crawford Associates, Inc Modesto 
Foundation reports 
Geotechnical investigations 
Hazardous materials reports 

Fehr & Peers Transportation 
Consultants Walnut Creek 

Traffic forecasts  
Traffic operations analysis 
Traffic signal and lighting design 
TMP Preparation 

Gray Bowen Walnut Creek Funding Opportunities 

Judith Buethe Communications Stockton Public outreach support 
Communications services 

Martin Hsu Associates 
 

Desert Hot 
Springs Value Analysis and Reporting 
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TEAM MEMBER 

 
LOCATION 

 
RESPONSIBILITIES 

Stantec Consultants Modesto 

Surveying, and mapping 
Right of way engineering 
Utility coordination services 
Aesthetic design 
Landscaping, irrigation design 

 

Prime Consultant Information 
 
RAJAPPAN & MEYER CONSULTING ENGINEERS, INC. 
Rajappan & Meyer Consulting Engineers, Inc. (R&M), established in 1994, is a specialized transportation 
project development, engineering, and design firm headquartered in San Jose, California with offices in 
Walnut Creek and Oakland.  R&M provides consulting services to cities, counties, state organizations, 
and private corporations throughout Northern California to develop and design highway and street 
projects.  R&M provides complete in-house expertise in project management, transportation 
engineering, interchange and roadway planning and design, and a specialized expertise in Caltrans project 
development and design procedures, preparation of PSR’s, PR’s, Environmental Documents and PS&E.  A 
wide range of capabilities allows us to be involved in all phases of project work … from initial planning, 
feasibility studies, financing plans, design plans and contract document preparation through to 
construction support. 
 
Strengths:  - Consultant Team Management  - PID and PA/ED Management 
   - Project Management and Reporting - Funding Applications  
   - Freeway and Interchange Geometric Design - Traffic Operations Analysis 

- Hydrology and Drainage Studies  - Utility Coordination and Relocation 
- Cost Estimates and Scheduling  - Public Involvement Support  
- Stage Construction Planning  - PSR and PR Preparation  
- Structural Engineering and Design  - Retaining Wall Design 

   - PS&E Preparation and Management - Design Exceptions and Fact Sheets 
 
Local Experience: 
R&M's sole business is highway, bridge and interchange project development and design.  Not only do all 
of our projects encompass extensive public agency coordination, permits, public outreach, and PA&ED 
approval, we bring the required knowledge and leadership skills necessary to manage the process with 
responsible agencies, including:  
 

 Caltrans District 10 
 Caltrans HQ design and Design 

Engineering Services 
 Caltrans Central Region 

Environmental Branch 
 Stanislaus County Public Works 

Department 

 Stanislaus Council of Governments 
 Union Pacific Railroad 
 City of Modesto 
 US Army Corps of Engineers 
 Central Valley Flood Protection Board 
 BNSF Railways 
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Primary Partner Information 
 
LSA ASSOCIATES, INC. 
LSA Associates, Inc. (LSA) is an environmental and planning consulting firm that provides professional 
consulting services to both public institutions and private interests.  We have extensive previous 
experience throughout the Sacramento Valley region, and with an office in Rocklin.  LSA provides a 
complete range of services, and only require outside services where special circumstances occur.  The 
Environmental Division has prepared several hundred EIR/EIS documents and is thoroughly familiar with 
the California Environmental Quality Act (CEQA) and the National Environmental Protection Act 
(NEPA) processes.  Within this division, LSA has experts in air quality assessments and the regulatory 
environment, as well as analytical noise modeling capabilities to support both land development and 
transportation infrastructure projects.  LSA has been the Environmental Consultant for R&M on 
all of our projects in the Central Valley, including the Route 99/Arch Road and Jack Tone 
Road  interchange,  I-5  North  Stockton  Corridor  Project  and  Hammer  Lane,  Otto  Drive,  
Eight  Mile  Road and North Gateway interchanges,  the I-205 Auxiliary  Lanes Project,  and 
the SR 99/Kiernan and Hammett Interchanges. 
 

Subconsultant Information 
 
BENDER ROSENTHAL, INC. 
BRI is a Sacramento-based real estate appraisal, Right of Way (ROW) acquisition and relocation firm 
specializing in ROW management and planning services. BRI is currently the right of way 
consultant  to  R&M  on  the  Route  4  Freeway  Extension  Project  in  Stockton,  and  the  SR  
99/Kiernan and Hammett Interchanges in Stanislaus County. 
 
CRAWFORD & ASSOCIATES 
The principals of the firm bring significant experience in Geotechnical Engineering, Design, and 
Construction Services on projects ranging from transportation, bridges, water and wastewater facilities, 
pipelines, tanks and pump stations, schools, hospitals, residential, and commercial projects.  Principals at 
CAI have provided Geotechnical Engineering Services on the following nearby projects: North County 
Corridor Stanislaus County, StanCOG SR 132 West Expressway including preliminary 
recommendations for Carpenter Overcrossing, Emerald Avenue Undercrossing, and State 
Route 99 Flyover, and Hills Ferry Road Bridge Replacement in Stanislaus County. 
 
FEHR & PEERS TRANSPORTATION CONSULTANTS 
Fehr & Peers specializes in providing transportation planning and traffic engineering services to public 
and private sector clients. F&P has been the traffic forecasting and operations subconsultant 
to R&M on the I-5 North Stockton Corridor Project and Hammer Lane, Otto Drive, Eight 
Mile Road and North Gateway interchanges, the I-205/Lammers Interchange, the I-205 
Auxiliary Lanes Project, and the SR 99/Kiernan and Hammett Interchanges. 
 
GRAY-BOWEN 
Gray-Bowen provides a unique blend of transportation consulting and strategic project planning services.  
Examples include Atwater Merced Expressway in Merced County, SR 219 in Stanislaus 
County,  SR  4  and  SR  4  Bypass  in  Eastern  Contra  Costa,  the  SR  49  Bypass  in  Amador  
County, the SR 4 Bypass in Calaveras County, the SR 41 project in Madera County and the 
Merced-Atwater Expressway in Merced County.   
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JUDITH BUETHE COMMUNICATIONS 
Established in 1989, Judith Buethe Communications (JBC) has developed a unique specialty for public 
outreach services in the Central Valley.  JBC has been the Public Outreach consultant for R&M 
on all projects in San Joaquin and Stanislaus Counties. 
 
MHA, INC.   
MHA is a California based organization whose primary focus is Value Analysis/Value Engineering 
(VA/VE).  The VE methodology is promoted and applied in a highly professional manner to many 
different project types.  MHA has performed more than 180 VA/VE projects, including team studies, 
training seminars, SAVE-approved training workshops, facilitator services and VE program development.  
MHA has been responsible for all Value Analysis on R&M’s projects in San Joaquin and 
Stanislaus Counties including the I-205/Lammers interchange in Tracy, the I-5 North Stockton 
Corridor, and the SR-99/Kiernan Avenue Interchange for Stanislaus County. 
 
STANTEC, INC. 
Stantec, founded in 1954 is a global design and engineering firm with approximately 12,000 employees. 
Stantec has Northern California offices located in Modesto, Sacramento and the Bay Area. Stantec is 
fully equipped with the latest in surveying technology from robotic total stations to L1/L2/Glonass 
capable GPS systems.  This project will be serviced from their Modesto office providing surveying, 
mapping and civil engineering. Stantec is currently the Survey and Utility consultant for R&M 
on  the  Route  4/  Route  160  Interchange  project  in  Antioch  for  CCTA  and  for  the  I-
205/Lammers Interchange in Tracy. 
 
 
R&M Relevant Project Experience 
Rajappan & Meyer Consulting Engineers, Inc. (R&M) is among the most qualified and experienced firms 
for preparation of Corridor Plans, PSR, PR, PA/ED, Preliminary Engineering, and final PS&E on highway 
and interchange projects in the Northern California and particularly in Stanislaus and San Joaquin 
Counties.  Our exclusive focus as a company is on highway, interchange and freeway project 
development, approval and design.  We have been the Prime Consultant for over $2 billion in 
transportation construction projects in Northern California and over $1 billion in the Central Valley. 
 
I-5 / NORTH STOCKTON CORRIDOR/HOV WIDENING PROJECT 
City of Stockton 
R&M was retained by the City of Stockton to prepare environmental documentation, project report and 
final design for a $450 million project to widen 8 miles of I-5 to eight lanes, implement HOV lanes from 
Charter Way to Eight Mile Road. The freeway widening includes complete pavement replacement for 
CRCP and new inside lane in each direction, widening of 22 bridge structures and construction of a new 
HOV lane for 11 miles.  R&M completed the PSR, Supplemental PSR/PDS, EIR/EA and PA/ED and PS&E.  
Phase 1 PS&E was approved for advertisement in October 2010, to widen the freeway, construct 15 
bridges, auxiliary lanes and implement the first freeway HOV lanes in San Joaquin County.  An FHWA 
Modified Access Report, FHWA Financial Plan and FHWA Cost Estimate Review was 
successfully prepared by R&M, and major investment cost estimates were approved by FHWA.  LSA 
prepared the EIR/EA for the project. R&M was responsible for the design of the I-5 bridge widenings at 
Country Club Drive, Alpine Road, March Lane, Hammer Lane and Eight Mile Road.  
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KEY POINTS: This work included all-encompassing project 
planning, environmental clearance, project 
permitting and project design, all managed by 
R&M. This project will create one of the largest 
projects to be constructed in District 10, with 
construction ongoing until 2016.  Funding by 
CMIA, SJCOG and SHOPP programs were 
received based on applications by R&M.  Extensive 
coordination with Caltrans District 10, FHWA and 
permitting agencies was successfully achieved. 

VALUE: $90 Million (Package 1) & $65 Million (Package 2) 
DURATION: 2005 - 2013 
R&M STAFF: Keith Meyer, John Nguyen, Martha Dadala, Alex 

Ng, Kianoush Harirsaz, Allen Wang, Philip Shinn 
SUBS: F&P, JBC, LSA (EIR/EA), MHA 
REFERENCE:  Eric Alvarez, City of Stockton – (209) 937-8228    

- Eric.Alvarez@ci.stockton.ca.us 
Scott Guidi, Caltrans District 10 - (209) 948-7829 
- scott_guidi@dot.ca.gov 

 
 
ROUTE 99/KIERNAN INTERCHANGE PROJECT 
Stanislaus County, Caltrans District 10 
R&M, as Prime Consultant, completed all planning and 
design elements for preliminary design, PSR, PA&ED and 
PS&E for a $40 million reconstruction of the existing 
interchange and local roads on Route 99 at Kiernan 
Avenue (SR219) in Salida.  The purpose of this project is 
to meet anticipated traffic growth from planned housing 
and business development as well as regional traffic 
growth.  The project includes reconstruction of 1.5 
miles of Kiernan Avenue from the UPRR tracks in Salida 
to  past  Sisk  Road  in  Modesto,  and  includes  local  
intersection improvements, geometric design, traffic 
studies, design exception fact sheets, right of way data 
sheets. The PSR was completed by R&M in 2008. The Project 
Report, Environmental Document and PA&ED were completed in 2011 and right of way acquisition and 
final design were completed in 2012.  The project is under construction starts from 2013 to 2016. 10 
right of way parcels were acquired. 
KEY POINTS: This project provided interchange and 1.5 miles of intersection improvements with an 

innovative SR 99 ramp solution tailored to the local operational needs.  The structure 
was the first use of California Super Girder in District 10. Designed to 2010 HDM and 
SSPs. This project also included relocation of a pump station.   

VALUE: $40 Million 
DURATION: 2005 - 2013 
R&M STAFF: Keith Meyer, Martha Dadala, John Nguyen, Kianoush Harirsaz, Allen Wang 
SUBS: LSA, F&P, JBC, BRI, MHA 
REFERENCE: Chris Brady, Stanislaus County - (209) 262-5887 - bradyc@co.stanislaus.ca.us 

Christina Hibbard, Caltrans Dist. 10 - (209) 948-7889- christina_hibbard@dot.ca.gov 
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I-205 / LAMMERS ROAD INTERCHANGE PROJECT 
City of Tracy, Caltrans District 10 
Since 2000, R&M has been the Prime 
Consultant for preliminary design and 
preparation of the PSR and Project Report for 
construction of a new interchange on I-205 at 
Lammers  Road  and  two  miles  of  local  street  
connections and intersection improvements. 
The interchange, located between 11th Ave. and 
Grant Line Road, will be a major interchange 
replacement with new connections to I-205 and 
Byron Road. A new eight-lane bridge over I-205 
will be required for the project, and widening 
of I-205 will be required over the Union Pacific 
Railroad. R&M completed geometric design, traffic 
studies, design exception fact sheets, right of way data sheets and PSR in 2005.   The Project Report was 
approved in late 2012.   R&M also successfully prepared the Concept Approval Report for FHWA 
acceptance of the new interchange location.  R&:M was retained in 2013 to prepare final design and right 
of way acquisition documents for the interchange.  The design schedule will be from May 2013 to May 
2015.  
KEY POINTS:  This project provided interchange and 3 miles of intersection improvements with an 

innovative   I-205 Interchange tailored to the local operational needs.  INNOVATION: 
The structure will be include California Super Girder and will be designed to 2010 HDM 
and SSPs. This project also included UPRR coordination for widening of the Janney 
Overhead on I-205.   

DESIGN FEE: PA&ED - $1.5 Million PS&E - $4.0 Million 
SCHEDULE:  Final Design June 2013 to December 2015 
R&M STAFF: Keith Meyer, Martha Dadala, Kianoush Harirsaz 
SUBS: F&P, JBC, Geocon, LSA (PEAR), Stantec 
REFERENCE:  Zabih Zaca, City of Tracy  - (209) 831-6452  - zabih.zaca@ci.tracy.ca.us 

Scott Guidi, Caltrans District 10 - (209) 948-7829 - scott_guidi@dot.ca.gov 
 
ROUTE 99/HAMMETT INTERCHANGE AND SALIDA EXPRESSWAY 
Stanislaus County 

R&M, as Prime Consultant, completed preliminary design and preparation of a Project Study Report and 
Project Report for reconstruction of the existing interchange on Route 99 at Hammett Road.  R&M 
developed geometric design, traffic studies, design exception fact sheets, right of way data sheets for the 
Project Study Report and Environmental Document.  In addition R&M developed preliminary alignment, 
profile and cost estimates for the western end of the Salida Expressway, which will tie into the 
Hammett/Route 99 interchange.   
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R&M developed mapping, plan profile and traffic analysis of the 6-8 lane expressway alignment from 
Route 99 to Dale Road, a distance of four miles. Access points were identified in conjunction with 
alignment studies. 
KEY POINTS: This project provided interchange and 4 miles of intersection improvements with an 

innovative SR 99 ramp solution tailored to the local operational needs.     
VALUE: $40 Million 
DURATION: 2005 - 2012 
R&M STAFF: Keith Meyer, Martha Dadala, Kianoush Harirsaz, Allen Wang 
SUBS: LSA, F&P, JBC, BRI 
REFERENCE: Chris Brady, Stanislaus County - (209) 262-5887 - bradyc@co.stanislaus.ca.us 

Christina Hibbard, Caltrans Dist. 10 - (209) 948-7889- christina_hibbard@dot.ca.gov 
 
LSA Associates Corridor Experience 
MID COUNTY PARKWAY 
Riverside County Transportation Commission 
The MCP project is a key west-east regional 
transportation corridor in western Riverside County that 
will provide a direct and continuous route connecting 
major population and employment centers through the 
Cities of Perris and San Jacinto. In addition to the 
project’s high visibility within the local community, the 
project also received a great deal of attention at the 
national level as it was a project on the Executive Order 
(EO) 13274 priority list for environmental stewardship and 
streamlining. In October 2003, RCTC, the Corps, the United States Environmental Protection Agency 
(EPA), USFWS, CDFW, FHWA, and Caltrans signed a Partnership Agreement to memorialize the 
efforts of the partnering agencies to work together in a spirit of cooperation, respect, and 
reasonableness to produce a high-quality product that meets the needs and schedule of the project 
proponent, as well as those of the other partner agencies. LSA has worked diligently as the 
Environmental Lead with RCTC, FHWA, Caltrans, the federal resource agencies, and other members of 
the project team to provide creative solutions for complex issues for this new transportation facility.  

 
STATE ROUTE 91 CORRIDOR IMPROVEMENT PROJECT (CIP) 
Riverside County Transportation Commission 
The Riverside County Transportation Commission 
(RCTC) in cooperation with Caltrans contracted a 
multi-disciplinary team to prepare engineering and 
environmental documents for the SR-91 CIP. LSA was 
responsible for the preparation of the environmental 
technical studies and the Draft and Final Environmental 
Impact Reports/ Environmental Impact Statements 
(EIRs/EISs). The SR-91 CIP included preliminary 
engineering for preparation of a Caltrans Project Approval Document (Project Report) and the EIR/EIS 
for improvement of existing SR-91 (between the SR-91/SR-241 Interchange in Orange County and 
Pierce Street in Riverside County) and I-15 (between the I-15/Cajalco Road and the I-15/Hidden Valley 
Parkway interchanges in Riverside County). The improvements included the addition of one general 
purpose lane in each direction with either maintaining the existing high occupancy vehicle (HOV) lanes 
or the extension of the existing two express lanes from Orange County into Riverside County.  
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HOURLY CHARGE RATES 
for Fixed Billing Rate Contracts 

2 0 1 3 
 

Hourly Rates* 
             Billing Rate 
Professional Classifications           Per Hour  
  Principal Manager        $    315.00  
  Deputy Principal $ 300.00  
  Structural Design Manager $ 180.00 - 205.00 
  Civil Design Manager $ 167.00 - 192.00 
  Senior Structural Engineer $ 172.00 - 187.00 
  Senior Civil Engineer $ 103.00 - 125.00 
  Project Engineer II $ 90.00 - 110.00 
  Project Engineer I $ 70.00 - 85.00 
  Asst. Project Engineer $ 63.00 - 70.00 
  Admin $ 53.00 - 88.00 
 
*Billing rates include direct salary, overhead, fringe benefits and allowance for profit on labor. 
 
Services and Expenses 

Computer/CADD Systems   $ 12.00/hour 
Mileage     $      .50/mile 
Fax      $  2.00/sheet 
Copies     $    .12/sheet 
In-house Plots    $  6.00/sheet 
In-house Color Plots   $12.00/linear foot 

 
Other Direct Costs 

Photocopying, blueprints, photo developing (at cost) 
 
Cost Reimbursement Costs 

Commercial services (e.g., printing, computer time, laboratory fees, materials and 
suppliers) are billed as other direct reimbursement costs  
 

Subconsultants 
 Subconsultants billed at direct cost +3% processing fee 

 
 



 

2013 BILLING RATES 
 
Below are our standard 2013 rates for additional services required. These costs may vary 
depending on changes in the scope in work:  
 

Cydney G. Bender, MAI    $210/hr.* 
David Wraa, MAI   $210/hr.* 
Bob Morrison, PE, CA Real Estate Broker   $210/hr* 
Designated Members of the Appraisal Institute (MAI/SRA)  $210/hr.* 
Senior Project Manager   $175/hr. 
Quality Control Auditor   $160/hr. 
Senior Appraiser   $135/hr. 
Relocation Specialist   $145/hr. 
Senior Acquisition Agent   $135/hr. 
Acquisition Agent   $120/hr. 
Appraiser   $105/hr. 
Other Associated Professional Staff   $  80/hr. 
Researchers   $  80/hr. 
Administrative/Production   $  70/hr. 

 
*NOTE:  For court or briefing preparation, depositions, any pre-trial conferences, court 

appearances, and related activities, the hourly rate is $420 per hour. 
 
Rates for appraisal services vary based on land use and type of acquisition.  Appraisal services 
are generally completed on a lump sum basis rather than hourly rate. 
 
All direct and indirect costs will be billed at cost plus 10%. 



 

Fee Schedules 
 

2013 Fee Schedule 

Professional Hourly Fees 

Benjamin D. Crawford – Principal Geotechnical Engineer $145 

Rick Sowers – Principal Engineer/Engineering Geologist $145 

David Castro, PE – Project Manager    $115 

Field Staff – Project Engineer/Geologist    $95 

Drafting        $75 

Project Assistant       $55 

Laboratory Testing Schedule 

Sieve Analysis    $100 

Sieve Analysis (#200 wash only)    $70 

Expansion Index     $130 

Plasticity Index      $140 

Moisture Density     $45 

R-Value     $300 

Direct Shear (3 points)     $420 

Additional lab test pricing available upon request 

Reimbursable 

Mileage is billed at current IRS mileage rate 

Outside costs are billed at cost plus 10% markup 

 



 

 

GRAYBOWEN 
FEE SCHEDULE 

Effective January 1, 2013 
 

 

Hourly Rate 

 

President – William Gray $290.00 

Senior Vice President – Terry Bowen $276.00 

Senior Advisor – Mike Evanhoe $290.00 

Vice President – Leo Scott $270.00 

Associate Professional $255.00 

Vice President – Trudy Presser $265.00 

Senior Engineer/Project Manager III – Jim Edmunds $210.00 

Associate Engineer/Project Manager II $195.00 

Assistant Engineer/Project Manager I  $184.00 

Project Coordinator – Karen Gleeson $146.00 

Project Analyst – Roni Hattrup $146.00 

Administration/Research  $112.00 

Word Processing/Data Entry $96.00 

Clerical/ Messenger $78.00 

Consultation/Representation       TBD 

 

 

Rates subject to change on January 1, 2014.  Hourly rates include office overhead (routine 

clerical, local travel (mileage), etc.).  Expenses (parking, tolls, printing, out of area travel, 

telephone, express mail, delivery, authorized entertainment, etc.) will be billed at cost plus 10%. 

 

Gray·Bowen, Inc. reserves the right, in its discretion, to sub-contract portions of its projects to 

other qualified professionals.  All costs and fees for any sub-contracted services will be billed at 

cost plus 10%.  

 





 

 
effective 6/29/2013 
Fehr & Peers reserves the right to change these rates at any time with or without advance notice. 

  

    
 

2013-2014  
(July 2013 through June 2014) 

Hourly Billing Rates 
 

Classification Hourly Rate 
 
Principal  $200.00 - $315.00 
Senior Associate  $175.00 -   $230.00 
Associate   $120.00 -    $195.00  
Senior Engineer/Planner  $125.00 -    $175.00 
Engineer/Planner  $95.00 - $135.00 
Senior Technical Support $120.00 - $165.00 
Senior Administrative Support $100.00 - $125.00 
Administrative Support  $90.00 - $120.00 
Technician  $80.00 - $130.00 
Intern  $50.00 -     $90.00 

 
 
 

 Other Direct Costs / Reimbursable expenses are invoiced at cost  
 Personal auto mileage is reimbursed at the then current IRS approved 

rate (56.5 cents per mile as of Jan 2013). 
 Voice & Data Communications (Telephone, fax, computer, e-mail, etc.) 

are invoiced at cost as a percentage of project labor.  
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HOURLY BILLING RATES EFFECTIVE JUNE 2013 

 

Job Classification Hourly 
Rate 
Range1,2 Planning Environmental Transportation

Air/ 
Noise 

Cultural 
Resources Biology GIS 

Principal Principal Principal Principal Principal Principal Principal $125–300
Associate Associate Associate Associate Associate Associate Associate $85–200 
Senior Planner Senior 

Environmental 
Planner 

Senior 
Transportation 
Planner/Engineer 

Senior Air 
Quality/ 
Noise 
Specialist 

Senior Cultural 
Resources Manager 

Senior 
Biologist/Botanist/
Wildlife 
Biologist/Ecologist
/Soil Scientist/ 
Herpetologist/ 
Arborist 

Senior GIS 
Specialist 

$85–175 
 

Planner Environmental 
Planner 

Transportation 
Planner/Engineer 

Air 
Quality/
Noise 
Specialist 

Cultural Resources 
Manager 

Biologist/Botanist/ 
Wildlife Biologist/ 
Ecologist/Soil 
Scientist/
Herpetologist/
Arborist 

GIS 
Specialist 

$70–125 

Assistant Planner Assistant 
Environmental 
Planner 

Assistant 
Transportation 
Planner/Engineer 

Air 
Quality/
Noise 
Analyst 

Cultural Resources 
Analyst 

Assistant 
Biologist/Botanist/
Wildlife Biologist/
Ecologist/Soil 
Scientist/
Herpetologist/
Arborist 

Assistant 
GIS 
Specialist 

$55–90 

Field Services  
Senior Field 
Crew/Field Crew 

      $50–85 

Office Services  
Research 
Assistant/ 
Technician 

      $35–60 

Graphics       $90–120 
Office Assistant       $60–90 
Word Processing/ 
Technical Editing 

      $75–95 

1 The hourly rate for work involving actual expenses in court, giving depositions or similar expert testimony, will be billed at $400 per 
hour regardless of job classifications. 

2 Hourly rates are subject to review at least annually, on or about June 1 of each year, and may be adjusted to reflect changing labor costs 
at LSA’s discretion at that time. 

 



 

Martin Y. Hsu, PE, CVS & Associates, Inc. 

64305 Silver Star Avenue, Desert Hot Springs, CA 92240 

Tel: 214-223-4139 

Fax: 760-671-4361 

Email: Martin@MartinHsu.net 

 

2013 Billing Rates 

 

 

 

Classification  Rate  OH  Profit   Billing Rate  

CVS Team Leader  $65.00  160%  10%    $185.90 

Technical Writer/Proof Reader  $30.00  160%  10%    $85.80 

Clerical  $22.00  160%  10%    $62.92 



 2013 Fee Schedule     

LEVEL  HRLY RATE   DESCRIPTION  

1 
2 

$52 
$59 

 
Entry-level position . Works under the supervision of a senior professional  . Recent graduate from 
an appropriate post-secondary program or equivalent . Generally, less than four years experience   

3 
4 
5 

$65 
$72 
$80 

Junior-level position . Independently carries out assignments of limited scope using standard 
procedures, methods and techniques . Assists senior staff in carrying out more advanced procedures  
. Completed work is reviewed for feasibility and soundness of judgment  . Graduate from an 
appropriate post-secondary program or equivalent  . Generally, one to three years experience   

6 
7 
8 

$87 
$95 

$104 

Fully qualified professional position . Carries out assignments requiring general familiarity within a 
broad field of the respective profession . Makes decisions by using a combination of standard 
methods and techniques . Actively participates in planning to ensure the achievement of objectives . 
Works independently to interpret information and resolve difficulties . Graduate from an appropriate 
post-secondary program, with credentials or equivalent . Generally, three to six years experience  

9 
10 
11 

$113 
$122 
$133 

First level supervisor or first complete level of specialization . Provides applied professional 
knowledge and initiative in planning and coordinating work programs  . Adapts established 
guidelines as necessary to address unusual issues  . Decisions accepted as technically accurate, 
however may on occasion be reviewed for soundness of judgment  . Graduate from an appropriate 
post-secondary program, with credentials or equivalent  . Generally, five to nine years experience   

12 
13 
14 

$144 
$156 
$167 

 
Highly-specialized technical professional or supervisor of groups of professionals . Provides 
multi-discipline knowledge to deliver innovative solutions in related field of expertise  . Participates in 
short and long range planning to ensure the achievement of objectives  . Makes responsible 
decisions on all matters, including policy recommendations, work methods, and financial controls 
associated with large expenditures  . Reviews and evaluates technical work  . Graduate from an 
appropriate post-secondary program, with credentials or equivalent  . Generally, ten to fifteen years 
experience with extensive, broad experience   

15 
16 
17 

$177 
$196 
$231 

 
Senior level consultant or management . Recognized as an authority in a specific field with 
qualifications of significant value  . Provides multidiscipline knowledge to deliver innovative solutions 
in related field of expertise  . Independently conceives programs and problems for investigation  . 
Participates in discussions to ensure the achievement of program and/or project objectives . Makes 
responsible decisions on expenditures, including large sums or implementation of major programs 
and/or projects  . Graduate from an appropriate post-secondary program, with credentials or 
equivalent  . Generally, more than twelve years experience with extensive experience   

18 
19 

$272 
$357 

Senior level management under review by Vice President or higher . Recognized as an authority 
in a specific field with qualifications of significant value  . Responsible for long range planning within 
a specific area of practice or region . Makes decisions which are far reaching and limited only by 
objectives and policies of the organization  . Plans/approves projects requiring significant human 
resources or capital investment  . Graduate from an appropriate post-secondary program, with 
credentials or equivalent  . Generally, fifteen years experience with extensive professional and 
management experience  

Survey 
Crews 

$150 
$220 
$290 

1-Person Crew, Prevailing Wage 
2-Person Crew, Prevailing Wage 
3-Person Crew, Prevailing Wage 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
  
 
 
  
 

 
RAJAPPAN & MEYER CONSULTING ENGINEERS 

1038 LEIGH AVE, SUITE 100 
SAN JOSE, CA 95126 

PH: (408) 280-2772  FX: (408) 280-6803 
 

WWW.RMENGINEERS.COM 
 

I N N O V A T I O N        Q U A L I T Y       S E R V I C E 
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