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PROJECT UNDERSTANDING 
In Northern Stanislaus County, Oakdale, Riverbank and Modesto there is a high percentage of regional traffic utilizing 
local roads.  State Route 108 currently travels through the downtown areas of Riverbank and Oakdale which is a 
primary contributor to the traffic congestion and delay through this corridor.  The accident rate through this highway 
segment is 35 percent higher than the statewide average. 
A new east-west expressway would improve the safety of the highway and improve circulation in general, as well as 
improve access to and around the cities of Modesto, Riverbank, and Oakdale.  In addition to this, the Stanislaus 
region is primarily agriculture-based, and those commodities need to go from farm to market.  Recognizing this need, 
the Stanislaus Council of Governments (StanCOG) completed a feasibility study in January of 2008 for creating a 
new east-west expressway, which was referred to as the North County Corridor. 
The study validated the need for a new east-west expressway and the North County Corridor (NCC) Transportation 
Expressway Authority (JPA) was formed shortly after in April 2008 with the goal of completing the Project Approval 
and Environmental Documentation (PA&ED) NCC. 
A consultant firm was retained during the summer of 2008 to complete that documentation. The overall goal was to 
complete a planning level EIR, that was to be used for route adoption purposes, and then a project level EIR and EIS 
to satisfy CEQA and NEPA requirements.  Caltrans was and still is the environmental lead with the Joint Powers 
Authority as the agency.  Caltrans also is a participating member of the JPA along with its member agencies – 
Stanislaus County and the Cities of Riverbank, Modesto and Oakdale. 
In May of 2010, the CTC (California Transportation Commission) approved the route adoption and the associated 
planning level EIR.  The CTC also approved a resolution to secure the funds from the old Oakdale Bypass to be used 
on the North County Corridor. 
Preliminary screening efforts in 2011 narrowed down 18 alignment alternatives to two primary alternatives with 
multiple variations towards the eastern termini of the project connecting to State Route 120. 
The State’s recent efforts to make Kiernan Avenue (SR 219) a four-lane expressway between SR 99 and SR 108 is 
under construction and anticipated to be completed in 2015.  This project combined with the recent traffic forecasts 
has prompted the JPA to formally request that Caltrans allow the JPA to re-scope the North County Corridor (SR 
108) from a freeway to an expressway that will build off of the State’s four-lane expressway project on Kiernan at 
Tully Road and extend to the east to SR 120 east of Oakdale. 
Stanislaus County on behalf of the JPA is currently seeking a consultant team to lead and deliver the PA&ED for the 
North County Corridor.  The Drake Haglan Team has the experience and leadership ability to successfully deliver this 
project on time and within budget. 

PROJECT APPROACH 
From our review of the environmental work done to date, we have compiled the table on the following page that 
outlines the status, risks and our approach for utilizing what has already been done. 
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Environmental Status, Risks, and Approach to a Certified EIR 
Technical Study Current Status Risk Assessment DHA Team Approach 

Noise Study Noise models have already been built and 
field data have been collected for the 
proposed project.  No field data has been 
collected for the proposed 1B/2B 
alignment option. 

Working under the assumption that field data collected are 
adequate and additional data is not needed because of changes 
in land use patterns.  Working under the assumption that the 
noise model was built correctly for the proposed project 
 

The noise model is based on the 2011 RTP traffic numbers 
(baseline) per the PDT’s decision. 
 

Any revisions in the design requires revisions to the noise model.   

The noise model will be re-built to include the 1B/2B alignment option.   
 

The noise model will be run once the DHA team receives the field data and model.  The results of the 
model run will then be evaluated to determine the level of impact, and whether attenuation measures, 
such as sound walls, might be required for segments of the expressway.  A Noise Study Report and Noise 
Abatement Decision Report can be prepared to summarize the results of the model and potential project 
impacts. 

Paleontology Study Draft report completed in February 2012.  
Report needs to be updated to include 
the 1B/2B alignment option.   

No foreseeable risks at this time. The existing report will be reworked to include the 1B/2B option.  It is likely that the results and 
avoidance/minimization options would not change.   

Natural Environment 
Study (NES) 

Meeting minutes from June 2013 indicate 
that a draft report has been provided; 
however, CDs and ICF status matrix 
indicates that the NES is still a working 
draft.   

Protocol level surveys are needed for the California tiger 
salamander and vernal pool fairy shrimp.  USFWS approval is 
needed to begin and approve studies. 
 

USFWS approval of studies will not be given if next season is too 
dry. 
 

Unknown and unavailable data regarding botanical surveys.  

Through coordination with USFWS, the DHA team will use one of the following methods to address 
special status species in the proposed project area: 

• If wet enough: complete protocol surveys in the spring of 2014.  
• If USFWS determines it is too dry again: Assume presence of these species and complete USFWS 

consultation and environmental document can be complete. During PS&E complete more 
protocol surveys and amend the Biological Opinion if no species are found. Allows right of way 
purchase to begin earlier without delay! 

 

If rare plant survey results and survey coverage maps are available, it is likely that we can build 
“preconstruction” plant survey mitigation into the document for sensitive areas.  However, if the results 
of the survey are unavailable, the DHA team will need to conduct the survey at that time.  All results of 
protocol level surveys and botanical surveys will be summarized in the NES.   

Biological 
Assessment (BA) 

According to June 2013 meeting minutes, 
no work has been done to date. 

ACOE does not accept Caltrans’ NEPA delegation. This requires 
projects to re-consult under Section 106 and Section 7 during 
the permitting phase of the project. 

Actively include ACOE during the environmental technical studies and incorporate them as a consulting 
agency during Section 106 (cultural) and Section 7 (biology) Consultation. 

Wetlands Study No wetland delineation mapping or 
electronic mapping files were included as 
part of ICF’s CD, but according to the 
June 2013 meeting, a wetland delineation 
was completed.   

Unknown and unavailable data regarding wetland data sheets or 
mapping. 

If wetland delineation survey results and survey coverage maps are available, additional field work would 
only be required for the 1B/2B alternative.  However, if the results of the survey are unavailable, the DHA 
team will need to conduct wetland surveys for the entire corridor at that time. 

Historic Property 
Survey Report 
(HPSR)/ Area of 
Potential Effect (APE) 
Map 

The draft ASR referenced APE map to be 
included in draft HPSR; however, no work 
has been done to date on a draft HPSR.  
ASR only includes a “Study Area” map.   

ACOE does not accept Caltrans’ NEPA delegation. This requires 
projects to re-consult under Section 106 and Section 7 during 
the permitting phase of the project. 

Actively include ACOE during the environmental technical studies and incorporate them as a consulting 
agency during Section 106 (cultural) and Section 7 (biology) Consultation. 
 

HPSR will need to be completed for the entire project alignment (including 1B/2B option) 

Archaeological 
Survey Report (ASR) 

A draft report was completed in June 
2012.   

No field work has been conducted for the 1B/2B option Report will need to be updated to include the 1B/ 2B alignment option.   

Historic Resource 
Evaluation Report 
(HRER) 

DPR forms were completed for all 
potentially eligible architectural 
properties.  No report has been started 
to date.   

No field work has been conducted for the 1B/2B option.  Additional field work, DPR forms will need to be completed for the 1B/ 2B alignment option.  Evaluation 
and report is needed for the entire project alignment.   



North County Corridor 
 

Project Understanding & Project Approach 
 

 

 

 
SOQ for All-Inclusive PA & ED Services for the North County 
Corridor Project 
 
 

As can be determined from the table on the previous page, the DHA team has a comprehensive understanding of the 
work completed to date and an excellent perspective of the risks and approach to addressing them.  However, from 
our preliminary research, there are many data gaps that we can further evaluate once we have access to work that 
was previously completed. 
 
Build on the Existing Background  
The first environmental hurdle to overcome is maximizing the use of the data previously prepared. The DHA Team 
will build on the environmental studies drafted or completed in the past 5 years. This information is extremely 
valuable as well as transferable and the DHA Team will implement strategies to avoid duplicating work efforts which 
will minimize County and taxpayer costs.  The DHA Team will also prioritize good will with the community, and 
expediting the schedule critical project goals. The most substantial environmental concerns for this project are 
cultural and biological resources, and the associated technical studies are expected to be the critical path to prompt 
completion of CEQA and NEPA.  As was demonstrated on the previous page, the DHA Team has developed 
strategies to capitalize on the existing work completed to date to expedite the completion of PA&ED. 
 
Scoping 
Thorough and accurate scoping of a project is extremely important and the DHA Project Manager, Matt Satow, will 
ensure the team is all working with the same understanding and expectations.  This project is unique in that a certain 
degree of work has already been initiated on the environmental effort and because of this, we are recommending a 
unique process to develop the contract scope. 
 
Assuming the County has closed the project out with the previous consultant team and received all work materials 
and products, we would reuqest one week to review the existing materials.  The Project Manager, Matt Satow, will 
lead a scoping meeting at the County offices that will include key members of the County’s team and the consultant 
team, including: Dennis Haglan (DHA), Rick Liptak & Namat Hosseinion (Dokken) and Jeff Bray (LSA).  The goal of 
this meeting will be to discuss the findings of what work has been completed, identify where data gaps exist, the risks 
associated with each scope item and the work that will be needed to complete the PA&ED phase.   We strongly 
believe that with the collective experience of this group, we will be able to establish a concise and thorough scope at 
the onset of work that will ensure success for the project. 
 
Hit the Ground Running 
Once the project is properly scoped, the DHA Team expects to immediately pick up where the previous team left off 
and “hit the ground running”.  On the following page, we have identified key tasks and milestones that we have 
identified as critical in the first 10 months of taking over the project. 
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Knowledge of Multi-Jurisdictional Projects / Joint Powers Authority (JPA) 
One of the most unique benefits the JPA in selecting the Drake Haglan team is the experience of the Project 
Manager and Strategic Advisory Team.  Both Mr. Satow and Mr. Haglan are currently providing exclusive project 
management and support services for the Capital SouthEast Connector, a very similar project that involves a 34 mile 
expressway/thoroughfare corridor being developed by a five jurisdiction JPA (Sacramento and El Dorado Counties, 
and the Cities of Elk Grove, Rancho Cordova, and Folsom).   
 
Successes to date on this project include obtaining JPA Board and member jurisdiction approval of 1) Selection of 
the General Alignment (2012), 2) The Programmatic Environmental Impact Report (PEIR) (Amended & Re-certified 
March, 2012), 3) Reaching a Settlement Agreement on the PEIR Legal Challenge (October, 2012), 4) the Initial Plan 
of Finance (POF) (March 2013). 

 Selection of General Alignment

 
   Figure 1 - Similar, Relevant, and Unique Project Experience:  Capital SE Connector  
 
The next steps that DHA is currently working on with the SouthEast Connector JPA are 1) obtaining approval of the 
Project Design Guidelines, which incorporates a Design Exception Policy with regards to Access along the Corridor 
(Being presented to the Board this Monday 8/5/13), 2) exploring environmental mitigation strategies through a Habitat 
Conservation Plan to expedite project level environmental and permitting, 3) initiating project level environmental 
documents, 4) refining the specific roadway cross section in the general alignment, 5) establishing the Right of Way 
Acquisitions and Utility Relocation policies between the multiple jurisdictions, 6) obtaining General Plan Amendments 
within each Jurisdiction for consistency of the Connector Alignment, 7) obtaining Reciprocal 
Use and Finance Agreements (RUFA) with each member jurisdiction to allow the JPA to 
collect the Developer Impact Fees, establish operation and maintenance responsibilities and 
address other individual and mutual legal  issues, and 8) obtain the remaining funds needed 
to construct the project, including a gap funding loan or line of credit. 
 
For a project of this magnitude, there are several challenges to overcome.   Some of the 
largest obstacles include: 

1. Certification of the Project Level Environmental Impact Report (EIR) and 
Selection of Preferred Alignment:  One of the most controversial aspects of the 
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environmental document will include balancing the performance of the facility with “obstacles”, such as 
natural resources, the built environment, neighborhood opposition, etc… Public sentiment on the 
project/alignment (access of existing residents, agricultural properties and businesses, and planned 
developments), as well as satisfying the concerns of the various environmental interests and stakeholders 
were also a key element. 
 Strategies and Solutions:    Public Meetings, and specifically focused group meetings and One-on-

One Meetings (when necessary),   Reaching Environmental Settlement Agreements,     Adoption of 
Mitigation and Monitoring Plan,    Environmental Mitigation Strategies,     Obtaining the jurisdictions 
support of the preferred alignment. 

 DHA Team Benefits:  Experience with a 5-member JPA Environmental Process, involving multi 
agency and jurisdictional boundaries  
 

2. Meeting the Member Agency Jurisdictional Needs:  Balancing the needs of the 5 jurisdictions with the 
needs of a regional facility is an ongoing and one of the most important elements of the project.   
 Strategies and Solutions:   

 Jurisdictional Staff Support:  Regardless of importance to maintain the performance and 
regional aspects of the project, the staff at the various cities and county have to maintain 
their individual agency needs.  One of the keys to successfully getting support from the 
jurisdictions is understanding the difference between agreeing what is right and 
understanding what is politically attainable.  This is really an art and is and takes 1) a 
sense or intuition 2) experience in understanding the many aspects/elements of the 
jurisdictions processes and needs, 3) political awareness, and effective coalition building 
and communication.   

 Jurisdictional Board/Council/Management Support:  One of the keys to successfully 
garnering the jurisdictions support is understand their processes and needs.  

 Meeting the JPA Board Needs:   It is also important to understand that intricacies and 
politics of the JPA Board.  One of the keys to success is respecting the Board Members 
responsibilities to the JPA, their jurisdiction, and the public. 

 DHA Team Benefits:   
 Matt Satow is a previous Sacramento County Transportation Manager with an in-depth 

understanding of public agency needs and processes. 
 Past and current experience with the SouthEast Connector JPA and member jurisdiction 

coordination/collaboration will bring vast experience in anticipating and bringing effective 
solutions to major agency concerns. An example of this is the most recent issue that has 
been a major stumbling block is access along the Connector alignment.  DHA has 
developed an exception policy to deal with the access issue that has recently been 
embraced by all of the jurisdictions and will be presented to the Board this Monday.  This 
experience will benefit the Corridor JPA. 

 
3. Project Funding:  DHA staff is responsible for the Connector Plan of finance which was recently approved 

by the JPA Board.  This involved preparing detailed cost estimates of the project, breaking the project into 
segments for construction/funding flexibility, identifying sources of revenue, assistance in preparing a Cash 
Flow Model, investigating delivery methods, and ultimately coordinating the Fee Programs with the 5 
jurisdictions to allow a percentage of their fee programs to be applied to the Connector.   
 DHA Team Benefits:   

 Can assist the NCC JPA in identify potential future funding, verifying costs estimates, 
investigate financing or gap funding for any shortfalls, and preparing a Plan of Finance for 
the Board. 
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PROJECT TEAM 
KEY PERSONNEL 
Matt Satow, PE – Project Manager – Drake Haglan 
& Associates 
Registration – Civil Engineer in California 58212 
Academic Achievement – BS, Civil Engineering, 
California State University, Sacramento, 1994 
Mr. Matt Satow, P.E. with over 19 years of 
experience in management, design and construction 
of transportation and civil projects, will lead the DHA 
team.  Matt is ideally suited for this assignment, 
having served as project manager on numerous 
large, multi-disciplinary transportation projects.  He is 
a proven Project Manager and is adept at 
coordinating the work of project design teams on a 
wide variety of transportation projects.  His relevant 
experience to this project includes: 
 Recent experience with complex District 10 

projects requiring significant Caltrans and 
stakeholder coordination 

 Thoroughly knowledgeable in Caltrans project 
development process 

 Extensive experience on federal-aid projects with 
Caltrans oversight 

 Significant experience with CEQA/NEPA 
regulations and processes 

 Extensive experience in facilitating public 
meetings & presentations 

 Strong leadership and management abilities 
 Hands-on management style and flexible 

approach 
Project Manager’s Philosophy 
In Brief, Matt’s project management style focuses 
around the following five points: 
1. High Level of Service:  The Consultant Project 

Manager will take the initiative and the 
responsibility to meet the client’s needs and 
goals.  In other words, the project manager must 
take ownership of the project and ensure that the 
necessary steps are taken to complete the 
project. 

2. Flexibility: Changes will and do occur, and it is 
important to remain flexible and make reasonable 
accommodations.   

3. Communication: Communication is one of the 
most important keys to a successful project.  The 
lack of communication is usually the source of an 
unsuccessful project.  Frequent and constant 
communication is important in all aspects of a 
project. 

4. Quality: Never compromise quality and have 
continual quality checks along the way by 
qualified senior staff. 

5. Budget and Schedule: Budgets and schedules 
are set for a reason – to meet them. 

Relevant Projects 
 Capital Southeast Connector Joint Powers 

Authority, Sacramento & El Dorado Counties, 
CA 

 State Route 4 Wagon Trail Realignment PA/ED, 
Calaveras County, CA 

 North Stockton Railroad Grade Separations & 
Bridge Replacements PS&E, Stockton, CA 

Dennis Haglan, PE – Strategic Advisor/Funding 
Assistance – Drake Haglan & Associates 
Registration – Civil Engineer in California 51985 
Academic Achievement – BS, Civil Engineering, 
University of California, Davis, 1989 
Mr. Dennis Haglan, P.E.; has more than 24 years of 
experience in design, construction and project and 
contract management for a wide variety of projects, 
including Project Study Report and Project Report 
Preparation, Feasibility and Planning Studies, and 
state and public agency bridge replacement, 
rehabilitation, and seismic retrofit. His experience 
includes eight years with Caltrans as structures 
representative, resident engineer and structures local 
assistance engineer, as well as providing oversight 
for the federal Highway Bridge Program (HBP). He is 
a proven project manager and is adept at 
coordinating the work of large project design teams.  
Dennis currently serves as the Project Manager for 
the Capital Southeast Connector JPA’s 35 mile 
corridor project in the Sacramento region and will 
provide his knowledge and insight into the North 
County Corridor Project. 
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Namat Hosseinion – Environmental Manager – 
Dokken Engineering 
Academic Achievement – MA, Archaeology, 
California State University, Sacramento, 2008; BA, 
Anthropology, University of California, San Diego, 
1999 
Mr. Namat Hosseinion, Senior Environmental 
Planner and Environmental Manager, is responsible 
for all stages of environmental compliance, from 
management and preparation of scoping documents, 
completion of NEPA/CEQA environmental 
documents, technical studies, to environmental 
permits and mitigation monitoring.  In addition to this 
planning and regulatory work, Mr. Hosseinion is 
qualified to perform Section 106 compliance of 
archaeological studies for screened undertakings, 
surveys, and HPSR/ASR preparation.  He has 
demonstrated excellence in the coordination and 
communication necessary in the production and 
quality assurance of environmental compliance.  He 
has extensive experience in obtaining environmental 
approvals for transportation projects, including local 
assistance and capital outlay projects with Caltrans 
and the FHWA.  He has managed large-scale 
environmental tasks including environmental 
analysis and documentation, regulatory compliance, 
value engineering/analysis, public outreach for multi-
disciplinary projects, and has focused experience on 
highways, transit, interchange, and bridge projects.  
Relevant Projects 
 State Route 88 Corridor Enhancement, Pine 

Grove, CA 
 State Route 4 Wagon Trail Realignment PA/ED, 

Calaveras County, CA 
 Road 80 Widening, Tulare County, CA 

Jeff Bray – Technical Studies – LSA 
Academic Achievement – BS, Wildlife Biology, 
Humboldt State University, Arcata, 1992 
Mr. Jeff Bray is a Principal Biologist at LSA with 18 
years of experience with biological resources and 
wetlands projects throughout California including 
numerous bridge, interchange, and corridor projects 
within the San Joaquin Valley and with Caltrans 
Districts 6 and 10. At LSA, Mr. Bray manages project 
teams and budgets, coordinates with clients and 

regulatory agencies regarding permitting strategies 
and mitigation requirements, and performs peer 
reviews. Mr. Bray also conducts biological studies 
and prepares technical reports, performs jurisdictional 
delineations, obtaining 401/404, 1600 permits, 
coordinates Section 7 consultations, and manages 
construction monitoring projects. 
Relevant Projects 
 North Stockton I-5 Improvements, Stockton, CA 
 SR 120/McKinley Ave Interchange, Manteca, CA 
 Route 65/Lincoln Bypass, Lincoln, CA 

Jose Silva, PE – Highway/Civil Lead – Drake 
Haglan & Associates 
Registration – Civil Engineer in California 55267 
Academic Achievement – BS, Civil Engineering, 
California State University, Chico, 1988 
Mr. Jose Silva, P.E. has over 25 years of civil 
engineering experience. José specializes in planning, 
designing and constructing transportation projects.  
As former Caltrans transportation engineer, Jose 
brings significant expertise in the project development 
process, completing a wide range of complex 
projects.  His attention to quality, schedules, budgets, 
and resources have been a key to partnering with 
local agencies, transportation authorities, and 
numerous Caltrans Districts including District 10. José 
focuses on cost-effective and timely solutions 
throughout the project life-cycle to meet client 
requirements and accommodate future conditions. 
Relevant Projects 
 North County Corridor Feasibility Study, 

Stanislaus County, CA 
 Capital Southeast Connector Joint Powers 

Authority, Sacramento & El Dorado Counties, 
CA 

 I-5/Genessee Avenue Interchange PA/ED & 
PS&E, San Diego, CA 

Kevin Ross, PE – Bridge & Structures Lead – 
Drake Haglan & Associates 
Registration – Civil Engineer in California 49652 
Academic Achievement – BS, Civil Engineering, 
University of California, Davis, 1988 
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Mr. Kevin Ross, P.E. has 25 years of engineering 
experience including over 5 years supervising the 
daily activities of the bridge engineering group of a 
prominent engineering firm in Sacramento.  He is 
currently the Bridge Services Manager for Drake 
Haglan & Associates.  At Caltrans Division of 
Structures, he performed the duties of Section 
Leader; Seismic Specialist; contract management; 
project engineer; district seismic design mentor; 
design engineer; and construction of bridges and 
buildings. He also served as Structure Representative 
on Caltrans bridge construction projects. 

Craig Drake, PE – Principal-in-Charge, QA/QC – 
Drake Haglan & Associates 
Registration – Civil Engineer in California 43652 
Academic Achievement – BS, Civil Engineering, 
California Polytechnic State University, San Luis 
Obispo, 1984 
Mr. Craig Drake, P.E.; has over 28 years experience 
in the design and construction of bridge, highway, and 
transit projects.  His experience includes direct 
management and engineering responsibilities for 
large design projects, and oversight engineering for 
numerous federal aid projects.  He has a diverse 
background in bridge and highway development 
processes, from project conception through 
construction.  He is thoroughly familiar with the 
Caltrans project development process and with 
federal aid program requirements. 

Richard Liptak, PE – Strategic Advisor/Funding 
Assistance – Dokken Engineering 
Registration – Civil Engineer in California 40887 
Academic Achievement – BS, Civil Engineering, 
California State University, Chico, 1983 
Mr. Richard Liptak, P.E.; administers the direction 
and supervision of professional and technical staff, 
and has overall responsibility for project 
management, administration, development and 
quality control for all projects.  He has been with 
Dokken Engineering since its inception in 1986. Mr. 
Liptak will serve as Strategic Advisor for this project.  
Mr. Liptak will also be available to assist with 
obtaining additional funding and project approvals 
and reviewing cost estimates for the various 

operational improvements the team identifies.  
Mr. Liptak brings an unmatched ability to prepare 
project estimates for clients in the early stages of a 
project that remain the project budget and that 
contractors routinely bid below when it counts.  

Judith Buethe – Public Outreach – Judith Buethe 
Communications 
Academic Achievement – BS, Applied Behavioral 
Sciences, University of California, Davis; MPA, Public 
Administration, University of San Francisco 
Ms. Judith Buethe, Public Outreach Manager, has 
more than 32 years of private and public sector 
experience in public outreach, consensus building, 
strategic planning, media relations, research, 
consensus building, event planning, and public 
relations. She established Judith Buethe 
Communications in 1989. Headquartered in 
downtown Stockton, Judith has designed and 
managed more than 400 public outreach programs for 
environmental projects and on infrastructure 
projects—from design to groundbreaking to ribbon-
cutting—in Northern California.  

Jennifer Hildebrandt – NEPA/CEQA – Drake 
Haglan & Associates 
Academic Achievement – MS, Environmental 
Management, University of San Francisco; BS, 
Anthropology emphasis in Archaeology & 
Environmental Science & Policy, University of 
California, Davis 
Jennifer Hildebrandt serves as DHA’s in-house 
Environmental Coordinator and will ensure that the 
environmental process stays on schedule and that 
quality is maintained with the products and deliverables 
to the JPA and Caltrans.  Throughout her career Ms. 
Hildebrandt has managed a wide range of 
environmental public works and transportation-related 
projects.  Her expertise includes an in-depth knowledge 
of the Caltrans guidelines and templates. Her 
experience has included all aspects of project 
management including authoring and co-authoring 
environmental documentation, subcontractor 
management, managing project budgets and 
schedules, and coordinating with relevant state, federal, 
and local agencies.   
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STAFF AVAILABILITY 
Those individuals listed on the organization chart are committed to our team and are available to work on this project 
for its duration.  The level of time commitment for our key team members is approximated in the following table.  The 
table illustrates availability for the next 24 months.  
 

Name 
Time Commitment to North County Corridor 

July-
Sept 
2013 

Oct- 
Dec 
2013 

Jan- 
March 
2014 

April-
June 
2014 

July-
Sept 
2014 

Oct- 
Dec 
2014 

Jan-
March 
2015 

April-
June 
2015 

DRAKE HAGLAN & ASSOCIATES – Rancho Cordova 
Matt Satow 60% 60% 65% 65% 65% 70% 70% 70% 
Craig Drake 30% 30% 30% 30% 30% 30% 30% 30% 
Dennis Haglan 25% 25% 25% 40% 40% 40% 60% 60% 
Jose Silva 60% 60% 65% 65% 65% 80% 80% 80% 
Kevin Ross 50% 50% 50% 50% 60% 60% 60% 60% 
Jennifer Hildebrandt 60% 60% 60% 60% 60% 60% 65% 65% 
David Melis 50% 50% 50% 50% 55% 55% 55% 55% 
Tony Dubovik 45% 45% 50% 50% 55% 55% 60% 60% 
DOKKEN ENGINEERING - Folsom 
Namat Hosseinion 50% 50% 50% 55% 55% 60% 60% 60% 
Richard Liptak 25% 25% 25% 25% 25% 25% 25% 25% 
Juann Ramos 50% 50% 50% 50% 50% 50% 50% 50% 
Matt Griggs 60% 60% 60% 60% 60% 65% 65% 65% 
Sarah Holm 70% 70% 70% 70% 70% 70% 70% 70% 
Pamela Dalcin-Walling 45% 45% 45% 45% 45% 50% 50% 50% 
LSA -Roseville 
Jeff Bray 25% 25% 25% 25% 70% 70% 70% 70% 

Judith Buethe Communications - Stockton 
Judith Buethe 50% 50% 50% 50% 50% 50% 50% 50% 
Crawford & Associates - Modesto 
Ben Crawford 70% 70% 70% 70% 70% 70% 70% 70% 
Fehr & Peers – Walnut Creek 
Eddie Barrios 35% 35% 50% 50% 50% 50% 75% 75% 
Guiliani & Kull - Oakdale 
William Kull 50% 50% 50% 50% 50% 50% 50% 50% 
Martin Y. Hsu, PE, CVS & Associates 
Martin Y. Hsu 30% 30% 30% 30% 30% 30% 30% 30% 
Northstar Engineering Group - Modesto 
Tony DeMelo 50% 50% 50% 50% 50% 60% 60% 60% 
Kent Hysell 60% 60% 60% 60% 60% 70% 70% 70% 
O’Dell Engineering - Modesto 
Dylan Crawford 20% 20% 20% 20% 20% 20% 20% 20% 
Overland, Pacific & Cutler - Sacramento 
Steven Harris 60% 60% 60% 60% 60% 60% 60% 60% 
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Percentages for this project will be increased if the job demands such.  Availability for all staff is much higher beyond 
24 months and so is not listed here.  The actual level of commitment will be negotiated and adjusted depending on 
the needs of the project at a particular time.  Also note only key Drake Haglan and subconsultants personnel are 
shown in the table above, and that other Drake Haglan and subconsultants staff are available to deliver your project. 
The Firm Qualifications below, list the physical locations of each firm. Main team members from Drake Haglan, 
Dokken Engineering, LSA and OPC are located in the Sacramento area and within close proximity to each other for 
significant collaboration. Most of the other subconsultants are located within Stanislaus County and the project 
vicinity for local support. 
 
FIRM QUALIFICATIONS 
DRAKE HAGLAN & ASSOCIATES  
11060 White Rock Road, Suite 200, Rancho Cordova, CA 95670, (916) 363-4210 

Drake Haglan & Associates, Inc. (DHA) is a transportation engineering services firm that specializes in local and 
regional transportation projects, with a focus on planning and project engineering.  DHA provides project initiation 
studies, project engineering services, and construction engineering services.  DHA specializes in projects that are 
funded through federal, state, regional and local transportation funding programs.  The company principals, Craig 
Drake, Dennis Haglan, Kevin Ross, Eli Aramouni, and Matt Satow have over 120 years combined experience 
designing and managing transportation, bridge, highway and roadway projects in California.  
DHA was formed in 2007 to provide transportation and bridge/highway consulting services to primarily local agency 
clients.  DHA is a California corporation with headquarters in Rancho Cordova, California.  The company is founded 
on the principle that project success is determined by client satisfaction with a quality product.  This is achieved 
through strong project management and project delivery services provided by each principal of the firm.  Even though 
the firm is relatively young, the depth of experience of key staff and production engineers makes DHA one of the 
most experienced firms in California for project management and oversight services. 
DOKKEN ENGIINEERING 
110 Blue Ravine Road, Suite 200, Folsom, CA  95630, 916) 858-0642 
Dokken Engineering, a California Corporation, specializes in providing professional engineering and environmental 
services for bridge, roadway, intersection, highway, interchange, rail transit, parking lots, transit centers, sewer, water 
and other public works infrastructure facilities.   
Since its formation in 1986, Dokken Engineering has completed engineering for more than 1,500 roadway, highway, 
bridge, interchange, and utility projects, including more than 800 federally-funded and state oversight projects.  Our 
qualified staff has the knowledge and experience to provide cost-efficient planning and engineering to the County. 
Dokken Engineering has a staff of over 100 employees, a diverse group of Environmental Planners, Archaeologists, 
Biologists, GIS Specialists, Geologists, Funding and Community Outreach Specialists, and Transportation, Drainage, 
Structural, Utility and Hydraulic Engineers, who together provide seamless and cost-effective project delivery.  With 
the majority of design work being performed by one firm, under one roof, project coordination, and communication is 
maximized.  Many of our staff members have direct local, resource, and state agency experience, giving us insight 
into the needs of our clients and the best approach to achieve project delivery goals.  In addition, project 
management is simplified and economized, saving our clients’ valuable time and money. 
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LSA ASSOCIATES 
4200 Rocklin Road, Suite 11B, Rocklin, CA  95677, (916) 630-4600 

LSA Associates, Inc. (LSA) is a diversified environmental, transportation, and community planning firm. Owned by its 
employees, LSA is distinguished by the comprehensive nature of the services it provides and by its commitment to 
providing responsive and expert support to its clients. With nine offices throughout California and one office in Ft. 
Collins, Colorado, LSA provides services in environmental analysis, transportation planning and engineering, 
biological and cultural resources, water quality, global climate change, geographic information systems (GIS), 
community and land planning, air quality, and noise impact assessment since 1976. LSA has an outstanding track 
record in providing comprehensive CEQA/NEPA services for the most challenging transportation projects throughout 
California. During its 37 years in the environmental consulting field, LSA has managed a large volume 
of transportation projects in California. We have completed these services for both public-sector clients and 
development interests. This experience has fostered an excellent understanding of transportation project 
development procedures and environmental review requirements.   
JUDITH BUETHE COMMUNICATIONS 
445 West Weber Avenue, Suite 221, Stockton, CA 95203, (209) 464-8707 

Established in 1989, Judith Buethe Communications (JBC), specializes in consensus-building and public participation 
programs in Central and Northern California. Our proactive programs are carefully tailored to each project and 
creatively designed and implemented to identify communities of interest, satisfy the public’s need for information, 
provide opportunities for meaningful involvement, and nurture a sense of community partnership, as well as promote 
a positive image for each client. More than 400 infrastructure projects at every stage from feasibility study through 
construction and ribbon-cutting have been organized and successfully implemented by JBC. We are familiar with 
media, public agencies, agricultural and business groups, and community organizations throughout the region. 
CRAWFORD & ASSOCIATES 
1165 Scenic Drive, Suite B, Modesto, CA.  95350 • (209) 312-7668 

Crawford & Associates, Inc. (CAInc) was founded by Benjamin and Sarah Crawford to provide creative solutions and 
responsive service while providing growth opportunities for our employees.  The principals of the firm bring significant 
experience in Geotechnical Engineering, Design and Construction Services on projects ranging from transportation, 
bridges, water and wastewater facilities, pipelines, tanks and pump stations, schools, hospitals, residential, and 
commercial projects.  CAInc has experience working with various oversight agencies including Caltrans, ArmyCorp, 
DSA, Fish and Game, Environmental Health, DWR, etc.  
FEHR & PEERS 
100 Pringle Avenue, Suite 600, Walnut Creek, CA  94596, (925) 930-7100 

Fehr & Peers specializes in providing transportation planning and traffic engineering services to public and private 
sector clients. We emphasize the development of creative, cost-effective, and results-oriented solutions to planning 
and design problems associated with all modes of transportation.  We offer specialized expertise in the following key 
areas relevant to the project: 1) travel demand forecasting, 2) traffic operations & simulation, and 3) traffic 
engineering design.  Fehr & Peers has worked extensively in Stanislaus County and has been involved with the 
North County Corridor Project (NCC) since inception having worked on the traffic forecasting and analysis for the 
feasibility study, route adoption, and PA/ED.  
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GIULIANI & KULL 
440 S. Yosemite Avenue Oakdale, CA  95361, (209) 847-8726 

Giuliani & Kull, Inc. is a professional services organization established in 1987 with a strong commitment to delivering 
successful projects for our clients. Our core disciplines of civil engineering design, surveying, and construction 
management have been applied to public and private engineering projects since our inception over two decades ago. 
Our team has maintained a strong local presence in Stanislaus, Placer & Santa Clara Counties with continued 
activity and projects in adjacent jurisdictions covering a major portion of Northern California. Our experience in 
engineering design and construction has developed along with our successful working relationships with local Cities, 
Districts, Agencies, Developers and Consultants. 
MARTIN Y. HSU, PE, CVS & ASSOCIATES 
64305 Silver Star Avenue, Desert Hot Springs, CA  92240, (214) 223-4139 

Martin Y. Hsu, PE, CVS & Associates, Inc. (MHA) is a California/Texas based organization whose primary focus is 
Value Analysis/Value Engineering (VA/VE).  The VE methodology is promoted and applied in a highly professional 
manner to many different project types.  MHA has performed more than 180 VA/VE projects, including team studies, 
training seminars, SAVE-approved training workshops, facilitator services and VE program development.   
NORTHSTAR ENGINEERING GROUP 
620 12th Street, Modesto, CA  95354, (209) 524-3525 

NorthStar Engineering Group, Inc. (NorthStar) was founded in 2002 and employs a staff of 24 full time professionals 
(3 licensed Professional Engineers, 3 licensed Land Surveyors, and a support staff of 18) under the direction of 5 
working principals. NorthStar is a California corporation and a California Registered Small Business, which performs 
all services out of one office located in downtown Modesto (620 12th Street). NorthStar has local expertise and a 
comprehensive understanding of the issues associated with providing Professional Land Surveying and Civil 
Engineering Services. NorthStar team members greatly value our Client relationships and have a long standing 
reputation for success working throughout the Central Valley. 
O’DELL ENGINEERING 
1165 Scenic Drive, Suite B, Modesto, CA  95350, (209) 571-1765 

Founded in 1994, O’Dell Engineering currently maintains 3 offices in Northern California; Palo Alto, Pleasanton and 
the main office in Modesto.  The firm currently has a total staff of 34 including 6 Registered Civil Engineer, 6 Licensed 
Land Surveyors, and 1 Landscape Architect.   The firm distinguishes itself from others through its tailored client 
communications and its talented and extremely knowledgeable designers and staff.  The combination of bright staff, 
outstanding internal and external communication skills, team collaboration and input, and applications of current 
technology and tools allow the firm to provide creative yet feasible solutions to unique and complex design projects.  
The firm features four internal divisions: Civil Engineering, Land Surveying, Land Planning and Landscape 
Architecture.   
OVERLAND, PACIFIC & CUTLER 
8950 Cal Center Drive, Suite 102, Sacramento, CA 95826, (916) 857-1520 
Overland, Pacific & Cutler, Inc. (OPC), established as a California Corporation in 1980, provides all disciplines 
associated with the appraisal and acquisition of right of way. Our in-house capabilities include program management, 
cost studies, land and right of way acquisition, real estate appraisal, relocation assistance, utility coordination, and 
property management. This breadth of experience enables us to have a true understanding of each specific real 
estate function necessary for the delivery of highway and bridge projects.  
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RELEVANT EXPERIENCE 
DRAKE HAGLAN & 
ASSOCIATES 

Capital SouthEast Connector JPA– Project Management Services 
Sacramento and El Dorado Counties, California 

Owner/Reference 
Capital SouthEast Connector 
JPA 
10640 Mather Blvd., Suite 120 
Mather, CA  95655 

Contact 
Tom Zlotkowski, PE 
Executive Director 
(916) 876-9095 

Project Cost: 
Current Construction Cost: 
Estimated $500 Million  

Completion Date(s): 
2012 - Ongoing 

Key Staff: 
Dennis Haglan, Project Manager 
Matt Satow, Design Manager 
Jose Silva, Civil Support 
Jennifer Hildebrandt, 
Environmental Support 
 

Drake Haglan & Associates (DHA) was 
selected for Project Management and 
Design support Services for this 35-mile 
long corridor. 
The Connector Joint Powers Authority 
(JPA) consists of El Dorado County, 
Sacramento County, City of Folsom, City 
of Rancho Cordova, and the City of Elk 
Grove. The JPA was established to 
facilitate the construction of a multi-modal 
transportation project (the Connector) 
within a 35-mile service area 
(Corridor).The proposed Connector will 
be 4 to 6-lane arterial, expressway, and 
thoroughfare segments that will connect 
Interstate 5, Highway 99, and US Highway 50 through the communities of Elk Grove, Sheldon, 
Rancho Cordova, Folsom, and El Dorado Hills, allowing traffic to bypass congestion in downtown 
Sacramento.   
The Connector will link residential areas and employment centers in the Corridor, serve both 
local and regional travel, and relieve congestion on the heavily congested existing roadways, all 
while preserving open space and habitat. The Connector will also provide multi-modal options for 
bicycle, pedestrian, transit, and automobile mobility throughout the corridor to address the 
increased travel demand. This project was included in the 2004 voter approved Measure A half-
cent sales tax renewal expenditure plan.  

 

DRAKE HAGLAN & 
ASSOCIATES 

State Route 4 Wagon Trail Realignment PA/ED - Project Management Services 
Calaveras County, California – Caltrans District 10 

Owner/Reference 
Calaveras County 
891 Mountain Ranch Road 
San Andreas, CA  95249 
Contact 
Jonathan Mitchell  
Deputy PW Director 
(209) 754-6401 
Project Cost: 
$58 million 
Completion Date(s): 
Design: 12/2016 
Construction: Start in 2018 
 

Calaveras County Public Works selected Drake Haglan & Associates (Matt Satow) to serve as 
Project Manager for the Wagon Trail Realignment project.  This project entails reconstructing and 
realigning approximately 7 miles of State Route 4 (Wagon Trail) in Calaveras County.  
Improvements include roadway realignment, lane and shoulder widening and other safety 
improvements. 
The project is funded through a 
variety of State and Federal grants 
and Drake Haglan & Associates is 
assisting the County with the grant 
and funding management of the 
project as well.   
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PROJECT MANAGER’S 
PERSONAL EXPERIENCE 

North Stockton Railroad Grade Separations & Bridge Replacements PS&E 
Stockton, CA 

Owner/Reference 
City of Stockton 
22 E. Weber Ave. Room 301 
Stockton, CA  95202 
Contact 
Eric Alvarez  
Engineering Services Manager 
(209) 937-8228 
Project Cost: 
$50 million 
Completion Date(s): 
Construction: Fall 2013 
 

Project Manager, Matt Satow, led a large multi-
disciplinary team in the design of the following 
railroad grade separations and bridge projects :  

• UPRR/Eight Mile Road West Overhead 
• UPRR/Eight Mile Road East Overhead 
• UPRR/Lower Sacramento Road Underpass 
• UPRR/Morada Lane Overhead 
• Bear Creek/Lower Sacramento Road Bridge 
• Pixley Slough/Lower Sacramento Road 

Bridge 
The projects listed above had an estimated cost of over $85 million and the City had a budget of 
$50 million.  Matt Satow personally worked with the City to develop a plan to deliver the three 
most critical grade separations and accelerate the PS&E delivery and permitting for these 
projects to meet the Prop 1B funding deadline. 

 

DOKKEN 
ENGINEERING 

State Route 4 Wagon Trail Realignment PA/ED 
Calaveras County, CA – Caltrans District 10 & District 6 Environmental Oversight 

Wagon-trail consists of a 7 mile-long realignment project in District 10.  Within 7 months of the notice to proceed, Dokken 
Engineering completed the required cultural, hazardous waste, and biological field surveys.  Located in the Sierra-Nevada 
foothills within Calaveras County, biological resources are a key issue.  Dokken Engineering is coordinating with Caltrans and 
USFWS for potential impacts to several high-profile threatened and/or endangered species including California Red-Legged 
Frog, California Tiger Salamander, vernal pool fairy shrimp, vernal pool tadpole shrimp, and valley elderberry long-horn 
beetle.  The Wagon-Trail Project will also impact 900 acres of oak woodland.  Since this area has been extensively surveyed 
and researched over the last couple decades, Dokken utilized previous archaeological survey reports and excavation reports 
to avoid duplicative cultural efforts.  The following technical studies are being prepared to meet Caltrans standards:  Historic 
Property Survey Report, Natural Environmental Assessment and Habitat Assessments, Hazardous Waste Initial Site 
Assessment, Air Quality Report, Noise Study Report, Water Quality Assessment, Paleontological Report, Visual Impact 
Assessment, Community Impact Assessment, a Section 4(f) Evaluation and Location Hydraulic Studies/Floodplain 
Evaluation.  An Environmental Assessment is being prepared under NEPA and an Environmental Impact Report will be 
prepared under CEQA.   
 

DOKKEN 
ENGINEERING 

State Route 88 Corridor Enhancement 
Pine Grove, CA - Caltrans District 10 & District 6 Environmental Oversight 

The State Route 88 Improvements Project in Pine Grove consists of a 4-mile reconfiguration in Amador County.  Dokken 
Engineering is coordinating with the Amador County Transportation Commission and Caltrans Districts 10 and 6 (Central 
Region), which handles studies on the State Highway System.  This project entails partial road widening over multiple water 
features.  A habitat assessment was completed to demonstrate the absence of the federally threatened California red-legged 
frog and Dokken Engineering has successfully obtained a concurrence that further from USFWS protocol surveys are not 
necessary.  The project runs through a town containing both prehistoric and historic resources. By researching the area and 
conducting surveys during preliminary design, Dokken archaeologists has been able to pinpoint areas of sensitivity and work 
with the engineering team to exclude as many of these areas from the project as possible.  An Initial Study/Environmental 
Assessment is being prepared for this project, supported by the following technical studies:  Noise Study Report, Historic 
Properties Survey Report, Hazardous Waste Initial Site Assessment, Natural Environment Study, Air Quality Conformity 
Analysis, Water Quality Assessment, Section 4(f) Evaluation, Visual Impact Assessment, Community Impact Assessment, 
and Paleontological Memorandum. 

Matt Satow’s Personal Reference 
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DOKKEN 
ENGINEERING 

Road 80 Realignment 
Tulare County, CA – Caltrans District 6 Environmental Oversight 

Key environmental issues for the 14 mile long Road 80 realignment and widening consisted of biological, paleontological, 
community, and farmland impacts.  USFWS consultation and preconstruction surveys were conducted for San Joaquin kit fox, 
California Tiger Salamander, and burrowing owl.  Mitigation credits for effects on vernal pools and other wetland habitat was 
obtained.  Due to sensitive geologic units at the site, paleontological monitoring was conducted during construction.  This 
project also required a Relocation Impact Statement for the relocation of two residences.  Farmland mitigation was also 
arranged through the Agricultural Land Stewardship Program for impacts to approximately 54 acres of farmland—24 acres of 
which were considered prime farmland.  The project was processed with a CEQA Initial Study and NEPA Environmental 
Assessment through Caltrans District 6.  Supporting technical studies included a Historic Properties Survey Report, Natural 
Environment Study, Biological Assessment, Air Quality Conformity Analysis, Water Quality Technical Report, Visual 
Resources Assessment, Community Impact Assessment, and Relocation Impact Report.   
 

LSA I-5/North Stockton Improvement Project 
Stockton, CA – Caltrans District 10 & District 6 Environmental Oversight 

The City of Stockton, San Joaquin Council of Governments and Caltrans are the agencies responsible for widening 
approximately 8 miles of the Interstate 5 mainline within the freeway median. A mixed flow lane alternative and an HOV lane 
alternative were included in the evaluations. The HOV Lane alternative also included the conversion of an additional 4 miles of 
existing mixed flow lane to an HOV lane. In addition to the mainline improvements, the project also requires construction of 
two new interchanges and reconstruction of two existing interchanges that include the North Gateway interchange (new), the 
Eight Mile Road interchange (reconstruction), the Otto Drive interchange (new), and the Hammer Lane interchange 
(reconstruction) in the north Stockton area. Auxiliary Lanes between interchanges were also evaluated, as well as noise 
barriers at key locations. Major growth and planned development in this region has triggered the need for providing improved 
freeway operations. LSA prepared all the technical studies and an EIR/EA document following Caltrans templates and format 
requirements to complete CEQA/NEPA environmental review. LSA also assisted the City and Caltrans with the permitting 
process, and prepared all the permit applications the resource agencies. Various permitting strategies and coordination efforts 
have been required as a component of the PS&E process. The project is currently under construction. 
 

LSA Hammett Road/ Kiernan Lane/SR-99 Interchanges 
Stanislaus, CA - Caltrans District 10 & District 6 Environmental Oversight 

LSA prepared two Preliminary Environmental Assessment Reports (PEARs) that identified the potential issues affecting 
reconstruction of the existing interchanges into a larger capacity design.  
LSA utilized preliminary geometric plan alternatives for each interchange prepared by project engineer, as well as information 
from prior studies and recent EIRs for projects in the area, to identify environmental issues and constraints.  
The projects are now in the Project Approval/Environmental Document (PA/ED) phase. LSA is currently preparing an Initial 
Study/Environmental Assessment for each interchange. Technical studies have also been prepared in accordance with the 
Caltrans Standard Environmental Reference (SER) and include Natural Environment Study, HPSR/Archaeological Survey 
Report, Paleontological Evaluation/Identification Report, Noise Analysis Report, Air Quality Analysis Report, Community 
Impact Assessment, Water Quality/Floodplain Summary Report and Visual Impact Assessment. 
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 SCHEDULE OF FEES – 2013 
 Professional Services – Drake Haglan & Associates 

Fees valid from January 1, 2013 – December 31, 2013 
 
 

Classification Range Hourly 
Rate 

   
Principal Transportation Engineer                    
Project Manager 

 $185.00 
$180.00 

   
Senior Specialist/Environmental Services Manager  $175.00 
   
Senior Bridge Engineer/Senior Transportation  Range A $145.00 
Engineer/Resident Engineer/Project Engineer Range B $160.00 
 Range C $175.00 
 Range D $180.00 
   
Bridge Engineer/Transportation Engineer Range A 

Range B 
$125.00 
$135.00 

 Range C $145.00 
   

Senior Highway Designers/Senior Construction  Range A $100.00 
Inspectors/Environmental Coordinator Range B $120.00 
 Range C $140.00 
   

Assistant Bridge Engineer/Assistant Transportation 
Engineer 

Range A 
Range B 

$100.00 
$110.00 

 Range C $120.00 
   

Highway Designer/Construction Inspector Range A 
Range B 

$90.00 
$100.00 

 Range C $110.00 
   

CAD Manager  $130.00 
   

Senior CAD Draftsperson  $120.00 
   

CAD Draftsperson Range A $85.00 
 Range B $95.00 
 Range C $105.00 
   

Admin & Word Processing Range A $60.00 
 Range B $75.00 
 Range C $80.00 
   

Administrative Manager  $95.00 
Administrative Specialist  $100.00 
 
Vehicle Mileage Current IRS Standard Rate 

 
Hourly charges include provision for normal office overhead costs, such as 
office rental, utilities, insurance, clerical services, equipment, normal 
supplies and materials, and in-house reproduction services.  Other project 
specific expenses such as travel, special consultants, and purchased 
outside services will be billed at cost. 



 

Judith Buethe Communications 
Schedule of Costs and Fees Format 

 
 
 

Name Hourly 
Rate 

Fringe Benefits 
20% 

Overhead 
80% 

G&A 
30% 

Fee 
(10%) 

Specific Rate 
of Compensation 

Judith Buethe 
Principal/Proj. Mgr. 

50.00 10.00 40.00 15.00 11.50 126.50 

Miranda Winters 
Deputy Project Mgr. 

30.00 6.00 24.00 9.00 6.90 75.90 

Melissa Williams 
Creative Director 

26.99 5.40 21.59 8.10 6.21 68.28 

Loreen Huey 
Admin. Asst. 

18.70 3.74 14.96 5.61 4.30 47.31 

Stefan Williams 
Clerical 

13.26 2.65 10.61 3.98 3.05 33.55 

Keegan Williams 
Clerical 

13.26 2.65 10.61 3.98 3.05 33.55 

 
Note: Prepared for implementation on 07/29/13 

 



 

Fee Schedules 
 

2013 Fee Schedule 

Professional Hourly Fees 

Benjamin D. Crawford – Principal Geotechnical Engineer $145 

Rick Sowers – Principal Engineer/Engineering Geologist $145 

David Castro, PE – Project Manager    $115 

Field Staff – Project Engineer/Geologist    $95 

Drafting        $75 

Project Assistant       $55 

Laboratory Testing Schedule 

Sieve Analysis    $100 

Sieve Analysis (#200 wash only)    $70 

Expansion Index     $130 

Plasticity Index      $140 

Moisture Density     $45 

R-Value     $300 

Direct Shear (3 points)     $420 

Additional lab test pricing available upon request 

Reimbursable 

Mileage is billed at current IRS mileage rate 

Outside costs are billed at cost plus 10% markup 
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RATE SCHEDULE 

 

Effective through May 31, 2014 

 

Professional and supporting staff services will be billed at the following hourly billing rates: 
 
 Principal $200.00 - $275.00 
 Project Manager $145.00 - $220.00 
 Project Engineer $145.00 - $220.00 
 Senior Engineer $145.00 - $220.00 
 Associate Engineer $85.00 - $145.00 
 Assistant Engineer $65.00 - $110.00 
 Senior Environmental Planner $145.00 - $185.00 
 Associate Environmental Planner $85.00 - $145.00 
 Environmental Planner $55.00 - $85.00 
 Landscape Architect $120.00 - $160.00 
 Right-of-Way Specialist $120.00 - $160.00 
 Land Surveyor $110.00 - $150.00 
 Senior CAD/Detailer $110.00 - $145.00 
 CAD/Detailer $85.00 - $110.00 
 Survey Technician $75.00 - $100.00 
 Environmental Technician $50.00 - $75.00 
 Engineering Technician $50.00 - $75.00 
 Administrative/Clerical $50.00 - $130.00 
 

Ordinary supplies and equipment are included in the above hourly rates.  The following are 
considered items of special charge and their costs will be added at the following rates: 

Outside Reproduction Actual Cost 
Permit Fees / Public Notice Advertisements Actual Cost 
Record Search Fees / Mapping Fees Actual Cost 
Room and Equipment Rentals Actual Cost 
Traffic Control Actual Cost 
Utility Potholing Actual Cost 

 

 

       
Richard T. Liptak, PE 
President 



 

 
effective 6/29/2013 
Fehr & Peers reserves the right to change these rates at any time with or without advance notice. 

  

    
 

2013-2014  
(July 2013 through June 2014) 

Hourly Billing Rates 
 

Classification Hourly Rate 
 
Principal  $200.00 - $315.00 
Senior Associate  $175.00 -   $230.00 
Associate   $120.00 -    $195.00  
Senior Engineer/Planner  $125.00 -    $175.00 
Engineer/Planner  $95.00 - $135.00 
Senior Technical Support $120.00 - $165.00 
Senior Administrative Support $100.00 - $125.00 
Administrative Support  $90.00 - $120.00 
Technician  $80.00 - $130.00 
Intern  $50.00 -     $90.00 

 
 
 

• Other Direct Costs / Reimbursable expenses are invoiced at cost plus 
10% for handling. 

• Personal auto mileage is reimbursed at the then current IRS approved 
rate (56.5 cents per mile as of Jan 2013). 

• Voice & Data Communications (Telephone, fax, computer, e-mail, etc.) 
are invoiced at cost as a percentage of project labor.  

 
 
 



 PROPOSED COMPENSATION 
 

 

Proposal for 
Engineering Services  
For the North County Corridor July 30, 2013 
Proposed Compensation 
Services provided shall be billable at the hourly rates shown in Table 2: Schedule of Hourly Rates.  
Invoices will be submitted on a monthly basis and shall be delineated by cost codes or project numbers 
to ensure costs are applied to the appropriate tasks.  The minimum increment of time billed shall be ½ 
hour.  Blueprinting, copying, record maps, filing fees and additional outside services will be billed at cost 
plus fifteen percent (15%). 

 

Table 2:  SCHEDULE OF HOURLY RATES 

  
Classif ication Hourly Rate 

Principal Engineer $145.00 

Senior Engineer (PE) $125.00 

Senior Land Surveyor (PLS) $125.00 

Associate Engineer $105.00 

Qualified SWPPP Developer (QSD) $125.00 

Inspector (Non-Prevailing Wage) $90.00 

Inspector (Prevailing Wage) $105.00 

Senior Drafter $90.00 

Drafter $80.00 

2-Person Survey Party/GPS Survey $205.00 

Clerical $55.00 

Expert Witness $400.00 
 

G i u l i a n i  &  K u l l ,  I n c .  
4 4 0  S .  Y o s e m i t e  A v e n u e  

 O a k d a l e ,  C A   9 5 3 6 1  
P h o n e :  ( 2 0 9 )  8 4 7 - 8 7 2 6  

F a x :  ( 2 0 9 )  8 4 7 - 7 3 2 3   
w k u l l @ g k e n g i n e e r s . c o m  

 
 



LSA

Fir
m Personnel Category

1. Principal $125.00 $300.00
2. Associate $85.00 $200.00
3. Senior Technical Staff $85.00 $175.00
4. Technical Specialty Staff $70.00 $125.00
5. Assistant Technical Staff $55.00 $90.00
6. Field Services $50.00 $85.00
7. Research Assistant $35.00 $60.00
8. Graphics / GIS $90.00 $120.00
9. Office Assistant $60.00 $90.00

10. Word Processing/ Editing $75.00 $95.00

Loaded Billing Rate Range



Martin Y. Hsu, PE, CVS & Associates, Inc.
Billing Rates

Cassification

1. Sr. Project Manager $185.00 $190.00
2. PE/CVS Team Leader $185.00 $190.00
3. Tech Writer/Proof Reader $94.00 $95.00
4. Admin/Clerical $68.00 $70.00
5.

Loaded Billing Rate Range



 
NorthStar Engineering Group, Inc.  

        620 12th Street  
Modesto, CA 95354 

       (209) 524-3525 Phone 
                       (209) 524-3526 Fax  

The above rate schedule is effective through December 31, 2013 and is subject to adjustment January 1, 2014. 
*NOTE: Overtime and Saturday work will be billed at time and a half and Sunday work will be billed at double time 

 

R A T E   S C H E D U L E 
Engineering: 
 
 PRINCIPAL             $150.00  
 
 CIVIL ENGINEER  $130.00 
 
 PROJECT MANAGER   $115.00 
 
 DESIGNER III   $110.00 
  
 DESIGNER II   $100.00 
 
 DESIGNER I  $95.00 
 
 DRAFTER / CAD III   $90.00  
 
 DRAFTER/CAD II $85.00 
 
 DRAFTER/CAD I   $80.00 
 
Surveying: 
 
 PRINCIPAL  $150.00  
 
 LAND SURVEYOR  $125.00  
 
 LAND SURVEYOR ASSISTANT  $115.00  
 
 SURVEY CREW COORDINATOR  $105.00 
 
 ONE-MAN SURVEY CREW  $150.00 
  
 TWO-MAN SURVEY CREW  $200.00 
 
Planning: 
 
 PRINCIPAL  $150.00 
 
 PLANNER  $130.00  
 
Field Services: 
  
 CONSTRUCTION OBSERVATION                        $130.00 
 
Administration: 
 
 COMMUNITY OUTREACH  $130.00 
 
 CLERICAL  $65.00 
 
Materials:     
  
 COST PLUS 10 PERCENT 



O’Dell Engineering 
FEE SCHEDULE 

June 2013 
 

 
 
 
 

Classification:  Regular Hourly Rate: 
Principal $170.00 
Senior Engineer $140.00 
Engineer $120.00 
Assistant Engineer $110.00 
Assistant Engineer $90.00 
Senior Landscape Architect  $130.00 
Landscape Architect $110.00 
Landscape Designer $90.00 
Planner $130.00 
Assistant Planner                                                                                                                               $110.00 
Utility Engineer                                                                                                                                 $120.00 
CADD Operator $80.00 
Senior Surveyor  $130.00 
Surveyor $110.00 
Assistant Surveyor   $90.00 
Survey Crew 2-man/1-man $160/$130 
Survey Crew 3D laser scanning 2-man/1-man   $230/$200 
Survey Crew 2-man/1-man (prevailing wage) $230/$160 
Survey Crew 3D laser scanning 2-man/1-man (prevailing wage) $260/$210 
Administrative  $70.00 
 
Outside Services: 

 

Cost of services and expenses charged to O'DELL ENGINEERING                                                     Actual cost 
by outside consultants, professional or technical firms engaged in                                                          plus 10% 
connection with the project. 

 

 
Reproduction: 

 

Reproduction costs and services charged to O'DELL ENGINEERING Actual cost 
by outside commercial printers engaged in connection with the project.  plus 10% 

 

 
Travel: 

 

Mileage, per diem, and subsistence are not normally charged to the                                                     Actual cost 
client unless specific prior authorization is negotiated between client                                                     plus 10% 
and consultant. 

 

 



2013 Schedule of Hourly Rates 

Overland, Pacific & Cutler, Inc. 

 Right of Way Management & Implementation 

Program Manager / Principal $200.00 per hour 

Senior Project Manager $150.00 per hour 

Project Manager $130.00 per hour 

Senior Acquisition Agent / Senior Relocation Agent / 
Senior Analyst $115.00 per hour 

Acquisition Agent / Relocation Agent / Analyst $105.00 per hour 

Real Estate Appraisal 

MAI Designated Appraiser $275.00 per hour 

Senior Appraiser $225.00 per hour 

Staff Appraiser $150.00 per hour 

Assistant Appraiser $105.00 per hour 

Utility Coordination 

Utility Project Manager $150.00 per hour 

Senior Utility Coordinator $130.00 per hour 

Utility Coordinator $115.00 per hour 

Property Management 

Property Management Supervisor $150.00 per hour 

Property Services Supervisor / Property Manager $115.00 per hour 

Specialized Labor / GC / Plumber / Electrician $105.00 per hour* 

Equipment Operator $73.00 per hour* 

Landscape / Crew Leader $40.00 per hour* 

Crew Member $27.50 per hour* 

* Prevailing Wage Compliant 

Project Support / Administrative 

Project Support Specialist $75.00 per hour 

Administrative Assistant $40.00 per hour 

 
 
  



 
BILLING TERMS: 
 
OPC considers local travel/mileage, photocopying, first class postage, telephone, facsimile, and mobile 
communication charges a normal part of doing business and such costs are included in the stated hourly 
rates. Out-of-pocket expenses including pre-approved travel and lodging, outside exhibit preparation, 
requested overnight courier or registered and/or certified mail (return receipt requested) charges, and 
specialty reproduction (unless otherwise specified) are in addition to the contract amount and will be 
charged at cost plus ten percent (+10%) for administration, coordination, and handling. Subcontracted 
services, other than those listed above, will be invoiced at cost plus ten percent (+10%). 
 
In the event OPC is required to perform any act in relation to litigation arising out of any project with the 
Client (for example, expert consulting, responding to a complaint, or proceeding with discovery and trial), 
such services are not part of this contract, nor are they part of our normal fees. If required, these types 
of services will be invoiced at two times the regular hourly rates. 
 
In the event this contract extends twelve (12) months beyond the initial date of execution, the hourly 
rates and any remaining amount in the contract shall be adjusted upwardly by five percent (5%) per 
annum, compounded annually, on the anniversary date of this contract. 
 
Written communication services in other languages would be an additional cost and would be billed 
separately based on quoted hourly rates by independent translation services. Verbal communication in 
Spanish, if necessary, will be included at no additional charge. 
 
OPC will submit monthly invoices for the professional and trade services rendered based on the hourly 
rate schedule provided above. The client shall promptly pay the uncontested amount due within no more 
than thirty (30) days after receipt of invoice. Upon completion of services, the remaining unbilled amount 
of the project balance shall become immediately due and payable. 
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